

Secret NOFORN

REF ID: A66011
1528 3-54-7

b (1) b (3)

THE CENTRAL
INTELLIGENCE
AGENCY AND
OVERHEAD ~~RECONNAISSANCE~~

The U-2 and OXCART
Programs, 1954 - 1974

Gregory W. Pedlow and
Donald E. Welzenbach

FREEDOM OF INFORMATION RELEASE TO THE NATIONAL SECURITY ARCHIVE
www.nsarchive.org

Secret

~~Secret NOFORN~~

The Central Intelligence Agency and Overhead Reconnaissance:

The U-2 and OXCART Programs, 1954-1974

~~Secret~~

~~Secret NOFORN~~

The Central Intelligence Agency and Overhead Reconnaissance:

The U-2 and OXCART Programs, 1954-1974


Gregory W. Pedlow
and
Donald E. Welzenbach



History Staff
Central Intelligence Agency
Washington, D.C.

1992

~~Secret~~



◆ **Chapter 1**
Searching for a System

The Need for High-Altitude Reconnaissance.....	1
Early Postwar Aerial Reconnaissance.....	2
New Approaches to Photoreconnaissance.....	4
The Air Force Search for a New Reconnaissance Aircraft.....	8
Lockheed CL-282 Supporters and the CIA.....	13
Scientists and Overhead Reconnaissance.....	17
The BEACON HILL Report.....	17
Concern About the Danger of a Soviet Surprise Attack.....	19
The Air Force Intelligence Systems Panel.....	21
British Overflight of Kapustin Yar.....	23
The Intelligence Systems Panel and the CL-282.....	24
The Technological Capabilities Panel.....	26
Project Three Support for the Lockheed CL-282.....	27
A Meeting With the President.....	32
CIA and Air Force Agreement on the CL-282.....	33

◆ **Chapter 2**
Developing the U-2

The Establishment of the U-2 Project.....	39
Funding Arrangements for Project AQUATONE.....	43
Major Design Features of the U-2.....	45
The Development of the Camera System.....	48
Preparations for Testing the U-2.....	56
Security for the U-2 Project.....	59
The CIA – Air Force Partnership.....	60
Technical Challenges to High-Altitude Flight.....	61
Delivery of the First U-2.....	66
Initial Testing of the U-2.....	68
U-2s, UFOs, and Operation BLUE BOOK.....	72

~~Secret NOFORN~~

Hiring U-2 Pilots	73
Pilot Training	75
Final Tests of the U-2.....	76
Three Fatal Crashes in 1956.....	79
Coordination of Collection Requirements.....	80
Preparations To Handle the Product of U-2 Missions.....	82
The Impact of the Air Force Project GENETRIX Balloons.....	84
AQUATONE Briefings for Selected Members of Congress.....	88
The U-2 Cover Story.....	89

◆ Chapter 3

U-2 Operations in the Soviet Bloc and Middle East, 1956-1958

The Deployment of Detachment A to Lakenheath	94
The Move to Wiesbaden	95
President Eisenhower's Attitude Toward Overflights.....	96
First Overflights of Eastern Europe	100
First U-2 Flights Over the Soviet Union.....	104
Soviet Protest Note	109
The End of the Bomber Gap.....	111
Tactical Intelligence From U-2s During the Suez Crisis	112
Renewed Overflights of the Soviet Union	122
Radar-Deceptive "Dirty Birds"	128
The New Detachment C	133
Detachment B Flights From Pakistan	135
The Decline of Detachment A	139
Declining Overflight Activity.....	142
Concerns About Soviet Countermeasures Against the U-2	147
More Powerful Engines for the U-2.....	149
Intervention in Lebanon, 1958.....	152
British Participation in the U-2 Project.....	153
The U-2 Project at the Beginning of 1959.....	157

◆ Chapter 4

The Final Overflights of the Soviet Union, 1959-1960

The U-2 and the "Missile-Gap" Debate.....	159
The Last Overflight: Operation GRAND SLAM	170
The Aftermath of the U-2 Downing	177
The Withdrawal of the Overseas Detachments.....	181
The Fate of Francis Gary Powers.....	183
Changes in Overflight Procedures After May 1960	187

~~Secret NOFORN~~

→ Chapter 5

U-2 Operations After May 1960

U-2 Operations in Latin America	197
U-2 Support to the Bay of Pigs Invasion.....	197
Aerial Refueling Capability for the U-2.....	198
U-2 Coverage During the Cuban Missile Crisis.....	199
U-2s Over South America	211
U-2 Operations in Asia	211
Detachment C and the Indonesian Revolt of 1958.....	211
China Offshore Islands Dispute of 1958.....	215
U-2 Support for DDP Operations in Tibet.....	216
U-2Cs for Detachment C.....	217
U-2 Crash in Thailand.....	219
End of Detachment C Operations.....	219
Detachment G Missions Over Laos and North Vietnam	221
New Detachment on Taiwan	222
Use of Detachment H Aircraft by US Pilots.....	230
U-2s in India.....	231
Increasing Responsibilities, Inadequate Resources in Asia.....	233
Advanced ECM Equipment for Detachment H.....	237
Use of Infrared Scanner Over PRC Nuclear Plants	238
.....	240
The End of U-2 Overflights of Mainland China	242
Peripheral Missions by Detachment H.....	244
Operation SCOPE SHIELD Over North Vietnam	246
Improvements in U-2 Technology	247
Modification of U-2s for Aircraft Carrier Deployment.....	247
Use of Carrier-Based U-2 To Film a French Nuclear Test Site... ..	249
A New Version of the U-2.....	251
Replacement of the Original U-2s With U-2Rs.....	253
The Final Years of the U-2.....	253
Support to Other Agencies	254
Overseas Deployment Exercises and Missions.....	255
The Phaseout of the Office of Special Activities	257

→ Chapter 6

The U-2's Intended Successor: Project OXCART, 1956-1968

The Evaluation of Designs for a Successor to the U-2	260
Competition Between Lockheed and Convair.....	267
The Selection of the Lockheed Design.....	270
Efforts To Reduce the A-12's Radar Cross Section.....	274
The OXCART Contract	277

~~Secret NOFORN~~

New Technologies Necessitated By OXCART's High Speed.....	279
Designing the OXCART's Cameras.....	281
Choosing Pilots for OXCART.....	283
Selection of a Testing Site for the OXCART.....	283
Delivery of the First OXCART.....	286
Changes in the Project Management.....	286
OXCART's First Flights.....	288
Speed-Related Problems.....	290
New Versions of the OXCART.....	291
The Question of Surfacing a Version of the OXCART.....	292
Additional Problems During Final Testing.....	295
Discussions on the OXCART's Future Employment.....	297
First A-12 Deployment: Operation BLACK SHIELD.....	304
The End of the OXCART Program.....	307
Possible Successors to the OXCART.....	312
Summary of the OXCART Program.....	313
◆ Chapter 7	
Conclusion	
U-2 Overflights of the Soviet Union.....	315
Participation of Allies in the U-2 Program.....	319
U-2s as Collectors of Tactical Intelligence.....	319
Advances in Technology.....	320
Cooperation With the Air Force.....	321
Impact of the Overhead Reconnaissance Program on the CIA.....	321
◆ Appendix A: Acronyms.....	325
◆ Appendix B: Key Personnel.....	327
◆ Appendix C: Electronic Devices Carried by the U-2.....	335
◆ Appendix D: U-2 Overflights of the Soviet Union, 4 July 1954–1 May 1960.....	337
◆ Appendix E: Unmanned Reconnaissance Projects.....	339
◆ Bibliography.....	347
◆ Index.....	355



Warning Notice

Intelligence Sources or Methods Involved (WNINTEL)

National Security Information

Unauthorized Disclosure Subject to Criminal Sanctions

Dissemination Control Abbreviations

NOFORN (NF)	Not releasable to foreign nationals
NOCONTRACT (NC)	Not releasable to contractors or contractor/consultants
PROPIN (PR)	Caution—proprietary information involved
ORCON (OC)	Dissemination and extraction of information controlled by originator
REL...	This information has been authorized for release to...
WN	WNINTEL—Intelligence sources and methods involved
Classified by 	
Declassify: OADR	
Derived from multiple sources	

All material on this page
is Unclassified.

~~Secret NOFORN~~

FOREWORD

This History Staff Monograph offers a comprehensive and authoritative history of the CIA's manned overhead reconnaissance program, which from 1954 to 1974 developed and operated two extraordinary aircraft, the U-2 and the A-12 OXCART. It describes not only the program's technological and bureaucratic aspects, but also its political and international context. The manned reconnaissance program, along with other overhead systems that emerged from it, changed the CIA's work and structure in ways that were both revolutionary and permanent. The formation of the Directorate of Science and Technology in the 1960s, principally to develop and direct reconnaissance programs, is the most obvious legacy of the events recounted in this study.

The authors tell an engrossing story. The struggle between the CIA and the US Air Force to control the U-2 and A-12 OXCART projects reveals how the manned reconnaissance program confronted problems that still beset successor programs today. The U-2 was an enormous technological success: its first flight over the USSR in July 1956 made it immediately the most important source of intelligence on the Soviet Union. Using it against the Soviet target it was designed for nevertheless produced a persistent tension between its program managers and the President. The program managers, eager for coverage, repeatedly urged the President to authorize frequent missions over the Soviet Union. President Eisenhower, from the outset doubtful of the prudence and propriety of invading Soviet airspace, only reluctantly allowed any overflights at all. After the Soviets shot down Francis Gary Powers' U-2 on 1 May 1960, President Eisenhower forbade any further U-2 flights over the USSR. Since the Agency must always assess a covert operation's potential payoff against the diplomatic or military cost if it fails, this account of the U-2's employment over the Soviet Union offers insights that go beyond overhead reconnaissance programs.

Indeed, this study should be useful for a variety of purposes. It is the only history of this program based upon both full access to CIA records and extensive classified interviews of its participants. The authors have found records that were nearly irretrievably lost and have interviewed participants whose personal recollections gave information available nowhere else. Although the story of the manned

~~Secret~~

~~Secret~~ NOFORN

reconnaissance program offers no tidy model for imitation, it does reveal how resourceful managers coped with unprecedented technological challenges and their implications for intelligence and national policy. For this reason, the program's history provides profitable reading for intelligence professionals and policymakers today.

Many people made important contributions to the production of this volume. In the History Staff's preparation of the manuscript, Gerald Haines did the final revision, [] again demonstrated her high talent as a copy editor, and [] provided staunch secretarial support throughout. As usual, we are indebted to more members than we can name from the Publications, Design, and Cartography Centers in the Office of Current Production and Analytic Support, whose lively interest in the publication went far beyond the call of duty. Their exceptional professional skill and the masterly work of the Printing and Photography Group combined to create this handsome volume.

Donald E. Welzenbach, who began this study, and Gregory W. Pedlow, who completed it, brought complementary strengths to this work. A veteran of CIA service since 1960, Mr. Welzenbach began research on this study in 1983, when he joined the DCI History Staff on a rotational assignment from the Directorate of Science and Technology. After tireless documentary research and extensive interviewing, he finished a draft manuscript of the history before returning to his directorate. In early 1986, Gregory W. Pedlow, a new member of the DCI History Staff, was assigned to complete the study. A Johns Hopkins University Ph.D. who has served as an Army intelligence officer and University of Nebraska professor of history, Dr. Pedlow undertook important research in several new areas, and reorganized, edited, and revised the entire manuscript before leaving CIA to become NATO Historian in late 1989. The final work, which has greatly benefited from both authors' contributions, is the CIA's own history of the world's first great overhead reconnaissance program. ♦

J. Kenneth McDonald
Chief, CIA History Staff

April 1992

~~Secret~~

~~Secret NOFORN~~

PREFACE

When the Central Intelligence Agency came into existence in 1947, no one foresaw that, in less than a decade, it would undertake a major program of overhead reconnaissance, whose principal purpose would be to fly over the Soviet Union. Traditionally, the military services had been responsible for overhead reconnaissance, and flights deep into unfriendly territory only took place during wartime. By the early 1950s, however, the United States had an urgent and growing need for strategic intelligence on the Soviet Union and its satellite states. At great risk, US Air Force and Navy aircraft had been conducting peripheral reconnaissance and shallow-penetration overflights, but these missions were paying a high price in lives lost and increased international tension. Furthermore, many important areas of the Soviet Union lay beyond the range of existing reconnaissance aircraft. The Air Force had therefore begun to develop a high-altitude reconnaissance aircraft that would be able to conduct deep-penetration reconnaissance missions over the Soviet Union. President Dwight D. Eisenhower and his civilian scientific advisers feared that the loss of such an aircraft deep in Soviet territory could lead to war and therefore authorized the development of new non-military aircraft, first the U-2 and later the A-12 OXCART, to be manned by civilians and operated only under cover and in the greatest secrecy. Primary responsibility for this new reconnaissance program was assigned to the Central Intelligence Agency, but the Air Force provided vital support.

The Agency's manned overhead reconnaissance program lasted 20 years. It began with President Eisenhower's authorization of the U-2 project in late 1954 and ended with the transfer of the remaining Agency U-2s to the Air Force in 1974. During this period the CIA developed a successor to the U-2, the A-12 OXCART, but this advanced aircraft saw little operational use and the program was canceled in 1968 after the Air Force deployed a fleet of similar aircraft, a military variant of the A-12 called the SR-71.

Neither of these aircraft remains secret today. A great deal of information about the U-2 and its overflight program became known to the public after 1 May 1960, when the Soviet Union shot down a CIA U-2 and publicly tried its pilot, Francis Gary Powers. Four years

~~Secret~~

~~Secret NOFORN~~

later, at press conferences in February and July 1964, President Lyndon B. Johnson revealed the existence of the OXCART-type of aircraft, although only in its military YF-12A (interceptor) and SR-71 (strategic reconnaissance) versions.

The two CIA reconnaissance aircraft have also been the subject of a number of books, beginning with David Wise's and Thomas B. Ross's *The U-2 Affair* in 1962 and then Francis Gary Powers' memoirs, *Operation Overflight*, in 1970. Two recent books give many more details about the U-2 and OXCART aircraft: Michael Beschloss's *Mayday: Eisenhower, Khrushchev and the U-2 Affair* (1986) and William Burrows's *Deep Black: Space Espionage and National Security* (1987). Although well written and generally accurate, these books suffer from their authors' lack of access to classified official documentation. By drawing upon the considerable amount of formerly classified data on the U-2 now available to the public, Beschloss has provided an accurate and insightful depiction of the U-2 program in the context of the Eisenhower administration's overall foreign policy, but his book does contain errors and omissions on some aspects of the U-2 program. Burrows's broader work suffers more from the lack of classified documentation, particularly in the OXCART/SR-71 section, which concentrates on the Air Force aircraft because little information about the Agency's aircraft has been officially declassified and released.

After the present study of the Agency's overhead reconnaissance projects was completed, a new book on the U-2 was published in the United Kingdom. Chris Pocock's *Dragon Lady: The History of the U-2 Spyplane* is by far the most accurate unclassified account of the U-2 program. Pocock has been able to compensate for his lack of access to classified documents by interviewing many former participants in the program, especially former pilots. Pocock is also quite familiar with aircraft itself, for he had worked with Jay Miller on the latter's excellent technical study of the U-2: *Lockheed U-2* (1983).

There has also been a classified official study of the U-2 and OXCART programs. In 1969 the Directorate of Science and Technology published a *History of the Office of Special Activities* by

~~Secret~~

~~Secret NOFORN~~

Helen Hill Kleyla and Robert D. O'Hern. This 16-volume Top Secret Codeword study of the Agency's reconnaissance aircraft provides a wealth of technical and operational information on the two projects but does not attempt to place them in their historical context. Without examining the international situation and bureaucratic pressures affecting the president and other key policymakers, however, it is impossible to understand the decisions that began, carried out, and ended the CIA's reconnaissance aircraft projects.

In preparing this study of CIA's overhead reconnaissance program, the authors drew on published sources, classified government documents, and interviews with key participants from the CIA, Air Force, contractors, scientific advisory committees, and the Eisenhower administration. The interviews were particularly important for piecing together the story of how the CIA became involved in overhead reconnaissance in the first place because Agency documentation on the prehistory of the U-2 project is very sketchy and there are no accurate published accounts. Research on the period of actual reconnaissance operations included the records of the Director of Central Intelligence, the Office of Special Activities in the Directorate of Science and Technology, and the Intelligence Community Staff, along with documents from the Eisenhower Presidential Library in Abilene, Kansas, and additional interviews.

Both authors are grateful for the assistance they have received from many individuals who played important roles in the events they recount. Without their help a good deal of this story could never have become known. The assistance of Agency records management officers in the search for documents on the overhead reconnaissance program is also greatly appreciated.


To ensure that this study of the Agency's involvement in overhead reconnaissance reaches the widest possible audience, the authors have kept it at the Secret classification level. As a result, some aspects of the overhead reconnaissance program, particularly those involving satellites and related interagency agreements, have had to be described in very general terms. The omission of such information is not significant for this book, which focuses on the Agency's reconnaissance aircraft. ♦

~~Secret~~

~~Secret NOFORN~~

Chapter 1

1



Searching for a System

THE NEED FOR HIGH-ALTITUDE RECONNAISSANCE

For centuries, soldiers in wartime have sought the highest ground or structure in order to get a better view of the enemy. At first it was tall trees, then church steeples and bell towers. By the time of the American Civil War and the Franco-Prussian War of 1870-71, observers were using hot-air balloons to get up in the sky for a better view of the "other side of the hill." With the advent of dry film, it became possible to carry cameras into the sky to record the disposition of enemy troops and emplacements. Indeed, photoreconnaissance proved so valuable during World War I that in 1938 Gen. Werner von Fritsch, Commander in Chief of the German Army, predicted: "The nation with the best aerial reconnaissance facilities will win the next war."¹

By World War II, lenses, films, and cameras had undergone many improvements, as had the airplane, which could fly higher and faster than the primitive craft of World War I. Now it was possible to use photoreconnaissance to obtain information about potential targets before a bombing raid and to assess the effectiveness of the bombing afterward.

Peacetime applications of high-altitude photography at first included only photomapping and surveying for transcontinental highways and mineral and oil exploration. There was little thought given to using photography for peacetime espionage until after World War II, when the Iron Curtain rang down and cut off most forms of communication between the Soviet Bloc of nations and the rest of the world.

¹ Roy M. Stanley II, *World War II Photo Intelligence* (New York: Scribners, 1981), p. 16.

~~Secret~~

~~Secret NOFORN~~

Chapter 1

2

By 1949 the Soviet Union and the states of Eastern Europe had been effectively curtained off from the outside world, and the Soviet military carried out its planning, production, and deployment activities with the utmost secrecy. All Soviet strategic capabilities—bomber forces, ballistic missiles, submarine forces, and nuclear weapons plants—were concealed from outside observation. The Soviet air defense system, a prime consideration in determining US retaliatory policies, was also largely an unknown factor.

Tight security along the Soviet Bloc borders severely curtailed the movement of human intelligence sources. In addition, the Soviet Union made its conventional means of communication—telephone, telegraph, and radio-telephone—more secure, thereby greatly reducing the intelligence available from these sources. The stringent security measures imposed by the Communist Bloc nations effectively blunted traditional methods for gathering intelligence: secret agents using covert means to communicate intelligence, travelers to and from target areas who could be asked to keep their eyes open and report their observations later, wiretaps and other eavesdropping methods, and postal intercepts. Indeed, the entire panoply of intelligence tradecraft seemed ineffective against the Soviet Bloc, and no other methods were available.

Early Postwar Aerial Reconnaissance

Although at the end of World War II the United States had captured large quantities of German photos and documents on the Soviet Union, this material was rapidly becoming outdated. The main source of current intelligence on the Soviet Union's military installations was interrogation of prisoners of war returning from Soviet captivity. To obtain information about Soviet scientific progress, the intelligence community established several programs to debrief German scientists who had been taken to the Soviet Union after the end of the war but were now being allowed to leave.²

² At the end of World War II, the British had established Project DRAGON to gain information from German scientists who had worked on the Peenemunde rocket project, and the term DRAGON later was used to refer to individuals possessing scientific or technical information. In 1948 the US Air Force set up Project WRINGER in Germany to gather intelligence on the Soviet Union from defectors and refugees; this project was later absorbed into the combined armed forces/CIA Defector Reception Center (DRC), which began operations in February 1951. In October 1951, a separate organization to exploit individuals with scientific or technical backgrounds, especially German scientists who had worked inside the Soviet Union, came into existence. This organization was known as the Returnee Exploitation Group (REG) and was located in Frankfurt. By 1958 the flow of scientists was so small that the REG merged with the DRC.

The Defector Reception Center Germany, 1951 to 1967, Clandestine Service Historical Series CSHP-41 (CIA: History Staff, 1972), pp. 5-6, 29-30 (S).

~~Secret~~

~~Secret NOFORN~~~~Chapter 1~~

3

Interrogation of returning Germans offered only fragmentary information, and this source could not be expected to last much longer. As a result, in the late 1940s, the US Air Force and Navy began trying to obtain aerial photography of the Soviet Union. The main Air Force effort involved Boeing RB-47 aircraft (the reconnaissance version of the B-47 jet-propelled medium bomber) equipped with cameras and electronic "ferret" equipment that enabled aircrews to detect tracking by Soviet radars. At that time the Soviet Union had not yet completely ringed its borders with radars, and much of the interior also lacked radar coverage. Thus, when the RB-47s found a gap in the air-warning network, they would dart inland to take photographs of any accessible targets. These "penetration photography" flights (called SENSINT—sensitive intelligence—missions) occurred along the northern and Pacific coasts of Russia. One RB-47 aircraft even managed to fly 450 miles inland and photograph the city of Igarka in Siberia. Such intrusions brought protests from Moscow but no Soviet military response.³

In 1950 there was a major change in Soviet policy. Air defense units became very aggressive in defending their airspace, attacking all aircraft that came near the borders of the Soviet Union. On 8 April 1950, Soviet fighters shot down a US Navy Privateer patrol aircraft over the Baltic Sea. Following the outbreak of the Korean war in June 1950, the Soviet Union extended its "severe air defense policy" to the Far East. In the autumn of 1951, Soviet aircraft downed a twin-engine US Navy Neptune bomber near Vladivostok. An RB-29 lost in the Sea of Japan on 13 June 1952 was probably also a victim of Soviet fighters. The United States was not the only country affected by the new aggressive Soviet air defense policy; Britain and Turkey also reported attacks on their planes.⁴

³ A. L. George, *Case Studies of Actual and Alleged Overflights, 1930-1953*, Rand Study RM-1349 (Santa Monica: Rand, 1955) (S). Arthur S. Lundahl and Dino Brugioni, interview by Donald E. Welzenbach, tape recording, Washington, DC, 14 December 1983 (TS Codeword). Recordings, transcripts, and notes for the interviews conducted for this study are on file at the DCI History Staff.

⁴ Jeffrey Richelson states on page 121 of *American Espionage and the Soviet Target* (New York: Morrow, 1987) that "the first recorded attack by Soviet air defense forces, in this case fighters, occurred on October 22, 1949." In this incident, however, Soviet fighters did not attempt to hit the US aircraft; they merely fired warning shots. The real change in Soviet policy did not occur until the April 1950 downing of the US Navy Privateer. George, *Case Studies*, pp. 1-2, 6, 9-16 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

4

The Soviet Union's air defense policy became even more aggressive in August 1952, when its reconnaissance aircraft began violating Japanese airspace over Hokkaido, the northernmost Japanese home island. Two months later, on 7 October 1952, Soviet fighter aircraft stalked and shot down a US RB-29 flying over Hokkaido. Aerial reconnaissance of the Soviet Union and surrounding areas had become a very dangerous business.

Despite the growing risks associated with aerial reconnaissance of the Soviet Bloc, senior US officials strongly believed that such missions were necessary. The lack of information about the Soviet Union, coupled with the perception that it was an aggressive nation determined to expand its borders—a perception that had been greatly strengthened by the Soviet-backed North Korean invasion of South Korea in June 1950—increased US determination to obtain information about Soviet intentions and capabilities and thus reduce the danger of being surprised by a Soviet attack.

New Approaches to Photoreconnaissance

While existing Navy and Air Force aircraft were flying their risky reconnaissance missions over the Soviet Union, the United States began planning for a more systematic and less dangerous approach using new technology. One of the leading advocates of the need for new, high-altitude reconnaissance aircraft was Richard S. Leghorn, a Massachusetts Institute of Technology graduate and employee of Eastman Kodak who had commanded the Army Air Forces' 67th Reconnaissance Group in Europe during World War II. After the war he returned to Kodak but maintained his interest in photoreconnaissance. Leghorn strongly believed in the need for what he called pre-D-day reconnaissance, that is, reconnaissance of a potential enemy before the outbreak of actual hostilities, in contrast to combat reconnaissance in wartime. In papers presented in 1946 and 1948, Leghorn argued that the United States needed to develop such a capability, which would require high-altitude aircraft and high-resolution cameras. The outbreak of the Korean war gave Leghorn an opportunity to put his ideas into effect. Recalled to active duty by the Air Force, Lieutenant Colonel Leghorn became the head of the Reconnaissance Systems Branch of the Wright Air Development Command at Dayton, Ohio, in April 1951.⁵

⁵ Richard S. Leghorn, interview by Donald E. Welzenbach, tape recording, Washington, DC, 19 August 1985 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

5

In Leghorn's view, altitude was the key to success for overhead reconnaissance. Since the best Soviet interceptor at that time, the MIG-17, had to struggle to reach 45,000 feet,⁶ Leghorn reasoned that an aircraft that could exceed 60,000 feet would be safe from Soviet fighters. Recognizing that the fastest way to produce a high-altitude reconnaissance aircraft was to modify an existing aircraft, he began looking for the highest flying aircraft available in the Free World. This search soon led him to a British twin-engine medium bomber—the Canberra—built by the English Electric Company. The Canberra had made its first flight in May 1949. Its speed of 469 knots (870 kilometers per hour) and its service ceiling of 48,000 feet made the Canberra a natural choice for high-altitude reconnaissance work. The Royal Air Force quickly developed a reconnaissance version of the Canberra, the PR3 (the PR stood for photoreconnaissance), which began flying in March 1950.⁷



Richard S. Leghorn

At Leghorn's insistence, the Wright Air Development Command invited English Electric representatives to Dayton in the summer of 1951 to help find ways to make the Canberra fly even higher. By this time the Air Force had already adopted the bomber version of the Canberra, which the Glenn L. Martin Aircraft Company was to produce under license as the B-57 medium bomber. Leghorn and his English Electric colleagues designed a new Canberra configuration with very long high-lift wings, new Rolls-Royce Avon-109 engines, a solitary pilot, and an airframe that was stressed to less than the standard military specifications. Leghorn calculated that a Canberra so equipped might reach 63,000 feet early in a long mission and as high as 67,000 feet as the declining fuel supply lightened the aircraft. He believed that such a modified Canberra could penetrate the Soviet Union and China for a radius of 800 miles from bases around their periphery and photograph up to 85 percent of the intelligence targets in those countries.

Leghorn persuaded his superiors to submit his suggestion to the Pentagon for funding. He had not, however, cleared his idea with the Air Research and Development Command, whose reconnaissance

⁶ 13,716 meters. To avoid giving a false impression of extremely precise measurements, original English measuring system figures in round numbers have not been converted to the metric system. To convert feet to meters, multiply by 0.3048. To convert airspeeds in knots (nautical miles per hour) to kilometers per hour, multiply by 1.85.

⁷ Dick van der Aart, *Aerial Espionage, Secret Intelligence Flights by East and West* (Shrewsbury, England: Airlife Publishing, 1985), p. 18.

~~Secret~~

~~Secret~~ NOFORN

Chapter 1

6



RAF Canberra Mark-PR3

division in Baltimore, headed by Lt. Col. Joseph J. Pellegrini, had to approve all new reconnaissance aircraft designs. Pellegrini's unit reviewed Leghorn's design and ordered extensive modifications. According to Leghorn, Pellegrini was not interested in a special-purpose aircraft that was only suitable for covert peacetime reconnaissance missions, for he believed that all Air Force reconnaissance aircraft should be capable of operating under wartime conditions. Pellegrini therefore insisted that Leghorn's design meet the specifications for combat aircraft, which required heavily stressed airframes, armor plate, and other apparatus that made an aircraft too heavy to reach the higher altitudes necessary for safe overflights of the Soviet Bloc. The final result of Leghorn's concept after its alteration by Pellegrini's staff was the RB-57D in 1955, whose maximum altitude

~~Secret~~

~~Secret NOFORN~~~~Chapter 1~~

7

was only 64,000 feet. Meanwhile Leghorn, frustrated by the rejection of his original concept, had transferred to the Pentagon in early 1952 to work for Col. Bernard A. Schriever, Assistant for Development Planning to the Air Force's Deputy Chief of Staff for Development.⁴

In his new position Leghorn became responsible for planning the Air Force's reconnaissance needs for the next decade. He worked closely with Charles F. (Bud) Wienberg—a colleague who had followed him from Wright Field—and Eugene P. Kiefer, a Notre Dame-educated aeronautical engineer who had designed reconnaissance aircraft at the Wright Air Development Center during World War II. All three of these reconnaissance experts believed that the Air Force should emphasize high-altitude photoreconnaissance.

Underlying their advocacy of high-altitude photoreconnaissance was the belief that Soviet radars would not be able to track aircraft flying above 65,000 feet. This assumption was based on the fact that the Soviet Union used American-built radar sets that had been supplied under Lend-Lease during World War II. Although the SCR-584 (Signal Corps Radio) target-tracking radar could track targets up to 90,000 feet, its high power consumption burned out a key component quickly, so this radar was normally not turned on until an early warning radar had detected a target. The SCR-270 early warning radar could be left on for much longer periods and had a greater horizontal range (approximately 120 miles) but was limited by the curvature of the earth to a maximum altitude of 40,000 feet. As a result, Leghorn, Kiefer, and Wienberg believed that an aircraft that could ascend to 65,000 feet before entering an area being swept by the early warning radar would go undetected, because the target-tracking radars would not be activated.⁵

The problem with this assumption was that the Soviet Union, unlike Britain and the United States, had continued to improve radar technology after the end of World War II. Even after evidence of improved Soviet radar capabilities became available, however, many advocates of high-altitude overflight continued to believe that aircraft flying above 65,000 feet were safe from detection by Soviet radars.

⁴ Leghorn interview (S).

⁵ Ivan A. Getting, interview by Donald E. Welzenbach, Los Angeles, 28 August 1988 (U).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

8

The Air Force Search for a New Reconnaissance Aircraft

With interest in high-altitude reconnaissance growing, several Air Force agencies began to develop an aircraft to conduct such missions. In September 1952, the Air Research and Development Command gave the Martin Aircraft Company a contract to examine the high-altitude potential of the B-57 by modifying a single aircraft to give it long, high-lift wings and the American version of the new Rolls-Royce Avon-109 engine. These were the modifications that Richard Leghorn had suggested during the previous year.¹⁰

At about the same time, another Air Force office, the Wright Air Development Command (WADC) in Dayton, Ohio, was also examining ways to achieve sustained flight at high altitudes. Working with two German aeronautical experts—Woldemar Voigt and Richard Vogt—who had come to the United States after World War II, Air Force Maj. John Seaberg advocated the development of a new aircraft that would combine the high-altitude performance of the latest turbo-jet engines with high-efficiency wings in order to reach ultrahigh altitudes. Seaberg, an aeronautical engineer for the Chance Vought Corporation until his recall to active duty during the Korean war, was serving as assistant chief of the New Developments Office of WADC's Bombardment Branch.

By March 1953, Seaberg had expanded his ideas for a high-altitude aircraft into a complete request for proposal for "an aircraft weapon system having an operational radius of 1,500 nm [nautical miles] and capable of conducting pre- and post-strike reconnaissance missions during daylight, good visibility conditions." The requirement stated that such an aircraft must have an optimum subsonic cruise speed at altitudes of 70,000 feet or higher over the target, carry a payload of 100 to 700 pounds of reconnaissance equipment, and have a crew of one.¹¹

The Wright Air Development Command decided not to seek proposals from major airframe manufacturers on the grounds that a smaller company would give the new project a higher priority and

¹⁰ Philip G. Strong, Chief, Operations Staff, OSI, Memorandum for the Record, "Reconnaissance Capabilities," 21 August 1953, OSI records (S).

¹¹ Jay Miller, *Lockheed U-2*, Aerograph 3 (Austin, Texas: Aerofax, 1983), p. 10.

~~Secret~~

~~Secret NOFORN~~~~Chapter 1~~

9

produce a better aircraft more quickly. In July 1953, the Bell Aircraft Corporation of Buffalo, New York, and the Fairchild Engine and Airplane Corporation of Hagerstown, Maryland, received study contracts to develop an entirely new high-altitude reconnaissance aircraft. In addition, the Glenn L. Martin Company of Baltimore was asked to examine the possibility of improving the already exceptional high-altitude performance of the B-57 Canberra. By January 1954 all three firms had submitted their proposals. Fairchild's entry was a single-engine plane known as M-195, which had a maximum altitude potential of 67,200 feet; Bell's was a twin-engine craft called the Model 67 (later the X-16), which had a maximum altitude of 69,500 feet; and Martin's design was a big-wing version of the B-57 called the Model 294, which was to cruise at 64,000 feet. In March 1954, Seaberg and other engineers at Wright Field, having evaluated the three contending designs, recommended the adoption of both the Martin and Bell proposals. They considered Martin's version of the B-57 an interim project that could be completed and deployed rapidly while the more advanced concept from Bell was still being developed.¹²

Air Force headquarters soon approved Martin's proposal to modify the B-57 and was very much interested in the Bell design. But word of the competition for a new reconnaissance airplane had reached another aircraft manufacturer, the Lockheed Aircraft Corporation, which submitted an unsolicited design.

Lockheed had first become aware of the reconnaissance aircraft competition in the fall of 1953. John H. (Jack) Carter, who had recently retired from the Air Force to become the assistant director of Lockheed's Advanced Development Program, was in the Pentagon on business and dropped in to see Eugene P. Kiefer, an old friend and colleague from the Air Force's Office of Development Planning (more commonly known as AFDAP from its Air Force office symbol). Kiefer told Carter about the competition for a high-flying aircraft and expressed the opinion that the Air Force was going about the search in the wrong way by requiring the new aircraft to be suitable for both strategic and tactical reconnaissance.

Immediately after returning to California, Carter proposed to Lockheed Vice President L. Eugene Root (previously the top civilian official in the Air Force's Office of Development Planning) that

¹² The request for proposal, known as "Design Study Requirements, Identification No. 53WC-16507," has been reprinted in Miller, *Lockheed U-2*, pp. 10-11.

~~Secret~~

~~Secret~~ NOFORN

Chapter 1

10



Designs for the Air Force competition for a high-altitude reconnaissance aircraft

Lockheed also submit a design. Carter noted that the proposed aircraft would have to reach altitudes of between 65,000 and 70,000 feet and correctly forecast, "If extreme altitude performance can be realized in a practical aircraft at speeds in the vicinity of Mach 0.8, it should be capable of avoiding virtually all Russian defenses until about 1960." Carter added, "To achieve these characteristics in an aircraft which will have a reasonably useful operational life during the period before 1960 will, of course, require very strenuous efforts and extraordinary procedures, as well as nonstandard design philosophy." Some of the "nonstandard" design characteristics suggested by Carter were the elimination of landing gear, the disregard of military specifications, and the use of very low load factors. Carter's memorandum closed with a warning that time was of the essence: "In order that this special aircraft can have a reasonably long and useful life, it is obvious that its development must be greatly accelerated beyond that considered normal."¹³

Lockheed's senior officials approved Carter's proposal, and early in 1954 the corporation's best aircraft designer—Clarence L. (Kelly) Johnson—began working on the project, then known as the CL-282 but later to become famous under its Air Force designator—the U-2. Already one of the world's leading aeronautical engineers, Kelly Johnson had many successful military and civilian designs to his credit, including the P-38, P-80, F-104, and Constellation. Johnson quickly came up with a radical design based upon the fuselage of the F-104 jet fighter but incorporating a high-aspect-ratio sailplane wing. To save weight and thereby increase the aircraft's altitude, Johnson decided to stress the airframe to only 2.5 units of

¹³ Miller, *Lockheed U-2*, p. 12.

~~Secret~~

~~Secret NOFORN~~~~Chapter 1~~

11

gravity (g's) instead of the military specification strength of 5.33 g's. For the power plant he selected the General Electric J73/GE-3 nonafterburning turbojet engine with 9,300 pounds of thrust (this was the same engine he had chosen for the F-104, which had been the basis for the U-2 design).¹⁴ Many of the CL-282's design features were adapted from gliders. Thus, the wings and tail were detachable. Instead of a conventional landing gear, Johnson proposed using two skis and a reinforced belly rib for landing—a common sailplane technique—and a jettisonable wheeled dolly for takeoff. Other features included an unpressurized cockpit and a 15-cubic-foot payload area that could accommodate 600 pounds of sensors. The CL-282's maximum altitude would be just over 70,000 feet with a 2,000-mile range. Essentially, Kelly Johnson had designed a jet-propelled glider.¹⁵



Kelly Johnson

Early in March 1954, Kelly Johnson submitted the CL-282 design to Brig. Gen. Bernard A. Schriever's Office of Development Planning. Eugene Kiefer and Bud Wienberg studied the design and recommended it to General Schriever, who then asked Lockheed to submit a specific proposal. In early April, Kelly Johnson presented a full description of the CL-282 and a proposal for the construction and maintenance of 30 aircraft to a group of senior Pentagon officials that included Schriever's superior, Lt. Gen. Donald L. Putt, Deputy Chief of Staff for Development, and Trevor N. Gardner, Special Assistant for Research and Development to the Secretary of the Air Force. Afterward Kelly Johnson noted that the civilian officials were very much interested in his design but the generals were not.¹⁶

The CL-282 design was also presented to the commander of the Strategic Air Command (SAC), Gen. Curtis E. LeMay, in early April by Eugene Kiefer, Bud Wienberg, and Burton Klein from the Office of

¹⁴ Lockheed Corporation, "Strategic Reconnaissance and Intelligence," Development Planning Note #1, 30 November 1953 (U).

¹⁵ Miller, *Lockheed U-2*, p. 12. For more details on Kelly Johnson's original proposal, see "Profile of CL-282 High Altitude Aircraft prepared by Lockheed Aircraft Corporation, 5 March 1954" in Helen H. Kleyla and Robert D. O'Hern, *History of the Office of Special Activities*, DS&T, Directorate of Science and Technology Historical Series OSA-1, 16 vols. (CIA: DS&T, 1969), chap. 1, annex 2 (TS Codeword). The 16 volumes of this history contain 20 chapters, each paginated separately. Future references will be shortened to *OSA History*, followed by the relevant chapter and page numbers.


¹⁶ Kelly Johnson Papers, "Log for Project X," April 1954, Lockheed Corporation, Advanced Development Projects Division, Burbank, California.

~~Secret~~

~~Secret~~ NOFORN

Chapter 1

12



The Lockheed CL-282

Development Planning. According to Wienberg, General LeMay stood up halfway through the briefing, took his cigar out of his mouth, and told the briefers that, if he wanted high-altitude photographs, he would put cameras in his B-36 bombers and added that he was not interested in a plane that had no wheels or guns. The general then left the room, remarking that the whole business was a waste of his time.¹⁷

Meanwhile, the CL-282 design proceeded through the Air Force development channels and reached Major Seaberg at the Wright Air Development Command in mid-May. Seaberg and his colleagues carefully evaluated the Lockheed submission and finally rejected it in early June. One of their main reasons for doing so was Kelly Johnson's choice of the unproven General Electric J73 engine. The engineers at Wright Field considered the Pratt and Whitney J57 to be the most powerful engine available, and the designs from Fairchild, Martin, and Bell all incorporated this engine. The absence of conventional landing gear was also a perceived shortcoming of the Lockheed design.¹⁸

Another factor in the rejection of Kelly Johnson's submission was the Air Force preference for multiengine aircraft. Air Force reconnaissance experts had gained their practical experience during

¹⁷ C. F. Wienberg, telephone conversation with Donald E. Welzenbach, 23 July 1988 (U).

¹⁸ Miller, *Lockheed U-2*, p. 12.

~~Secret~~

~~Secret NOFORN~~

Chapter 1

13

World War II in multiengine bombers. In addition, aerial photography experts in the late 1940s and early 1950s emphasized focal length as the primary factor in reconnaissance photography and, therefore, preferred large aircraft capable of accommodating long focal-length cameras. This preference reached an extreme in the early 1950s with the development of the cumbersome 240-inch Boston camera, a device so large that the YC-97 Boeing Stratocruiser that carried it had to be partially disassembled before the camera could be installed. Finally, there was the feeling shared by many Air Force officers that two engines are always better than one because, if one fails, there is a spare to get the aircraft back to base. In reality, however, aviation records show that single-engine aircraft have always been more reliable than multiengine planes. Furthermore, a high-altitude reconnaissance aircraft deep in enemy territory would have little chance of returning if one of the engines failed, forcing the aircraft to descend.¹⁹

On 7 June 1954, Kelly Johnson received a letter from the Air Force rejecting the CL-282 proposal because it had only one engine and was too unusual and because the Air Force was already committed to the modification of the Martin B-57.²⁰ By this time, the Air Force had also selected the Bell X-16; the formal contract calling for 28 aircraft was signed in September. Despite the Air Force's selection of the X-16, Lockheed continued to work on the CL-282 and began seeking new sources of support for the aircraft.

Lockheed CL-282 Supporters and the CIA

Although the Air Force's uniformed hierarchy had decided in favor of the Bell and Martin aircraft, some high-level civilian officials continued to favor the Lockheed design. The most prominent proponent of the Lockheed proposal was Trevor Gardner, Special Assistant for Research and Development to Air Force Secretary Harold E. Talbott. Gardner had many contacts in west coast aeronautical circles because before coming to Washington he had headed the Hycon Manufacturing Company, which made aerial cameras in Pasadena, California. He had been present at Kelly Johnson's presentation on the CL-282 at the Pentagon in early April 1954 and believed that this

¹⁹ Allen F. Donovan, interview by Donald E. Welzenbach, Corona del Mar, California, 20 May 1985 (S).

²⁰ Johnson, "Log for Project X," 7 June 1954.

~~Secret~~

~~Secret NOFORN~~

Chapter 1

14



Trevor Gardner

design showed the most promise for reconnaissance of the Soviet Union. This belief was shared by Gardner's special assistant, Frederick Ayer, Jr., and Garrison Norton, an adviser to Secretary Talbott.²¹

According to Norton, Gardner tried to interest SAC commander LeMay in the Lockheed aircraft because Gardner envisioned it primarily as a collector of strategic, rather than tactical, intelligence. But General LeMay had already shown that he was not interested in an unarmed aircraft. Gardner, Ayer, and Norton then decided to seek CIA support for the high-flying aircraft. At that time the Agency's official involvement in overhead reconnaissance was limited to advising the Air Force on the problems of launching large camera-carrying balloons for reconnaissance flights over hostile territory (for the details of this program, see chapter 2). The Chief of the Operations Staff in the Office of Scientific Intelligence, Philip G. Strong, however, served on several Air Force advisory boards and kept himself well informed on developments in reconnaissance aircraft.²²

Gardner, Norton, and Ayer met with Strong in the Pentagon on 12 May 1954, six days before the Wright Air Development Command began to evaluate the Lockheed proposal. Gardner described Kelly Johnson's proposal and showed the drawings to Strong. After this meeting, Strong summarized his impressions of the Air Force's search for a high-altitude reconnaissance aircraft:

Proposals for special reconnaissance aircraft have been received in the Air Staff from Lockheed, Fairchild, and Bell. . . . The Lockheed proposal is considered to be the best. It has been given the type designation of CL-282 and in many respects is a jet-powered glider based essentially on the Lockheed Day Fighter XF-104. It is primarily subsonic but can attain transonic speeds over the target with a consequent loss of range. With an altitude of 73,000 feet over the target it has a combat radius of 1,400 nautical miles. . . . The CL-282 can be manufactured

²¹ Garrison Norton, interview by Donald E. Welzenbach, tape recording, Washington, DC, 23 May 1983 (S); Michael R. Beschloss, *Mayday: Eisenhower, Khrushchev and the U-2 Affair* (New York: Harper & Row, 1986), p. 79.

²² Strong was a colonel in the Marine Corps Reserve and often used that title even though he was not on active duty. He later advanced to the rank of brigadier general in the reserve. For Strong's contacts with senior Air Force officials concerning the CL-282, see the Norton interview (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

15

mainly with XF-104 jigs and designs. . . . The prototype of this plane can be produced within a year from the date of order. Five planes could be delivered for operations within two years.

The Bell proposal is a more conventional aircraft having normal landing gear. As a result, its maximum altitude over target is 69,500 feet and the speed and range are not as good as the Lockheed CL-282.²³

Gardner's enthusiasm for the CL-282 had given Strong the false impression that most Air Force officials supported the Lockheed design. In reality, the Air Force's uniformed hierarchy was in the process of choosing the modified version of the Martin B-57 and the new Bell X-16 to meet future reconnaissance needs.

During their meeting with Strong, Trevor Gardner, Frederick Ayer, and Garrison Norton explained that they favored the CL-282 because it gave promise of flying higher than the other designs and because at maximum altitude its smaller radar cross section might make it invisible to existing Soviet radars. The three officials asked Strong if the CIA would be interested in such an aircraft. Strong promised to talk to the Director of Central Intelligence's newly hired Special Assistant for Planning and Coordination, Richard M. Bissell, Jr., about possible Agency interest in the CL-282.²⁴

Richard Bissell had already had an active and varied career before he joined the CIA. A graduate of Groton and Yale, Bissell studied at the London School of Economics for a year and then completed a doctorate at Yale in 1939. He taught economics, first at Yale and then from 1942 at the Massachusetts Institute of Technology (MIT), where he became a full professor in 1948. During World War II, Bissell had managed American shipping as executive officer of the Combined Shipping Adjustment Board. After the war, he served as deputy director of the Marshall Plan from 1948 until the end of 1951, when he became a staff member of the Ford Foundation. His first association with the Agency came in late 1953, when he undertook a contract study of possible responses the United



Philip Strong

²³ Philip G. Strong, Memorandum for the Record, "Special Aircraft for Penetration Photo Reconnaissance," 12 May 1954, OSI records (now in OSWR), job 80R-01424, box 1 (S).

²⁴ Karl H. Weber, *The Office of Scientific Intelligence, 1949-68*, Directorate of Science and Technology Historical Series OSI-1 (CIA: DS&T, 1972), vol. 1, tab A, pp. 16-17 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

16



 Richard M. Bissell, Jr.

States might use against the Soviet Bloc in the event of another uprising such as the East Berlin riots of June 1953. Bissell quickly concluded that there was not much hope for clandestine operations against Bloc nations. As he remarked later: "I know I emerged from that exercise feeling that very little could be done." This belief would later make Bissell a leading advocate of technical rather than human means of intelligence collection.²⁵

Bissell joined the Agency in late January 1954 and soon became involved in coordination for the operation aimed at overthrowing Guatemalan President Jacobo Arbenz. He was, therefore very preoccupied when Philip Strong approached him in mid-May 1954 with the concept of the proposed spyplane from Lockheed. Bissell said that the idea had merit and told Strong to get some topflight scientists to advise on the matter. Afterward he returned to the final planning for the Guatemalan operation and promptly forgot about the CL-282.²⁶

Meanwhile, Strong went about drumming up support for high-altitude overflight. In May 1954 he persuaded DCI Allen W. Dulles to ask the Air Force to take the initiative in gaining approval for an overflight of the Soviet guided-missile test range at Kapustin Yar. Dulles's memorandum did not mention the CL-282 or any of the other proposed high-altitude aircraft. CIA and Air Force officials met on several occasions to explore the overflight proposal, which the Air Force finally turned down in October 1954.²⁷

Although Allen Dulles was willing to support an Air Force overflight of the Soviet Union, he was not enthusiastic about the CIA undertaking such a project. Few details about Dulles's precise attitude toward the proposed Lockheed reconnaissance aircraft are available, but many who knew him believe that he did not want the CIA to become involved in projects that belonged to the military, and the Lockheed CL-282 had been designed for an Air Force requirement.

²⁵ Thomas Powers, *The Man Who Kept the Secrets: Richard Helms and the CIA* (New York: Alfred A. Knopf, 1979), p. 79; Beschloss, *Mayday*, pp. 86-89.

²⁶ Memorandum for H. Marshall Chadwell, Assistant Director/Scientific Intelligence, from Chief, Support Staff, OSI, "Review of OSA Activities Concerned with Scientific and Technical Collection Techniques," 13 May 1955, p. 6. OSI (OSWR) records, job 80R-01424, box 1 (S); Richard M. Bissell, Jr., interview by Donald E. Welzenbach, tape recording, Farmington, Connecticut, 8 November 1984 (S).

²⁷ Memorandum for Richard M. Bissell, Special Assistant to the Director for Planning and Coordination, from Philip G. Strong, Chief, Operations Staff, OSI, "Overflight of Kapustin Yar," 15 October 1954, OSI (OSWR) records, job 80R-01424, box 1 (TS, downgraded to S).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

17

Moreover, high-altitude reconnaissance of the Soviet Union did not fit well into Allen Dulles's perception of the proper role of an intelligence agency. He tended to favor the classical form of espionage, which relied on agents rather than technology.²⁸

At this point, the summer of 1954, Lockheed's CL-282 proposal still lacked official support. Although the design had strong backers among some Air Force civilians and CIA officials, the key decisionmakers at both Air Force and CIA remained unconvinced. To make Kelly Johnson's revolutionary design a reality, one additional source of support was necessary: prominent scientists serving on government advisory boards.



DCI Allen W. Dulles

SCIENTISTS AND OVERHEAD RECONNAISSANCE

Scientists and engineers from universities and private industry had played a major role in advising the government on technical matters during World War II. At the end of the war, most of the scientific advisory boards were disbanded, but within a few years the growing tensions of the Cold War again led government agencies to seek scientific advice and assistance. In 1947 the Air Force established a Scientific Advisory Board, which met periodically to discuss topics of current interest and advise the Air Force on the potential usefulness of new technologies. The following year the Office of Defense Mobilization established the Scientific Advisory Committee, but the Truman administration made little use of this new advisory body.²⁹

The BEACON HILL Report

In 1951 the Air Force sought even more assistance from scientists because the Strategic Air Command's requests for information about targets behind the Iron Curtain could not be filled. To look for new ways of conducting reconnaissance against the Soviet Bloc, the Air Force's Deputy Chief of Staff for Development, Maj. Gen. Gordon P. Saville, added 15 reconnaissance experts to an existing project on air

²⁸ Powers, *Man Who Kept the Secrets*, pp. 103-104; Edwin H. Land, interview by Donald E. Welzenbach, tape recording, Cambridge, Massachusetts, 17 and 20 September 1984 (TS Codeword); Robert Amory, Jr., interview by Donald E. Welzenbach and Gregory W. Pedlow, Washington, DC, 22 April 1987 (S).

²⁹ For more information on the Air Force's use of scientists see Thomas A. Sturm, *The USAF Scientific Advisory Board: Its First Twenty Years, 1944-1964* (Washington, DC: USAF Historical Office, 1967) (U).

~~Secret~~

~~Secret NOFORN~~~~Chapter 1~~~~18~~

defense known as Project LINCOLN, then under way at the Massachusetts Institute of Technology. By the end of the year, these experts had assembled in Boston to begin their research. Their headquarters was located over a secretarial school on Beacon Hill, which soon became the codename for the reconnaissance project. The consultants were called the BEACON HILL Study Group.

The study group's chairman was Kodak physicist Carl F. P. Overhage, and its members included James G. Baker and Edward M. Purcell from Harvard; Saville Davis from the *Christian Science Monitor*; Allen F. Donovan from the Cornell Aeronautical Laboratory; Peter C. Goldmark from Columbia Broadcasting System Laboratories; Edwin H. Land, founder of the Polaroid Corporation; Stewart E. Miller of Bell Laboratories; Richard S. Perkin of the Perkin-Elmer Company; and Louis N. Ridenour of Ridenour Associates, Inc. The Wright Air Development Command sent Lt. Col. Richard Leghorn to serve as its liaison officer.³⁰

During January and February 1952, the BEACON HILL Study Group traveled every weekend to various airbases, laboratories, and firms for briefings on the latest technology and projects. The panel members were particularly interested in new approaches to aerial reconnaissance, such as photography from high-flying aircraft and camera-carrying balloons. One of the more unusual (albeit unsuccessful) proposals examined by the panel was an "invisible" dirigible. This was to be a giant, almost flat-shaped airship with a blue-tinted, nonreflective coating; it would cruise at an altitude of 90,000 feet along the borders of the Soviet Union at very slow speeds while using a large lens to photograph targets of interest.³¹

After completing these briefings at the end of February 1952, the BEACON HILL Study Group returned to MIT, where the panel members spent the next three months writing a report detailing their recommendations for ways to improve the amount and quality of intelligence being gathered on the Soviet Bloc. Published as a classified

³⁰ USAF, Project LINCOLN, *BEACON HILL Report: Problems of Air Force Intelligence and Reconnaissance*, Massachusetts Institute of Technology, 15 June 1952, pp. v, xi; app. A (S, downgraded to C).

³¹ Allen F. Donovan, telephone conversation with Donald E. Welzenbach, 21 June 1985 (U); James G. Baker, interview by Donald E. Welzenbach, tape recording, Washington, DC, 24 April 1985 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter I

19

document on 15 June 1952, the *BEACON HILL Report* advocated radical approaches to obtain the information needed for national intelligence estimates. Its 14 chapters covered radar, radio, and photographic surveillance; examined the use of passive infrared and microwave reconnaissance; and discussed the development of advanced reconnaissance vehicles. One of the report's key recommendations called for the development of high-altitude reconnaissance aircraft:

We have reached a period in history when our peacetime knowledge of the capabilities, activities and dispositions of a potentially hostile nation is such as to demand that we supplement it with the maximum amount of information obtainable through aerial reconnaissance. To avoid political involvements, such aerial reconnaissance must be conducted either from vehicles flying in friendly airspace, or—a decision on this point permitting—from vehicles whose performance is such that they can operate in Soviet airspace with greatly reduced chances of detection or interception.¹²

Concern About the Danger of a Soviet Surprise Attack

The Air Force did not begin to implement the ideas of the *BEACON HILL Report* until the summer of 1953. By this time interest in reconnaissance had increased after Dwight D. Eisenhower became President in January 1953 and soon expressed his dissatisfaction with the quality of the intelligence estimates of Soviet strategic capabilities and the paucity of reconnaissance on the Soviet Bloc.¹³

To President Eisenhower and many other US political and military leaders, the Soviet Union was a dangerous opponent that appeared to be moving inexorably toward a position of military parity with the United States. Particularly alarming was Soviet progress in the area of nuclear weapons. In the late summer of 1949, the Soviet Union had detonated an atomic bomb nearly three years sooner than US experts had predicted. Then in August 1953—a scant nine months after the first US test of a hydrogen bomb—the Soviet Union detonated a hydrogen bomb manufactured from lithium deuteride, a technology more advanced than the heavy water method used by US

¹² *BEACON HILL Report*, pp. 164, 167-168 (C). This section of the report was written by Allen Donovan and Louis Ridenour.

¹³ Lundahl and Brugioni interview (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

20

scientists. Thus, new and extremely powerful weapons were coming into the hands of a government whose actions greatly disturbed the leaders of the West. Only two months before the successful hydrogen bomb test, Soviet troops had crushed an uprising in East Berlin. And, at the United Nations, the Soviet Bloc seemed bent on causing dissension between Western Europe and the United States and between the developed and undeveloped nations. This aggressive Soviet foreign policy, combined with advances in nuclear weapons, led officials such as Secretary of State John Foster Dulles to see the Soviet Union as a menace to peace and world order.

The Soviet Union's growing military strength soon became a threat not just to US forces overseas but to the continental United States itself. In the spring of 1953, a top secret RAND study pointed out the vulnerability of the SAC's US bases to a surprise attack by Soviet long-range bombers.¹⁴

Concern about the danger of a Soviet attack on the continental United States grew after an American military attache sighted a new Soviet intercontinental bomber at Ramenskoye airfield, south of Moscow, in 1953. The new bomber was the Myasishchev-4, later designated Bison by NATO. Powered by jet engines rather than the turboprops of Russia's other long-range bombers, the Bison appeared to be the Soviet equivalent of the US B-52, which was only then going into production. Pictures of the Bison taken at the Moscow May Day air show in 1954 had an enormous impact on the US intelligence community. Unlike several other Soviet postwar aircraft, the Bison was not a derivative of US or British designs but represented a native Soviet design capability that surprised US intelligence experts. This new long-range jet bomber, along with the Soviet Union's large numbers of older propeller and turboprop bombers, seemed to pose a significant threat to the United States, and, in the summer of 1954, newspapers and magazines began publishing articles highlighting the growing airpower of the Soviet Union. Pictures of the Bison bomber featured prominently in such stories.¹⁵

¹⁴ RAND Corporation, Plans Analysis Section, "Vulnerability of U.S. Strategic Power to a Surprise Attack in 1956," RAND Special Memorandum No. 15, Santa Monica, California: the RAND Corporation, April 15, 1953 (TS, declassified May 1967).


¹⁵ "AF Cites Red Bomber Progress," *Aviation Week*, May 24, 1954, p. 14; "Is Russia Winning the Arms Race?," *US News and World Report*, June 18, 1954, pp. 28-29; "Russia Parades Airpower as 'Big Stick'," *Aviation Week*, June 28, 1954, p. 15; "Red Air Force: The World's Biggest," *Newsweek*, August 23, 1954, pp. 28-33.

~~Secret~~

~~Secret NOFORN~~

Chapter 1

21



Soviet Myasishchev-4 bomber
(the Bison)

The Air Force Intelligence Systems Panel

Even before the publication of photographs of the Bison raised fears that the Soviet bomber force might eventually surpass that of the United States, the Air Force had already established a new advisory body to look for ways to implement the main recommendation of the BEACON HILL Report—the construction of high-flying aircraft and high-acuity cameras. Created in July 1953, the Intelligence Systems Panel (ISP) included several experts from the BEACON HILL Study Group: Land, Overhage, Donovan, and Miller. At the request of the Air Force, the CIA also participated in the panel, represented by Edward L. Allen of the Office of Research and Reports (ORR) and Philip Strong of the Office of Scientific Intelligence (OSI).⁶⁶

The chairman of the new panel was Dr. James G. Baker, a research associate at the Harvard College Observatory. Baker had been involved in aerial reconnaissance since 1940, when he first advised the Army Air Corps on ways to improve its lenses. He then established a full-scale optical laboratory at Harvard—the Harvard University Optical Research Laboratory—to produce high-quality

⁶⁶ Memorandum for Robert Amory, Jr., Deputy Director, Intelligence from Edward L. Allen, Chief, Economic Research, ORR and Philip G. Strong, Chief, Operations Staff, OSI, "Meeting of the Intelligence Systems Panel of the Scientific Advisory Board, USAF," 26 August 1953, OSI (OSWR) records, job 80R-01424, box 1 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

22

lenses. Since the university did not wish to continue manufacturing cameras and lenses after the end of the war, the optical laboratory moved to Boston University, which agreed to sponsor the effort as long as the Air Force would fund it. Baker decided to remain at Harvard, so his assistant, Dr. Duncan E. Macdonald, became the new head of what was now called the Boston University Optical Research Laboratory (BUORL). Baker's association with the Air Force did not end with the transfer of the optical laboratory to Boston University, because he continued to design lenses to be used in photoreconnaissance.¹⁷

The ISP first met at Boston University on 3 August 1953. To provide background on the poor state of US knowledge of the Soviet Union, Philip Strong informed the other panel members that the best intelligence then available on the Soviet Union's interior was photography taken by the German Luftwaffe during World War II. Since the German photography covered only the Soviet Union west of the Urals, primarily west of the Volga River, many vital regions were not included. The ISP would, therefore, have to look for ways to provide up-to-date photography of all of the Soviet Union. Several Air Force agencies then briefed the panel members on the latest developments and proposed future projects in the area of aerial reconnaissance, including new cameras, reconnaissance balloons, and even satellites. Among the Air Force reconnaissance projects discussed were multiple sensors for use in existing aircraft such as the RB-47, RB-52, and RB-58; Project FICON—an acronym for "fighter conversion"—for adapting a giant, 10-engine B-36 bomber to enable it to launch and retrieve a Republic RF-84F Thunderflash reconnaissance aircraft; reconnaissance versions of the Navajo and Snark missiles; the high-altitude balloon program, which would be ready to go into operation by the summer of 1955; and the search for a new high-altitude reconnaissance aircraft.¹⁸

¹⁷ Baker interview (S). In 1957, after the Air Force decided to cut back its funding of BUORL, Duncan Macdonald and Richard Leghorn (by then retired from the Air Force) formed their own corporation—Itek—and purchased the laboratory from Boston University (Leghorn interview [S]).

¹⁸ Memorandum for Robert Amory, Jr., Deputy Director, Intelligence, from Edward L. Allen, Chief, Economic Research, ORR, and Philip G. Strong, Chief, Operations Staff, OSI, "Meeting of the Intelligence Systems Panel of the Scientific Advisory Board, USAF," 26 August 1953; Memorandum for H. Marshall Chadwell, Assistant Director/Scientific Intelligence, from Chief, Support Staff, OSI, "Review of OSA Activities Concerned with Scientific and Technical Collection Techniques," 13 May 1955, p. 6, OSI (OSWR) records, job 80R-01424, box 1 (S); Donovan interview, 22 May 1985 (S).

~~Secret~~

~~Secret NOFORN~~~~Chapter 1~~

23

The wide variety of programs discussed at the conference were all products of the Air Force's all-out effort to find a way to collect intelligence on the Communist Bloc. Some of the schemes went beyond the existing level of technology; others, like the camera-carrying balloons, were technically feasible but involved dangerous political consequences.

British Overflight of Kapustin Yar

The British were also working on high-altitude reconnaissance aircraft. In 1952 the Royal Air Force (RAF) began Project ROBIN, which was designed to modify the Canberra bomber for high-altitude reconnaissance. This project was probably inspired by Richard Leghorn's collaboration with English Electric Company designers in 1951, when they calculated ways to increase the altitude of the Canberra. The RAF equipped the new Canberra PR7 with Rolls-Royce Avon-109 engines and gave it long, fuel-filled wings. The range of this variant of the Canberra was now 4,300 miles, and, on 29 August 1955, it achieved an altitude of 65,880 feet.³⁹

Sometime during the first half of 1953, the RAF employed a high-altitude Canberra on a daring overflight of the Soviet Union to photograph the missile test range at Kapustin Yar. Because of advanced warning from either radar or agents inside British intelligence, the overflight did not catch the Soviet Union by surprise. Soviet fighters damaged and nearly shot down the Canberra.⁴⁰ Rumors about this flight reached Washington during the summer of 1953, but official confirmation by the United Kingdom did not come until February 1954. While on a six-week tour of Europe to study aerial reconnaissance problems for the US Air Force's Scientific Advisory Board, James Baker was briefed by RAF intelligence officials on the Canberra overflight of the Soviet Union. On 22 and 23 March 1954, he reported on it to the full Scientific Advisory Board at Langley AFB, Virginia.

³⁹ Van der Aart, *Aerial Espionage*, p. 18; Philip G. Strong, Chief, Operations Staff, OSI, Memorandum for the Record, "Meeting of Air Force Scientific Advisory Board, 18-21 October 1953," 26 October 1953, OSI (OSWR) records, job 80R-01424, box 1 (TS, downgraded to S).

⁴⁰ Stewart Alsop, *The Center*, (New York: Popular Library, 1968), p. 194; Beschloss, *Mayday*, pp. 78-79. Both of these books state that the project included the CIA, but there is no evidence to support this assertion.

~~Secret~~

~~Secret NOFORN~~

Chapter 1

24



Allen F. Donovan

Baker also chaired the next meeting of the Air Force's Intelligence Systems Panel in late April 1954 but could not tell its members about the British overflight of Kapustin Yar because they were not cleared for this information. The panel did, however, discuss the modifications for high-altitude flight being made to the US Canberra, the B-57.⁴¹

The Intelligence Systems Panel and the CL-282

The next Intelligence Systems Panel meeting took place on 24 and 25 May at Boston University and the Polaroid Corporation. Panel member Allen F. Donovan from the Cornell Aeronautical Laboratory evaluated the changes being made to the B-57 by the Martin Aircraft Company. Even without Martin's specifications or drawings, Donovan had been able to estimate what could be done to the B-57 by lengthening the wings and lightening the fuselage. He had determined that alterations to the B-57 airframe would not solve the reconnaissance needs expressed in the *BEACON HILL Report*. Theoretically, he explained to the panel, any multiengine aircraft built according to military specifications, including the B-57, would be too heavy to fly above 65,000 feet and hence would be vulnerable to Soviet interception. To be safe, Donovan explained, penetrating aircraft would need to fly above 70,000 feet for the entire mission.⁴²

Development of such an aircraft was already under way, Donovan continued, for Philip Strong of the CIA had told him that the Lockheed Aircraft Corporation had designed a lightweight, high-flying aircraft. ISP chairman Baker then urged Donovan to travel to southern California to evaluate the Lockheed design and gather ideas on high-altitude aircraft from other aircraft manufacturers.

When he was finally able to make this trip in late summer, Donovan found the plane that he and the other ISP members had been seeking. On the afternoon of 2 August 1954, Donovan met with L. Eugene Root, an old Air Force acquaintance who was now a Lockheed vice-president, and learned about the Air Force's competition for a high-altitude reconnaissance aircraft. Kelly Johnson then showed Donovan the plans for Lockheed's unsuccessful entry. A life-long sailplane enthusiast, Donovan immediately recognized that the

⁴¹ Baker interview (S).

⁴² Donovan interview (S); Baker interview (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

25

CL-282 design was essentially a jet-propelled glider capable of attaining the altitudes that he felt were necessary to carry out reconnaissance of the Soviet Union successfully.⁴¹

Upon his return east on 8 August, Donovan got in touch with James Baker and suggested an urgent meeting of the Intelligence Systems Panel. Because of other commitments by the members, however, the panel did not meet to hear Donovan's report until 24 September 1954 at the Cornell Aeronautical Laboratory. Several members, including Land and Strong, were absent. Those who did attend were upset to learn that the Air Force had funded a closed competition for a tactical reconnaissance plane without informing them. But once Donovan began describing Kelly Johnson's rejected design for a jet-powered glider, they quickly forgot their annoyance and listened intently.

Donovan began by stressing that high-altitude reconnaissance aircraft had to fly above 70,000 feet to be safe from interception. Next, he set out what he considered to be the three essential requirements for a high-altitude spyplane: a single engine, a sailplane wing, and low structural load factors. Donovan strongly favored single-engine aircraft because they are both lighter and more reliable than multiengine aircraft. Although a twin-engine aircraft could theoretically return to base on only one engine, Donovan explained, it could only do so at a much lower altitude, about 34,000 feet, where it was sure to be shot down.

The second of Donovan's essential factors, a sailplane wing (in technical terms a high-aspect-ratio, low-induced-drag wing), was needed to take maximum advantage of the reduced thrust of a jet engine operating in the rarefied atmosphere of extreme altitude. Because of the thinness of the atmosphere above 70,000 feet, engineers estimated that the power curve of a jet engine would fall off to about 6 percent of its sea-level thrust.

Finally, low structural load factors, like those used by transport aircraft, were necessary to reduce weight and thereby achieve maximum altitude. Donovan explained that strengthening wings and

⁴¹ Donovan interview (S)

~~Secret~~

~~Secret NOFORN~~

Chapter 1

26

wingroot areas to withstand the high speeds and sharp turns mandated by the standard military airworthiness rules added too much weight to the airframe, thereby negating the efficiency of the sailplane wing.

In short, it was possible to achieve altitudes in excess of 70,000 feet, but only by making certain that all parts of the aeronautical equation were in balance: thrust, lift, and weight. The only plane meeting these requirements, Donovan insisted, was Kelly Johnson's CL-282 because it was essentially a sailplane. In Donovan's view, the CL-282 did not have to meet the specifications of a combat aircraft because it could fly safely above Soviet fighters.⁴⁴

Donovan's arguments convinced the Intelligence Systems Panel of the merits of the CL-282 proposal, but this panel reported to the Air Force, which had already rejected the CL-282. Thus, even though the Lockheed CL-282 had several important sources of support by September 1954—the members of the Intelligence Systems Panel and high-ranking Air Force civilians such as Trevor Gardner—these backers were all connected with the Air Force. They could not offer funds to Lockheed to pursue the CL-282 concept because the Air Force was already committed to the Martin RB-57 and the Bell X-16. Additional support from outside the Air Force was needed to bring the CL-282 project to life, and this support would come from scientists serving on high-level advisory committees.

The Technological Capabilities Panel

The Eisenhower administration was growing increasingly concerned over the capability of the Soviet Union to launch a surprise attack on the United States. Early in 1954, Trevor Gardner had become alarmed by a RAND Corporation study warning that a Soviet surprise attack might destroy 85 percent of the SAC bomber force. Gardner then met with Dr. Lee DuBridge, President of the California Institute of Technology and Chairman of the Office of Defense Mobilization's Science Advisory Committee, and criticized the committee for not dealing with such essential problems as the possibility of a surprise attack. This criticism led DuBridge to invite Gardner to speak at the Science Advisory Committee's next meeting. After listening to

⁴⁴ Donovan interview (S); Baker interview (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

27

Gardner, the committee members decided to approach President Eisenhower on the matter. On 27 March 1954, the President told them about the discovery of the Soviet Bison bombers and his concern that these new aircraft might be used in a surprise attack on the United States. Stressing the high priority he gave to reducing the risk of military surprise, the President asked the committee to advise him on this problem.⁴⁵

The President's request led Chairman DuBridge to ask one of the most prominent members, MIT President James R. Killian, Jr., to meet with other Science Advisory Committee members in the Boston area to discuss the feasibility of a comprehensive scientific assessment of the nation's defenses. At their meeting at MIT on 15 April 1954, the group called for the recruitment of such a task force if the President endorsed the concept.

On 26 July 1954, President Eisenhower authorized Killian to recruit and lead a panel of experts to study "the country's technological capabilities to meet some of its current problems." Killian quickly set up shop in offices located in the Old Executive Office Building and organized 42 of the nation's leading scientists into three special project groups investigating US offensive, defensive, and intelligence capabilities, with an additional communications working group (see chart, page 28). The Technological Capabilities Panel (TCP) groups began meeting on 13 September 1954. For the next 20 weeks, the members of the various panels met on 307 separate occasions for briefings, field trips, conferences, and meetings with every major unit of the US defense and intelligence establishments. After receiving the most up-to-date information available on the nation's defense and intelligence programs, the panel members began drafting their report to the National Security Council.⁴⁶



James R. Killian, Jr.

Project Three Support for the Lockheed CL-282

Even before the final Technological Capabilities Panel report was ready, one of the three working groups took actions that would have a major impact on the US reconnaissance program. Project Three had

⁴⁵ Beschloss, *Mayday*, pp. 73-74; Technological Capabilities Panel of the Science Advisory Committee, *Meeting the Threat of Surprise Attack*, 14 February 1955, p. 185 (hereafter cited as *TCP Report*) (TS/Restricted Data; downgraded to S).


⁴⁶ James R. Killian, Jr., *Sputnik, Scientists, and Eisenhower: A Memoir of the First Special Assistant to the President for Science and Technology* (Cambridge: MIT Press, 1977), p. 68; Beschloss, *Mayday*, p. 74; *TCP Report*, pp. 183-186 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

28



~~Secret NOFORN~~

Chapter 1

29

the task of investigating the nation's intelligence capabilities. Its chairman was Edwin H. (Din) Land, the inventor of the polarizing filter and the instant camera. When James Killian asked Land to head Project Three, Land had to make a major decision about his career. At the time, the 45-year-old millionaire was on a leave of absence from Polaroid and was living in Hollywood, advising Alfred Hitchcock on the technological aspects of making three-dimensional movies. Land decided to give up his interest in cinema's third dimension and return east to Polaroid and the panel appointment.⁴⁷

Land's Project Three was the smallest of the three Technological Capabilities Panel projects, for he preferred what he called "taxicab committees"—committees small enough to fit into a single taxicab. The Project Three committee consisted of Land; James Baker and Edward Purcell of Harvard; chemist Joseph W. Kennedy of Washington University, St. Louis; mathematician John W. Tukey of Princeton University and Bell Telephone Laboratories; and Allen Latham, Jr., of Arthur D. Little, Inc., an engineer and former treasurer of the Polaroid Corporation.⁴⁸

In mid-August 1954, Land and Baker went to Washington to arrange for the various intelligence organizations to brief the Project Three study group. As the briefings progressed, the panel members became more and more distressed at the poor state of the nation's intelligence resources. Land later noted, "We would go in and interview generals and admirals in charge of intelligence and come away worried. Here we were, five or six young men, asking questions that these high-ranking officers couldn't answer." Land added that the Project Three members were also not overly impressed with the Central Intelligence Agency.⁴⁹

Land learned the details of Lockheed's proposed CL-282 aircraft soon after he arrived in Washington. Philip Strong showed him Kelly Johnson's conceptual drawing of the plane and told him that the Air Force had rejected it. Although Land had heard Allen Donovan



Edwin H. Land

⁴⁷ James R. Killian, Jr., interview by Donald E. Welzenbach, tape recording, Cambridge, Massachusetts, 2 November 1984 (S); Land interview (TS Codeword).

⁴⁸ *TCP Report*, p. 138 (S).

⁴⁹ Land interview (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

30

briefly mention a Lockheed design for a high-flying aircraft at the 24-25 May meeting of Baker's Intelligence Systems Panel, he did not realize that that plane and the one in Strong's drawing were the same. As soon as Land saw Strong's copy of the CL-282 drawing, however, he telephoned Baker to say, "Jim, I think I have the plane you are after."⁵⁰

A few days later, when Land showed Kelly Johnson's conceptual drawing to Baker and the other Project Three members, they all became enthusiastic about the aircraft's possibilities. Although Baker had heard Allen Donovan's brief mention of the Lockheed design in May, he had not yet seen a drawing of the aircraft because Donovan did not report to the ISP on his early-August trip to Lockheed until 24 September. After seeing the CL-282 drawing, Baker began designing a camera and lens system that would fit in the Lockheed craft.⁵¹

At the end of August, Land discussed the CL-282 with Allen Dulles's Special Assistant for Planning and Coordination, Richard Bissell, who came away from the meeting without any definite ideas as to what Land wanted to do with the aircraft. Overhead reconnaissance was not uppermost in Bissell's mind at the time, and it was unclear to him why he had even been contacted.⁵² Bissell's outstanding academic credentials, his acquaintanceship with James Killian through his previous teaching experience at MIT, and his direct access to DCI Dulles may have led the Technological Capabilities Panel members to consider him the best CIA point of contact.

Although surprised that he had become involved in the CL-282 project, Bissell's interest was piqued, and he set out to learn what he could about reconnaissance systems. In early September 1954, Bissell had Douglas E. Ashford, a young Air Force officer on his staff, put together a general status report on air reconnaissance programs. Bissell forwarded the 16-page study to the Deputy Director of Central Intelligence (DDCI), Lt. Gen. Charles Pearre Cabell, USAF, on 24 September. In a covering memorandum, Bissell called Cabell's

⁵⁰ Baker interview (S).

⁵¹ Ibid.

⁵² Bissell interview (S).

~~Secret~~

~~Secret NOFORN~~~~Chapter 1~~

31

attention to a section of the report about a "stripped or specialized aircraft" called the Lockheed CL-282.⁵³

By September 1954, Land's Project Three study group had become very much interested in the Lockheed CL-282 design. Their interest grew even stronger when James Baker told them of Allen Donovan's strong case for the CL-282 at the 24-25 September meeting of the ISP. It is not possible to determine exactly when the Land committee decided to back the CL-282; in fact, there may never have been a formal decision as such. In view of Land's impulsive nature, he probably seized upon the CL-282 design as being a workable concept and immediately began developing it into a complete reconnaissance system.

During September and October the Project Three study group met frequently to discuss the Lockheed design and the reconnaissance equipment it would carry. Meetings were small, generally with fewer than 10 participants; Garrison Norton was often the only government official in attendance. At times outside experts joined in the proceedings. When the discussion turned to cameras and film, Land invited Dr. Henry Yutzy, Eastman Kodak's film expert, and Richard S. Perkin, President of the Perkin-Elmer Company, to participate. For discussions on the J57 engine, the panel members asked Perry W. Pratt, Pratt and Whitney's chief engineer, to attend. Kelly Johnson also met with the panel to review plans for the CL-282 system.⁵⁴

By the end of October, the Project Three meetings had covered every aspect of the Lockheed design. The CL-282 was to be more than an airplane with a camera, it was to be an integrated intelligence-collection system that the Project Three members were confident could find and photograph the Soviet Union's Bison bomber fleet and, thus, resolve the growing "bomber gap" controversy. It was not just the Lockheed aircraft that had captured the Land group's fancy; the plane was seen as the platform for a whole new generation of aerial cameras that several committee members had been discussing since the BEACON HILL and Intelligence Systems Panel meetings. James Baker was in the process of developing a revolutionary new

⁵³ Memorandum for DDCI Charles Pearre Cabell from R. M. Bissell, Special Assistant to the Director for Planning and Coordination, "Aerial Reconnaissance," 24 September 1954, DCI Records, job 80-B-1676R, box 25 (TS, downgraded to S).

⁵⁴ Killian, *Sputnik, Scientists, and Eisenhower*, p. 82.

~~Secret~~

~~Secret NOFORN~~

Chapter 1

32

camera with tremendously improved resolution and film capacity, and the Eastman Kodak company was working on new thin, lightweight film.⁵⁵

By October 1954, the Project Three study group had drafted a complete program for an overhead reconnaissance effort based on the CL-282 aircraft. The one remaining question was who would conduct the overflights. The committee's members, particularly Land, were not in favor of the Air Force conducting such missions in peacetime. Firmly believing that military overflights in armed aircraft could provoke a war, they argued for civilian overflights in unarmed, unmarked aircraft. In their view, the organization most suited for this mission was the Central Intelligence Agency.⁵⁶

In late October 1954, the Project Three panel discussed the CL-282 system concept with DCI Allen Dulles and the Secretary of the Air Force's Special Assistant for Research and Development, Trevor Gardner. Dulles was reluctant to have the CIA undertake the project. He did not like to involve the CIA with military projects, even ones that the military had rejected, like the CL-282. Furthermore, the DCI strongly believed that the Agency's mission lay in the use of human operatives and secret communications, the classic forms of intelligence gathering. Land came away from this meeting with the impression that Dulles somehow thought overflights were not fair play. Project Three committee members were nevertheless convinced that technology, particularly in the form of the CL-282 and the new camera designs, would solve the nation's intelligence problems.⁵⁷

A Meeting With the President

Allen Dulles's reluctance to involve the CIA in the CL-282 project did not stop the Project Three committee from pursuing its aims because it was able to go over Dulles's head and appeal directly to the President. Having participated in the BEACON HILL Study and the Intelligence Systems Panel, several Project Three members had definite ideas on how to improve intelligence collection, ideas that they were determined to present to the highest levels of government. They were able

⁵⁵ Land interview (TS Codeword).

⁵⁶ Land interview (TS Codeword); Baker interview (S).

⁵⁷ Land interview (TS Codeword).

~~Secret~~

~~Secret NOFORN~~~~Chapter 1~~

33

to do so because the Land committee was part of a panel commissioned by President Eisenhower to examine the nation's intelligence community and recommend changes. The committee thus had a direct line to the White House through James Killian's contacts there.

Early in November 1954, Land and Killian met with President Eisenhower to discuss high-altitude reconnaissance. Killian's memoirs contain an account of this crucial meeting:

Land described the [CL-282] system using an unarmed plane and recommended that its development be undertaken. After listening to our proposal and asking many hard questions, Eisenhower approved the development of the system, but he stipulated that it should be handled in an unconventional way so that it would not become entangled in the bureaucracy of the Defense Department or troubled by rivalries among the services.⁵⁸

The scientists from the advisory committees and the President were thus in agreement that the new reconnaissance program should be controlled by the CIA, not the military.

CIA and Air Force Agreement on the CL-282

Meanwhile Edwin Land and his Project Three colleagues were working to convince Allen Dulles that the CIA should run the proposed overflight program. On 5 November Land wrote to the DCI strongly urging that the CIA undertake the CL-282 project:

Here is the brief report from our panel telling why we think overflight is urgent and presently feasible. I [Land] am not sure that we have made it clear that we feel there are many reasons why this activity is appropriate for CIA, always with Air Force assistance. We told you that this seems to us the kind of action and technique that is right for the contemporary version of CIA: a modern and scientific way for an Agency that is always supposed to be looking, to do its looking. Quite strongly, we feel that you must always assert your first right to pioneer in scientific techniques for collecting intelligence—and choosing such partners to assist you as may be needed. This present opportunity for aerial photography seems to us a fine place to start.⁵⁹

⁵⁸ Killian, *Sputnik, Scientists, and Eisenhower*, p. 82. The exact date of the meeting cannot be determined, but it occurred during the first half of November 1954.

⁵⁹ Letter, Project Three Panel to DCI Allen F. Dulles, 5 November 1954, in *OSA History*, chap. 1, annex 1 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 1

34

The letter had two attachments: a two-page summary of a complete operational plan for organizing, building, and deploying the CL-282 within a period of 20 months at a cost of \$22 million and a three-page memorandum, entitled "A Unique Opportunity for Comprehensive Intelligence."

Aware of Dulles's preference for classical intelligence work, the Project Three memorandum stressed the superiority of the CL-282 program over traditional espionage methods:

We believe that these planes can go where we need to have them go efficiently and safely, and that no amount of fragmentary and indirect intelligence can be pieced together to be equivalent to such positive information as can thus be provided.⁶⁰

The Land committee memorandum also stressed the need for the CIA to undertake such reconnaissance missions rather than the Air Force, noting that "For the present it seems rather dangerous for one of our military arms to engage directly in extensive overflight." The committee members also listed the advantages of using the CL-282 rather than an Air Force aircraft:

The Lockheed super glider will fly at 70,000 feet, well out of the reach of present Russian interceptors and high enough to have a good chance of avoiding detection. The plane itself is so light (15,000 pounds), so obviously unarmed and devoid of military usefulness, that it would minimize affront to the Russians even if through some remote mischance it were detected and identified.⁶¹

One additional advantage of the Lockheed design over the Air Force's proposed high-altitude reconnaissance aircraft was a faster completion time. Kelly Johnson had promised the Land committee that his aircraft would be flying by August 1955, just eight months after he proposed to start construction. The Bell X-16 prototype was not scheduled for completion before the spring of 1956.

The strong advocacy of Killian and the other scientists on the various advisory committees concerned with overhead reconnaissance, combined with President Eisenhower's support, finally won

⁶⁰ Memorandum for DCI Allen F. Dulles from Project Three Panel, "A Unique Opportunity for Comprehensive Intelligence," 5 November 1954, p. 3 (TS, downgraded to S) in *OSA History*, chap. 1, annex 1 (TS Codeword).

⁶¹ *Ibid.*

~~Secret~~

~~Secret NOFORN~~~~Chapter 1~~

35

over DCI Dulles, but a project of this magnitude also required the support of the Air Force. Some Air Force officials, however, feared that a decision to build the CL-282 might jeopardize the Air Force's own RB-57 and X-16 projects. Just one month earlier, in October 1954, the Wright Air Development Command had appealed to the Air Force Deputy Chief of Staff for Development, Lt. Gen. Donald L. Putt, to oppose the adoption of the Lockheed design. The officials argued that the Bell X-16 was a better design because it was more air-worthy than the CL-282 and could be used throughout the Air Force in different types of missions because it had two engines, wheels, and an armor-plated, pressurized pilot's compartment. If J57 engines were diverted to the CL-282, the appeal to General Putt warned, there would not be enough of these popular powerplants to meet the needs of the X-16 program.⁶²

Having heard of the Wright Air Development Command attack on the CL-282, Allen Donovan of the Intelligence Systems Panel met with General Putt on 19 October to argue in favor of the Lockheed design. This discussion led General Putt to meet with 15 scientists from the Technological Capabilities Panel on 18 November 1954 to discuss the merits of the four proposed reconnaissance aircraft. Also present as a briefer was Maj. John Seaberg from the Wright Air Development Command, who later recalled:

What I did was present the results of my comparative analysis of all four designs. I showed the relative high altitude performance capabilities of all four. I pointed out that aerodynamically the Bell, Fairchild, and Lockheed designs were close. Martin's B-57, being a modification, was not quite as capable. I stated that, in my opinion, the J73 [General Electric engine] would not be good enough to do the job in Johnson's airplane. And further, I overlaid a curve showing that with the J57 [Pratt & Whitney engine] installed, it would then be competitive with the Bell and Fairchild designs.⁶³

This meeting—along with the knowledge that President Eisenhower also supported the CL-282—helped win over the Air Force. To be on the safe side, however, the Air Force did not abandon the X-16 program until the Lockheed aircraft had begun flying.

⁶² Donovan interview (S).

⁶³ Quoted in Miller, *Lockheed U-2*, p. 13.

~~Secret~~

~~Secret NOFORN~~

Chapter 1

36

On 19 November, the day after Seaberg's briefing, the final decision on the CL-282 came at a luncheon hosted by Air Force Secretary Talbott. The participants—Dulles and Cabell from the CIA; Gardner, Ayer, and General Putt from the Air Force; Kelly Johnson; and Edwin Land—all agreed "that the special item of material described by Lockheed was practical and desirable and would be sought. . . . It was agreed that the Project should be a joint Air Force-CIA one but that, regardless of the source of the funds, whether AF or CIA, CIA unvouchered channels would be needed to pass the funds."⁶⁴

It is interesting to note that Lockheed, which had originally developed the CL-282 on its own and had devoted considerable effort to promoting it, had to be persuaded to undertake the project in November 1954 because the company had become heavily committed to several other civilian and military projects. When Kelly Johnson received a call from Trevor Gardner on 17 November asking him to come to Washington for conversations on the project, his instructions from Lockheed's senior management were "to not commit to any program during the visit, but to get the information and return." When he returned to California, Johnson noted in his project log that "I was impressed with the secrecy aspect and was told by Gardner that I was essentially being drafted for the project. It seemed, in fact, that if I did not talk quietly, I might have to take a leave of absence from my job at Lockheed to do this special project."⁶⁵ Of course, Kelly Johnson did not need to be drafted or persuaded into undertaking such a bold step forward in aircraft design. He used Gardner's statement to convince Lockheed's senior management to approve the project, which they did after meeting with Johnson when he returned to California on the evening of 19 November.

Four days later, on 23 November, the Intelligence Advisory Committee (IAC) approved DCI Dulles's request to undertake the CL-282 project. The following day Dulles signed a three-page memorandum, drafted by DDCI Cabell, asking President Eisenhower to approve the overhead reconnaissance project. That same afternoon, at a meeting attended by the Secretaries of State and Defense and senior Air Force officials, Dulles and Cabell presented the document to the

⁶⁴ Charles Pearre Cabell, Memorandum for the Record, "Luncheon Meeting with the Secretary of the Air Force," 19 November 1954, in *OSA History*, chap. 2, annex 4 (TS Codeword).

⁶⁵ Johnson, "Log for Project X," 17 and 19 November 1954.

~~Secret~~

~~Secret NOFORN~~~~Chapter 4~~

37

President and received verbal authorization to proceed. Eisenhower told Dulles that the project was to be managed by the Agency and that the Air Force was to provide any assistance needed to get it operational.⁶⁶

Thus, it was that the CIA entered into the world of high technology primarily because of decisions and actions taken outside the Agency: the Air Force's refusal to build the CL-282 aircraft, President Eisenhower's desire to have a sensitive overflight project conducted by a civilian agency rather than the military, and, above all, the determination by a small group of prominent scientists that the Lockheed design represented the best possible overhead reconnaissance system.⁶⁷

⁶⁶ Charles Pearre Cabell, Memorandum for the Record, "Meeting at the White House," 24 November 1954, in *OSA History*, chap. 2, annex 8 (TS Codeword) : Beschloss, *Mayday*, pp. 82-83; Andrew J. Goodpaster, Memorandum of Conference with the President, 24 November 1954, "White House Office of the Staff Secretary, Alpha Series, Dwight D. Eisenhower Library (hereafter cited as WHOSS, Alpha, DDEL) (TS, declassified).

⁶⁷ Scientists remained active in advising the government on overhead reconnaissance. In February 1955, the Technological Capabilities Panel issued its final report, which strongly urged the use of technology to gather intelligence. President Eisenhower strongly backed the panel's findings and directed government agencies to respond to the recommendations by June. The CIA's most important reaction to the Technological Capabilities Panel report was to create its own Scientific Advisory Board composed of the members of the Project Three Study Group with the addition of James Killian and Jerome B. Wiesner, professor of electrical engineering at MIT. Edwin Land served as chairman of the CIA Scientific Advisory Board for the next 10 years, and it soon became known unofficially as the Land Panel. This panel provided important advice to the Agency, particularly in the field of overhead reconnaissance.

President Eisenhower also acted to increase the amount and quality of scientific advice he was receiving. In January 1956 he established the President's Board of Consultants on Foreign Intelligence Activities (renamed the President's Foreign Intelligence Advisory Board in 1961) to oversee the intelligence community and advise him on intelligence matters. The board's first chairman was James Killian. In 1957 the President reorganized and upgraded the Office of Defense Mobilization's Science Advisory Committee, which became the President's Science Advisory Committee. He also named James Killian to be the first Special Assistant to the President for Science and Technology. In this new position Killian served as the President's scientific advisor and the chairman of the President's Scientific Advisory Committee (Killian stepped down as chairman of the President's Board of Consultants on Foreign Intelligence Activities but remained a member). These actions by the President brought scientists into the White House and gave them considerable influence.

~~Secret~~

- 38 -
Blank

~~Secret NOFORN~~

Chapter 2

39

2

Developing the U-2

THE ESTABLISHMENT OF THE U-2 PROJECT

On 26 November 1954, the day after Thanksgiving, Allen Dulles called his special assistant, Richard Bissell, into his office to tell him that President Eisenhower had just approved a very secret program and that Dulles wanted Bissell to take charge of it. Saying it was too secret for him to explain, Dulles gave Bissell a packet of documents and told him he could keep it for several days to acquaint himself with the project. Bissell had long known of the proposal to build a high-altitude reconnaissance aircraft, but only in the most general terms. Now he learned in detail about the project that proposed sending aircraft over the Soviet Union.

Late on the morning of 2 December 1954, Dulles told Bissell to go to the Pentagon on the following day to represent the Agency at an organizational meeting for the U-2¹ project. Before leaving, Bissell asked Dulles which agency was to run the project. The DCI replied that nothing had been clearly decided. Bissell then asked who was going to pay for the project. Dulles answered: "That wasn't even mentioned. You'll have to work that out."²

Bissell was accompanied by Herbert I. Miller, chief of the Office of Scientific Intelligence's Nuclear Energy Division, who soon became the executive officer of the overflight project. When Bissell and Miller arrived at the Pentagon on the afternoon of 3 December, they

¹ Although the Lockheed CL-282 was not designated as the U-2 until July 1955, this study will use the more widely known designator to avoid confusion.

² Bissell interview (S); *OSA History*, chap. 3, p. 1 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

40



James A. Cunningham, Jr.

sat down with a group of key Air Force officials that included Trevor Gardner and Lt. Gen. Donald L. Putt. The participants spent very little time delineating Air Force and Agency responsibilities in the project, taking for granted that the CIA would handle the security matters. Much of the discussion centered on methods for diverting Air Force materiel to the program, particularly the Pratt & Whitney J57 engines, because a separate contract for the engines might jeopardize the project's security. The Air Force promised to turn over a number of J57 engines, which were then being produced for B-52s, KC-135s, F-100s, and RB-57s. Eventually Bissell asked who was going to pay for the airframes to be built by Lockheed. His query was greeted with silence. Everyone present had their eyes on him because they all expected the Agency to come up with the funds. Bissell rose from his chair, said he would see what he could do, and the meeting adjourned.¹

After the meeting, Bissell told Dulles that the CIA would have to use money from the Contingency Reserve Fund to get the project going. The DCI used this fund to pay for covert activities, following approval by the President and the Director of the Budget. Dulles told Bissell to draft a memorandum for the President on funding the overflight program and to start putting together a staff for Project AQUATONE, the project's new codename.

At first the new "Project Staff" (renamed the Development Projects Staff in April 1958) consisted of Bissell, Miller, and the small existing staff in Bissell's Office of the Special Assistant to the DCI. During the months that followed the establishment of the project, its administrative workload increased rapidly, and in May 1955 the project staff added an administrative officer, James A. Cunningham, Jr., a former Marine Corps pilot then working in the Directorate of Support. Cunningham stayed with the U-2 project for the next 10 years. Two other key project officials who began their duties early in 1955 were [redacted] the finance officer, and [redacted] the contracting officer.⁴

¹ *OSA History*, chap. 3, p. 2 (TS Codeword); Bissell interview, 8 November 1984 (S); Beschloss, *Mayday*, p. 89.


⁴ *OSA History*, chap. 3, pp. 6-7, chap. 4, pp. 1-2, chap. 5, pp. 27-29 (TS Codeword); *Chronology of the Office of Special Activities, 1954-1968*, (CIA; DS&T, 1969), p. 2-4 (TS Codeword) (hereafter cited as *OSA Chronology*).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

41



During the first half of 1955, the project staff grew slowly; many of the individuals working on overhead reconnaissance remained on the rolls of other Agency components. To achieve maximum security, Bissell made the project staff self-sufficient. Project AQUATONE had its own contract management, administrative, financial, logistic, communications, and security personnel, and, thus, did not need to turn to the Agency directorates for assistance. Funding for Project AQUATONE was also kept separate from other Agency components; its personnel and operating costs were not paid out of regular Agency accounts. As approving officer for the project, Richard Bissell could obligate funds in amounts up to \$100,000; larger sums required the DCI's approval.⁵

At the end of April 1955, Bissell's staff developed, and the Deputy Director for Support approved, the first table of organization for Project AQUATONE. Once operational, the project would have a

⁵ *OSA History*, chap. 3, pp. 5-7 (TS Codeword).

~~Secret~~

~~Secret~~ NOFORN

Chapter 2

42

The Matomic Building

total of 357 personnel divided among project headquarters, a US testing facility, and three foreign field bases. CIA employees represented only one-fourth (92) of the total. The Air Force personnel commitment was larger, with 109 positions on the 1955 table of organization (this total does not include many other Air Force personnel, such as SAC meteorologists, who supported the U-2 project in addition to their other duties). The largest Project AQUATONE category was contract employees, with 156 positions in 1955. This category included maintenance and support personnel from Lockheed (five per aircraft), the pilots, and support personnel from other contractors for items such as photographic equipment.⁶

The first project headquarters was in CIA's Administration (East) Building at 2430 E Street, NW. Continued growth caused the AQUATONE staff to move several times during its first two years. On 1 May 1955, the project staff moved to the third floor of a small red brick building (the Briggs School) at 2210 E Street, NW. Then on 3 October, the staff moved to Wings A and C of Quarters Eye, a World War II "temporary" building on Ohio Drive, NW, in the West Potomac Park area of Washington. On 25 February 1956, the project staff moved again, this time to the fifth floor of the Matomic Building

⁶ Project AQUATONE Table of Organization, 28 April 1955 in *OSA History*, chap. 3, annex 15 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

43

at 1717 H Street, NW. Here the staff remained for the next six years until it moved into the new CIA Headquarters building at Langley in March 1962. The final move came in January 1968, when the project staff (by that time known as the Office of Special Activities) moved to the [redacted]

Bissell reported directly to the DCI, although in reality the DDCI, Gen. Charles Pearre Cabell, was much more closely involved in the day-to-day affairs of the overhead reconnaissance project. Cabell's extensive background in Air Force intelligence, particularly in overhead reconnaissance, made him ideally qualified to oversee the U-2 project. Cabell frequently attended White House meetings on the U-2 for the DCI.



FUNDING ARRANGEMENTS FOR PROJECT AQUATONE

Although Allen Dulles had approved the concept of covert funding for the reconnaissance project, many financial details remained to be settled, including the contract with Lockheed. Nevertheless, work on the U-2 began as soon as the project was authorized. Between 29 November and 3 December 1954, Kelly Johnson pulled together a team of 25 engineers, which was not easy because he had to take them off other Lockheed projects without being able to explain why to their former supervisors. The engineers immediately began to work 45 hours a week on the project. The project staff gradually expanded to a total of 81 personnel, and the workweek soon increased to 65 hours.⁷

DDCI Charles Pearre Cabell

Kelly Johnson's willingness to begin work on the aircraft without a contract illustrates one of the most important aspects of this program: the use of unvouchered funds for covert procurement. Lockheed was well acquainted with the covert procurement process, having previously modified several aircraft for covert use by the CIA.

Covert funding for sensitive projects simplifies both procurement and security procedures because the funds are not attributable to the Federal Government and there is no public accountability for their

⁷ *OSA History*, chap. 18, pp. 7-8 (TS Codeword); *OSA Chronology*, pp. 4, 7, 10, 45 (TS Codeword).

⁸ Johnson, "Log for Project X," 29 November-3 December 1954 (U).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

44

use. Public Law 110, approved by the 81st Congress on 20 June 1949, designates the Director of Central Intelligence as the only government employee who can obligate Federal money without the use of vouchers. By using unvouchered funds, it is possible to eliminate competitive bidding and thereby limit the number of parties who know about a given project. The use of unvouchered funds also speeds up the Federal procurement cycle. A general contractor such as Lockheed can purchase much, if not all, of the supplies needed for a project without resorting at each step to the mandated procurement procedures involving public, competitive bidding. [REDACTED]

[REDACTED]

In mid-December 1954, President Eisenhower authorized DCI Dulles to use \$35 million from the Agency's Contingency Reserve Fund to finance the U-2 project. Then on 22 December 1954, the Agency signed a letter contract with Lockheed, using the codename Project OARFISH. The Agency had proposed to give Lockheed "performance specifications" rather than the standard Air Force "technical specifications," which were more rigid and demanding, and Kelly Johnson agreed that such a move would save a lot of money. Lockheed's original proposal to the Air Force in May 1954 had been \$28 million for 20 U-2s equipped with GE J73 engines. During negotiations with CIA General Counsel Lawrence R. Houston, Lockheed changed its proposal to \$26 million for 20 airframes plus a two-seat trainer model and spares; the Air Force was to furnish the engines. Houston insisted that the Agency could only budget \$22.5 million for the airframes because it needed the balance of the available \$35 million for cameras and life-support gear. The two sides finally agreed on a fixed-price contract with a provision for a review three-fourths of the way through to determine if the costs were going to exceed the \$22.5 million figure. The formal contract, No. SP-1913, was signed on 2 March 1955 and called for the delivery of the first U-2 in July 1955 and the last in November 1956. Meanwhile, to keep work moving at Lockheed, Richard Bissell wrote a check for \$1,256,000 [REDACTED] and mailed it to Kelly Johnson's home on 21 February 1955.*

* John S. Warner, Office of the General Counsel, interview by Donald E. Welzenbach, Washington, DC, tape recording, 5 Aug 1983 (S); *OSA History*, chap. 5, pp. 1-2 and annex 42 (TS Codeword); Johnson, "Log for Project X," 21 February 1955.

~~Secret~~

~~Secret NOFORN~~~~Chapter 2~~

45

As it turned out, no review of the contract was necessary at the three-fourths point. Lockheed delivered the aircraft not only on time but under budget. During the final contract negotiations in the spring of 1958, Lockheed and the US Government agreed on a price for the original 20 aircraft of \$17,025,542 plus a profit of \$1,952,055 for a total of \$18,977,597—less than \$1 million for each aircraft. Because its design was based on Lockheed's F-104, the U-2 was relatively inexpensive even though only a small number of aircraft had been ordered. Only the wings and tail were unique; Lockheed manufactured the other portions of the aircraft using the F-104's jigs and dies.

MAJOR DESIGN FEATURES OF THE U-2

Aware of the great need for secrecy in the new project, Kelly Johnson placed it in Lockheed's Advanced Development facility at Burbank, California, known as the Skunk Works.¹⁰ Lockheed had established this highly secure area in 1945 to develop the nation's first jet aircraft, the P-80 Shooting Star. The small Skunk Works staff began making the detailed drawings for the U-2, which was nicknamed the "Angel" because it was to fly so high.

Kelly Johnson's approach to prototype development was to have his engineers and draftsmen located not more than 50 feet from the aircraft assembly line. Difficulties in construction were immediately brought to the attention of the engineers, who gathered the mechanics around the drafting tables to discuss ways to overcome the difficulties. As a result, engineers were generally able to fix problems in the design in a matter of hours, not days or weeks. There was no emphasis placed on producing neatly typed memorandums; engineers simply made pencil notations on the engineering drawings in order to keep the project moving quickly.¹¹

A little more than a week after he had been authorized to begin the project, Kelly Johnson wrote a 23-page report detailing his most recent ideas on the U-2 proposal. The aircraft, he explained, would be designed to meet load factors of only 2.5 g's, which was the limit for transport aircraft rather than combat planes. The U-2 would have a

¹⁰ The Lockheed "Skunk Works" was named after the Kickapoo Joy Juice factory known as the "Skunk Works" in Al Capp's comic strip *Li'l Abner*.

¹¹ Ben A. Rich (current head of the "Skunk Works"), interview by Donald E. Welzenbach and Gregory W. Pedlow, Burbank, California, 26 August 1988.

~~Secret~~

~~Secret NOFORN~~

Chapter 2

46



Skunk Works Design Staff

speed of Mach 0.8 or 460 knots at altitude. Its initial maximum altitude would be 70,600 feet and the ultimate maximum altitude would be 73,100 feet. According to these early December 1954 specifications, the new plane would take off at 90 knots, land at 76 knots, and be able to glide 244 nautical miles from an altitude of 70,000 feet. After discussing the reconnaissance bay with James Baker, Johnson had worked out various equipment combinations that would not exceed the weight limit of 450 pounds. Johnson ended his report by promising the first test flight by 2 August 1955 and the completion of four aircraft by 1 December 1955.¹²

¹² Kelly Johnson, "A High-Altitude Reconnaissance Aircraft," 9 December 1954, Lockheed Contract Files, OSA Records (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

47

In designing the U-2 aircraft, Kelly Johnson was confronted with two major problems—fuel capacity and weight. To achieve intercontinental range, the aircraft had to carry a large supply of fuel, yet, it also had to be light enough to attain the ultrahigh altitudes needed to be safe from interception. Although the final product resembled a typical jet aircraft, its construction was unlike any other US military aircraft. One unusual design feature was the tail assembly, which—to save weight—was attached to the main body with just three tension bolts. This feature had been adapted from sailplane designs.

The wings were also unique. Unlike conventional aircraft, whose main wing spar passes through the fuselage to give the wings continuity and strength, the U-2 had two separate wing panels, which were attached to the fuselage sides with tension bolts (again, just as in sailplanes). Because the wing spar did not pass through the fuselage, Johnson was able to locate the camera behind the pilot and ahead of the engine, thereby improving the aircraft's center of gravity and reducing its weight.

The wings were the most challenging design feature of the entire airplane. Their combination of high-aspect ratio and low-drag ratio (in other words, the wings were long, narrow, and thin) made them unique in jet aircraft design. The wings were actually integral fuel tanks that carried almost all of the U-2's fuel supply.

The fragility of the wings and tail section, which were only bolted to the fuselage, forced Kelly Johnson to look for a way to protect the aircraft from gusts of wind at altitudes below 35,000 feet, which otherwise might cause the aircraft to disintegrate. Johnson again borrowed from sailplane designs to devise a "gust control" mechanism that set the ailerons and horizontal stabilizers into a position that kept the aircraft in a slightly nose-up attitude, thereby avoiding sudden stresses caused by wind gusts. Nevertheless, the U-2 remained a very fragile aircraft that required great skill and concentration from its pilots.

The final major design feature was the lightweight, bicycle-type landing gear. The entire structure—a single oleo strut with two lightweight wheels toward the front of the aircraft and two small, solid-mount wheels under the tail—weighed only 208 pounds yet could withstand the force of touchdown for this 7-ton aircraft. Because both sets of wheels were located underneath the fuselage, the U-2 was also equipped with detachable pogos (long, curved sticks with two small wheels on them) on each wing to keep the wings level during takeoff. The pilot would drop the pogos immediately after takeoff so


~~Secret~~

~~Secret NOFORN~~

Chapter 2

48

U-2 at testing site before
attachment of wings and
tail assembly



that they could be recovered and reused. The aircraft landed on its front and back landing gear and then gradually tilted over onto one of the wingtips, which were equipped with landing skids.¹¹

THE DEVELOPMENT OF THE CAMERA SYSTEM

By December 1954, Kelly Johnson was at work on drawings for the U-2's airframe and Pratt & Whitney was already building the J57 jet

¹¹ For the design features of the U-2 in early 1955, see R. F. Boehme, *Summary Report: Reconnaissance Aircraft*, Lockheed Aircraft Corporation Report 10420, 28 January 1955, pp. 7-9; OSA Records, job 74-B-645, box 1 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

49



engine, but no firm plans existed for the all-important cameras. Existing cameras were too bulky and lacked sufficient resolution to be used in high-altitude reconnaissance.

U-2 landing gear and pogos

The workhorses of World War II aerial photography had been the Fairchild K-19 and K-21 framing cameras with lenses of varying focal lengths from 24 to 40 inches. Late in the war, the trimetrogon K-17 mapping-camera system came into use. This system consisted of three separate cameras which made three photographs simultaneously: a vertical, an oblique to the left, and an oblique to the right. The major shortcomings of the trimetrogon system were the large amount of film required and the system's lack of sharp definition on the obliques.

The standard aerial cameras available in the early 1950s could achieve resolutions of about 20 to 25 feet (7 to 8 meters) on a side when used at an altitude of 33,000 feet (10,000 meters), or about 25 lines per millimeter in current terms of reference. Such resolution was considered adequate because aerial photography was then used primarily to choose targets for strategic bombing, to assess bomb damage after air raids, and to make maps and charts. Unfortunately, a camera with a resolution of only 20 to 25 feet at a height of 33,000 feet was too crude to be used at twice that altitude. Indeed, for intelligence purposes a resolution of less than 10 feet was necessary to discern smaller targets in greater detail. This meant that any camera carried to altitudes above 68,000 feet had to be almost four times as good as existing aerial cameras in order to achieve a resolution of less than 10 feet. As a result, some scientists doubted that useful photography could be obtained from altitudes higher than 40,000 feet.¹⁴

¹⁴ Baker interview (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

50



James G. Baker

The first success in designing very-high-acuity lenses came in the mid-1940s, when James G. Baker of Harvard and Richard S. Perkin of the Perkin-Elmer (P-E) Company of Norwalk, Connecticut, collaborated on a design for an experimental camera for the Army Air Force. They developed a 48-inch focal-length scanning camera that was mounted in a modified B-36 bomber. When tested over Fort Worth, Texas, at 34,000 feet, the new camera produced photographs in which two golf balls on a putting green could be distinguished (in reality, however, the "golf balls" were 3 inches in diameter). These photographs demonstrated the high acuity of Baker's lens, but the camera weighed more than a ton and was much too large to be carried aloft in an aircraft as small as the U-2.

Realizing that size and weight were the major restraining factors in developing a camera for the U-2, James Baker began working on a radically new system in October 1954, even before the CIA adopted the Lockheed proposal. Baker quickly recognized, however, that he would need almost a year to produce a working model of such a complex camera. Since Kelly Johnson had promised to have a U-2 in the air within eight months, Baker needed to find an existing camera that could be used until the new camera was ready. After consulting with his friend and colleague Richard Perkin, Baker decided to adapt for the U-2 an Air Force camera known as the K-38, a 24-inch aerial framing camera built by the Hycon Manufacturing Company of Pasadena, California.

Perkin suggested modifying several standard K-38 cameras in order to reduce their weight to the U-2's 450-pound payload limit. At the same time, Baker would make critical adjustments to existing K-38 lenses to improve their acuity. Baker was able to do this in a few weeks, so several modified K-38s, now known as A-1 cameras, were ready when the first "Angel" aircraft took to the air in mid-1955.¹⁵


CIA awarded Hycon a contract for the modified K-38 cameras, and Hycon, in turn, subcontracted to Perkin-Elmer to provide new lenses and to make other modifications to the cameras in order to make them less bulky. In its turn, Perkin-Elmer subcontracted to Baker to rework the existing K-38 lenses and later design an improved lens system. To keep his lens-designing efforts separate from

¹⁵ *Ibid.*~~Secret~~

~~Secret NOFORN~~

Chapter 2

51



A-1 camera

his research associate duties at Harvard and his service on government advisory bodies, Baker established a small firm known as Spica, Incorporated, on 31 January 1955.

The A-1 camera system consisted of two 24-inch K-38 framing cameras. One was mounted vertically and photographed a 17.2' swath beneath the aircraft onto a roll of 9.5-inch film. The second K-38 was placed in a rocking mount so that it alternately photographed the left oblique and right oblique out to 36.5° onto separate rolls of 9.5-inch film. The film supplies unwound in opposite directions in order to minimize their effect on the balance of the aircraft. Both cameras used standard Air Force 24-inch focal-length lenses adjusted for maximum acuity by Baker. The development of the special rocking mount by Perkin-Elmer's Dr. Roderic M. Scott was a major factor in reducing the size and weight of the A-1 system, because the mount provided broad transverse coverage with a single lens, ending the need for two separate cameras.¹⁶

¹⁶ OSA History, chap. 1, annex 3, pp. 1-3 (TS Codeword)

~~Secret~~

~~Secret NOFORN~~

Chapter 2

52

A-2 camera

U-2s equipped with the A-1 camera system also carried a Perkin-Elmer tracking camera using 2.75-inch film and a 3-inch lens. This device made continuous horizon-to-horizon photographs of the terrain passing beneath the aircraft. Because the A-1 system was new, it also included a backup camera system, a K-17 6-inch three-camera trimetrogon unit using 9-inch film.

While the A-1 system was still being developed, James Baker was already working on the next generation of lenses for high-altitude reconnaissance. Baker was a pioneer in using computers to synthesize optical systems. His software algorithms made it possible to model lens designs and determine in advance the effects that variations in lens curvatures, glass compounds, and lens spacings would have on rays of light passing through a lens. These "ray-tracing" programs required extensive computations, and, for this he turned to the most modern computer available, an IBM CPC (card-programmed calculator) installation at nearby Boston University.¹⁷

¹⁷ Ibid., chap. 1, pp. 7-8 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

53

Baker's new lenses were used in a camera system known as the A-2, which returned to a trimetrogon arrangement because of problems with the A-1 system's rocking mount. The A-2 consisted of three separate K-38 framing cameras and 9.5-inch film magazines. One K-38 filmed the right oblique, another the vertical, and a third the left oblique. The A-2 system also included a 3-inch tracking camera. All A-2 cameras were equipped with the new 24-inch f/8.0 Baker-designed lenses. These were the first relatively large photographic objective lenses to employ several aspheric surfaces. James Baker personally ground these surfaces and made the final bench tests on each lens before releasing it to the Agency. These lenses were able to resolve 60 lines per millimeter, a 240-percent improvement over existing lenses.¹⁸

Once Baker and Scott had redesigned the 24-inch lens for the K-38 devices, they turned their attention to Baker's new camera design, known as the B model. It was a totally new concept, a high-resolution panoramic-type framing camera with a much longer 36-inch f/10.0 aspheric lens. The B camera was a very complex device that used a single lens to obtain photography from one horizon to the other, thereby reducing weight by having two fewer lenses and shutter assemblies than the standard trimetrogon configuration. Because its lens was longer than those used in the A cameras, the B camera achieved even higher resolution—100 lines per millimeter.

The B camera used an 18- by 18-inch format, which was achieved by focusing the image onto two counterrotating but overlapping 9.5-inch wide strips of film. Baker designed this camera so that one film supply was located forward, the other aft. Thus, as the film supplies unwound, they counterbalanced each other and did not disturb the aircraft's center of gravity.

The B camera had two modes of operation. In mode I, the camera used a single lens to make seven unique exposures from 73.5° on the far right and far left obliques to vertical photos beneath the aircraft, effectively covering from horizon to horizon. Mode II narrowed the lateral coverage to 21.5° on either side of vertical. This increased the available number of exposures and almost doubled the camera's


¹⁸ "Basic Configuration and Camera Data," 24 January 1956, OSA Records (TS Codeword); *OSA History*, chap. 5, annex 44 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

54



B camera

operating time. Three of the seven B-camera frames provided stereo coverage. The complex B cameras were engineered by Hycon's chief designer, William McFadden.¹⁹

James Baker's idea for the ultimate high-altitude camera was the C model that would have a 240-inch focal length. In December 1954, he made preliminary designs for folding the optical path using three mirrors, a prism, and an f/20.0 lens system. Before working out the details of this design, however, Baker flew to California in early January 1955 to consult with Kelly Johnson about the weight and space limitations of the U-2's payload compartment. Despite every effort to reduce the physical dimensions of the C camera, Baker needed an additional six inches of payload space to accommodate the bigger lens. When he broached this subject to Johnson, the latter replied, "Six more inches? I'd sell my grandmother for six more inches!"²⁰

¹⁹ Ibid.; Baker interview (S).

²⁰ Baker interview (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

55

Realizing that the 240-inch lens was both too large and too heavy for the camera bay, Baker scaled the lens down to a 200-inch $f/16.0$ system. This was still too big. Further reductions followed, resulting by July 1955 in a 120-inch $f/10.9$ lens that met both the weight and space limitations. Later in the year, Baker decided to make the mirrors for the system out of a new, lightweight foamed silica material developed by Pittsburgh-Corning Glass Company. This reduced the weight significantly, and he was able to scale up the lens to a 180-inch $f/13.85$ reflective system for a 13- by 13-inch format. In the past, the calculations for such a complex camera lens would have taken years to complete, but thanks to Baker's ray-tracing computer program, he was able to accomplish the task in just 16 days.

When a C camera built by Hycon was flight-tested on 31 January 1957, project engineers discovered that its 180-inch focal length, which was five times longer than that of the B camera, made the camera very sensitive to aircraft vibration and led to great difficulty in aiming the C camera from altitudes above 68,000 feet. The engineers, therefore, decided to shelve the camera. More than five years later, a redesigned C camera was employed during the Cuban Missile Crisis in October 1962, but the results were not very satisfactory.

The failure of the C camera design was not a serious setback to the high-altitude reconnaissance program, because the B camera proved highly successful. Once initial difficulties with the film-transport system were overcome, the B camera became the workhorse of high-altitude photography. An improved version known as the B-2 is still in use. Both of the earlier A-model cameras were phased out after September 1958.

During the period when he was designing lenses for the CIA's overhead reconnaissance program, James Baker was also working on classified lens designs for the Air Force and unclassified designs for the Smithsonian Institution. To protect the security of Baker's work for the Agency, Herbert Miller of the Development Projects Staff told Baker to work on lenses for the U-2 in the open and not make any effort to classify the documents connected with the project. Miller believed that by not calling attention to the effort through the use of special security measures, the project could be completed faster and still not be compromised. This "hiding in the open" strategy proved very successful.²¹

²¹ Ibid.

~~Secret~~

~~Secret NOFORN~~

Chapter 2

56

In addition to the camera systems, the U-2 carried one other important item of optical equipment, a periscope. Designed by James Baker and built by Walter Baird of Baird Associates, the optical periscope helped pilots recognize targets beneath the aircraft and also proved to be a valuable navigational aid.²²

PREPARATIONS FOR TESTING THE U-2

As work progressed in California on the airframe, in Connecticut on the engines, and in Boston on the camera system, the top officials of the Development Projects Staff flew to California and Nevada to search for a site where the aircraft could be tested safely and secretly. On 12 April 1955 Richard Bissell and Col. Osmund Ritland (the senior Air Force officer on the project staff) flew over Nevada with Kelly Johnson in a small Beechcraft plane piloted by Lockheed's chief test pilot, Tony LeVier. They spotted what appeared to be an airstrip by a salt flat known as Groom Lake, near the northeast corner of the Atomic Energy Commission's (AEC) Nevada Proving Ground. After debating about landing on the old airstrip, LeVier set the plane down on the lakebed, and all four walked over to examine the strip. The facility had been used during World War II as an aerial gunnery range for Army Air Corps pilots. From the air the strip appeared to be paved, but on closer inspection it turned out to have originally been fashioned from compacted earth that had turned into ankle-deep dust after more than a decade of disuse. If LeVier had attempted to land on the airstrip, the plane would probably have nosed over when the wheels sank into the loose soil, killing or injuring all of the key figures in the U-2 project.²³

Bissell and his colleagues all agreed that Groom Lake would make an ideal site for testing the U-2 and training its pilots. Upon returning to Washington, Bissell discovered that Groom Lake was not part of the AEC proving ground. After consulting with Dulles, Bissell and Miller asked the Atomic Energy Commission to add the Groom Lake area to its real estate holdings in Nevada. AEC Chairman Adm. Lewis Strauss readily agreed, and President Eisenhower also approved the addition of this strip of wasteland, known by its map designation as Area 51, to the Nevada Test Site. The outlines of Area 51

²² Information supplied by James Baker to Donald E. Welzenbach, 12 May 1986 (U).

²³ *OSA History*, chap. 8, pp. 1-2 (TS Codeword); Miller, *Lockheed U-2*, pp. 19-20.

~~Secret~~

~~Secret NOFORN~~

Chapter 2

57



are shown on current unclassified maps as a small rectangular area adjoining the northeast corner of the much larger Nevada Test Site. To make the new facility in the middle of nowhere sound more attractive to his workers, Kelly Johnson called it the Paradise Ranch, which was soon shortened to the Ranch.²⁴

Area 51, the Ranch

Although the dry lakebed could have served as a landing strip, project managers decided that a paved runway was needed so that testing could also take place during the times when rainwater runoff from nearby mountains filled the lake (at such times the base acquired yet another unofficial name, Watertown Strip). By July 1955 the base was ready, and Agency, Air Force, and Lockheed personnel began moving in.

²⁴ *OSA History*, chap. 8, pp. 2-6 (TS Codeword); Johnson, "Log for Project X," 25-29 April 1955; Clarence L. "Kelly" Johnson with Maggie Smith, *Kelly: More Than My Share of It All* (Washington, DC: Smithsonian Institution Press, 1985), p. 123.

~~Secret~~



~~Secret NOFORN~~

Chapter 2

59

SECURITY FOR THE U-2 PROJECT

On 29 April 1955, Richard Bissell signed an agreement with the Air Force and the Navy (which at that time was also interested in the U-2) in which the services agreed that the CIA "assumed primary responsibility for all security" for the overhead reconnaissance project (AQUATONE). From this time on, the CIA has been responsible for the security of overhead programs. This responsibility has placed a heavy burden on the Office of Security for establishing procedures to keep large numbers of contracts untraceable to the Central Intelligence Agency. The Office of Security has also had to determine which contractor employees require security clearances and has had to devise physical security measures for the various manufacturing facilities. Keeping the U-2 and subsequent overhead systems secret has been a time-consuming and costly undertaking.²⁵

The most important aspect of the security program for the U-2 project was the creation of an entire new compartmented system for the product of U-2 missions. Access to the photographs taken by the U-2 would be strictly controlled, which often limited the ability of CIA analysts to use the products of U-2 missions.

The terminology used to describe U-2 aircraft and pilots also played a part in maintaining the security of the overhead reconnaissance program. To reduce the chances of a security breach, the Agency always referred to its high-altitude aircraft as "articles," with each aircraft having its own "article number." Similarly, the pilots were always called "drivers." In cable traffic the aircraft were known as KWEXTRA-00 (the two-digit number identified the precise aircraft; these numbers were not related to the three-digit article numbers assigned by the factory). The pilots were referred to as KWGLITTER-00 (the two-digit number identified the precise pilot). Thus, even if a message or document about overflight activities fell into unfriendly hands, the contents would simply refer to codewords or at worst to "articles" and "drivers," giving no indication of the nature of the program.²⁶

Even the aircraft's onboard equipment required the involvement of CIA security planners. Thus, when Kelly Johnson ordered altimeters from the Kollman Instrument Company, he specified that the

²⁵ *OSA History*, chap. 7, pp. 4-6 (TS Codeword).

²⁶ Information supplied by James Cunningham to Donald E. Welzenbach (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

60

devices had to be calibrated to 80,000 feet. This immediately raised eyebrows at Kollman because its instruments only went to 45,000 feet. Agency security personnel quickly briefed several Kollman officials and produced a cover story that the altimeters were to be used on experimental rocket planes.²⁷

THE CIA – AIR FORCE PARTNERSHIP

At the initial interagency meetings to establish the U-2 program in December 1954, the participants did not work out a clear delineation of responsibilities between the CIA and the Air Force. They agreed only that the Air Force would supply the engines and the Agency would pay for the airframes and cameras. With a myriad of details still unsettled, CIA and Air Force representatives began to work on an interagency agreement that would assign specific responsibilities for the program. These negotiations proved difficult. Discussions on this subject between DCI Allen Dulles and Air Force Chief of Staff Nathan Twining began in March 1955. Twining wanted SAC, headed by Gen. Curtis E. LeMay, to run the project once the planes and pilots were ready to fly, but Dulles opposed such an arrangement. The CIA-USAF talks dragged on for several months, with Twining determined that SAC should have full control once the aircraft was deployed. Eventually President Eisenhower settled the dispute. "I want this whole thing to be a civilian operation," the President wrote. "If uniformed personnel of the armed services of the United States fly over Russia, it is an act of war—legally—and I don't want any part of it."²⁸

With the issue of control over the program settled, the two agencies soon worked out the remaining details. On 3 August 1955, Dulles and Twining met at SAC headquarters in Omaha to sign the basic agreement, titled "Organization and Delineation of Responsibilities—Project OILSTONE" (OILSTONE was the Air Force codename for the project). This pact gave the Air Force responsibility for pilot selection and training, weather information, mission plotting, and operational support. The Agency was responsible for cameras, security, contracting, film processing, and arrangements for foreign bases, and it also had a voice in the selection of pilots. All aeronautical aspects of the

²⁷ Ibid.

²⁸ *OSA History*, chap. 3, pp. 8-15 (TS Codeword); Beschloss, *Mayday*, pp. 105-107.

~~Secret~~

~~Secret NOFORN~~

Chapter 2

61

project—the construction and testing of the aircraft—remained the exclusive province of Lockheed.²⁹

As a result of this agreement, CIA remained in control of the program, but the Air Force played a very important role as well. As Richard Bissell later remarked about the U-2 project, "The Air Force wasn't just in on this as a supporting element, and to a major degree it wasn't in on it just supplying about half the government personnel; but the Air Force held, if you want to be precise, 49 percent of the common stock."³⁰

One of the first Air Force officers assigned to Project OILSTONE was Col. Osmund J. Ritland. He began coordinating Air Force activities in the U-2 program with Richard Bissell in December 1954. On 27 June 1955, Ritland became Bissell's deputy, although Air Force Chief of Staff Twining did not officially approve this assignment until 4 August, the day after the signing of the CIA–Air Force agreement. In March 1956, Colonel Ritland returned to the Air Force and was followed as deputy project director by Col. Jack A. Gibbs.



Osmund J. Ritland

Another Air Force officer, Lt. Col. Leo P. Geary, joined the program in June 1955 and remained with it until August 1966, longer than any of the other project managers. Using the Air Force Inspector General's office as cover with the title of Project Officer, AFCIG-5, Geary served as the focal point for all Defense Department support to the U-2 and OXCART programs. His 11 years with the overhead reconnaissance projects provided a high degree of Air Force continuity.³¹

TECHNICAL CHALLENGES TO HIGH-ALTITUDE FLIGHT

To get the U-2 aircraft ready to fly, Lockheed engineers had to solve problems never before encountered. Among these problems was the need for a fuel that would not boil off and evaporate at the very high altitudes for which the aircraft was designed. Gen. James H. Doolittle

²⁹ *OSA History*, chap. 3, p. 15 and annex 1-4 (TS Codeword).

³⁰ Speech given by Richard Bissell at CIA Headquarters, 12 October 1965 (TS Codeword).

³¹ Brig. Gen. Leo A. Geary (USAF-Ret.), interview by Donald E. Welzenbach, tape recording, 3 April 1986 (S); *OSA History*, chap. 3, p. 3 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

62



Leo P. Geary

(USAF, Ret.), a vice president of the Shell Oil Company who had long been involved in overhead reconnaissance (most recently as a member of the Technological Capabilities Panel), arranged for Shell to develop a special low-volatility, low-vapor-pressure kerosene fuel for the craft. The result was a dense mixture, known as LF-1A, JP-TS (thermally stable), or JP-7, with a boiling point of 300°F at sea level. Manufacturing this special fuel required petroleum byproducts that Shell normally used to make its "Flit" fly and bug spray. In order to produce several hundred thousand gallons of LF-1A for the U-2 project in the spring and summer of 1955, Shell had to limit the production of Flit, causing a nationwide shortage. Because of the new fuel's density, it required special tanks and modifications to the aircraft's fuel-control and ignition systems.³²

Even more important than the problem of boiling fuel was the problem of boiling blood, namely the pilot's. At altitudes above 65,000 feet, fluids in the human body will vaporize unless the body can be kept under pressure. Furthermore, the reduced atmospheric pressure placed considerable stress on the pilot's cardiovascular system and did not provide adequate oxygenation of the blood. Keeping the pilot alive at the extreme altitudes required for overflights therefore called for a totally different approach to environmental equipment; it required a system that could maintain pressure over much of the pilot's body. The technology that enabled U-2 pilots to operate for extended periods in reduced atmospheric pressure would later play a major role in the manned space program.

Advising the Agency on high-altitude survival were two highly experienced Air Force doctors, Col. Donald D. Flickinger and Col. W. Randolph Lovelace, II. Dr. Lovelace had begun his research on high-altitude flight before World War II and was a coinventor of the standard Air Force oxygen mask. In the early 1950s, he and Flickinger made daring parachute jumps from B-47 bombers to test pilot-survival gear under extreme conditions. Flickinger served as the medical adviser to Project AQUATONE for almost a decade.³³

Flickinger and Lovelace suggested that the Agency ask the David Clark Company of Worcester, Massachusetts, manufacturer of environmental suits for Air Force pilots, to submit designs for more

³² Land interview (TS Codeword); Bissell interview (S); James A. Cunningham, Jr., interview by Donald E. Welzenbach, Washington, DC, tape recording, 4 October 1983 (TS Codeword).

³³ OSA History, chap. 10, pp. 29-34 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

63



MC-2 partial-pressure suit (seen on pilot Francis Gary Powers)

advanced gear for the U-2 pilots. David Clark expert Joseph Ruseckas then developed a complex life-support system, which was the first partially pressurized "spacesuit" for keeping humans alive for lengthy periods at ultrahigh altitudes. The effort to provide a safe environment for pilots at high altitudes also involved the Firewel Company of Buffalo, New York, which pressurized the U-2 cockpit to create an interior environment equivalent to the air pressure at an altitude of 28,000 feet. The system was designed so that, if the interior cockpit pressure fell below the 28,000-foot level, the pilot's suit would automatically inflate. In either case, he could obtain oxygen only through his helmet.¹⁴

¹⁴ Ibid., chap. 5, p. 19 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

64

The early models of these MC-2 and MC-3 partial-pressure suits were very uncomfortable for the pilots. To prevent loss of pressure, the heavy coverall had to fit tightly at the wrists and ankles (in the early models of these suits, the feet were not included in the pressurization scheme). The pilot had to wear gloves and a heavy helmet that tended to chafe his neck and shoulders and was prone to fogging. Problems with the pilot life-support system were believed to have been the cause of several early crashes of the U-2.

Having gotten a pilot into this bulky suit and shoehorned him into his seat in the cockpit, the next problem was how to get him out in an emergency. The U-2 cockpit was very small, and the early models did not have an ejection seat. Even after an ejection seat was installed, pilots were reluctant to use it because they were afraid they would lose their legs below the knees when they were blown out of the cockpit. To save weight, the first pilot's seat was extremely simple with no height adjustment mechanism. Designed for pilots of above-average height, the seat could be adjusted for shorter pilots by inserting wooden blocks beneath the seat to raise it. In later versions of the aircraft, Kelly Johnson added a fully adjustable seat.³⁵

The Air Force undertook bailout experiments at high altitudes from balloons in the autumn of 1955 to determine if the suit designed for the U-2 pilot would also protect him during his parachute descent once he was separated from the life-support mechanisms inside the aircraft. To avoid getting the "bends" during such descents or during the long flights, pilots had to don their pressure suits and begin breathing oxygen at least 90 minutes before takeoff so that their bodies would have time to dissipate nitrogen. This procedure was known as prebreathing. Once the pilots were in their suits, eating and drinking became a major problem, as did urination. The first model of the pressure suit, used by Lockheed test pilots, made no provision for urination. A subsequent model required the pilot to be catheterized before donning his flying suit. This method of permitting urination during flight proved very uncomfortable and, by the autumn of 1955, was replaced with an external bladder arrangement that made the catheter unnecessary. To reduce elimination, pilots ate a low-bulk, high-protein diet on the day before and the morning of each mission.

³⁵ Lecture by Maj. Gen. Patrick J. Halloran (former Air Force U-2 pilot) at the National Air & Space Museum, 24 April 1986 (U).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

65



Pilot undergoing prebreathing

To prevent pilots from becoming dessicated during the long missions—a condition aggravated by their having to breathe pure oxygen—provision was made for them to drink sweetened water. This was accomplished by providing a small self-sealing hole in the face mask through which the pilot could push a strawlike tube attached to the water supply. Project personnel also pioneered in the development of ready-to-eat foods in squeezable containers. These were primarily bacon- or cheese-flavored mixtures that the pilot could squeeze into his mouth using the self-sealing hole in the face mask. Despite all these precautions, U-2 pilots normally lost 3 to 6 pounds of body weight during an eight-hour mission.³⁶

Food and water were not the only items provided to pilots on overflight missions; they also received a suicide pill. During the early 1950s, tales of Soviet secret police torture of captured foreign agents

³⁶ Information supplied by James Cunningham and former U-2 pilots Carmine Vito, Hervey Stockman, Jacob Kratt, and Glendon Dunaway to Donald E. Welzenbach, May 1986.

~~Secret~~

~~Secret NOFORN~~

Chapter 2

66

led Bissell and Cunningham to approach Dr. Alex Batlin of Technical Services Division in the Directorate of Plans³⁷ for ideas to help "captured" U-2 pilots avoid such suffering. Batlin suggested the method used by Nazi war criminal Hermann Goering, a thin glass ampule containing liquid potassium cyanide. He said a pilot had only to put the ampule in his mouth and bite down on the glass; death would follow in 10 to 15 seconds. Project AQUATONE ordered six of the poison ampules, called L-pills, and offered one to each pilot just before a mission. It was up to each pilot to decide if he wanted to take an L-pill with him. Some did; most did not.³⁸

DELIVERY OF THE FIRST U-2

On 25 July, less than eight months after the go-ahead call from Trevor Gardner, Kelly Johnson was ready to deliver the first aircraft, known as article 341, to the "Paradise Ranch" site. With its long, slender wings and tail assembly removed, the aircraft was wrapped in tarpaulins, loaded aboard a C-124, and flown to Groom Lake, where Lockheed mechanics spent the next six days readying the craft for its maiden flight.

Before "Kelly's Angel" could actually take to the air, however, it needed an Air Force designator. Col. Allman T. Culbertson from the Air Force's Office of the Director of Research and Development pointed this out to Lieutenant Colonel Geary in July 1955, and the two officers then looked through the aircraft designator handbook to see what the options were. They decided that they could not call the project aircraft a bomber, fighter, or transport plane, and they did not want anyone to know that the new plane was for reconnaissance, so Geary and Culbertson decided that it should come under the utility aircraft category. At the time, there were only two utility aircraft on the books, a U-1 and a U-3. Geary told Culbertson that the Lockheed CL-282 was going to be known officially as the U-2.³⁹

³⁷ At the time this Directorate was known as the Deputy Directorate/Plans, with the slash interpreted to mean either "for" or "of." Terminology for the major subdivisions of the CIA and their directors has varied over the past four decades. For the sake of consistency, all titles of Directorates and Deputy Directors have been placed in the current Agency format: the organization is known as the "Directorate of X" and the head is known as the "Deputy Director for X."

³⁸ Information supplied by James Cunningham to Donald E. Welzenbach; Sayre Stevens, Memorandum for the Record, "Discussion with Dr. Alex Batlin Re Project MKNAOMI," July 1975 (S).

³⁹ Geary interview (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

67



Arrival of U-2 prototype at Area 51 (left); Article 341, the U-2 prototype (below)



Johnson had designed the U-2 to use the Pratt & Whitney (P&W) J57/P-31 engine, which developed 13,000 pounds of thrust and weighed 3,820 pounds, giving it a power-to-weight ratio of 3.4:1. When the U-2 first took to the air, however, these engines were not available because the entire production was needed to power specially configured Canberra RB-57Ds for the Air Force. The first U-2s therefore used P&W J57/P-37 engines, which were 276 pounds heavier and delivered only 10,200 pounds of thrust at sea level; the resulting

~~Secret~~

~~Secret NOFORN~~

Chapter 2

68

power-to-weight ratio of 2.7:1 was almost 20 percent less efficient than the preferred P-31 version.⁴⁰

To conduct lengthy missions over hostile territory, the U-2 needed to carry a large amount of fuel. Kelly Johnson used a "wet-wing" design for the U-2, which meant that fuel was not stored in separate fuel tanks but rather in the wing itself. Each wing was divided into two leak-proof compartments, and fuel was pumped into all the cavities within these areas; only the outer 6 feet of the wings were not used for fuel storage. The U-2 also had a 100-gallon reserve tank in its nose. Later, in 1957, Johnson increased the fuel capacity of the U-2 by adding 100-gallon "slipper" tanks under each wing, projecting slightly ahead of the leading edge.

One of the most important considerations in the U-2's fuel system was the need to maintain aircraft trim as the fuel was consumed. The aircraft therefore contained a complex system of feed lines and valves draining to a central sump, which made it impossible to provide the pilot with an empty/full type of fuel gauge. None of the first 50 U-2s had normal fuel gauges. Instead there were mechanical fuel totalizer/counters. Before the start of a mission, the ground crew set the counters to indicate the total amount of fuel in the wings, and then a flow meter subtracted the gallons of fuel actually consumed during the flight. The pilot kept a log of the fuel consumption shown by the counters and compared it with estimates made by mission planners for each leg of the flight. As a double check, U-2 pilots also kept track of their fuel consumption by monitoring airspeed and time in the air. Most pilots became quite expert at this. Several who did not came up short of their home base during the 20 years these planes were flown.⁴¹

INITIAL TESTING OF THE U-2

Preliminary taxi trials began on 27 July 1955, when the first run down the newly completed runway took the plane to 50 knots. Lockheed's chief test pilot, Tony LeVier, was at the controls. A second taxi trial

⁴⁰ *OSA History*, chap. 8, p. 13 (TS Codeword).

⁴¹ Information supplied by Norman Nelson, former director of Lockheed's Skunk Works, to Donald E. Welzenbach, 14 March 1986 (U); Miller, *Lockheed U-2*, pp. 77, 96.

~~Secret~~

~~Secret NOFORN~~

Chapter 2

69

followed on 1 August. LeVier accelerated to 70 knots and began to try the ailerons. "It was at this point that I became aware of being airborne," LeVier noted afterward, "which left me with utter amazement, as I had no intentions whatsoever of flying. I immediately started back toward the ground, but had difficulty determining my height because the lakebed had no markings to judge distance or height. I made contact with the ground in a left bank of approximately 10 degrees." The U-2 bounced back into the air, but LeVier was able to bring it back down for a second landing. He then applied the brakes with little effect, and the aircraft rolled for a long distance before coming to a stop.⁴²

Bissell, Cunningham, and Johnson saw the aircraft fall and bounce. Leaping into a jeep, they roared off toward the plane. They signaled to LeVier to climb out and then used fire extinguishers to put out a fire in the brakes. At a debriefing session that followed, LeVier complained about the poor performance of the brakes and the absence of markings on the runway. Damage to the prototype U-2 was very minor: blown tires, a leaking oleostrut on the undercarriage, and damaged brakes. This unplanned flight was but a foretaste of the airworthiness of the U-2. New pilots all had difficulty in getting the U-2's wheels on the ground because at low speeds it would remain in ground effect and glide effortlessly above the runway for great distances.

Taxi trials continued for one more day and were followed by the first planned flight on 4 August 1955. LeVier was again at the controls and had been instructed by Kelly Johnson to land the U-2 by making initial contact with the main or forward landing gear and letting the plane settle back on the rear wheel. LeVier had disagreed with this approach, believing that the U-2 would bounce if he tried to touch down on the forward gear first. After flying the aircraft up to 8,000 feet, LeVier leveled off and began cycling the landing gear up and down; then he tested the flaps and the plane's stability and control systems. Finally, LeVier made his first landing approach. As the U-2 settled down, the forward landing gear touched the runway and the plane skipped and bounced into the air. LeVier made a second attempt to land front wheels first, and again the plane bounded into the air.

⁴² Transcripts of the test pilots' and observers' comments on the initial U-2 test flights have been published in "Secret First Flight of Article 001," *Spyplanes* vol. 2, 1988, pp 64-71, 82-85.

~~Secret~~

~~Secret NOFORN~~

Chapter 2

70



*First flight of the U-2,
4 August 1955*

With Kelly Johnson watching from a chase plane and giving a constant stream of instructions, LeVier made three more unsuccessful landing attempts. With the light fading and a thunderstorm fast approaching from the mountains to the west, LeVier made one last approach using the method he had advocated: letting the aircraft touch on its rear wheel first. This time the U-2 made a near-perfect landing, which came just in the nick of time. Ten minutes later, the thunderstorm began dumping an unheard-of 2 inches of rain, flooding the dry lakebed and making the airstrip unusable.⁴³

Now that the first problems in flying and landing the U-2 had been worked out, Kelly Johnson scheduled the "official" first flight for 8 August 1955. This time outsiders were present, including Richard Bissell, Col. Osmond Ritland, Richard Horner, and Garrison Norton. The U-2 flew to 32,000 feet and performed very well. Kelly Johnson had met his eight-month deadline.⁴⁴

⁴³ Ibid., pp. 21-23; Johnson, "Log for Project X," 4 August 1955.

⁴⁴ Johnson, "Log for Project X," 8 August 1955.

~~Secret~~

~~Secret NOFORN~~

Chapter 2

71

LeVier made an additional 19 flights in article 341 before moving on to other Lockheed flight test programs in early September. This first phase of U-2 testing explored the craft's stall envelope, took the aircraft to its maximum stress limit (2.5 g's), and explored its speed potential. LeVier soon flew the aircraft at its maximum speed of Mach 0.85. Flight tests continued, with the U-2 ascending to altitudes never before attained in sustained flight. On 16 August LeVier took the aircraft up to 52,000 feet. In preparation for this flight, the 42-year-old test pilot completed the Air Force partial-pressure suit training program, becoming the oldest pilot to do so. Testing at even higher altitudes continued, and on 8 September the U-2 reached its initial design altitude of 65,600 feet.⁴⁵

On 22 September 1955, the U-2 experienced its first flameout at 64,000 feet—more than 12 miles up. After a brief restart, the J57/P-37 engine again flamed out at 60,000 feet, and the aircraft descended to 35,000 feet before the engine could be relit. Engineers from Pratt & Whitney immediately set to work on this problem. The P-37 model engine had significantly poorer combustion characteristics than the preferred but unavailable P-31 version and therefore tended to flame out at high altitudes. Combustion problems usually became apparent as the U-2 began the final part of its climb from 57,000 to 65,000 feet, causing pilots to refer to this area as the "badlands" or the "chimney." Flameouts bedeviled the U-2 project until sufficient numbers of the more powerful P-31 engines became available in the spring of 1956.⁴⁶

Meanwhile, with the airworthiness of the U-2 airframe proven, Lockheed set up a production line in the Skunk Works, but delivery of even the second-choice J57/P-37 engines became a major problem. Pratt & Whitney's full production capacity for these engines for the next year was contracted to the Air Force for use in F-100 fighters and KC-135 tankers. Colonel Geary, with the help of a colleague in the Air Force Materiel Command, managed to arrange the diversion of a number of these engines from a shipment destined for Boeing's KC-135 production line, making it possible to continue building the U-2s.⁴⁷

⁴⁵ OSA Chronology, p. 7 (TS Codeword); Miller, *Lockheed U-2*, p. 22.

⁴⁶ OSA History, chap. 8, pp. 12-14 (TS Codeword).

⁴⁷ Geary interview (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

72

As the deliveries of U-2 airframes to the testing site increased, a major logistic problem arose: how to transfer Lockheed employees from Burbank to Area 51 without arousing a great deal of curiosity. The project staff decided that the simplest approach would be to fly the essential personnel to the site on Monday morning and return them to Burbank on Friday evening. Frequent flights were also necessary to bring in supplies and visitors from contractors and headquarters. Therefore, a regularly scheduled Military Air Transport Service (MATS) flight using a USAF C-54 aircraft began on 3 October 1955. James Cunningham promptly dubbed this activity "Bissell's Narrow-Gauge Airline." Less than seven weeks after it started, a MATS aircraft bound for Area 51 crashed on 17 November, killing all 14 persons aboard the plane, including the Project Security Officer, CIA's William H. Marr, four members of his staff, and personnel from Lockheed and Hycon. This crash represented the greatest single loss of life in the entire U-2 program.⁴⁸

U-2s, UFOs, AND OPERATION BLUE BOOK

High-altitude testing of the U-2 soon led to an unexpected side effect—a tremendous increase in reports of unidentified flying objects (UFOs). In the mid-1950s, most commercial airliners flew at altitudes between 10,000 and 20,000 feet and military aircraft like the B-47s and B-57s operated at altitudes below 40,000 feet. Consequently, once U-2s started flying at altitudes above 60,000 feet, air-traffic controllers began receiving increasing numbers of UFO reports.

Such reports were most prevalent in the early evening hours from pilots of airliners flying from east to west. When the sun dropped below the horizon of an airliner flying at 20,000 feet, the plane was in darkness. But, if a U-2 was airborne in the vicinity of the airliner at the same time, its horizon from an altitude of 60,000 feet was considerably more distant, and, being so high in the sky, its silver wings would catch and reflect the rays of the sun and appear to the airliner pilot, 40,000 feet below, to be fiery objects. Even during daylight hours, the silver bodies of the high-flying U-2s could catch the sun and cause reflections or glints that could be seen at lower altitudes and even on the ground. At this time, no one believed manned flight was possible above 60,000 feet, so no one expected to see an object so high in the sky.

⁴⁸ OSA History, chap. 7, pp. 17-19 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

73

Not only did the airline pilots report their sightings to air-traffic controllers, but they and ground-based observers also wrote letters to the Air Force unit at Wright Air Development Command in Dayton charged with investigating such phenomena. This, in turn, led to the Air Force's Operation BLUE BOOK. Based at Wright-Patterson, the operation collected all reports of UFO sightings. Air Force investigators then attempted to explain such sightings by linking them to natural phenomena. BLUE BOOK investigators regularly called on the Agency's Project Staff in Washington to check reported UFO sightings against U-2 flight logs. This enabled the investigators to eliminate the majority of the UFO reports, although they could not reveal to the letter writers the true cause of the UFO sightings. U-2 and later OXCART flights accounted for more than one-half of all UFO reports during the late 1950s and most of the 1960s.¹⁹

HIRING U-2 PILOTS

In authorizing the U-2 project, President Eisenhower told DCI Dulles that he wanted the pilots of these planes to be non-US citizens. It was his belief that, should a U-2 come down in hostile territory, it would be much easier for the United States to deny any responsibility for the activity if the pilot was not an American.

The initial effort to find U-2 pilots was assigned to the Directorate of Plans Air/Maritime Division (AMD). The DDP had excellent contacts [redacted]

[redacted] AMD operatives [redacted] asked that discreet inquiries be made to see if any [redacted] fliers were interested in a high-paying covert project. [redacted] brought to the United States for training. Meanwhile, AMD hired an [redacted] flier residing in England, and he also came to the United States for training.

In theory the use of foreign pilots seemed quite logical; in practice it did not work out. The [redacted] and could only fly light aircraft. Language was also a barrier for the [redacted] although several were good fliers. Because Lieutenant Colonel Geary had taken a class of [redacted] through flying school at Randolph AFB in 1950, he got the job of training the [redacted]

¹⁹ Information supplied by James Cunningham to Donald E. Welzenbach (U).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

74

recruits in mid-1955. Geary arranged for an Air Force officer of [] to stay with the group during a preliminary training program at Luke Air Force Base. The plan to use foreign pilots soon ran into trouble when only [] pilots passed the school and reported to Area 51. They made only a few flights in the U-2, and by the autumn of 1955 they were out of the program.⁵⁰

Even before the elimination of the [] it was clear that there would not be enough trained foreign pilots available in time for deployment. Bissell therefore had to start the search for U-2 pilots all over again. Lt. Gen. Emmett (Rosy) O'Donnell, the Air Force's Deputy Chief of Staff for Personnel, authorized the use of Air Force pilots and provided considerable assistance in the search for pilots who met the high standards established by the Agency and the Air Force. The search included only SAC fighter pilots who held reserve commissions. The use of regular Air Force pilots was not considered because of the complexities involved in having them resign from the Air Force, a procedure that was necessary in order to hire them as civilians for the AQUATONE project.

SAC pilots interested in the U-2 project had to be willing to resign from the Air Force and assume civilian status—a process known as sheep-dipping—in order to conduct the overflights. Although Air Force pilots were attracted by the challenge of flying U-2s over hostile territory, they were reluctant to leave the service and give up their seniority. To overcome pilots' reluctance, the Agency offered handsome salaries, and the Air Force promised each pilot that, upon satisfactory conclusion of his employment with the Agency, he could return to his unit. In the meantime, he would be considered for promotion along with his contemporaries who had continued their Air Force careers.⁵¹

The selection process for Agency U-2 pilots was very rigorous. Because of the strain involved in flying at extreme altitudes for long periods of time, painstaking efforts were made to exclude all pilots who might be nervous or unstable in any way. The physical and psychological screening of potential U-2 pilots was conducted by the Lovelace Foundation for Medical Education and Research in Albuquerque, New Mexico, under a contract signed with the CIA on

⁵⁰ *OSA History*, chap. 10, pp. 1-10 (TS Codeword); Geary interview (S).

⁵¹ *OSA History*, chap. 10, pp. 5-6 (TS Codeword); Geary interview (S); Francis Gary Powers with Curt Gentry, *Operation Overflight* (New York: Holt, Rinehart, and Wilson, 1970), pp. 25-27.

~~Secret~~

~~Secret NOFORN~~

Chapter 2

75

28 November 1955. The CIA's insistence on more stringent physical and mental examinations than those used by the Air Force to select pilots for its U-2 fleet resulted in a higher rejection rate of candidates. The Agency's selection criteria remained high throughout its manned overflight program and resulted in a much lower accident rate for CIA U-2 pilots than for their counterparts in the Air Force program.⁵²

PILOT TRAINING

Even before the recruiting effort got under way, the Air Force and CIA began to develop a pilot training program. Under the terms of the OILSTONE agreement between the Agency and the Air Force, responsibility for pilot training lay with SAC. This essential activity was carried out under the supervision of Col. William F. Yancey, who was assigned to March AFB and flew to nearby Area 51 each day. Colonel Yancey was in charge of six SAC pilots who were to be trained by Lockheed test pilots to fly the U-2. Once they became qualified, these SAC pilots would become the trainers for the "sheep-dipped" former Reserve SAC pilots, who would fly U-2 missions for the CIA.

The original U-2 test pilot, Tony LeVier, trained several other Lockheed test pilots in the difficult art of flying the U-2. Eventually there were enough trained Lockheed pilots available to test the aircraft coming off the assembly line and also train the SAC pilots. Training was difficult because there was no two-seat model of the U-2. All instruction had to be given on the ground before takeoff and then over the radio once the craft was airborne. Almost 15 years elapsed before a two-seat U-2 was available for training new pilots. Despite the difficulties involved in training U-2 pilots, Colonel Yancey had a cadre of six qualified Air Force U-2 pilots by September 1955. These six were now ready to train the Agency's pilots.⁵¹

Training pilots was not easy because the U-2 was a mixture of glider and jet. Although those chosen for the overflight program were all qualified fighter pilots, they now had to learn to fly the delicate U-2. Its large wings had tremendous lift but were also very fragile

⁵² *OSA History*, chap. 10, pp. 5-6, chap. 5, p. 18 (TS Codeword).

⁵¹ *OSA History*, chap. 11, pp. 1-7 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

76

and could not survive the stresses of loops and barrel rolls. Moreover, the original U-2s were placarded, which meant that they could not be flown at sea level faster than 190 knots in smooth air or 150 knots in rough air. At operational altitude, where the air was much less dense, they could not exceed Mach 0.8 (394 knots). Speeds in excess of these limits could cause the wings or tail section to fall off.

Airspeed was a very critical factor for the U-2. At maximum altitude only 6 knots separated the speeds at which low-speed stall and high-speed buffet occurred. Pilots called this narrow range of acceptable airspeeds at maximum altitude the "coffin corner" because at this point the U-2 was always on the brink of falling out of the sky. If the aircraft slowed beyond the low-speed stall limit, it would lose lift and begin to fall, causing stresses that would tear the wings and tail off. A little too much speed would lead to buffeting, which would also cause the loss of the wings or tail. Flying conditions such as these required a U-2 pilot's full attention when he was not using the autopilot. Airspeed was such a critical factor that Kelly Johnson added a vernier adjustment to the throttle to allow the pilot to make minute alterations to the fuel supply.⁴⁴

Among the unique devices developed for the U-2 was a small sextant for making celestial "fixes" during the long overflights. Because cloud cover often prevented U-2 pilots from locating navigational points on the earth through the periscope, the sextant turned out to be the pilots' principal navigational instrument during the first three years of deployment. When clouds were not a factor, however, the periscope proved highly accurate for navigation. During the final tests before the aircraft became operational, U-2 pilots found they could navigate by dead reckoning with an error of less than 1 nautical mile over a 1,000-nm course.⁴⁵

FINAL TESTS OF THE U-2

Flight-testing of the U-2 continued throughout the fall and winter of 1955-56 in order to test all the various systems. By mid-January 1956, SAC officials were so impressed that they also wanted to purchase a fleet of these planes. On 30 January, DCI Dulles agreed to

⁴⁴ Cunningham interview (TS Codeword); John Parangosky, interview by Donald E. Welzenbach, tape recording, 6 March 1986 (S); information supplied by James Cherbonneau to Donald E. Welzenbach (S).


⁴⁵ Cunningham interview (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

77



*A-2 camera being installed
in U-2*

have CIA act as executive agent for this transaction, which the Air Force called Project DRAGON LADY. To maintain secrecy, the Air Force transferred funds to the CIA, which then placed an order with Lockheed for 29 U-2s in configurations to be determined by the Air Force. The Air Force later bought two more U-2s, for a total of 31. The aircraft purchased for the Air Force were known as the Follow-On Group, which was soon shortened to FOG.¹⁶

Once enough pilots had been trained, Project AQUATONE managers concentrated on checking out the complete U-2 system: planes, pilots, navigation systems, life-support systems, and cameras. From 10 through 14 April 1956, U-2s equipped with A-2 cameras took off from Area 51 and made eight overflights of the United States in order to test the various flight and camera systems as part of the standard Air Force Operational Readiness Inspection. Colonel Yancey and his detachment served as observers during this weeklong exercise.

¹⁶ *OSA History*, chap. 5, pp. 23-26 (TS Codeword)

~~Secret~~

~~Secret NOFORN~~

Chapter 2

78



*U-2 detachment in formation
over Nevada*

Colonel Yancey's group carefully examined all aspects of the U-2 unit from flight crews to camera technicians and mission programmers. When the exercise was over, Yancey reported that the detachment was ready for deployment. He then briefed a high-level Pentagon panel that included the Secretary of the Air Force and the Chief of Air Staff. These officials concurred with Yancey's determination that the U-2 was ready for deployment.³⁷

During these final tests in the spring of 1956, the U-2 once again demonstrated its unique airworthiness. On 14 April 1956, James Cunningham was sitting in his office in Washington when he received a call from Area 51 informing him that a westward-bound U-2 had experienced a flameout over the Mississippi River at the western border of Tennessee. After restarting his engine, the pilot reported a second flameout and engine vibrations so violent that he was unable to get the power plant to start again. Early in the program Bissell and Ritland had foreseen such an emergency and, with the cooperation of the Air Force, had arranged for sealed orders to be delivered to every airbase in the continental United States giving instructions about what to do if a U-2 needed to make an emergency landing.

Cunningham had the project office ask the pilot how far he could glide so they could determine which SAC base should be alerted. The pilot, who by this time was over Arkansas, radioed back that, given the prevailing winds and the U-2's 21:1 glide ratio, he thought he could reach Albuquerque, New Mexico. Within minutes Cunningham was on the phone to Colonel Geary in the Pentagon, who then had the Air Force's Assistant Director of Operations, Brig. Gen. Ralph E.

³⁷ Bissell interview (SI); *OSA History*, chap. 11, pp. 15-16 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

79

Koon, call the commander of Kirtland AFB near Albuquerque. General Koon told the base commander about the sealed orders and explained that an unusual aircraft would make a deadstick landing at Kirtland within the next half hour. The general then instructed the base commander to have air police keep everyone away from the craft and get it inside a hanger as quickly as possible.

After a half hour passed, the base commander called the Pentagon to ask where the crippled aircraft was. As he was speaking, the officer saw the U-2 touch down on the runway and remarked, "It's not a plane, it's a glider!" Even more surprised were the air police who surrounded the craft when it came to a halt. As the pilot climbed from the cockpit in his "space" suit, one air policeman remarked that the pilot looked like a man from Mars. The pilot, Jacob Kratt, later reported to Cunningham that, from the beginning of the first flameout until the landing at Albuquerque, the U-2 had covered over 900 miles, including more than 300 by gliding.⁵⁸

Aside from this extraordinary gliding ability, however, the U-2 was a very difficult aircraft to fly. Its very light weight, which enabled it to achieve extreme altitude, also made it very fragile. The aircraft was also very sleek, and it sliced through the air with little drag. This feature was dangerous, however, because the U-2 was not built to withstand the G-forces of high speed. Pilots had to be extremely careful to keep the craft in a slightly nose-up attitude when flying at operational altitude. If the nose dropped only a degree or two into the nose-down position, the plane would gain speed at a dramatic rate, exceeding the placarded speed limit in less than a minute, at which point the aircraft would begin to come apart. Pilots, therefore, had to pay close attention to the aircraft's speed indicator because at 65,000 feet there was no physical sensation of speed, without objects close at hand for the eye to use as a reference.⁵⁹

THREE FATAL CRASHES IN 1956

The first fatality directly connected with flying the U-2 occurred on 15 May 1956, when test pilot Wilburn S. Rose, flying article 345A, had trouble dropping his pogos, the outrigger wheels that keep the

⁵⁸ Bissell interview (S); Cunningham interview (TS Codeword); Brig. Gen. Leo A. Geary, interview by Gregory W. Pedlow, Colorado Springs, Colorado, 12 October 1988 (S).

⁵⁹ James Cherbonneaux, Carmine Vito, and Hervey Stockman (former U-2 pilots), interview by Donald E. Welzenbach, Washington, DC, May 1986 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

80

wings parallel to the ground during takeoff. Once airborne, Rose made a low-level pass over the airstrip and shook loose the lefthand pogo. When he attempted to make a righthand turn to come back over the runway to shake loose the remaining pogo, Rose stalled the U-2 and it plunged to earth, disintegrating over a wide area. Three months later, on 31 August 1956, a second fatal crash occurred during a night-flying exercise. Frank G. Grace stalled article 354 at an altitude of about 50 feet when he tried to climb too steeply at takeoff. The craft fell, cartwheeled on its left wing, and struck a power pole near the runway. More experienced U-2 pilots always cut back abruptly on the throttle as soon as the pogo sticks fell away in order to avoid such stalls.

Before the year was out, two more U-2s were destroyed in crashes, one of them fatal. On 17 September 1956, article 346 lost part of its right wing while on its takeoff ascent from Lindsey Air Force Base in Wiesbaden, Germany. The aircraft disintegrated in mid-air, killing pilot Howard Carey. The loss of article 357 on 19 December 1956 resulted from pilot hypoxia. A small leak prematurely depleted the oxygen supply and impaired Robert J. Ericson's judgment as he flew over Arizona. Because of his inability to act quickly and keep track of his aircraft's speed, the U-2 exceeded the placarded speed of 190 knots and literally disintegrated when it reached 270 knots. Ericson managed to jettison the canopy and was sucked out of the aircraft at 28,000 feet. His chute opened automatically at 15,000 feet, and he landed without injury. The aircraft was a total loss.⁶⁰

COORDINATION OF COLLECTION REQUIREMENTS

From the very beginning of the U-2 program, it was apparent that some sort of an interagency task force or office would be needed to develop and coordinate collection requirements for the covert overhead reconnaissance effort. In a three-page memorandum to DCI Dulles on 5 November 1954 setting forth the ideas of the Technological Capabilities Panel's Project 3 on this subject, Edwin Land wrote:

It is recommended that . . . a permanent task force, including Air Force supporting elements, be set up under suitable cover to provide guidance on procurement, to consolidate requirements

⁶⁰ U-2 Accident Reports, folders 4, 10, and 14, OSA records, job 67-B-415, box 1 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

81

and plan missions in view of priority and feasibility, to maintain the operation on a continuing basis, and to carry out the dissemination of the resulting information in a manner consistent with its special security requirements.⁶¹

When the U-2's development and testing approached completion, Land's recommendation was put into effect. Following a meeting with Deputy Secretary of Defense Donald Quarles and Trevor Gardner (who had been promoted from his special assistant post to become Assistant Secretary of the Air Force for Research and Development), Richard Bissell established an Ad Hoc Requirements Committee (ARC) on 1 December 1955. He then named James Q. Reber to be Intelligence Requirements Officer for the U-2 project and chairman of the ARC. Reber was already experienced in coordination with other intelligence agencies, for he had headed the Directorate of Intelligence DI Office of Intelligence Coordination for four years. The first full-scale ARC meeting took place on 1 February 1956 with representatives from the Army, Navy, and Air Force present. Attending for the CIA were representatives from the Office of Research and Reports (ORR) and the Office of Scientific Intelligence (OSI). The CIA membership later expanded to include the Office of Current Intelligence (OCI) and a representative from the Directorate of Plans. In 1957 the National Security Agency (NSA) also began sending a representative. The State Department followed suit in 1960, although it had been receiving reports from the committee all along.⁶²



James Q. Reber

ARC's main task was to draw up lists of collection requirements, primarily for the U-2, but also for other means of collection. These lists prioritized targets according to their ability to meet the three major national intelligence objectives concerning the Soviet Union in the mid-1950s: long-range bombers, guided missiles, and nuclear energy. The committee issued its list of targets for the use of the entire intelligence community using all available means of collection, not just for the CIA with the U-2.⁶³

⁶¹ *OSA History*, chap. 1, annex 1 (TS Codeword).

⁶² Minutes of the Ad Hoc Requirements Committee of 1 February 1956, Intelligence Community (IC) Staff records, COMIREX, job 33-B-121A, box 1, "ARC Minutes, 1956-1957;" Memorandum for the Joint Study Group from James Q. Reber, "Handling of Requirements for the U-2," 15 August 1960, IC Staff records, job 33-T-123A, box 10, "CHALICE (General)" (TS Codeword).

⁶³ Memorandum for the Joint Study Group from James Q. Reber, "Handling of Requirements for the U-2," 15 August 1960, IC Staff records, job 33-T-123A, box 10, "CHALICE (General)" (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

82



Arthur C. Lundahl

ARC gave the top priority target list to the Project Director, and the project staff's operations section then used the list to plan the flightpaths for U-2 missions. Although the requirements committee was not responsible for developing flight plans, it assisted the planners with detailed target information as required. When a flight plan was ready for submission to the President for approval, the committee drew up a detailed justification for the selection of the targets. This paper accompanied the flight plan.⁶⁴

In developing and prioritizing lists of targets, the committee members had to take into account the varying needs and interests of their parent organizations. Thus, the CIA representatives generally emphasized strategic intelligence: aircraft and munitions factories, power-generating complexes, nuclear establishments, roads, bridges, inland waterways. In contrast, the military services usually placed a heavier emphasis on order-of-battle data. The Air Force, in particular, had a strong interest in gathering intelligence on the location of Soviet and East European airfields and radars.

Although the committee members kept the interests of their services or agencies in mind, their awareness of the vital nature of their mission kept the level of cooperation high. The group always attempted to reach a consensus before issuing its recommendations, although occasionally this was not possible and one or more agencies would add a dissent to the recommendation of the committee as a whole.⁶⁵

PREPARATIONS TO HANDLE THE PRODUCT OF U-2 MISSIONS

On 13 December 1954, DCI Allen Dulles and his assistant, Richard Bissell, briefed Arthur C. Lundahl, the chief of CIA's Photo-Intelligence Division (PID), on Project AQUATONE. At DCI Dulles's direction, Lundahl immediately set in motion within his division a compartmented effort, known as Project EQUINE, to plan for the exploitation of overhead photography from the U-2 project. With only 13 members, the PID staff was too small to handle the expected

⁶⁴ Ibid.; James Q. Reber, interview by Donald E. Welzenbach and Gregory W. Pedlow, Washington, DC, 21 May 1987 (S).

⁶⁵ Reber interview (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

83



*The Steuart Building, home
of the Photo-Intelligence
Division*

flood of photographs that the U-2 would bring back, so in May 1955 the Directorate of Support (DS) authorized expanding PID to 44 persons. Soon afterward the division moved from its room in M Building to larger quarters in Que Building.

The Photo-Intelligence Division continued to expand in anticipation of large quantities of U-2 photography. Its authorized strength doubled in January 1956 when a new project known as HTAUTOMAT came into existence to exploit U-2 photography. All of the products from this project would be placed in the new control system. By the summer of 1956, the PID had moved to larger quarters in the Steuart Building at 5th Street and New York Avenue, NW. PID photointerpreters had already begun to work with U-2 photography following a series of missions in April 1956, when U-2s photographed a number of US installations that were considered analogous to high-priority Soviet installations. As a result of these preparations, PID was ready for the mass of photography that began coming when U-2 operations commenced in the summer of 1956.⁶⁶

⁶⁶ For a more detailed history of photointerpretation in the CIA, see *The National Photographic Interpretation Center, vol. 1, Antecedents and Early Years*, Directorate of Science and Technology Historical Series NPIC-2, December 1972, pp. 171-194 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

84



*Project GENETRIX balloon
launch*

THE IMPACT OF THE AIR FORCE PROJECT GENETRIX BALLOONS

While the Agency was making its final preparations for U-2 overflights, the Air Force started a reconnaissance project that would cause considerable protest around the world and threaten the existence of the U-2 overflight program before it even began. Project GENETRIX involved the use of camera-carrying balloons to obtain high-altitude photography of Eastern Europe, the Soviet Union, and

~~Secret~~

~~Secret NOFORN~~

Chapter 2

85

the People's Republic of China. This project had its origins in a RAND Corporation study from 1951. By the end of 1955, the Air Force had overcome a number of technical problems in camera design and recovery techniques and had manufactured a large number of balloons for use in the project. President Eisenhower gave his approval on 27 December 1955, and two weeks later the launches from bases in Western Europe began. By the end of February 1956, the Air Force had launched a total of 516 balloons.⁶⁷

Project GENETRIX was much less successful than its sponsors had hoped. Once launched, the balloons were at the mercy of the prevailing winds, and many tended to drift toward southern Europe and then across the Black Sea and the desert areas of China. These balloons therefore missed the prime target areas, which lay in the higher latitudes. Large numbers of balloons did not succeed in crossing the Soviet Union and China, some because they were shot down by hostile aircraft, others because they prematurely expended their ballast supplies and descended too soon. Only 46 payloads were eventually recovered (one more than a year later and the last not until 1958) from the 516 balloons that had been launched. In four of these payloads the camera had malfunctioned, and in another eight the photography was of no intelligence value. Thus, only 34 balloons succeeded in obtaining useful photographs.⁶⁸

The low success rate of the Project GENETRIX balloons was not the only problem encountered; far more serious was the storm of protest and unfavorable publicity that the balloon overflights provoked. Although the Air Force had issued a cover story that the balloons were being used for weather research connected with the International Geophysical Year, East European nations protested strongly to the United States and to international aviation authorities, claiming that the balloons endangered civilian aircraft. The Soviet Union sent strongly worded protest notes to the United States and the nations from which the balloons had been launched. The Soviets also collected numerous polyethylene gasbags, camera payloads, and transmitters from GENETRIX balloons and put them on display in Moscow for the world press.⁶⁹

⁶⁷ P. G. Strong, Attachment to Memorandum for DCI Dulles, "Project GENETRIX Summary," 15 February 1956 (S).

⁶⁸ Final Report, Project 119L, 1st Air Division (Meteorological Survey) Strategic Air Command, 5 March 1956, D-582, General Summary (S, declassified 1979).

⁶⁹ *New York Times*, 10 February 1956, p. 1; *Omaha World Herald*, 11 February 1956, p. 1.


~~Secret~~

~~Secret NOFORN~~

Chapter 2

86

Photograph of Dodonovo Atomic Energy complex taken by a Project GENETRIX balloon



All of this publicity and protest led President Eisenhower to conclude that "the balloons gave more legitimate grounds for irritation than could be matched by the good obtained from them," and he ordered the project halted. On 7 February 1956 Secretary of State Dulles informed the Soviet Union that no more "weather research" balloons would be released, but he did not offer an apology for the overflights.⁷⁰

Despite the furor caused by GENETRIX, Air Force Chief of Staff Twining proposed yet another balloon project only five weeks later, in mid-March 1956. This project would employ even higher flying balloons than GENETRIX and would be ready in 18 months. President Eisenhower informed the Air Force, however, that he was "not interested in any more balloons."⁷¹

⁷⁰ Andrew J. Goodpaster, Memorandum for the Record, "10 February 1956 Conference of Joint Chiefs of Staff with the President," WHOSS, Alpha, DDEL (TS, declassified 1980); Stephen E. Ambrose, *Eisenhower: The President* vol. 2 (New York: Simon and Schuster, 1984), p. 310.

⁷¹ Quoted in Ambrose, *Eisenhower: The President*, p. 310.

~~Secret~~

~~Secret NOFORN~~

Chapter 2

87

Although the photo intelligence gained from Project GENETRIX was limited in quantity, it was still some of the best and most complete photography obtained of the Soviet Union since World War II. It was referred to as "pioneer" photography because it provided a baseline for all future overhead photography. Even innocuous photos of such things as forests and streams proved valuable in later years when U-2 and satellite photography revealed construction activity.

Of still greater importance to the U-2 program, however, was the data that US and NATO radars obtained as they tracked the paths of the balloons—whose average altitude was 45,800 feet—over the Soviet Bloc. This data provided the most accurate record to date of high-altitude wind currents, knowledge that meteorologists were later able to put to use to determine optimum flightpaths for U-2 flights.

One completely fortuitous development from Project GENETRIX had nothing to do with the cameras but involved a steel bar. This bar served a dual purpose: the rigging of the huge polyethylene gasbag was secured to the top of the bar and the camera-payload and automatic-ballasting equipment was attached to the bottom. By sheer chance, the length of the bar—91 centimeters—corresponded to the wavelength of the radio frequency used by a Soviet radar known by its NATO designator as TOKEN. This was an S-band radar used by Soviet forces for early warning and ground-controlled intercept. The bar on the GENETRIX balloons resonated when struck by TOKEN radar pulses, making it possible for radar operators at US and NATO installations on the periphery of the Soviet Union to locate a number of previously unknown TOKEN radars.

These radar findings, coupled with other intercepts made during the balloon flights, provided extensive data on Warsaw Pact radar networks, radar sets, and ground-controlled interception techniques. Analysis of these intercepts revealed the altitude capabilities and tracking accuracy of radars, the methods used by Warsaw Pact nations to notify each other of the balloons' passage (handing off), and the altitudes at which Soviet aircraft could intercept the balloons. All of this information could be directly applied to future U-2 missions.⁷²

⁷² Final Report, Project 119L, 1st Air Division (Meteorological Survey) Strategic Air Command, 5 March 1956, D-582, General Summary (TS, declassified 1979).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

88

These positive results from Project GENETRIX did not outweigh the political liabilities of the international protests. CIA officials became concerned that the ill will generated by balloon overflights could sour the Eisenhower administration on all overflights, including those by the U-2, which was just about ready for deployment. Therefore, DDCI Cabell wrote to Air Force Chief of Staff Twining in February 1956 to warn against further balloon flights because of the "additional political pressures being generated against all balloon operations and overflights, thus increasing the difficulties of policy decisions which would permit such operations in the future."⁷¹

In addition to its concern for the future of the U-2 program, the Agency feared that President Eisenhower's anger at balloon overflights might result in the curtailment of the balloon program that the Free Europe Committee—a covert Agency operation based in West Germany—used to release propaganda pamphlets over Eastern Europe.

AQUATONE BRIEFINGS FOR SELECTED MEMBERS OF CONGRESS

Although knowledge of the U-2 project was a closely guarded secret within both the Agency and the Eisenhower administration, DCI Dulles decided that a few key members of Congress should be told about the project. On 24 February 1956, Dulles met with Senators Leverett Saltonstall and Richard B. Russell, the ranking members of the Senate Armed Services Committee and its subcommittee on the CIA. He shared with them the details of Project AQUATONE and then asked their opinion on whether some members of the House of Representatives should also be informed. As a result of the senators' recommendation that the senior members of the House Appropriations Committee should be briefed, Dulles later met with its ranking members, Representatives John Taber and Clarence Cannon. Official Congressional knowledge of the U-2 project remained confined to this small group for the next four years. The House Armed Services Committee and its CIA subcommittee did not receive a CIA briefing on the U-2 project until after the loss of Francis Gary Powers's U-2 over the Soviet Union in May 1960.⁷⁴

⁷¹ Philip G. Strong, Attachment to Memorandum for DCI Dulles, "Project GENETRIX Summary," 15 February 1956, OSI records (S).

⁷⁴ John S. Warner, Legislative Counsel, Memorandum for the Record, "AQUATONE Briefings," 18 November 1957, Office of Congressional Affairs records, job 61-357, box 2 (S); Warner interview (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 2

89

THE U-2 COVER STORY

In February 1956, while the controversy over balloon flights was still raging and the U-2 was completing its final airworthiness tests, Richard Bissell and his staff began working on a cover story for overseas operations. It was important to have a plausible reason for deploying such an unusual looking plane, whose glider wings and odd landing gear were certain to arouse curiosity.

Bissell decided that the best cover for the deployment of the U-2 was an ostensible mission of high-altitude weather research by the National Advisory Committee on Aeronautics (NACA). Such a cover story, however, needed the approval of all concerned: Air Force intelligence, the Air Weather Service, the Third Air Force, the Seventh Air Division, the SAC U-2 project officer, the Air Force Headquarters project officer, and NACA's top official, Dr. Hugh Dryden. Moreover, the CIA Scientific Advisory Committee was also consulted about the cover plan.

Senior CIA officials and the other agencies involved in providing cover for the U-2 approved the final version of the overall cover story at the end of March 1956. The project staff then began working on contingency plans for the loss of a U-2 over hostile territory. Bissell advised the project's cover officer to "produce a document which sets forth all actions to be taken . . . not only press releases and the public *line* to be taken, but also the suspension of operations and at least an indication of the diplomatic action. . . . We should at least make the attempt in this case to be prepared for the worst in a really orderly fashion." The cover officer then prepared emergency procedures based on the overall weather research cover story, and Bissell approved these plans. There was one final high-level look at the cover story on 21 June 1956, the day after the first U-2 mission over Eastern Europe, when Bissell met with General Goodpaster, James Killian, and Edwin Land to discuss the pending overflights of the Soviet Union, including the proposed emergency procedures. Killian and Land disagreed with Bissell's concept and made a much bolder and more forthright proposal: in the event of the loss of a U-2 over hostile territory, the United States should not try to deny responsibility but should state that overflights were being conducted "to guard against surprise attack." This proposal was put aside for further thought (which it never received), and Bissell's weather research cover remained the basis for statements to be made after a loss. The project staff then went on to prepare a number of different statements to be

~~Secret~~

~~Secret NOFORN~~

Chapter 2

90

used in various scenarios, including one in which the pilot was captured. Even in such a case, however, the proposed policy was for the United States to stick to the weather research cover story, a course of action that would prove disastrous in May 1960.⁷⁵

~~Secret~~

⁷⁵ *OSA History*, chap. 8, pp. 30-35; chap. 11, annex 73 (TS Codeword).

- 91 -

Blank


- 92 -

Blank

~~Secret NOFORN~~

Chapter 3

93



U-2 Operations in the Soviet Bloc and Middle East, 1956-1968

By January 1956, everyone working on Project AQUATONE could see that the U-2 was nearing the time for operational deployment. During tests the aircraft had met all the criteria established in late 1954. Its range of 2,950 miles was sufficient to overfly continents, its altitude of 72,000 feet was beyond the reach of all known antiaircraft weapons and interceptor aircraft, and its camera lenses were the finest available.

Because the main targets for the U-2 lay behind the Iron Curtain, Bissell and his staff began looking for operational bases in Europe. The United Kingdom, America's closest ally, seemed the logical choice for U-2 bases, and, on 10 January 1956, Bissell flew to London to discuss the matter with Royal Air Force (RAF) and MI-6 officials. Their initial response was favorable, but they told Bissell that the proposal needed approval at a much higher level.

Bissell reported his findings to DCI Dulles, who promptly arranged to meet with Foreign Secretary Selwyn Lloyd in London to explore the possibility of winning the British Government's approval for the project. Dulles presented his case to Lloyd on 2 February, and, by early March, Prime Minister Anthony Eden approved the basing of U-2s in the United Kingdom. The U-2s were to use Lakenheath AFB, an RAF base also used by the USAF Strategic Air Command (SAC).¹

¹ OSA History, chap. 11, pp. 10-15 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

94

THE DEPLOYMENT OF DETACHMENT A TO LAKENHEATH

The first Agency U-2 detachment, consisting of four aircraft and pilots, was known publicly as the 1st Weather Reconnaissance Squadron, Provisional (WRSP-1). The "provisional" designation gave the U-2 detachments greater security because provisional Air Force units did not have to report to higher headquarters. WRSP-1, known within the Agency as Detachment A, began deploying to the United Kingdom on 29 April 1956. By 4 May, all of the detachment's personnel and equipment, including four aircraft, had arrived at Lakenheath.²

Shortly after deployment, on 7 May, the National Advisory Committee on Aeronautics (NACA) released an unclassified U-2 cover story stating that a Lockheed-developed aircraft would be flown by the USAF Air Weather Service to study such high-altitude phenomena as the jet stream, convective clouds, temperature and wind structures at jet-stream levels, and cosmic-ray effects up to 55,000 feet.³

Before overflights could begin from Lakenheath, however, several incidents occurred that dampened Prime Minister Eden's interest in having the U-2s on British territory. In mid-April 1956, a Soviet naval squadron brought Soviet leaders Nikita Khrushchev and Nikolai Bulganin on an official visit to the United Kingdom. Although the ships were docked in Portsmouth Harbor, a British counterintelligence operative and underwater expert, retired Royal Navy Commander Lionel Crabb, apparently undertook a mission to examine the hulls of these vessels but vanished in the process. His headless body was later found washed up on a beach. This so-called Frogman Incident caused an uproar in Parliament and a protest from Moscow that soured relations between the United Kingdom and the Soviet Union. To avoid further deterioration of Anglo-Soviet relations, the Prime Minister wrote to President Eisenhower on 16 May asking that overflights be postponed. Only two days later, a U-2 on a training flight from Lakenheath inadvertently penetrated the British radar network, causing RAF fighters to scramble. Afterward the Air Ministry made a public announcement that a special NACA aircraft was conducting high-altitude research in the United Kingdom. At about the

² Ibid., pp. 17-18 (TS Codeword).

³ Press Release of 7 May 1956 (U) in *OSA History*, chap. 7, annex 60 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~~~Chapter 3~~

95

same time, Richard Bissell learned that the State Department had told Prime Minister Eden that only one U-2 was based at Lakenheath, when in reality there were four.⁴

THE MOVE TO WIESBADEN

To avoid arousing further reaction in the United Kingdom and to begin the program of U-2 overflights beyond the Iron Curtain without further delay, Bissell moved Detachment A on 11 June 1956 to Wiesbaden, one of the busiest airfields in West Germany, without notifying West German authorities. The detachment commander, Col. Frederick McCoy, was disappointed in his hope that the redeployment of the U-2s could be accomplished without drawing undue attention. The strange-looking planes, with bicycle-type wheels and wings so long they touched the ground after landing, aroused considerable interest. Wiesbaden was to be only a temporary home for Detachment A; the Air Force began preparing Giebelstadt near the East German border for use by the U-2s. Giebelstadt was an old World War II airbase that had been one of the launching sites for the GENETRIX balloons.⁵

Soon after the four U-2s arrived in Wiesbaden, they were refitted with the more powerful J57/P-31 engines. The new engines were better suited for operations behind the Iron Curtain because they were less likely to suffer flameouts than the earlier model. Once the new engines were installed, the aircraft received the designation U-2B.⁶

Bissell was anxious to get the overflights started by late June because SAC weather experts had predicted that the best weather for photographing the Soviet Union would be between 20 June and 10 July. Bissell, however, had not yet received final authorization from President Eisenhower to begin overflights of the Soviet Union. On 28 May 1956, when DCI Allen Dulles met with the President to discuss the U-2's readiness for operations, Eisenhower still made no decision on overflights. Three days later Dulles and Air Force Chief of Staff

⁴ Christopher Andrew, *Her Majesty's Secret Service: The Making of the British Intelligence Community* (New York, 1986), pp. 495-496; Beschloss, *Mayday*, p. 116; *OSA History*, chap. 11, pp. 18-21 (TS Codeword).

⁵ *OSA History*, chap. 11, pp. 21-23 (TS Codeword).

⁶ *Ibid.*, pp. 23, 26 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

96

Nathan Twining prepared a paper for the President outlining "AQUATONE Operational Plans." In the meantime, President Eisenhower had entered Walter Reed Hospital for tests for an abdominal ailment that turned out to be ileitis, requiring an operation. During his recovery from surgery, Eisenhower would make his final decision on the overflight program.⁷

PRESIDENT EISENHOWER'S ATTITUDE TOWARD OVERFLIGHTS

The President had mixed feelings about overflights of the Soviet Union. Aware that they could provide extremely valuable intelligence about Soviet capabilities, he, nevertheless, remained deeply concerned that such flights brought with them the risk of starting a war. From the very beginning of the U-2 program, President Eisenhower had worked to minimize the possibility that overflights could lead to hostilities. He had always insisted that overflights by military aircraft were too provocative, and in 1954 he had therefore supported the Land committee's proposal for an unarmed civilian aircraft instead of the military reconnaissance planes favored by the Air Force. For the same reason, Eisenhower had resisted attempts by the Air Force to take the U-2 program away from the CIA in 1955.

In fact, the President's desire to avoid secret reconnaissance missions over the Soviet Union, with all their risks, led him to make his famous "Open Skies" proposal in the summer of 1955, when the U-2 was still under development but making good progress. At the Geneva summit conference on 21 July 1955, President Eisenhower offered to provide airfields and other facilities in the United States for the Soviet Union to conduct aerial photography of all US military installations if the Soviet Union would provide the United States with similar facilities in Russia. Not surprisingly, Soviet leader Nikita Khrushchev almost immediately rejected Eisenhower's offer. Although the President had hoped that the Soviet Union would accept his proposal, he was prepared for rejection. While Open Skies was still being considered, Eisenhower had stated, "I'll give it one shot. Then if they don't accept it, we'll fly the U-2."⁸

⁷ Ibid., pp. 23-25 and annex 73, "AQUATONE Operational Plans," 31 May 1956 (TS Codeword).

⁸ Quoted in Beschloss, *Mayday*, p. 105.

~~Secret~~

~~Secret NOFORN~~

Chapter 3

97

Even though President Eisenhower had approved every stage of the U-2's development, knowing full well that the aircraft was being built to fly over the Soviet Union, the actual decision to authorize such flights was very difficult for him. He remained concerned that overflights could poison relations with the Soviet Union and might even lead to hostilities. One argument that helped overcome the President's reluctance was the CIA's longstanding contention that U-2 flights might actually go undetected because Soviet radars would not be able to track aircraft at such high altitudes. This belief was based on a 1952 study of Soviet World War II-vintage radars and on 1955 tests using US radars, which—unknown to US officials—were not as effective as Soviet radars against high-altitude targets. Shortly before U-2 operations began, however, the CIA's Office of Scientific Intelligence (OSI) conducted a vulnerability study of the U-2 that was published on 28 May 1956. The study's conclusion was that "Maximum Soviet radar detection ranges against the Project aircraft at elevation in excess of 55,000 feet would vary from 20 to 150 miles. . . . In our opinion, detection can therefore be assumed." The OSI study added, however, "It is doubtful that the Soviets can achieve consistent tracking of the Project vehicle."⁹ Completed just three weeks before the initiation of overflights, this study seems to have had little impact on the thinking of the top project officials. They continued to believe that the Soviets would not be able to track the U-2 and might even fail to detect it, except for possible vague indications.¹⁰

Soviet radars were not President Eisenhower's only concern. Also fearing that a malfunction might cause a U-2 to crash inside the Soviet Union, he asked Allen Dulles what the consequences would be. The President's staff secretary, Col. Andrew J. Goodpaster, who was present at virtually all White House meetings on the U-2 project and served as the President's intermediary to the CIA on this issue, later recalled:

Allen's approach was that we were unlikely to lose one. If we did lose one, the pilot would not survive. . . . We were told—and it was part of our understanding of the situation—that it was almost certain that the plane would disintegrate and that we could

⁹ *OSA History*, chap. 11, p. 31 (TS Codeword). For the belief that the U-2 might go undetected see the Leghorn interview and Dwight D. Eisenhower, *Waging Peace, 1956-1961* (New York, 1965), p. 41.


¹⁰ Richard M. Bissell, Jr., interview by Gregory W. Pedlow, tape recording, Farmington, Connecticut, 28 October 1988 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

98



Colonel Goodpaster with
President Eisenhower

take it as a certainty that no pilot would survive... and that although they would know where the plane came from, it would be difficult to prove it in any convincing way."

CIA assurances that the U-2 would probably not be detected, and that a crashed U-2 could not be traced back to the United States, helped overcome the President's worries about overflights. The most important reason why President Eisenhower decided to send reconnaissance aircraft over the Soviet Union, however, was the urgent need for accurate intelligence to confirm or disprove claims of Soviet advances in long-range bombers and missiles. The initial sighting of the new Soviet Bison bomber in the spring of 1954 had been followed by reported sightings of more than 30 of these bombers in the spring and summer of 1955 (in reality these were sightings of the same group of 10 aircraft that circled around out of sight and made several passes during a Soviet air show). Soon members of Congress were calling for investigations into the relative strength of the US and

¹¹ Quoted in Beschloss, *Mayday*, p. 118.

~~Secret~~

~~Secret NOFORN~~

Chapter 3

99

Soviet Air Forces.¹² Early in 1956, concern about a possible Soviet advantage in long-range bombers grew as Air Force Chief of Staff Twining informed the Senate Armed Services Committee that the Soviet Union already had more Bisons than the United States had B-52s and that the Soviets would be able to "maintain this advantage for some time if they keep on the production curve we are now predicting."¹³ By May 1956, reporting on the growing Soviet air strength was no longer confined to aviation journals; *U.S. News and World Report*, for example, featured articles headlined "Can Soviets Take the Air Lead?" and "Is U.S. Really Losing in the Air?"¹⁴

Alongside fear of possible Soviet superiority in long-range bombers came a new potential threat: Soviet progress in guided missile research. Trevor Gardner, Air Force Assistant Secretary for Research and Development, warned in September 1955 that "the most complex and baffling technological mystery today is not the Russian capability in aircraft and nuclear weapons but rather what the Soviet progress has been in the field of guided missiles."¹⁵ On 30 January 1956, *Time* magazine made the guided missile its cover story. The article began by describing a hypothetical crisis set in 1962 in which the United States suffered a humiliating defeat because it had lagged behind the Soviet Union in guided missile development.¹⁶ Just two weeks after this story appeared, the Soviets successfully tested a missile with a range of 900 miles, and President Eisenhower admitted at a press conference that the Soviet Union might be ahead of the United States in some areas of the missile field. Administration critic Senator Stuart Symington then claimed, "The facts are that our missile development may be ahead in the short-range area, but their missile development is ahead in the area that counts by far the most—the

¹² Robert Hotz, "Russian Jet Airpower Gains Fast on US," *Aviation Week*, 23 May 1955, pp. 12-15; "Aviation Week Story Spurs Debate on US, Red Airpower Positions," *Aviation Week*, 30 May 1955, pp. 13-14.

¹³ Claude Witze, "Russians Outpacing US in Air Quality, Twining Warns Congress," *Aviation Week*, 27 February 1956, pp. 26-28; Robert Hotz, "Russian Air Force Now Gaining in Quality," *Aviation Week*, 12 March 1956, p. 286.

¹⁴ "Can Soviets Take the Air Lead? What LeMay, Wilson, Ike Say," *US News and World Report*, 11 May 1956, pp. 108-114; "Is U.S. Really Losing in the Air?" *US News and World Report*, 18 May 1956, pp. 25-27.

¹⁵ William Coughlin, "Gardner Defends Greater R&D Spending," *Aviation Week*, 26 September 1955, p. 14.

¹⁶ "Missiles Away," *Time*, 30 January 1956, pp. 52-55.

~~Secret~~

~~Secret NOFORN~~

Chapter 3

100

long-range area."¹⁷ Fears of Soviet missile progress increased when Nikita Khrushchev stated on 23 April 1956, "I am quite sure that we shall have very soon a guided missile with a hydrogen-bomb warhead which could hit any point in the world."¹⁸

Faced with growing Congressional and public anxiety over Soviet offensive capabilities, President Eisenhower approved the proposed overflight program. Colonel Goodpaster relayed this decision to Bissell, Land, and Killian at a meeting on 21 June. The President nevertheless maintained tight control over the program and authorized only 10 days of overflights when operations over the Soviet Union were ready to start in early July 1956.¹⁹

FIRST OVERFLIGHTS OF EASTERN EUROPE

The CIA initiated U-2 flights over hostile territory even before the President granted final approval for overflights of the Soviet Union. After consulting with the Commander of US Air Force Europe, Richard Bissell used existing Presidential permission for Air Force overflights of the Soviet Union's East European satellites as his authority to plan a mission over Poland and East Germany. Bissell had informed the President of his intention to conduct such missions in the "AQUATONE Operational Plan" submitted on 31 May.

The first operational use of a U-2 took place on Wednesday, 20 June 1956. Carl K. Overstreet flew a U-2 equipped with an A-2 camera over Poland and East Germany. At the end of the mission, Detachment A immediately rushed the exposed film to the United States for processing. The developed film arrived at the Photo-Intelligence Division (PID) on 22 June 1956. PID personnel considered the pictures obtained by mission 2003 to be of good quality.²⁰

¹⁷ Robert Hotz, "Firing of 900-Mile Russian Missile Spurs US Changes," *Aviation Week*, 20 February 1956, p. 27.

¹⁸ "Is Russia Really Ahead in Missile Race?," *US News and World Report*, 4 May 1956, p. 34.

¹⁹ *OSA History*, chap. 11, pp. 27-29 (TS Codeword); A. J. Goodpaster, Memorandum for the Record, 21 June 1956, WHOSS, Alpha, DDEL (TS).

²⁰ *OSA History*, chap. 11, p. 27 (TS Codeword); Mission folder 2003 (20 June 1956), OSA records, job 67-B-328, box 7 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

101

Following the success of this first mission, Bissell was eager to begin overflights of the Soviet Union. But even after the President granted his approval on 21 June, such missions could not yet take place for two reasons. First, President Eisenhower had agreed with a CIA and State Department recommendation that West German Chancellor Konrad Adenauer be informed in advance of US plans to overfly the Soviet Union from bases in Germany (in keeping with existing policies Adenauer was not informed about overflights of Eastern Europe). Second, Soviet party chief Nikita Khrushchev had invited representatives of the US Air Force to the Moscow Air Show, which opened on 23 June 1956. Led by Air Force Chief of Staff Nathan F. Twining, the delegation would be in the Soviet Union for a week, and General Twining requested that no overflights of the Soviet Union be staged until the Air Force delegation had left.²¹

Both of these restrictions on overflights of the Soviet Union were cleared up by the end of June. [REDACTED]

[REDACTED]

A few days later the Air Force delegation returned from Moscow, but now unfavorable weather prevented the start of operations against the Soviet Union.


While waiting for the clouds over the Soviet Union to clear, Detachment A carried out two more overflights of Eastern Europe on 2 July 1956: mission 2009 over Czechoslovakia, Hungary, and Bulgaria; and mission 2010 over East Germany, Poland, Hungary, and Romania. That afternoon Bissell and DDCI Cabell gave President Eisenhower a detailed briefing on the first U-2 overflight, which the President found "very interesting, very positive." Eisenhower was anxious to know, however, whether radars had tracked the aircraft. Bissell replied that, although East European radars had picked up the 20 June flight, radar operators had misread the altitude as only 42,000 feet. He added that the Agency was awaiting reports on that morning's flights to see if they, too, had been detected. Noting that the U-2

²¹ Nathan F. Twining, *Neither Liberty nor Safety* (New York: Holt, Rinehart & Winston, 1966), pp. 259-260; *OSA History*, chap. 11, p. 27 (TS Codeword).

²² *OSA History*, chap. 11, p. 28 (TS Codeword).


~~Secret~~

First Overflights, 20 June - 5 July 1956



Secret NOFORN

724742 (801373) 4-82



U-2 photography of
Leningrad, 4 July 1956



Fili Airframe Plant,
Moscow, 5 July 1956

Secret NOFORN

724743 (801374) 4-92

~~Secret NOFORN~~

Chapter 3

104

detachment had four aircraft working and could average up to two flights per day, Bissell told the President that the crews were "ready and eager to go in beyond the satellites" and overfly the center of the Soviet Union.²³

Eisenhower replied that he thought it "urgent" to know whether the recent flights had been tracked by hostile radars. The President was obviously concerned that CIA estimates that the U-2 could fly virtually undetected were proving false. One of the reasons why he had approved the overflight program was the CIA's assurance that the Soviet Union would remain unaware of the flights or—at the very worst—receive only occasional, vague indications.

FIRST U-2 FLIGHTS OVER THE SOVIET UNION

The question of how well the Soviets could track U-2 flights had not yet been settled when the first overflights of the Soviet Union took place. On Wednesday, 4 July 1956, the U-2 known as Article 347 began the first flight over the Soviet Union. Final authorization for mission 2013 had come shortly before takeoff. Late on the evening of 3 July, Bissell went to project headquarters in the Matomic Building to give the "Go" or "No go" decision. Although the President had approved the overflight, the final decision to start a mission depended on a number of factors, especially the weather over the target area and at the takeoff and landing sites. Bissell made the decision just before midnight Washington time, which was six o'clock in the morning in Wiesbaden. This pattern of last-minute approvals continued for the duration of the U-2 overflight program.²⁴

When Wiesbaden received the "Go" signal, a U-2 equipped with an A-2 camera and flown by pilot Hervey Stockman took off on a course that took it over Poznan, Poland, where riots had occurred on 28-30 June. After Poznan, Stockman headed for Belorussia, where he turned north to Leningrad. The last leg of the mission took the U-2 over the Soviet Baltic states before returning to Wiesbaden. The main target of this mission was the naval shipyards in Leningrad, center of

²³ Andrew J. Goodpaster's handwritten notes on 2 July 1956 meeting, WHOSS, Alpha, DDEL (TS).

²⁴ Bissell interview by Welzenbach (S); Cunningham interview (TS Codeword).

~~Secret~~

~~Secret NOFORN~~~~Chapter 3~~

105

the Soviet Union's submarine construction program. Mission 2013's route also overflowed a number of major military airfields to make an inventory of the new Bison jet-engine heavy bomber.²⁵

The second overflight, on the following day, continued the search for Bison bombers. Pilot Carmine Vito's route was similar but somewhat to the south of Stockman's and also flew farther east, more than 200 kilometers past Moscow. Although the Soviet capital was almost completely hidden by clouds, the A-2 camera with haze filters took some usable photographs of the city. These turned out to be the only U-2 photographs of Moscow because no other mission was sent over the Soviet capital. Among the key targets photographed during mission 2014 were the Fili airframe plant, where the Bison was being built; the bomber arsenal at Ramenskoye, where the Bisons were tested; the Kaliningrad missile plant; and the Khimki rocket-engine plant.²⁶

When Allen Dulles returned to work on Thursday, 5 July 1956, he asked Bissell if any overflights had taken place during the Independence Day holiday. One had been made on the fourth and another just that morning, Bissell replied. (Because of the six-hour time difference, the 5 July flight was safely back in Wiesbaden by the time Dulles spoke to Bissell.) When Dulles asked the routes of these missions, Bissell told him that they had overflowed both Moscow and Leningrad. "Oh my Lord," Dulles exclaimed, "do you think that was wise the first time?" "Allen," Bissell replied, "the first is the safest."²⁷

President Eisenhower also wanted to know the results of the 4 and 5 July flights, but his principal concern was whether there had been any indication that either flight had been discovered or tracked by radar. Eisenhower told Colonel Goodpaster "to advise Mr. Allen

²⁵ [redacted] *National Photographic Interpretation Center: The Years of Project HTAUTOMAT, 1956-1958*, Directorate of Science and Technology Historical Series NPIC-3, December 1974, 6 vols. (hereafter cited as *NPIC History*), vol. 1, p. 20 (S); Mission folder 2013 (4 July 1956), OSA records, job 67-B-328, box 7 (TS Codeword). Note on mission numbers: each proposed mission received a number, but not all of these missions were flown.

²⁶ *NPIC History*, vol. 1, p. 21 (S); Mission folder 2014 (5 July 1956), OSA records, job 67-B-328, box 7 (TS Codeword).

²⁷ Bissell interview by Welzenbach (S).

~~Secret~~

~~Secret~~ NOFORN

Chapter 3

106

Dulles that if we obtain any information or warning that any of the flights has been discovered or tracked, the operation should be suspended." Goodpaster called both Dulles and Bissell and was told that reports on tracking or attempted interception of the U-2s would not be available for another 36 hours. Later that day the two CIA officials met with Goodpaster to ask if flights could continue in the meantime. Goodpaster replied that his understanding of the President's directive was that the operation should continue "at the maximum rate until the first evidence of tracking was received."²⁸

Although President Eisenhower had originally spoken of suspending the overflights if they were "discovered or tracked," his main concern was to learn if the Soviets could track U-2 missions, meaning that they could follow the flight on their radar screens for most or all of the missions and thus have numerous opportunities to attempt interception. Certainly the President hoped that U-2 flights could not even be detected, but reports received on the 20 June overflight of Eastern Europe had already indicated that this goal was unrealistic. The President's emphasis therefore shifted to tracking. If the Soviets could successfully track U-2 missions, he wanted the overflights halted.²⁹ Reports on Soviet radar coverage of the first two overflights of the Soviet Union became available on 6 July. These reports showed that, although the Soviets did detect the aircraft and made several very unsuccessful attempts at interception, they could not track U-2s consistently. Interestingly, the Soviet radar coverage was weakest around the most important targets, Moscow and Leningrad, and the Soviets did not realize that U-2s had overflown these two cities.³⁰


Detachment A carried out three more overflights of the Soviet Union during the 10-day period authorized by the President. Two of the missions (2020 and 2021) took place on a single day, 9 July 1956. They covered much of Eastern Europe, and the Ukraine and Belorussia in the Soviet Union. Unfortunately, a broken camera

²⁸ Andrew J. Goodpaster, Memorandum for the Record, 5 July 1956, WHOSS, Alpha, DDEL (TS).

²⁹ Gen. Andrew J. Goodpaster, interview by Donald E. Wetzenbach and Gregory W. Pedlow, Washington, DC, 8 July 1987 (S).

³⁰ Mission folders 2013 (4 July 1956) and 2014 (5 July 1956), OSA records, job 67-B-328, box 7 (TS Codeword).

~~Secret~~



~~Secret NOFORN~~

Chapter 3

108

shutter ruined much of the photography of one of the flights. The third mission (2023), on the following day, included the Crimean Peninsula.³¹

The film from the first overflight (4 July) was flown to the United States immediately after the U-2 landed at Wiesbaden. Several members of the Photo Intelligence Division were on hand when the film was developed to check on the results. Also present was James Baker, who had accepted an offer by project officials to get a first-hand look at how the new A-2 lenses were working.³²

The photos from July overflights were generally good, despite occasional problems caused by cloud cover. The huge amount of film taken by these missions provided more information about the Soviet Union's ability to track and intercept U-2s. Photointerpreters examining the films eventually discovered the tiny images of MiG-15s and MiG-17s beneath the U-2s in various pursuit and attack attitudes: climbing, flipping over, and falling toward Earth. It was even possible to determine their approximate altitudes. These photographs showed that the Soviet air defense system was able to track U-2s well enough to attempt interception, but they also provided proof that the fighter aircraft available to the Soviet Union in 1956 could not bring down a U-2 at operational altitude.³³

One problem with early U-2 photography became apparent only after the first films were developed. If there was surface water on the runway at Wiesbaden when the U-2 took off, the camera windows became begrimed. Although the water dried during the flight, the oily scum it left behind degraded the photographic image. To combat this problem, AQUATONE ground crews took brooms and spent several hours before takeoff sweeping puddles of water from the runway to be used by the U-2. Kelly Johnson eventually designed a jettisonable cover for the camera windows, which was released at the same time as the pogos so that it could be recovered and reused.³⁴

³¹ Mission folders 2020 (9 July 1956), 2021 (9 July 1956), and 2023 (10 July 1956), OSA records, job 67-B-328, box 7 (TS Codeword).

³² Cunningham interview (TS Codeword).

³³ Lundahl and Brugioni interview (TS Codeword).

³⁴ Baker interview (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

109

SOVIET PROTEST NOTE

The 4 and 5 July overflights brought a strong protest from the Soviet Union on 10 July in the form of a note handed to the US Embassy in Moscow. The note said that the overflights had been made by a "twin-engine medium bomber of the United States Air Force" and gave details of the routes flown by the first two missions. The note did not mention Moscow or Leningrad, however, because the Soviets had not been able to track these portions of the overflights. The Soviet note stated that the flights could only be evaluated as "intentional and conducted for the purposes of intelligence." As soon as the note arrived at the White House on the evening of 10 July 1956, Colonel Goodpaster called Bissell and told him to stop all U-2 overflights until further notice. The next morning Goodpaster met with Bissell to review the U-2 situation. Bissell said three additional flights had taken place since the missions mentioned in the Soviet note but added that no more were planned.³⁵

Later Eisenhower told Goodpaster that he "didn't like a thing" about the Soviet note and was going to discuss the matter with Secretary of State Dulles. With the strong approval of President Eisenhower, Goodpaster informed DCI Dulles that "there is to be no mention of the existence of this project or of operations incident to it, outside the Executive Branch, and no mention within the Executive Branch to others than those who directly need to know of the operation, as distinguished from output deriving from it."³⁶

During these initial overflights, the U-2 flew above 69,000 feet and could be seen only fleetingly by pilots of the Soviet interceptor aircraft. Thus, it appears that the Soviet claim that the intruder was a twin-engine bomber was probably based on the assumption that this was another overflight by a reconnaissance version of the twin-engine Canberra bomber, similar to the RAF overflight of Kapustin Yar in 1953. The US reply, sent to the Soviets on 19 July, truthfully denied that any US "military planes" had overflown the Soviet Union on the days in question. Meanwhile, on 16 July the Polish Ambassador to

³⁵ "Alleged Violations of Soviet Territory: Soviet Note of July 10, 1956 with U.S. Reply," *US Department of State Bulletin*, 30 July 1956, pp. 191-192; Andrew J. Goodpaster, Memorandum for the Record, 11 July 1956, WHOSS, Alpha, DDEL (TS).

³⁶ Andrew J. Goodpaster, Memorandum for the Record, 11 July 1956, WHOSS, Alpha, DDEL (TS).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

110

the United States delivered an oral protest concerning overflights of Poland on 20 June and 2 July. This was followed by a protest note from the Czechoslovak Government on 21 July. No formal reply was sent to the two Soviet satellite states.³⁷

The details of the flightpaths listed in the Soviet and Polish protests, along with the subsequent photographic evidence of Soviet interception attempts, made it clear that U-2s could not fly undetected over the Soviet Union or Eastern Europe and could even be tracked for extended periods of time. This news greatly disturbed President Eisenhower. In a meeting with Allen Dulles on 19 July 1956, the President recalled how he had been told that "not over a very minor percentage of these (flights) would be picked up." He went on to question "how far this should now be pushed, knowing that detection is not likely to be avoided." After discussing the possibility of basing U-2s in the Far East, President Eisenhower went on to say that he had "lost enthusiasm" for the U-2 activity. He noted that, if the United States were on the receiving end of a Soviet overflight operation, "the reaction would be drastic." The President was also concerned that the American public might learn of the overflights and be shocked that their country had violated international law. He stated, "Soviet protests were one thing, any loss of confidence by our own people would be quite another."³⁸

The President's rapid disenchantment with the project was not lost on Richard Bissell. Fearing for the U-2 program's survival, he met with the Land committee in early August 1956 to urge them to help make the U-2 less vulnerable to radar pulses. His goal was to reduce the aircraft's radar cross section so that it would be less susceptible to detection. Edward Purcell had some ideas on this and suggested that he supervise a new project in the Boston area to explore them. At the direction of the Land committee, Bissell set in motion a project known as HTNAMABLE to establish a proprietary firm called the Scientific Engineering Institute (SEI) in Cambridge. Former Air Force Col. Richard S. Leghorn headed the SEI operation for the Agency when it began on 26 November 1956. SEI was staffed by several MIT scholars who conducted studies and experiments into

³⁷ "Alleged Violations of Soviet Territory: Soviet Note of July 10, 1956 with U.S. Reply," *US Department of State Bulletin*, 30 July 1956, pp. 191-192; *OSA History*, chap. 11, pp. 32-33 (TS Codeword).

³⁸ Andrew J. Goodpaster, Memorandum for the Record, 19 July 1956, WHOSS, Alpha, DDEL (TS).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

111

radar-absorbing materials and techniques proposed by Purcell. The effort, known as Project RAINBOW, got under way by the end of the year.³⁹

THE END OF THE BOMBER GAP

During the three-week period of 20 June to 10 July 1956, U-2s had made eight overflights beyond the Iron Curtain, including five over the Soviet Union. PID's photointerpreters were busy until the end of August with their initial evaluation of the photography obtained by these flights. Their efforts were complicated by the division's move on 9 July from Que Building to the Steuart Building, but, when the photointerpreters were finished, they were able to write "finis" to the controversy over Soviet bomber strength.

Although the Air Force had claimed that the Soviet Union possessed almost 100 of the new Myasishchev-4 (Bison) heavy bombers, U-2 photography proved this assertion wrong. There were no Bison bombers at any of the nine long-range bomber bases photographed by the July missions. DCI Allen Dulles was particularly impressed by the photographs of the Soviet bomber bases, which in later years he called "million-dollar" photography. The actual value of the U-2 photos was probably even greater because, on the strength of their evidence, the White House was able to deny Air Force requests for additional B-52 bombers to "catch up" to the Soviets.⁴⁰

Because of the need to protect the source of the information about Soviet bomber strength, the controversy surrounding this issue did not immediately die down. In November 1956, when the CIA began providing new Bison production figures based on U-2 photography without identifying the source, some members of Congress—unaware of the existence of the U-2—questioned the motivation behind the reduced estimates. They suggested that either the earlier estimates of Soviet bomber strength had been inflated to increase Air Force appropriations or the new estimates had been reduced by White House direction in order to hold down military expenditures.

³⁹ Records of Scientific Engineering Institute (Project HTNAMABLE). OSA records (TS Codeword).

⁴⁰ *NPIC History*, vol. 1, p. 23 (S)

~~Secret~~

~~Secret NOFORN~~

Chapter 3

112

No one in the White House, the CIA, or the Air Force could reveal that U-2 photographs had actually provided the primary evidence for this change in the estimates.⁴¹

The need to keep the existence of the U-2 program secret caused problems even within the CIA itself. The Office of Security sharply restricted the number of persons who could be cleared for access to U-2 photography. The special clearance was granted on a "slot" basis, and only the person assigned to a particular position or "slot" could have the clearance. The U-2 photographs were kept in a secure room, and only those with special clearances were admitted to the room. In addition, the Office of Security considered U-2 information too sensitive to use in CIA publications. As a result, many analysts did not have access to information that would have greatly aided the production of intelligence estimates.⁴²

TACTICAL INTELLIGENCE FROM U-2s DURING THE SUEZ CRISIS

Although U-2s had ceased flying over the Soviet Bloc because of President Eisenhower's standdown order, they could still be used elsewhere in the world. The Middle East would be the next area for U-2 operations. On 26 July 1956, Egyptian President Gamal Abdel Nasser nationalized the Suez Canal Company in retaliation for the decision by the United States and the United Kingdom to withdraw financial support for the Aswan Dam project. Nasser's action provoked an international crisis that would have a permanent effect on the U-2 program.

Long before the Suez Crisis developed, the CIA had planned to deploy U-2s in Turkey for use in the Soviet overflight program. On 1 May 1956, US Charge d'Affaires Foy D. Kohler approached Turkish Prime Minister Adnan Menderes on this matter. He told the Prime Minister that the effort was a continuation of the GENETRIX program, during which balloons had been released from Turkey, and involved aircraft that could fly 10,000 feet higher than any Soviet plane. Menderes gave his approval immediately. At the time of the

⁴¹ John Prados, *The Soviet Estimate: U.S. Intelligence Analysis and Russian Military Strength* (New York: Dial Press, 1982), pp. 45-47.

⁴² Lundahl and Brugioni interview (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

113



Suez takeover, however, the second contingent of U-2 aircraft and pilots was still being trained in Nevada. This unit would not be ready for redeployment before the end of August and would not become established at Incirlik airbase near Adana, Turkey, until early September 1956. The Agency referred to the AQUATONE detachment at Adana as Detachment B, cryptonym KWCORK; the Air Force covername was Weather Reconnaissance Squadron Provisional 2; and the unit's unofficial name was Tuslog Detachment 10-10. By whatever name, the Adana detachment became the mainstay of U-2 activity for the next three and a half years.⁴³

The fast-moving events of the Suez Crisis would not wait for Detachment B pilots to complete their training. With tension growing between Egypt and the Suez Canal Company's former owners, the United Kingdom and France, as well as between Egypt and Israel, US

⁴³ OSA History, chap. 11, pp. 9, 39-40; chap. 12, pp. 5, 12 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

114

military and foreign policy planners needed immediate information about developments in the eastern Mediterranean. Detachment A was, therefore, assigned the first Middle East overflights. On 29 August, U-2 missions 1104 and 1105 left Wiesbaden and overflew the eastern Mediterranean littoral, starting with Greece, then Egypt, Israel, Lebanon, Syria, and Turkey. Because these target areas were beyond the round trip range of the Wiesbaden-based U-2s, the planes landed at Adana for refueling. The next day, the same two planes, with different pilots, took off from Adana and overflew the same Middle East territory, this time including the Gaza Strip, before returning to Wiesbaden. The film contained evidence of large numbers of British troops on Malta and Cyprus and [REDACTED]

As the situation around Suez grew more tense, the Eisenhower administration decided to release some of the U-2 photos to the British Government. On 7 September, James Reber, chairman of the Ad Hoc Requirements Committee, and Arthur Lundahl, chief of the Photo Intelligence Division, flew to London, taking with them photos of the eastern Mediterranean area, including the Suez Canal, taken on 30 August. These were the first and the only photos of the Middle East that the President authorized to be given to the British during the 1956 crisis.⁴⁵

The Eisenhower administration viewed the developments in the eastern Mediterranean with great concern. To keep the President and Secretary of State abreast of developments in the area, Deputy Director for Intelligence Robert Amory established on 12 September a multiagency group known as the PARAMOUNT Committee to monitor the situation on a round-the-clock basis. The PARAMOUNT Committee worked inside PID headquarters in the Steuart Building. Composed of members from CIA, State, NSA, Army, Navy, and Air Force, this committee met daily—frequently several times a day—to produce reports based on information obtained from U-2 photography, communications and electronic intelligence, and agents. The photointerpreters working for the PARAMOUNT committee also came from several agencies: the CIA, the Army, and the Navy.⁴⁶

⁴⁵ Mission folders 1104 (29 August 1956) and 1105 (29 August 1956), OSA records, job 67-B-972, box 6 (TS Codeword).

⁴⁶ Lundahl and Brugioni interview (TS Codeword); *NPIC History*, vol. 1, pp. 56-58 (S).

⁴⁷ *NPIC History*, vol. 1, pp. 47-49, 54-56 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

115

The Suez Crisis was a major turning point in the use of the U-2 airplane. Before this crisis, the U-2 had been seen solely as a collector of strategic intelligence, with high-quality results considered more important than speed. U-2 film had, therefore, been returned to the manufacturer for optimum development and then interpreted in Washington using the most up-to-date devices. Now, because of the Middle East crisis, Project AQUATONE was expected to perform like a tactical reconnaissance unit, developing film immediately after landing for instant interpretation or "readout." Photo-Intelligence Division personnel assigned to Project HTAUTOMAT (U-2 film exploitation), therefore, had to arrange for forward processing of the U-2 film to avoid unacceptable delays in providing intelligence on tactical developments around Suez.

PID acted quickly to carry out its new assignment. Lundahl and Reber flew from the United Kingdom to US Air Force Europe headquarters in Wiesbaden on 12 September to make arrangements for processing and interpreting U-2 film in West Germany. They had been preceded by [] chief of PID's Special Projects Branch. Following detailed discussions with Air Force photo-intelligence personnel, the CIA representatives arranged to use a portion of a nearby Air Force photo laboratory for developing U-2 film. With the assistance of [] chief of the HTAUTOMAT photo laboratory, and Air Force personnel, [] had the lab ready for processing on the following day, when the next U-2 mission returned from the Middle East. After quickly developing the film, [] and his joint staff of CIA and armed forces personnel studied it for indications of British and French preparations for hostilities and sent their first report to Washington on 15 September.

Although the Air Force provided considerable assistance in establishing [] photo laboratory, Air Force officials did not like the idea of CIA personnel controlling overseas photo processing and interpretation centers, which were normally under Air Force control. Further negotiations led to a CIA-Air Force agreement at the end of October, under which the Air Force would name the commanding officer for such installations and the CIA would designate the deputy, who was responsible for technical and intelligence matters.⁴⁷

PID soon added two photointerpreters and a lab technician to the West German operation, which continued to develop and interpret U-2 photography of the Middle East throughout September and

⁴⁷ Ibid., pp. 49-52 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

116

October 1956. This unit's timely and accurate information enabled the PARAMOUNT Committee to predict the joint Israeli-British-French attack on Egypt three days before it took place.

[REDACTED]

[REDACTED] During the rest of the month, Detachment A pilots flew another eight missions over the Middle East. By this time, the new Detachment B in Turkey was ready for operations, and it was better positioned to provide coverage of the Middle East. Detachment B began flying missions in September and soon became the primary detachment for Middle East overflights, conducting nine out of the 10 such missions flown in October.⁴⁸

Detachment B's first U-2 flight, on 11 September 1956, made passes over [REDACTED]. The next flight, more than two weeks later, covered much the same ground but flew as far west as [REDACTED]. Both were "special" missions aimed at [REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED] Other U-2 photographs revealed the presence

⁴⁸ *OSA History*, chap. 19, annex 120, "CIA U-2 Missions Flown, 1956-1968," pp. 1-2 (TS Codeword).

⁴⁹ Lundahl and Brugioni interview (TS Codeword).

⁵⁰ Dwight D. Eisenhower Diary, 15 October 1956, DDEL.

~~Secret~~

~~Secret NOFORN~~

Chapter 3

117

The Anglo-French military buildup greatly irritated President Eisenhower, who considered these activities a violation of the 1950 Tripartite Declaration, in which the United States, the United Kingdom, and France had agreed to maintain the status quo in armaments and borders in the Middle East.

U-2 photography continued to keep the President and other key officials well informed about the progress of the crisis.

Secretary of State John Foster Dulles told the President on 28 October that he believed an Israeli attack on Jordan was imminent, adding that he thought the British and French would take advantage of such an attack to occupy the Suez Canal.⁵²

The 10-day Middle East war began on the afternoon of 29 October 1956 with Israeli paratroop drops in the Sinai peninsula, followed by mobile columns striking deep into Egyptian territory. The next day, 30 October, Francis Gary Powers conducted mission 1314, where he photographed black puffs of smoke from the fighting between Israel and Egypt. Adana-based U-2s were in the air for the next two days filming the Suez Canal area.

The United Kingdom and France entered the fray on the evening of 31 October with bombing raids against major Egyptian airfields. The Anglo-French bombing campaign continued for the next 48 hours. Early on the morning of 1 November, an Adana-based U-2, piloted by William Hall, took off to gather intelligence on the [Hall] where he made several passes to obtain complete coverage of the Israeli-Egyptian fighting there. He then headed west to Cairo, passing directly over the main Egyptian airbase

⁵¹ Lundahl and Brugioni interview (TS Codeword).

⁵² Telephone calls, 28 October 1956. DOE Diary, DDEL.


⁵³ pp. 308-309; Mission folder 1314 (30 October 1956). OSA records, job 67-B-972, box 1 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

119



at Almaza, where he filmed neatly arranged rows of Egyptian military aircraft. Continuing past Cairo to film another airfield, [Hall] turned southeast and then north to fly along the Nile, again crossing directly over Almaza. The photography from this leg of the mission revealed the burning wreckage of the Egyptian aircraft. During the short period of time that had passed between [Hall's two] passes, a combined Anglo-French air armada had attacked the airbase. When shown the before and after photos of Almaza, President Eisenhower told Arthur Lundahl: "Ten-minute reconnaissance, now that's a goal to shoot for!"³⁴ Eisenhower was pleased with the aerial photography but

*U-2 photography of Egyptian
airbase at Almaza,
29 October 1956*

³⁴ Lundahl and Brugioni interview (TS Codeword); Beschloss (*Mayday*, p. 138) mistakenly identifies this quote as coming from the British, but they did not receive copies of these photos.

~~Secret~~

~~Secret NOFORN~~

Chapter 3

120

angered by what it depicted: an Anglo-French attack on Egypt. He quickly called for a cease-fire and denied the United Kingdom any further U-2 photographs of the Middle East.

The 1 November mission over Cyprus and Egypt also photographed Anglo-French preparations to invade Egypt. President Eisenhower was informed of this impending invasion on Sunday, 4 November. On the following day, British and French paratroopers dropped near Port Said at the north end of the Suez Canal. This action prompted Soviet Premier Nikolai Bulganin to send messages to France, Britain, and Israel warning that the Soviet Union was ready to use force to crush the aggressors.⁵⁵

Early on the morning of election day, 6 November, the Anglo-French invasion armada arrived at Port Said and began landing troops. Back in Washington President Eisenhower met with Allen Dulles to discuss the deepening international crisis. Worried that the Soviet Union might be poised to intervene in the war, the President ordered Dulles to have the Adana-based U-2s fly over Syria to see whether the Soviets were moving planes to Syrian airbases in preparation for a strike against the forces attacking Egypt. The answer to Eisenhower's question came much sooner than expected because on the previous day a U-2 had already overflown Syria before making a run across northern Egypt. The film from this flight had reached Wiesbaden for processing and readout during the night. The results were in the hands of the PARAMOUNT Committee by midmorning on 6 November, while the President was motoring to Gettysburg to cast his ballot. By the time the President returned to the White House by helicopter at noon, Colonel Goodpaster was waiting for him with an answer: there were no Soviet aircraft in Syria. Because of the President's concern about possible Soviet moves, Syria was the target of 14 additional U-2 flights between 7 November and 18 December 1956.⁵⁶

The increasing reliance on Adana-based U-2s for coverage of the Middle East during the Suez Crisis made it difficult for the photointerpreters to supply timely information. When Detachment B aircraft returned to their base at Adana, there were no film-processing

⁵⁵ Donald Neff, *Warriors at Suez: Eisenhower Takes America into the Middle East* (New York: Simon and Schuster, 1981), p. 403.

⁵⁶ Memorandum of Conference, 6 November 1956, Eisenhower Diary, Whitman File, DDEL (U); *OSA History*, chap. 19, annex 120, p. 3 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

121

facilities available, and the film had to be flown to Wiesbaden, adding a 10- to 15-hour delay. During the gradual buildup of the crisis, this delay had been tolerated, but, once actual hostilities broke out, US decisionmakers needed a more rapid response. On 29 October, Richard Bissell ordered Lundahl to establish a film-processing facility at Adana. Two PID employees went to Adana on 13 November to set up the facility, and two photointerpreters moved from Wiesbaden to Adana to help in the effort. Forward processing was, however, hampered by the location of the Adana facility on a flat, arid plain in southern Turkey, 35 miles from the Mediterranean at the very end of a long supply line.

The PID team obtained and outfitted a trailer for film processing, but many problems had to be overcome. The first major problem was obtaining enough clean water. Detachment B personnel, therefore, purchased large amounts of borax locally for use in purifying water. In fact, they bought so much borax on the local market that one of them was arrested by the Turkish police, who believed he was using the chemical to make drugs. It was also difficult to obtain a constant source of developers and fixers for processing the U-2 film, since the large Air Force supply facility at Wheelus AFB in Libya refused to provide the needed photographic chemicals. When PID personnel accompanied processed film from Turkey to the United States, they returned to Turkey sitting atop cartons of chemicals for the next day's processing. At first, film was developed in improvised tanks using flimsy wooden spools and hand-turned cranks to move the film through the solutions. Later, the Adana facility moved from its trailer to a building and received more up-to-date processing equipment. As was the case with the photo lab in Germany, the Adana lab's personnel came from the Agency and the armed forces.⁵⁷

The need to produce very timely intelligence diminished after the British and French agreed to a cease-fire on 7 November 1956. By the end of the month, foreign troops began evacuating Egyptian territory, and the pressure on the Adana photointerpretation unit eased. The facility remained in existence, however, and was used twice in December 1956 and 11 times in the first half of 1957. It was then placed in caretaker status, for emergency use only.

⁵⁷ *NPIC History*, vol. 1, pp. 53-54 (S); Lundahl and Brugioni interview (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

122

RENEWED OVERFLIGHTS OF THE SOVIET UNION

Throughout the fall of 1956, U-2s provided valuable coverage of the Middle East crisis, but they were not conducting their original mission of strategic reconnaissance of the Soviet Union. President Eisenhower had halted all such overflights by his order of 10 July, and, in the months that followed, he remained unconvinced by CIA arguments in favor of a resumption of overflights. On 17 September 1956, DDCI Cabell and Richard Bissell went to the White House to ask President Eisenhower to authorize more flights over the Soviet Union. Adm. Arthur W. Radford, Chairman of the Joint Chiefs of Staff, also attended the meeting. Bissell and Defense Department representatives reviewed the valuable intelligence from the July U-2 flights, and Bissell then informed Eisenhower that many important intelligence requirements remained unfilled. To fill these requirements, Bissell noted, would require photography of approximately 15 separate areas of the Soviet Union. Pleading for the authority to resume overflights, Bissell stressed that conditions for photography were becoming less favorable as the days grew shorter. While the U-2 was then still safe from interception, he added, it might not be in the future.⁵⁸

President Eisenhower acknowledged the value of the U-2 but emphasized that the international political aspects of overflights remained his overriding concern. He said he would talk further with John Foster Dulles about the matter, noting that the Secretary of State had at first seemed to belittle the political risk but had later found it increasingly worrisome.

A little more than two weeks later, on 3 October, when the President again met with Bissell, Cabell, and Radford, John Foster Dulles was also present. In opening the meeting, Eisenhower said he had become discouraged regarding Project AQUATONE. Although he had been assured that "there would be a good chance of not being discovered on most, if not all, operations, just the opposite had proved true." The President observed that arguments in favor of resuming U-2 operations did not take world opinion into consideration. He added that great efforts had been made for many years "to create an opinion in the world that we are not truculent and do not want war," and, if knowledge of the U-2 overflights got out, world opinion would view them as "provocative and unjustified."⁵⁹

⁵⁸ Andrew J. Goodpaster, Memorandum of Conference, 17 September 1956, WHOSS, Alpha, DDEL (TS).

⁵⁹ Andrew J. Goodpaster, Memorandum for the Record, 3 October 1956, WHOSS, Alpha, DDEL (TS).

~~Secret~~

~~Secret NOFORN~~~~Chapter 3~~

123

Secretary of State Dulles said that, although he essentially agreed with the President's comments, he thought that "really important results" might be obtained by a seven to 10-day operation. He, nevertheless, questioned the long-term value of the results. DDCI Cabell replied that U-2 photographs would be useful much longer than the Secretary of State had implied because they would establish a reference bank of geographic and manmade features. Siding with Cabell, Admiral Radford pointed out the need for more intelligence to make estimates better.

President Eisenhower was not convinced by these arguments. Although willing to consider extensions of the radar-seeking ferret flights he had authorized along the Soviet borders, he remained opposed to penetration flights over the Soviet Union.

Events in Eastern Europe in the fall of 1956 helped to change the President's mind. In October the Soviet Union backed away from a confrontation with nationalist Communist leaders in Poland only to find itself facing a similar situation in Hungary, where mass demonstrations led to the formation of a new government under Imre Nagy on 23 October 1956. Soviet troops and tanks temporarily withdrew from Budapest while awaiting reinforcements. By early November, however, the Kremlin leadership decided that events in Hungary were getting out of hand—particularly when Premier Nagy announced his nation's withdrawal from the Warsaw Pact—and ordered Soviet troops to suppress the Hungarian uprising. Although President Eisenhower deplored the Soviet intervention, he turned down CIA requests for permission to airdrop arms and supplies to the Hungarian rebels. In fact, the President forbid all overflights of that nation, including those by U-2 aircraft, and none was made.⁶⁰

Although President Eisenhower had not been willing to allow overflights during the Hungarian crisis, the Soviet Union's actions in Hungary convinced him to authorize renewed overflights of the Soviet Bloc, a decision that was made easier by his reelection by a large margin in early November. Initially, however, the President only authorized overflights of Eastern Europe and Soviet border regions, not the deep penetration overflights that had been requested by CIA. At a 15 November 1956 meeting with Acting Secretary of State Herbert Hoover, Jr. (John Foster Dulles was recovering from cancer

⁶⁰ Cunningham interview (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

124

surgery), JCS Chairman Adm. Arthur Radford, DCI Allen Dulles, and Richard Bissell, Eisenhower explained why he refused to allow overflights of the Soviet Union: "Everyone in the world says that, in the last six weeks, the United States has gained a place it hasn't held since World War II. To make trips now would cost more than we would gain in form of solid information." Hoover agreed and noted, "If we lost a plane at this stage, it would be almost catastrophic." Torn between his desire to maintain a "correct and moral" position and his wish to know what the Soviet Union was up to, the President finally authorized several overflights of Eastern Europe and the Soviet border, "but not the deep one," adding that the aircraft should "stay as close to the border as possible."⁶¹

The first of these flights, mission 4016 on 20 November 1956, was the first overflight of Soviet territory since 10 July. This mission left Adana and flew east over Iran, then reversed and flew west along the Soviet-Iranian border to Soviet Armenia, where it crossed into the Soviet Union and photographed Yerevan. An electrical malfunction then forced the pilot, Francis Gary Powers, to return to Adana. Soviet interceptor aircraft made several unsuccessful attempts to reach this U-2, and the Soviet Government sent a secret protest note to Washington.⁶²

On 10 December, Bulgaria was the target of two U-2 missions, one (4018) from Detachment B at Adana and another (2029) from Detachment A at Giebelstadt. Bulgarian fighter aircraft made 10 different attempts to intercept the first mission, but the flight proceeded without difficulty.⁶³

The second flight came close to crashing but not through the efforts of interceptors. The pilot of mission 2029 was Carmine Vito, who had flown the first U-2 mission over Moscow on 5 July. He was known to his colleagues as the Lemon-Drop Kid because he always carried these hard candies in the knee pocket of his flight suit. Despite

⁶¹ Andrew J. Goodpaster, Memorandum of Conference with the President, November 15, 1956, WHOSS, Alpha, DDEL (TS); Ambrose, *Eisenhower: The President*, p. 374.

⁶² Mission folder 4016, 20 November 1956, OSA records, job 67-B-972, box 7 (TS Codeword).

⁶³ Mission folders 2029 (10 December 1956) and 4018 (10 December 1956), OSA records, job 67-B-328, box 7 and job 67-B-972, box 7 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

125

warnings to all pilots about the danger of opening the helmet faceplate at high altitudes, several pilots were known to do so. Some ate candy bars; Vito favored lemon drops. On the morning of 10 December, while Vito was undergoing prebreathing, the Air Force enlisted man who oversaw his preflight regimen placed an L-pill in the righthand knee pocket of Vito's flight suit, unaware that this pocket also contained Vito's supply of lemon drops. After he took off, Vito began indulging in his habit of sucking lemon drops. About midway into the mission, he opened his faceplate and popped into his mouth what he thought was another lemon drop. After closing the faceplate, he began sucking on the object and thought it strange that it had no flavor and was much smoother than the previous lemon drops. Although tempted to bite down, Vito decided instead to reopen his faceplate and see what it was he had in his mouth. Spitting the object into his hand, he saw that he had been sucking on the L-pill with its lethal contents of potassium cyanide. Just a thin layer of glass had stood between him and death. The loss of his aircraft over Bulgaria would have exposed the U-2 program to worldwide publicity and would probably have resulted in an early end to overflights.⁶⁴

Detachment A's security officer overheard Vito relating the L-pill story to a fellow pilot several days later and promptly reported the conversation to headquarters. When details of Vito's close call reached Washington, James Cunningham immediately ordered L-pills placed in boxes so that there would be no chance of mistaking them for anything else. The L-pill continued to be available for another three years. Then in January 1960, the commander of Detachment B, Col. William Shelton, raised an important question that had never been considered: what would happen if an L-pill with its volatile contents accidentally broke inside the cockpit of a U-2? Realizing that such an accident would result in the death of the pilot, James Cunningham ordered the destruction of all L-pills and then turned to the Technical Services Division (TSD) for a better idea. By this time the state of the art in lethal devices was a needle poisoned with algal, an extremely deadly shellfish toxin. The needle was hidden in a tiny hole in a silver dollar supplied by Cunningham. Only one poison-needle coin was made because Cunningham decided that, if any pilot had to use it because of capture, there would probably not be any more overflights.⁶⁵

⁶⁴ Cunningham interview (TS Codeword); Carmine Vito, interview by Donald E. Welzenbach, Washington, DC, 7 May 1986 (S).

⁶⁵ Cable from Detachment B to Development Projects Division (DPD), 4 January 1960; cable from DPD to Detachment B, 7 January 1960, OSA records, job 67-B-972, box 18, "Operation KNIFE EDGE" (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

126

Although the U-2 overflights of Eastern Europe in late 1956 caused renewed Soviet protests, the sharpest protest came on 15 December 1956, after three specially modified USAF RB-57D bombers photographed the city of Vladivostok in a high-speed dash over the Far Eastern coast of the Soviet Union (as part of the Air Force's Operation BLACK KNIGHT). President Eisenhower had approved the mission after being told by the Air Force that the high-speed RB-57Ds would probably not be detected.⁶⁶

Reacting strongly to the Soviet protest, the President told Secretary of State Dulles on 18 December that he was going to "order complete stoppage of this entire business." As for a reply to the Soviet protest, Dulles said, "I think we will have to admit this was done and say we are sorry. We cannot deny it." Dulles noted that "our relations with Russia are pretty tense at the moment." Eisenhower agreed, noting that this was no time to be provocative. He then instructed Colonel Goodpaster to call Secretary of Defense Wilson, Joint Chiefs of Staff Chairman Radford, and DCI Dulles to order: "Effective immediately, there are to be no flights by US reconnaissance aircraft over *Iron Curtain* countries."⁶⁷

Flights along the borders of Iron Curtain countries continued, however, and, on 22 December 1956, Detachment B flew the first mission (4019) by a U-2 equipped for electronic intercept. The electronic-detection equipment known as the System-V unit (see appendix C) was installed in the bay normally used by the main camera, and the plane flew along the Soviet border from the Black Sea to the Caspian Sea and on to Afghanistan. The System-V unit worked well.⁶⁸

Early in 1957, a mission along the Soviet border accidentally turned into an overflight. On 18 March 1957, a U-2 collecting electronic intelligence along the Soviet southern border entered Soviet

⁶⁶ Goodpaster interview (S).

⁶⁷ Telephone calls 18 December 1956, DDE Diary, DDEL, (U); Andrew J. Goodpaster, Memorandum for the Record, 18 December 1956, WHOSS, Alpha, DDEL (TS, downgraded to S); the Soviet protest note of 15 December 1956 and the U.S. reply of 11 January 1957 are contained in "Alleged Overflight of Soviet Area by American Planes," *US Department of State Bulletin*, vol. 36, 28 January 1957, p. 135. Although Dulles's initial inclination had been to offer an apology, the U.S. reply stated that the "only authorized United States Air Force flights in the general area of the Sea of Japan were normal training activities."

⁶⁸ Mission folder 4019 (22 December 1956), OSA records, job 67-B-972, box 7 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

127

airspace because of compass error compounded by a slight error in the pilot's dead reckoning. Because of heavy cloud cover, the pilot, James W. Cherbonneau, did not realize he was over the Soviet Union until he saw Soviet fighters attempting to intercept him. These attempts at interception once again demonstrated the Soviets' ability to track the U-2 and their inability to harm it.⁶⁹

At this point in early 1957, the U-2 program was in limbo. Although the President would not allow U-2s to fly their primary mission of reconnaissance of the Soviet Union, he did not cancel the program and continued to authorize flights along Soviet borders. The CIA's overhead reconnaissance program also faced a renewed bid by the Air Force, which now had its own growing U-2 fleet, to gain control of the overflight program in the spring of 1957. The uncertainty surrounding the future of the project made planning and budgeting extremely difficult. In April 1957, Richard Bissell asked the DCI and DDCI to push for a decision on whether the U-2 program was to continue in civilian hands and what its scope was to be. In briefing papers prepared for the DCI, Bissell argued for maintaining a nonmilitary overflight capability, which could "maintain greater security, employ deeper cover, use civilian pilots, keep the aircraft outside military control, and, therefore, make possible more plausible denial of US military responsibility in the face of any Soviet charges." In urging the resumption of overflights, Bissell stated that four U-2 missions over border regions of the Soviet Union or Eastern Europe had been detected by the Soviets without causing any diplomatic protest. He also noted that the President's Board of Consultants on Foreign Intelligence Activities had unanimously recommended the resumption of overflights.⁷⁰

All of these issues were discussed on 6 May 1957, when President Eisenhower met with Deputy Secretary of Defense Donald Quarles, Air Force Chief of Staff Nathan Twining, Acting Secretary of State Christian Herter, and three CIA officials—DCI Dulles, DDCI Cabell, and Richard Bissell. The President expressed concern about the impact of overflights on US-Soviet relations and about possible Soviet responses such as closing off access to Berlin. Although

⁶⁹ Information supplied by James W. Cherbonneau to Donald E. Welzenbach (S); Mission folder 4020 (18 March 1957). OSA records, job 67-B-972, box 7 (TS Codeword).

⁷⁰ *OSA History*, chap. 4, pp 15-16; annex 22 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

128

remaining opposed to flights over most of the Soviet Union, Eisenhower finally agreed to permit some flights over peripheral areas such as Kamchatka Peninsula and Lake Baikal, as well as the Soviet Union's atomic testing area at Semipalatinsk. Such overflights could be staged from Pakistan if the Pakistani Government consented. The President rejected the Air Force's request to take over the U-2 program, stating that he preferred to have the aircraft manned by civilians "during operations of this kind."⁷¹

The President had once again agreed to allow overflights of the Soviet Union, although only over certain areas, because the need to learn more about the capabilities and intentions of the Soviet Union was too compelling. In particular, the President and top administration officials wanted to gather more data on the Soviet Union's missile program, a subject for which considerable Soviet boasting—but no hard data—was available.

Even after he had authorized the resumption of overflights, President Eisenhower maintained tight control over the program. He personally authorized each overflight, which meant that Richard Bissell would bring maps to the White House with the proposed routes marked on them for the President to examine. More than once, according to Bissell, Eisenhower spread the map out on his Oval Office desk for detailed study, usually with his son John (an Army officer serving as a White House aide) and Colonel Goodpaster looking over his shoulder. On occasion, the President would pick up a pencil and eliminate a flight leg or make some other correction to the flight plan.⁷²

RADAR-DECEPTIVE "DIRTY BIRDS"

One additional reason why President Eisenhower had again authorized overflights of the Soviet Union was renewed CIA promises that Soviet detection or tracking of the U-2 was unlikely. At the 6 May 1957 meeting with the President, Richard Bissell reported on the progress that had been made in developing radar camouflage and

⁷¹ Andrew J. Goodpaster, Memorandum of Conference with the President, 6 May 1957 (TS); "Record of Action—Meeting of May 6, 1957," WHOSS, Alpha, DDEL (TS).


⁷² Bissell interview by Welzenbach (S); Beschloss, *Mayday*, p. 140.

~~Secret~~

~~Secret NOFORN~~

Chapter 3

129



absorption devices for the U-2. Once these devices were installed on the operational U-2s, he explained, the "majority of incidents would be undetected."⁷³

*"Trapeze" antiradar attachments
to the U-2*

Work on methods of reducing the U-2's vulnerability to radar detection had begun in the fall of 1956 as the result of President Eisenhower's disenchantment with the overflight program following Soviet detection and tracking of the first series of U-2 missions. The CIA proprietary firm Scientific Engineering Institute was conducting this research under a project codenamed RAINBOW. SEI Chief Engineer Dr. Franklin A. Rodgers, formerly of MIT, converted the theories of Harvard physicist Edward Purcell into systems that could be used on aircraft. SEI's radar-deception system consisted of a series of attachments to the U-2. First bamboo poles and later fiberglass rods were attached to the wings, where they would not interfere with the control surfaces. At the ends of these poles, completely circling

⁷³ Andrew J. Goodpaster, Memorandum of Conference with the President, 6 May 1957 (TS); "Record of Action—Meeting of May 6, 1957," WHOSS, Alpha, DDEL (TS).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

130

the aircraft, was a small-gauge wire with precisely spaced ferrite beads. The wire and beads were supposed to capture incoming 70-MHz radar pulses and either trap them in the loop or weaken them so much that they would not register as a valid radar return. This configuration was called the trapeze and was not very successful.

A second approach, tested in early 1958, involved the use of plastic material containing a printed circuit designed to absorb radar pulses in the 65- to 85-MHz range. Nicknamed "wallpaper," this material was glued to parts of the U-2's fuselage, nose, and tail. Although the "trapeze" and "wallpaper" systems provided protection against some Soviet radars, the systems proved ineffective against radars operating below 65-MHz or above 85-MHz. Furthermore, both of these additions degraded the U-2's performance. The weight and drag of "trapeze" reduced the aircraft's operating ceiling by 1,500 feet, and "wallpaper" sometimes caused engines to overheat.⁷⁴

SEI's research results were tested by another firm known as Edgerton, Germeshausen & Grier (EG&G), which was also composed of MIT faculty members. Under an Air Force contract to evaluate radars, EG&G operated a small testing facility at Indian Springs, Nevada, not far from Area 51. Although Kelly Johnson had been closely involved with the radar deception project since its early days, he cooperated reluctantly because he disliked adding attachments that made his aircraft less airworthy. (Johnson's dislike of the antiradar attachments was reflected in the unofficial nickname for aircraft that had been so modified—"dirty birds.") After Lockheed mechanics had mounted the various RAINBOW devices on the prototype U-2, a Lockheed test pilot would fly the plane over EG&G's Indian Springs installation. This was little more than a series of radar sets and a trailer containing instrumentation. EG&G technicians could thus record and evaluate the U-2's radar returns as it traversed a specified course over their facility.⁷⁵

This method of testing radar-deceptive modifications proved both time consuming and dangerous. During a test flight on 2 April 1957, the "wallpaper" modification acted as insulation around the



⁷⁴ Records of the Scientific Engineering Institute (Project HTNAMABLE). OSA records (TS Codeword).

⁷⁵ References to EG&G programs for the U-2 are contained in the later Convair contracts for Projects FISH and KINGFISH. OSA records, job 67-B-415, box 1 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~~~Chapter 3~~

131



"Wallpaper"

engine of the U-2 known as article 341, causing it to overheat and flameout. Unable to restart the power plant, Lockheed test pilot Robert Sieker bailed out but was struck and killed in midair by the U-2's tailplane. The aircraft crashed in an area of Nevada so remote that Area 51 search teams needed *four* days to locate the wreckage. The extensive search attracted the attention of the press, and a

~~Secret~~

~~Secret NOFORN~~

Chapter 3

132

Wreckage of Article 341,
2 April 1957



12 April 1957 article in the *Chicago Daily Tribune* was headlined, "Secrecy Veils High-Altitude Research Jet; Lockheed U-2 Called *Super Snooper*."⁷⁶

Because of its large wingspan, an out-of-control U-2 tended to enter a classical flat spin before ground contact. This slowed descent and actually lessened the impact. If there was no fire after impact, the remains of crashed U-2s were often salvageable, as was the case with the wreckage of article 341. Kelly Johnson's crew at the Skunk Works used the wreckage, along with spares and salvaged parts of other crashed U-2s, to produce another flyable airframe for about \$185,000.⁷⁷ The U-2's ability to survive a crash in fairly good condition should have been noted by the Development Projects Staff for consideration in its contingency plans for a loss over hostile territory because the equipment on board the aircraft could easily compromise the weather research cover story.

The loss of one of Lockheed's best test pilots, as well as the prototype "dirty bird" U-2, led Kelly Johnson to suggest that Lockheed install a large boom at the Indian Springs radar test facility. Using the

⁷⁶ Accident folder, crash of 2 April 1957, OSA records (S).

⁷⁷ Lockheed contracts, OSA Records (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

133

boom, which could lift entire airframes 50 feet in the air, technicians could change the airframe's attitude and run radar tests almost continuously without having to fuel and fly the plane.⁷⁸

By the summer of 1957, testing of the radar-deception system was complete, and in July the first "dirty bird" (DB) arrived at Detachment B. The first operational use of this aircraft occurred on 21 July 1957 in mission 4030 over Iran, Iraq, and Syria. On 31 July, the same aircraft made a run over the Black Sea. There were a total of nine DB missions over the USSR. The antiradar system did not prove very effective, and its use was curtailed in May 1958.⁷⁹

THE NEW DETACHMENT C

On 8 June 1957, a U-2 took off from Eielson Air Force Base in Alaska to conduct the first intentional overflight of the Soviet Union since December 1956. This mission broke new ground in two respects: it was the first overflight conducted from American soil and the first by the new Detachment C.

Detachment C (known officially as Weather Reconnaissance Squadron, Provisional-3) was composed of the third group of pilots to complete their training in Nevada. In the autumn of 1956, this third detachment needed a new base because Area 51 was about to become the training site for a large number of Air Force pilots who would fly the 29 U-2s purchased by the Air Force. The Agency decided that the best location for Detachment C would be the Far East and began looking for bases there.

Even without the arrival of the Air Force pilots, Detachment C could not have stayed in Nevada much longer. In June 1957, the entire facility had to be evacuated because the Atomic Energy Commission was about to conduct a series of nuclear tests whose fallout was expected to contaminate the Groom Lake facility. All remaining CIA personnel, materiel, and aircraft were transferred to Edwards AFB, California, and became known as Detachment G.

⁷⁸ Ibid (S).

⁷⁹ Cunningham interview (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

134

The search for a new home for Detachment C led the Agency to ask the Air Force in the autumn of 1956 for permission to locate the detachment at Yokota AFB, Japan. Because Yokota was already the base for one covert project (the very secret Air Force Project BLACK KNIGHT using RB-57s), Air Force Chief of Staff Twining did not wish to locate another one there and denied the request. The Agency then turned to the Navy, which granted permission for Detachment C to use the Naval Air Station at Atsugi, Japan. The Japanese Government received no notification of the proposed deployment because at that time it had no control over activities involving US military bases in Japan. Deployment of Detachment C began in early 1957 but was complicated by a recent decision to permit the families of Project AQUATONE employees to accompany them on overseas tours. As a result, program managers had to find housing facilities on the base or in nearby communities, not an easy task in crowded Japan.⁸⁰

Detachment C began conducting missions in June 1957 after several aircraft and pilots flew to Eielson Air Force Base near Fairbanks, Alaska. Air Force radar order-of-battle reports and NSA studies had revealed that the radar network in the Soviet Far East, with antiquated radar sets and personnel of a lower caliber than those in the western Soviet Union, was relatively ineffective. To take advantage of these weaknesses, Detachment C staged three missions from Alaska into the Soviet Far East. The first, on 7/8 June (the aircraft crossed the international date line during the flight), was unable to photograph its target, the ICBM impact area near Klyuchi on the Kamchatka Peninsula, because of bad weather and, therefore, never entered Soviet airspace. A second attempt to photograph Klyuchi on 19/20 June was marred by a camera malfunction that ruined every third frame of photography. This flight was tracked by Soviet radars, but there was no attempt at interception. After a pause of almost three months during which Detachment C received a dirty-bird U-2, the detachment's third mission over Klyuchi on 15/16 September 1957 achieved excellent results. The radar-deception devices proved ineffective, however, as the U-2 was tracked by Soviet radar and trailed by five fighters.⁸¹

⁸⁰ *OSA History*, chap. 15, pp. 2, 16-19; chap. 16, p. 1 (TS Codeword).

⁸¹ Mission folders 6002 (8 June 1957), 6005 (20 June 1957), and 6008 (16 September 1957), OSA records, job 67-B-328, box 7 (TS Codeword).

~~Secret~~


~~Secret NOFORN~~

Chapter 3

135

DETACHMENT B FLIGHTS FROM PAKISTAN

The most important series of overflights in the summer of 1957 were those that Detachment B staged to gather intelligence on the Soviet Union's guided missile and nuclear programs. President Eisenhower had approved these overflights at the meeting on 6 May 1957, pro-




The airfield at Peshawar, a more desirable location, was not available because of repair work. Detachment B at Ankara ferried four of its U-2s, two of which were dirty birds, to Lahore. A C-124 brought in eight pilots and ground crews to prepare for missions over the Soviet Union and the People's Republic of China (PRC) beginning on 4 August (Operation SOFT TOUCH). During a 23-day period, these aircraft made nine flights: seven over the USSR and two over the PRC. Although one of the seven flights over the USSR was a failure because the camera malfunctioned after taking only 125 exposures, the remaining missions over Central Asia were a complete success, producing a bonanza of information that kept scores of photointerpreters busy for more than a year.⁴²

The 5 August flight, a dirty bird piloted by Buster Edens, was the first to photograph the major Soviet space launch facility east of the Aral Sea in Kazakhstan. None of the mission planners was certain just where the range was located, so the U-2 pilot followed the rail lines in the area. As a result, the plane did not pass directly over the rangehead and obtained only oblique photography.

Although known in the West today as Tyuratam, this missile installation had no name when it was first photographed in August 1957. In preparation for a briefing to President Eisenhower on the SOFT TOUCH photography, Dino Brugioni, an assistant to PID chief Arthur Lundahl, examined all the existing maps of the area to see if he could find a place name for the missile base. Only one map, made by the Germans during World War II, showed a community in the vicinity of the missile facility. The settlement's name was Tyuratam, which means "arrow burial ground" in the Kazakh language, and this

⁴² *OSA History*, chap. 12, pp. 19-20 (TS Codeword); *NPIC History*, vol. 1, pp. 159-161 (S).

~~Secret~~



~~Secret NOFORN~~~~Chapter 3~~

137



*U-2 photograph of Tyuratam
Missile Testing Range*

was the name Brugioni gave the missile base. Official Soviet releases concerning this base have always referred to it as Baykonur, but the community of Baykonyr is actually more than 200 miles north of Tyuratam.⁸³

While PID was still analyzing the SOFT TOUCH photography, the Soviet Union announced the successful launch of an intercontinental ballistic missile (ICBM) from Baykonyr (Tyuratam). On 26 August 1957, the Soviet news agency TASS stated that a "super-long-range multistage intercontinental ballistic rocket" had been successfully tested, adding "it is now possible to send missiles to any

⁸³ Lundahl and Brugioni interview (TS Codeword).

~~Secret~~

~~Secret~~ NOFORN

Chapter 3

138

Semipalatinsk Nuclear
Weapons Proving Ground,
22 August 1957



part of the world.”⁴⁴ The Soviet announcement made the intelligence community want even more information on Tyuratam, and a second U-2 piloted by Edwin K. Jones flew over the area on 28 August 1957, just one week after the Soviet ICBM launch. This mission obtained excellent vertical photographs of the main launch complex, and photointerpreters soon determined that the Soviets had only one launchpad at Tyuratam. The base was not photographed again until 9 July 1959, at which time it still had only one launch pad, although two more were under construction.⁴⁵

On 20 and 21 August 1957, U-2s conducted the first overflights of the Soviet nuclear testing grounds at Semipalatinsk, north-northwest of Lake Balkhash. The first mission, piloted by Sammy V. C. Snider, passed over part of the proving grounds, flew on to Novokuznetsk, and then proceeded to Tomsk, where it began its return leg that included coverage of a very large uranium-processing facility at the new city of Berezovskiy. In the second mission, James Cherbonneaux flew directly over the Semipalatinsk proving grounds only four hours before a half-megaton device was detonated. In fact, the U-2 unknowingly photographed the aircraft that was to drop the

⁴⁴ “Is Russia Ahead in Missile Race,” *US News and World Report*, 6 September 1957, pp. 30-33.

⁴⁵ Mission folders 4058 (18 August 1957) and 4125 (9 July 1959), OSA records, jub 67-B-972, boxes 8 and 11 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~~~Chapter 3~~

139

nuclear device. These photographs also revealed evidence of a recent, low-yield, above-ground nuclear test [REDACTED]

On its way to Semipalatinsk, the 21 August mission flew a search pattern over the western end of Lake Balkash looking for another Soviet missile-related installation and made the first photographs of what was later determined to be the new missile test center at Saryshagan. This facility was used to test radars against incoming missiles fired from Kapustin Yar, 1,400 miles to the west. Saryshagan later became the center for the development of the Soviet Union's advanced antiballistic missile (ABM) weapon system.

On 23 August 1957, DDCI Cabell, Richard Bissell, and Air Force Chief of Staff Twining met with President Eisenhower to report on the results of Operation SOFT TOUCH. They showed the President some of the photographic results of the earlier missions and reported on the effects of the antiradar measures. Although the antiradar measures had not proved successful, the photographic yield from the missions was extremely valuable. Bissell then informed the President that the SOFT TOUCH operation was just about to conclude with the transfer of the aircraft back to Adana. He asked permission for one of the U-2s to make another overflight of the Soviet Union on this return trip, but the President denied the request, not wishing to conduct any more overflights than were necessary.⁴⁷

THE DECLINE OF DETACHMENT A

During the summer of 1957, all overflights of the Soviet Union were conducted by either Detachment B or Detachment C. Detachment A in Germany was a less desirable starting point for overflights of the Soviet Union because such missions had to cross Eastern Europe first, increasing the likelihood of detection and diplomatic protests. Furthermore, the Soviet Union's air defense and radar networks were strongest along its western borders, so Detachment B missions over the southern portion of the Soviet Union and Detachment C missions

⁴⁶ Mission folder 4045 (20 August 1957) and 4050 (21 August 1957). OSA records, job 67-B-972, box 8 (TS Codeword).

⁴⁷ Andrew J. Goodpaster, Memorandum for the Record, 23 August 1957, WHOSS, Alpha, DDEL (TS).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

140

in the Far East were less risky than those conducted by Detachment A. Finally, the main target of U-2 photography after the bomber issue receded was Soviet missile and nuclear progress. The testing areas for these weapons were located in the vast open spaces of the south-central and eastern portions of the Soviet Union, which lay beyond the range of Detachment A's aircraft.

The decline in importance of Detachment A had begun with the President's standdown order of 10 July 1956. During the next three months, the detachment conducted only 11 missions, all over the Mediterranean region rather than the original target of the Soviet Union, and the slow pace of activity and change in mission adversely affected pilot morale. One of the detachment's aircraft was lost in a crash on 17 September, killing pilot Howard Carey and garnering unwanted publicity. Conditions improved when the detachment moved to the newly renovated facility at Giebelstadt in early October 1956, but security now became a problem there. Detachment A personnel discovered that a long, black Soviet-Bloc limousine was parked at the end of the Giebelstadt runway whenever the U-2s took off.⁸⁸

During the next year, Detachment A mounted only four overflights. The first two were over Eastern Europe: one over Bulgaria on 10 December 1956 and the other over Albania on 25 April 1957. Then a long period of inactivity followed, ending with a third mission on 11 October 1957, which conducted electronic surveillance of Soviet naval maneuvers in the Barents Sea. The final overflight of Detachment A, mission 2040 on 13 October 1957, flew north over

Although the final missions of Detachment A achieved excellent results, project headquarters had already decided that Western Europe was not a satisfactory location for overflights of the Soviet Union and had notified Detachment A on 20 September 1957 that its operations would cease in November. By 15 November 1957, all of the detachment's personnel and aircraft had returned to the United States. During Detachment A's 17-month period of operations, seven pilots

⁸⁸ *OSA History*, chap. 11, pp. 41-42 (TS Codeword).

⁸⁹ Mission folders 4018 (10 December 1956), 2036 (25 April 1957), 2037 (11 October 1957), 2040 (13 October 1957), OSA records, job 67-B-972, box 7, and job 67-B-328, box 6 (TS Codeword).

~~Secret~~

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155
156
157
158
159
160
161
162
163
164
165
166
167
168
169
170
171
172
173
174
175
176
177
178
179
180
181
182
183
184
185
186
187
188
189
190
191
192
193
194
195
196
197
198
199
200
201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
216
217
218
219
220
221
222
223
224
225
226
227
228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266
267
268
269
270
271
272
273
274
275
276
277
278
279
280
281
282
283
284
285
286
287
288
289
290
291
292
293
294
295
296
297
298
299
300
301
302
303
304
305
306
307
308
309
310
311
312
313
314
315
316
317
318
319
320
321
322
323
324
325
326
327
328
329
330
331
332
333
334
335
336
337
338
339
340
341
342
343
344
345
346
347
348
349
350
351
352
353
354
355
356
357
358
359
360
361
362
363
364
365
366
367
368
369
370
371
372
373
374
375
376
377
378
379
380
381
382
383
384
385
386
387
388
389
390
391
392
393
394
395
396
397
398
399
400
401
402
403
404
405
406
407
408
409
410
411
412
413
414
415
416
417
418
419
420
421
422
423
424
425
426
427
428
429
430
431
432
433
434
435
436
437
438
439
440
441
442
443
444
445
446
447
448
449
450
451
452
453
454
455
456
457
458
459
460
461
462
463
464
465
466
467
468
469
470
471
472
473
474
475
476
477
478
479
480
481
482
483
484
485
486
487
488
489
490
491
492
493
494
495
496
497
498
499
500
501
502
503
504
505
506
507
508
509
510
511
512
513
514
515
516
517
518
519
520
521
522
523
524
525
526
527
528
529
530
531
532
533
534
535
536
537
538
539
540
541
542
543
544
545
546
547
548
549
550
551
552
553
554
555
556
557
558
559
560
561
562
563
564
565
566
567
568
569
570
571
572
573
574
575
576
577
578
579
580
581
582
583
584
585
586
587
588
589
590
591
592
593
594
595
596
597
598
599
600
601
602
603
604
605
606
607
608
609
610
611
612
613
614
615
616
617
618
619
620
621
622
623
624
625
626
627
628
629
630
631
632
633
634
635
636
637
638
639
640
641
642
643
644
645
646
647
648
649
650
651
652
653
654
655
656
657
658
659
660
661
662
663
664
665
666
667
668
669
670
671
672
673
674
675
676
677
678
679
680
681
682
683
684
685
686
687
688
689
690
691
692
693
694
695
696
697
698
699
700
701
702
703
704
705
706
707
708
709
710
711
712
713
714
715
716
717
718
719
720
721
722
723
724
725
726
727
728
729
730
731
732
733
734
735
736
737
738
739
740
741
742
743
744
745
746
747
748
749
750
751
752
753
754
755
756
757
758
759
760
761
762
763
764
765
766
767
768
769
770
771
772
773
774
775
776
777
778
779
780
781
782
783
784
785
786
787
788
789
790
791
792
793
794
795
796
797
798
799
800
801
802
803
804
805
806
807
808
809
810
811
812
813
814
815
816
817
818
819
820
821
822
823
824
825
826
827
828
829
830
831
832
833
834
835
836
837
838
839
840
841
842
843
844
845
846
847
848
849
850
851
852
853
854
855
856
857
858
859
860
861
862
863
864
865
866
867
868
869
870
871
872
873
874
875
876
877
878
879
880
881
882
883
884
885
886
887
888
889
890
891
892
893
894
895
896
897
898
899
900
901
902
903
904
905
906
907
908
909
910
911
912
913
914
915
916
917
918
919
920
921
922
923
924
925
926
927
928
929
930
931
932
933
934
935
936
937
938
939
940
941
942
943
944
945
946
947
948
949
950
951
952
953
954
955
956
957
958
959
960
961
962
963
964
965
966
967
968
969
970
971
972
973
974
975
976
977
978
979
980
981
982
983
984
985
986
987
988
989
990
991
992
993
994
995
996
997
998
999
1000

~~Secret NOFORN~~

Chapter 3

142

had flown a total of 23 missions: six over the Soviet Union, five over Eastern Europe, and most of the remaining 12 missions over the Mediterranean area.⁹⁰

⁹⁰ *OSA History*, chap. 11, p. 44; chap. 19, annex 120 (TS Codeword).

⁹¹ *Ibid.*, chap. 11, pp. 44-45 (TS Codeword); *NPIC History*, vol. 3, pp. 447-8 (S).

⁹² Mission folders 1482 (9 October 1958), 4092 (25 October 1958), and 4093 (6 November 1958), OSA records, job 67-B-972, boxes 3 and 10.

~~Secret~~

~~Secret~~ NOFORN

Chapter 3

143

DECLINING OVERFLIGHT ACTIVITY

Operation SOFT TOUCH (4-27 August 1957) proved to be the high water mark of U-2 operations against the Soviet Union. Detachment B staged one more overflight on 10 September 1957, when a U-2 piloted by William Hall flew from Adana to photograph the Kapustin Yar Missile Test Range for the first time since the RAF's overflight in 1953, obtaining photographs of a large medium-range ballistic missile (MRBM) on the launchpad. Six days later Detachment C conducted its successful overflight of the ICBM impact site at Klyuchi, and October saw the final two overflights of Detachment A. After these missions, penetration overflights became a rarity. There would be only six more during the next 32 months: one, in 1958; two, in 1959; and three, in 1960 (one of which was unsuccessful). During this period, President Eisenhower did authorize a number of flights along Soviet border areas that occasionally penetrated short distances inside the border, but the Chief Executive had become extremely wary of authorizing "deep penetration" overflights, which invariably brought protests from Moscow.

The border flights took place under tight controls. Beginning in the fall of 1957, all messages from Washington to Adana giving coordinates for flights along the Soviet border contained the statement: "This is not a penetration overflight" and warned about flying too close to Soviet borders. The Soviets even attempted to shoot down

~~Secret~~

~~Secret NOFORN~~

Chapter 3

144

U-2s flying well within international airspace above the Black Sea, as was the case on 27 October 1957, when electronic intelligence equipment on a U-2 flight over the Black Sea that never violated Soviet airspace revealed 12 attempts at interception by Soviet fighters.⁹³

The sole U-2 overflight of 1958 was conducted by a dirty bird from Detachment C. On 1 March 1958, mission 6011 overflew the Soviet Far East and photographed the Trans-Siberian Railroad, Sovetskaya Gavan', the Tatar Strait, and a strange installation at Malaya Sazanka, which was eventually determined to be a structure for mating nuclear devices with their detonators. This was the first and only U-2 overflight of the Soviet Union staged from Japan.⁹⁴

On 5 March 1958, the Soviet Union delivered a vigorous protest concerning this mission, prompting President Eisenhower to tell Colonel Goodpaster on 7 March to inform the CIA that U-2 flights were to be "discontinued, effective at once."⁹⁵ This standdown was to last more than 16 months, until July 1959. The Soviets had not been fooled by the antiradar devices carried by mission 6011, as was demonstrated by the detailed information about the mission contained in a Soviet aide-memoire delivered on 21 April 1958. It was clear that dirty bird aircraft were not effective and that Soviet radar operators had little difficulty in tracking them. At this point, the Agency abandoned the use of the antiradar devices on the U-2. As a substitute, Lockheed began working to develop a paint with radar-suppressant qualities, but this project also proved unsuccessful.

The U-2s were not the only cause for the Soviet protests that so vexed the President. On 27 June 1958,

Ten days later the Air Force began launching balloons designed to fly across the Soviet Union and Eastern Europe. This new balloon project (known as WS-461L) had been authorized by President Eisenhower on 25 June after Deputy Secretary of Defense Donald Quarles argued that a small number of balloons should be

⁹³ Mission folder 4061 (27 October 1957), OSA records, job 67-B-972, box 8 (TS Codeword).

⁹⁴ Mission folder 6011 (1 March 1958), OSA records, job 67-B-972, box 13 (TS Codeword).

⁹⁵ Andrew J. Goodpaster, Memorandum for the Record, 7 March 1958, WHOSS, Alpha, DDEL (TS, declassified).

~~Secret~~

~~Secret NOFORN~~~~Chapter 3~~

145

launched to take advantage of a newly discovered change in the west-to-east jet stream. Normally, this fast-moving air current stayed at an altitude of 55,000 feet, but, during June and July, it turned abruptly upward over the Bering Sea just west of Alaska, climbed to 110,000 feet, and then reversed direction. One of the key arguments that convinced the President to approve the project was Quarles's claim that the balloons' "chance of being detected is rather small and their identification or shootdown practically nil."⁶⁶

Release of the balloons took place from an aircraft carrier in the Bering Sea on 7 July 1958. Nothing was heard about them until 28 July, when Poland sent a note protesting the overflight of a US-made, camera-carrying balloon that had fallen to earth in central Poland. The loss of this balloon was because of human error. Each balloon was equipped with a timing device that would cause it to drop its camera and film payload after crossing the target areas. An Air Force technician aboard the aircraft carrier had calculated that the balloons should cross the Eurasian landmass in about 16 days. Thus, he adjusted regulators aboard the balloons to cause automatic descent after 400 hours aloft. When bad weather delayed the launch for three successive days, however, the technician forgot to reset the timing devices. As a result, one payload fell into Poland. None of the three WS-461L balloon payloads was recovered.⁶⁷

The Polish protest was quickly followed by a Soviet note protesting the balloons' violation of the Soviet Union's airspace. Several months later, the Soviets placed the US balloon and photographic equipment on display in Moscow for the world's press. President Eisenhower was angry that the Defense Department's assurances that the balloons would not be detected had proved false. Even worse, one of the balloons had been recovered by the Poles because the Air Force had disobeyed his instructions for the balloon project. When the Air Force had proposed the use of timers to bring down the balloons at the end of the mission, Eisenhower had said no, fearing that a malfunction could cause the balloons to come down prematurely. Furious at the Air Force's insubordination, the President ordered General

⁶⁶ Andrew J. Goodpaster, Memorandum for the Record, 25 June 1958, WHOSS, Alpha, DDEL (TS).

⁶⁷ Donald E. Welzenbach, "Observation Balloons and Weather Satellites," *Studies in Intelligence* 30 (Spring 1986): pp. 26-28 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

146

Equipment from a WS-461L
balloon on display in Moscow,
11 October 1958



Goodpaster on 29 July 1958 to tell the Air Force that "the project is to be discontinued at once and every cent that has been made available as part of any project involving crossing the Iron Curtain is to be impounded and no further expenditures are to be made."⁹⁸

Two days later Eisenhower followed up this order with a formal memorandum to Secretary of Defense Neil McElroy telling him that "there is disturbing evidence of a deterioration in the processes of discipline and responsibility within the armed forces." He cited, in particular, "unauthorized decisions which have apparently resulted in certain balloons falling within the territory of the Communist Bloc" and overflights over routes "that contravened my standing orders."⁹⁹

On 2 September 1958, there was another violation of Soviet airspace when an unarmed Air Force EC-130 on an electronic intelligence collection mission crossed from Turkey into Soviet Armenia and was shot down by Soviet fighter aircraft. Six of the men on board were killed and the remaining 11 were never heard from again, despite State Department attempts to get the Soviet Union to reveal their fate.¹⁰⁰

⁹⁸ Andrew J. Goodpaster, Memorandum for the Record, 29 July 1958, WHOSS, Alpha, DDEL (S); Goodpaster interview (S).

⁹⁹ Quoted in Ambrose, *Eisenhower: The President*, pp. 475-476.

¹⁰⁰ "US Representations to the Soviet Government on C-130 Transport Shot Down by Soviet Fighter Aircraft," *US Department of State Bulletin*, 23 February 1959, pp. 262-271; Beschloss, *Mayday*, p. 159.

~~Secret~~

~~Secret NOFORN~~

Chapter 3

147

President Eisenhower was disturbed by the increased superpower tension that had resulted from violations of Soviet airspace by US balloons and aircraft because he still hoped to enter into arms limitation negotiations with the Soviets. On 8 September 1958, the United States sent a note to the Soviet Union calling for a Soviet answer to US proposals for a "study of the technical aspects of safeguards against the possibility of surprise attack." One week later the Soviets agreed to participate and suggested that the talks begin in Geneva on 10 November 1958. President Eisenhower was also attempting to persuade the Soviet Union to begin talks aimed at eliminating the atmospheric testing of nuclear weapons. These efforts began with a 22 August 1958 offer to suspend US nuclear tests for one year on the condition that the Soviet Union also refrain from further tests and join in negotiations. On 30 August, Soviet Premier Nikita Khrushchev accepted the proposal and agreed to start talks on 31 October 1958 in Geneva. When the talks began, however, the Soviets refused to agree to a test ban and carried out nuclear tests at Semipalatinsk on 1 and 3 November. Nevertheless, during the late summer and early autumn of 1958, President Eisenhower, determined to reduce to a minimum any aggravation of the Soviets, kept the U-2 overflight program in limbo.¹⁰¹

In November 1958, relations with the Soviet Union worsened after Khrushchev precipitated a new crisis over West Berlin by announcing plans to sign a peace treaty with East Germany by May 1959. He stated that such a treaty would terminate Allied rights in West Berlin. Four days later, Soviet troops began harassing US Army truck convoys on the highways leading from West Germany to West Berlin. Although this new Berlin crisis never became as threatening as the blockade of 1948-49, President Eisenhower wished to avoid any actions that would provoke the Soviets. Tension over West Berlin was, therefore, an additional reason for continuing to keep the U-2 away from the Soviet Bloc.¹⁰²

CONCERNS ABOUT SOVIET COUNTERMEASURES AGAINST THE U-2

Another reason for President Eisenhower's growing reluctance to authorize flights over the Soviet Union may have been concern that the Soviets were developing countermeasures that would enable them to

¹⁰¹ Ambrose, *Eisenhower: The President*, pp. 489-491.

¹⁰² *Ibid.*, pp. 502-504.

~~Secret~~

~~Secret NOFORN~~

Chapter 3

148

shoot down a U-2. Before the program started, Richard Bissell had estimated that the U-2 would be able to fly over the Soviet Union with impunity for only about two years. This period was already over, and the Soviets were working frantically to devise a means to stop U-2 overflights. From the very beginning, Soviet air defense units had not only tracked U-2s with radars, but had also made repeated efforts to shoot them down with anti-aircraft weapons and interceptor aircraft. In 1956 such attempted interceptions had involved primarily MiG-15s and MiG-17s, which could barely reach 55,000 feet. The advent of MiG-19s and MiG-21s, which could climb even higher, provided a greater threat for U-2 pilots.

Realistic training for pilots learning to intercept the U-2 became possible after the Soviets developed a new high-altitude aircraft, the Mandrake, which was actually an improved version of the Yakovlev-25 all-weather interceptor. The Mandrake used a high-lift, low-drag wing design similar to that employed by the U-2, but its twin engines made it heavier. The Mandrake's operating altitude was 55,000 to 65,000 feet, and its maximum altitude was 69,000, far less than the 75,000 feet reached by the U-2. Like the U-2, the Mandrake's wings would not tolerate great stresses, so it could not be used as an attack aircraft at the high altitudes at which both planes operated. Between 1957 and 1959, Yakovlev built 15 to 20 of these aircraft in two versions: the Mandrake-R or YAK-25RM and the Mandrake-T, sometimes called the YAK-26. These high-altitude aircraft were used to overfly the Middle East, India, China, and Pakistan, as well as border regions of NATO nations in Europe during the late 1950s and early 1960s. It is not believed that Mandrakes ever attempted to overfly the continental United States.¹⁰³

Beginning in late 1957, the Mandrake served as a practice target for pilots of high-performance Soviet MiG-19 and MiG-21 interceptors. The Soviet technique that most concerned U-2 pilots was the "snap up" or power dive and zoom climb. In this maneuver, ground-based radar operators would direct the interceptor aircraft along the same flight path as the U-2. When the MiG pilot achieved the same compass heading as the U-2 flying more than 10,000 feet above him, he would put his aircraft into a shallow dive to pick up

¹⁰³ "Yakovlev Yak-25RM Mandrake," *Jane's Defence Weekly*, vol. 3, no. 7, 16 February 1985.

~~Secret~~

~~Secret NOFORN~~

Chapter 3

149

speed, apply full throttle to the engine, then pull back on the stick and zoom as high as he could. In this manner the Soviet pilot hoped to come up directly beneath the U-2 so he could use his guns and missiles against the shiny U-2 etched in silver against the dark blue-black of space. Using this maneuver, some MiGs were able to climb as high as the U-2 but seldom got very close. At this height the MiGs were completely out of control; their small, swept-back wings provided insufficient lift; and their control surfaces were too small to maintain aircraft stability. U-2 pilots often spotted MiGs that reached the apex of their zoom climbs and then fell away toward the earth. The US pilots' greatest fear was that one of the MiGs would actually collide with a U-2 during a zoom climb.¹⁰⁴

U-2 pilots complained that they felt like ducks in a shooting gallery under these circumstances and suggested that the underside of the silvery aircraft be camouflaged in some manner. Kelly Johnson had originally believed the U-2 would fly so high that it would be invisible, thus eliminating the need to paint the aircraft and thereby avoiding the added weight and drag that paint produced. The paint penalty was calculated to be a foot of altitude for every pound of paint. A full coat of paint cost the U-2 250 feet of altitude, substantially less than the 1,500-foot penalty paid for the addition of dirty bird devices.

By late 1957, Johnson agreed that something had to be done. After a series of tests over Edwards AFB, Lockheed began coating the U-2s with a standard blue-black military specification paint on top and a lighter cloud-blue paint below. Subsequent tests over Nevada revealed that the U-2s were less conspicuous when painted all over with a matte-finish blue-black color, which helped them blend with the dark canopy of space.¹⁰⁵

MORE POWERFUL ENGINES FOR THE U-2

Less conspicuous paints were not the only answer to the growing threat of Soviet interceptors. A more powerful engine would increase the U-2's maximum altitude, which was the surest way to protect the aircraft from all Soviet threats. During late 1958 and early 1959, Lockheed began refitting the Agency's 13 remaining U-2s—originally the Agency had taken delivery of 20 planes and the Air

¹⁰⁴ Information supplied by Jacob Kratt and James Cherbonneaux to Donald E. Welzenbach, May 1986.

¹⁰⁵ Lockheed contracts, OSA records (S).


~~Secret~~



*Soviet MiG-21 interceptor (top),
Soviet MiG-19 interceptor
(middle), Soviet MiG-19
photographed by a U-2,
13 October 1957 (bottom)*



~~Secret NOFORN~~



YAK-25RD Mandrake on
display at the Gagarin
Military Academy Museum
(top and middle)
U-2 in the new black
paint scheme (left)

~~Secret NOFORN~~

~~Secret NOFORN~~

Chapter 3

152

Force of 31—with the more powerful Pratt & Whitney J75-P13 jet engine. This new power plant generated 4,200 pounds more thrust while adding only 2,050 pounds more weight. With its greater power, the engine permitted the U-2 to reach operational altitude more quickly, thereby reducing the telltale contrails that the U-2 produced as it passed through the tropopause at 45,000 to 55,000 feet. With the new engine, U-2 passed through this portion of the atmosphere faster and did so before entering hostile airspace, thus reducing the chance of visual detection. The J75 power plant also made it possible for the U-2 to carry a larger payload and gain another 2,500 feet in altitude, permitting it to cruise at 74,600 feet. The new engines were in very short supply because of the needs of the Air Force's F-105 construction program, but Colonel Geary used his Air Force contacts to obtain an initial supply of 12 engines. The Air Force never equipped its original U-2s with the J75 engines.¹⁰⁶

Detachment C in Japan received the first of these re-engined aircraft, known as U-2Cs, in July 1959, and two more arrived in Turkey for Detachment B in August. All Agency U-2s had the new engines by the summer of 1962, but by then only seven CIA U-2s remained in service.

INTERVENTION IN LEBANON, 1958

Although the U-2 was used less and less for its original role of gathering strategic intelligence on the Soviet Bloc, it had acquired the new mission of providing US decisionmakers with up-to-date information on crisis situations all around the world. The first use of the U-2 to gather tactical intelligence occurred during the 1956 Suez Crisis. Afterward, U-2s from the Turkish-based Detachment B conducted periodic overflights to monitor the situation in the troubled Middle East, and they became especially active during the summer of 1958.

On 15 July 1958, President Eisenhower ordered US troops to land in Lebanon in response to a request for assistance by Lebanese President Camille Chamoun. Three months earlier, Eisenhower had turned down a similar request because the rioting that had led President Chamoun to ask for American aid had died down before intervention became necessary. In July, however, President Eisenhower saw the overall situation in the Middle East as much more threatening. On 14 July forces aligned toward Egyptian President Gamal

¹⁰⁶ *OSA History*, chap. 16, p. 8 (TS Codeword); Geary interview (S).

~~Secret~~

~~Secret NOFORN~~~~Chapter 9~~

153

Abdel Nasser overthrew the Government of Iraq and assassinated the royal family. Long concerned by the growing influence of Nasser, who had close ties to the Soviet Union and now headed both Egypt and Syria in the new United Arab Republic, President Eisenhower decided that US intervention was necessary to stabilize the situation in Lebanon and to show Nasser that the United States was willing to use force to defend its vital interests in the region. Before intervening in Lebanon, the United States consulted with the United Kingdom, which also decided to intervene in the Middle East by sending paratroopers to assist the Government of Jordan on 17 July.

With US Marines and Army troops deployed in a potentially hostile situation in Lebanon, US military commanders and intelligence community analysts immediately requested tactical reconnaissance flights to look for threats to the US units and evidence that other Middle Eastern countries or the Soviet Union might be preparing to intervene. The U-2s of Detachment B in Turkey carried out these missions.

Because tactical reconnaissance required an immediate readout of the films taken, the Photographic Intelligence Center (the new name for the Photo-Intelligence Division from August 1958) quickly reopened the film-developing unit at Adana and staffed it with lab technicians and photointerpreters. Throughout the summer of 1958, Detachment B U-2s brought back photography of military camps, airfields, and ports of those Mediterranean countries receiving Soviet arms. The detachment also kept a close watch on Egyptian-based Soviet submarines, which posed a threat to US 6th Fleet ships in the Mediterranean. In addition, U-2s flew occasional electronic intelligence collection missions along the Soviet border and over the Black Sea without entering Soviet airspace. In late August, as the crisis in the Middle East eased, the United States began withdrawing its 14,300 troops. It was not until 25 October, however, that the last American soldier left Lebanon.¹⁰⁷

BRITISH PARTICIPATION IN THE U-2 PROJECT

Shortly after the withdrawal of US troops from Lebanon, a new group of pilots joined the U-2 project. In November 1958, four RAF officers arrived at Detachment B at Adana, thus beginning the United Kingdom's participation in U-2 operations. The British had first

¹⁰⁷ Ambrose, *Eisenhower: The President*, pp. 462-473

~~Secret~~

~~Secret NOFORN~~

Chapter 3

154

become involved in the U-2 project in September 1956, when the United States supplied them with photography from U-2 missions. To handle U-2 material, the British created a new control system, which later merged with the US control system. By 1957 cooperation between the United Kingdom and the United States had expanded to include frequent consultation between the requirements and photo-interpretation organizations of both countries. James Reber and Arthur Lundahl made periodic trips to the United Kingdom for discussions with Alan Crick's UK Requirements Committee (generally known as the Crick Committee, later as the Joint Priorities Committee), the Joint Intelligence Committee, the Joint Air Reconnaissance Intelligence Center, and MI-6.¹⁰⁸

The idea of using British pilots in the U-2 program first arose in the spring of 1957, when Richard Bissell—upset that his aircraft had not been allowed to fly over the Soviet Union since the December 1956 standdown—was searching for ways to reduce the political risks of overflights and thus obtain more frequent authorization for missions over the Soviet Union. One of his proposals was to use non-US pilots—possibly British—to increase the possibility of plausible denial in the event of a loss. At a meeting with key CIA, Defense Department, and State Department officials on 6 May 1957, President Eisenhower approved the concept of British participation in the U-2 project.¹⁰⁹

During the next six months, Dulles and Bissell met with Sir Dick White, head of MI-6, and Air Vice Marshal William M. L. MacDonald, Assistant Chief of the Air Staff for Intelligence, on several occasions to discuss the proposal in general terms. At first the CIA did not push the proposal too hard because at the same meeting in which he approved British participation, President Eisenhower had consented to the resumption of U-2 missions over the Soviet Union, resulting in 10 overflights during the summer and early fall of 1957. But when flights ceased in October, the thought of British participation became more attractive. By early 1958, Bissell was pressing the British to begin training pilots in the U-2 even though no final political decision on their participation had been made. On 7 February 1958, Bissell instructed the [redacted] to ask Air Vice Marshal MacDonald if the RAF was prepared to

¹⁰⁸ See, for example, the trip reports of the Ad Hoc Requirements Committee in the COMIREX records, IC Staff (TS Codeword).

¹⁰⁹ Andrew J. Goodpaster, Memorandum of Conference with the President, 6 May 1957 (TS); idem, "Record of Action—Meeting of May 6, 1957," WHOSS, Alpha, DDEL (TS).

~~Secret~~

~~Secret NOFORN~~~~Chapter 3~~

155

select a group of pilots for the U-2 project. MacDonald agreed to Bissell's proposal and began recruiting RAF pilots to fly the U-2.¹¹⁰

In June 1958, representatives from the British Air Ministry came to project headquarters for an orientation and then sat down with CIA officials to work out an agreement on plans and procedures for the joint project. The two sides decided to establish a small RAF contingent that would be integrated into and supported by Detachment B at Adana. The British missions would be operationally controlled by CIA project headquarters. Soon afterward four British pilots began training in Texas. One of these pilots, Squadron Leader Christopher H. Walker, died in a training accident in July 1958. Because of the addition of RAF officers to the program, Project AQUATONE received a new codename, CHALICE. By the end of November 1958, three RAF pilots and a flight surgeon joined Detachment B at Adana with Turkish approval.

Formal approval by the political leaders of the United Kingdom and the United States had come several months earlier. On 27 August 1958, Prime Minister Harold Macmillan gave his approval to British participation in the project as long as he had the right to approve or disapprove all operational flights by RAF pilots. On the same day, President Eisenhower gave his approval in principle for the joint project.¹¹¹

Both sides stood to gain from the joint nature of the U-2 project. For Richard Bissell, British participation was a means to gain an additional source of authorization for overflights of the Soviet Union. Six months earlier, Bissell had cabled to [redacted] that he wanted British participation because it would "facilitate operations by them at times or under circumstances beyond the scope of authority accorded by US political authorities."¹¹²

President Eisenhower viewed British participation as a way to confuse the Soviets as to the sponsorship of particular overflights and also to spread the risk in the event of a loss. Furthermore, he was used

¹¹⁰ *OSA History*, chap. 13, pp. 1-2 (TS Codeword).

¹¹¹ *Ibid.*, pp. 5-6 (TS Codeword).

¹¹² *Ibid.*, p. 1 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 3

156

to working closely with the British from his wartime experience and believed that their involvement in the U-2 program was a natural aspect of their alliance with the United States.¹¹³

On the British side, participation in U-2 flights was a logical extension of the close cooperation that already existed between the two countries on the U-2 program. The direct involvement of the British also enabled them to conduct additional flights in areas such as the Middle East that were of more intelligence interest to the United Kingdom than to the United States. The British also may have reasoned that direct participation in the program was the best way to ensure that they had a right to share in the U-2's take. Otherwise, the United States might decide at some point to cut off the flow of U-2 photography, as it had done during the 1956 Suez Crisis.

By November 1958, British pilots had joined Detachment B, and arrangements had been made for the title to the aircraft they would be using to be transferred on paper to the British Government. In a final exchange of letters between President Eisenhower and Prime Minister Macmillan in December, the President summarized the lines of authority for the joint program: "British missions are carried out on your authority and are your responsibility just as our activities are authorized and controlled here in accordance with the procedures I have established. In this sense, it could be said that we are carrying out two complementary programs rather than a joint one."¹¹⁴

Richard Bissell had achieved his goal of gaining another source of approval for overflights of the Soviet Union. In late 1959 and early 1960, this arrangement proved its value when British pilots conducted two highly successful missions over Soviet missile testing facilities at a time when President Eisenhower had not authorized an overflight for almost six months (see chapter 4). Most flights by the RAF pilots in Detachment B, however, took place in the Middle East, where the United Kingdom carried out 27 missions during the two years its pilots took part in overflights.

In Britain, the cover story for the RAF participation in the U-2 program was that British fliers were being trained to fly high-altitude weather-sampling missions for the RAF weather service. To support this cover, a U-2 was ferried to Watton RAF Base, England, in early

¹¹³ Goodpaster interview (S).

¹¹⁴ *OSA History*, chap. 13, pp. 10-11 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~~~Chapter 3~~

157

May 1959, and used to fly weather missions on 7 and 8 May before returning to Adana. Two more weather-sampling flights took place over England on 5 and 6 October 1959.

THE U-2 PROJECT AT THE BEGINNING OF 1959

Early 1959 saw Detachment B aircraft active primarily over Middle Eastern countries, with occasional overflights of Albania to check for reported Soviet missile installations. Detachment C mainly collected high-altitude weather data, although it also flew two missions over Tibet and Southwest China (see chapter 5). The overflight program against the Soviet Union seemed to be at a standstill, but pressures within the government were building to resume deep-penetration flights to resolve the growing "missile-gap" controversy.

Organizationally, the U-2 project underwent a major change after Richard Bissell became CIA's Deputy Director for Plans on 1 January 1959. At first glance, Bissell's selection seems unusual because he had spent most of his Agency career heading the U-2 project, but his first major assignment had been coordinating support for the operation that overthrew the leftist Government of Guatemala in 1954. Furthermore, Bissell's U-2 project was the major covert collector of intelligence against the CIA's primary target, the Soviet Union.

During his years as head of the Development Projects Staff (DPS), Bissell had opposed proposals to bring all Agency air activities together into a single office, fearing that he would lose control of the U-2 project. Once he became Deputy Director for Plans, his viewpoint changed; he was now in a position to consolidate all air activities under his own control. On 16 February 1959, the DPS became the Development Projects Division (DPD) of the Directorate of Plans (at the time known as the Deputy Directorate/Plans or DDP). Despite the tremendous increase in the scope of his duties after assuming control of the DDP, Bissell retained personal control of his previous Development Projects Staff projects: the U-2 program, another project to develop a photosatellite, and a third project to design a follow-on aircraft for the U-2 (OXCART). Although the amalgamation of all Agency air operations and the transfer of the U-2 project to the DDP made sense, the question remained as to whether one individual could effectively control all these different activities.

~~Secret~~

Blank

~~Secret NOFORN~~

Chapter 4

159



The Final Overflights of the Soviet Union, 1959-1960

THE U-2 AND THE "MISSILE-GAP" DEBATE

Despite President Eisenhower's reluctance to send U-2s over the Soviet Bloc, he once again authorized overflights in the summer of 1959, after a pause of more than a year. The overriding factor in his decision was the growing "missile-gap" controversy, which had its roots in a series of dramatic Soviet announcements during the second half of 1957. The first announcement revealed the successful test of an intercontinental ballistic missile in August. Then in October, the Soviets announced the successful orbiting of the world's first artificial earth satellite, Sputnik. One month later the Soviets orbited a second satellite containing a dog and a television camera. To many Americans, including some influential members of Congress, the Soviet Union's space successes seemed to indicate that its missile program was ahead of that of the United States. By the spring of 1958, after the United States had successfully launched several satellites, fears of a space technology gap between the two superpowers had eased. By the end of the year, however, new concerns arose that the Soviet Union was producing a missile arsenal that would be much larger than that of the United States. This was the famous missile gap that received widespread publicity beginning in early 1959.¹

The missile-gap controversy was fueled by Soviet boasts about the success of their missile program. On 4 December 1958, a Soviet delegate to the Geneva Conference on Surprise Attack stated: "Soviet ICBMs are at present in mass production." Five days later, Soviet

¹ For an overview of the controversy, see Roy E. Licklider, "The Missile Gap Controversy," *Political Science Quarterly* 85 (1970):600-615.

~~Secret~~

~~Secret NOFORN~~

Chapter 4

160

Launch of Sputnik,
4 October 1957



Premier Nikita Khrushchev asserted that the Soviet Union had an ICBM capable of carrying a 5-megaton nuclear warhead 8,000 miles. These statements seemed all the more ominous because, during this same month of December, the first attempt to launch the new US Titan ICBM failed. In reality, all of the Soviet statements were sheer propaganda; they had encountered difficulties with the SS-6 ICBM, and the program was at a standstill. As a result, there were no ICBM launches from Tyuratam between 29 May 1958 and 17 February 1959, a space of almost nine months.²

To conceal the difficulties in their missile program, Soviet leaders continued to praise its alleged successes. At the beginning of February 1959, Khrushchev opened the Soviet Communist Party Congress in Moscow by claiming that "serial production of intercontinental ballistic rockets has been organized." Several months later Soviet Defense Minister Rodion Malinovsky stated that these missiles were capable of hitting "precisely any point" and added, "Our army is equipped with a whole series of intercontinental, continental and other rockets of long, medium and short range." When asked at a press conference to comment on Malinovsky's statement, President Eisenhower replied, "They also said that they invented the flying machine and the automobile and the telephone and other things. . . . Why should you be so respectful of this statement this morning, if you are not so respectful of the other three?"³ Nevertheless, the Soviet statements were taken at face value by most Americans, including many members of the intelligence community.

² Lawrence Freedman, *US Intelligence and the Soviet Strategic Threat*, 2nd. ed. (Princeton: Princeton University Press, 1986), pp. 69-70.

³ Ford Eastman, "Defense Officials Concede Missile Lag," *Aviation Week*, 9 February 1959, pp. 26-27.

~~Secret~~

~~Secret~~ NOFORN

Chapter 4

161

As concern about Soviet missile progress increased, even the interruption in Soviet ICBM testing was seen as evidence of a Soviet advantage. Although the CIA correctly reasoned that the Soviets were experiencing difficulties in developing an operational ICBM, the Air Force assumed that the Soviets had halted testing because the missile was ready for deployment.⁴

The controversy intensified early in February 1959, when Secretary of Defense Neil H. McElroy testified before the Senate Preparedness Investigating Committee on Soviet missile capabilities for the next few years. McElroy told the Senators that in the early 1960s the Soviet Union might have a 3 to 1 advantage over the United States in operational ICBMs. McElroy stressed that the gap would be temporary and that at its end the United States would enjoy a technological advantage because it was concentrating on developing the more advanced solid-fueled missiles rather than increasing the number of obsolescent liquid-fueled missiles, but it was his mention of a 3 to 1 missile gap that made the headlines. Administration critics such as Senator Stuart Symington quickly charged that the actual gap would eventually be even larger.⁵

Faced with rising public and Congressional concern about the missile gap, Defense Department officials pressed President Eisenhower to authorize renewed overflights to gather up-to-date information about the status of the Soviet missile program. Following a National Security Council meeting on 12 February, Chairman of the Joint Chiefs of Staff Twining, Secretary of Defense McElroy, and Deputy Secretary of Defense Quarles stayed behind to talk to the President about overflights. They hoped that the need to refute criticism of the missile gap from Symington and other Democratic Senators would persuade the President to loosen his policy on the use of the U-2. McElroy pointed out that no matter how often Allen Dulles briefed these critics, they would not believe his reassurances about the absence of a missile gap without positive proof such as photographs. More overflights would be needed to obtain the kinds of photographs required.

The President was not swayed by these arguments. Noting that the reconnaissance satellite project was "coming along nicely," he stated that U-2 flights should be "held to a minimum pending the

⁴ Freedman, *US Intelligence*, p. 70.

⁵ "What About the Missile Gap?" *Time*, 9 February 1959, pp. 11-13.

~~Secret~~

~~Secret NOFORN~~

Chapter 4

162

availability of this new equipment." Quarles objected that the satellites would not be ready for up to two years, but the President replied that this did not matter because the Soviets would not be able to build a first-strike force of ICBMs in the near future. President Eisenhower finally conceded that "one or two flights might possibly be permissible," but he ruled out "an extensive program." In light of the "crisis which is impending over Berlin" he did not want to be provocative.⁶

As the missile-gap controversy raged, President Eisenhower stuck to his refusal to permit overflights of the Soviet Union, although the Soviet Union's resumption of ICBM testing almost persuaded him to change his mind. On 10 April 1959, the President tentatively approved several overflights, but, on the following day, he called in McElroy and Bissell to inform them that he was withdrawing his authorization, explaining that "there seems no hope for the future unless we can make some progress in negotiation." Eisenhower remained worried by "the terrible propaganda impact that would be occasioned if a reconnaissance plane were to fail." Although he agreed that new information was necessary, especially in light of the "distortions several senators are making of our military position relative to the Soviets," Eisenhower believed that such information would not be worth "the political costs."⁷

The President remained willing to consider flights that did not overfly Soviet territory, and in June he authorized two electronic intelligence collection missions along the Soviet-Iranian border. The two missions of Operation HOT SHOP took place on 9 and 18 June 1959. The first of these missions was noteworthy because it involved both an Agency U-2 and an Air Force RB-57D Canberra. The two aircraft cruised along the Soviet border and made the first telemetry intercept ever from a Soviet ICBM during first-stage flight, 80 seconds after launch.⁸

Efforts to persuade the President to authorize penetration missions continued. On 7 July 1959, Allen Dulles and Richard Bissell met with Eisenhower to discuss the possibility of a penetration flight

⁶ Andrew J. Goodpaster, Memorandum for the Record, 12 February 1959, WHOSS Alpha, DDEL (TS); Ambrose, *Eisenhower: The President*, pp. 513-514; Beschloss, *Mayday*, p. 173.

⁷ Quoted in Ambrose, *Eisenhower: The President*, pp. 514-515; Beschloss, *Mayday*, p. 176.

⁸ Mission folders 4120 (9 June 1959) and 4121 (18 June 1959), OSA records, job 67-B-972, boxes 10 and 11 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

163

to gather intelligence on the Soviet missile program. Discussions continued the following day with the addition of Secretary of State Herter, who stated in support of the CIA proposal that "the intelligence objective outweighs the danger of getting trapped." The strong backing of the proposed overflight by both CIA and the State Department finally convinced President Eisenhower to approve the mission.⁹

On 9 July 1959, more than 16 months after the previous overflight of the Soviet Union, a U-2 equipped with a B camera left Peshawar, Pakistan, flew over the Urals, and then crossed the missile test range at Tyuratam. This mission, known as Operation TOUCHDOWN, produced excellent results. Its photography revealed that the Soviets were expanding the launch facilities at Tyuratam. While this overflight was under way, another U-2 flew a diversionary mission along the Soviet-Iranian border.¹⁰

Despite its success, this overflight remained an isolated incident. President Eisenhower was unwilling to authorize additional overflights of the Soviet Union, in part because he did not wish to increase tension before Premier Khrushchev's visit to the United States scheduled for 15-27 September 1959. Nevertheless, the President still wanted as much intelligence on the Soviet missile program as possible. Because the Soviets were conducting an extensive program of missile tests in mid-1959, Eisenhower authorized a steady stream of the less provocative electronic intelligence (ELINT)-gathering missions (14 in all) along the Soviet border during the remainder of the year.¹¹

Within the United States, concern about the Soviet missile program continued to grow. On 12 September 1959 the Soviets scored another space success when their Luna 2 rocket reached the moon, and Khrushchev stressed this success when he arrived in the United States three days later. He also boasted of Soviet missile progress in private conversations with President Eisenhower, while making no

⁹ Andrew J. Goodpaster, Memorandum for the Record, 7 July 1959 (TS); idem, Memorandum of Conference with the President, 8 July 1959, WHOSS, Alpha, DDEL (TS).

¹⁰ Mission folder 4125 (9 July 1959), OSA records (TS Codeword).

¹¹ *OSA History*, chap. 19, annex 120, pp. 12-14 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

164

mention of overflights by the United States. After the trip was over, Khrushchev and other leading Soviet officials continued to make exaggerated claims about the extent of their missile force, adding to the confusion and concern within the US intelligence community. Thus in November 1959, Soviet Premier Khrushchev told a conference of journalists, "Now we have such a stock of rockets, such an amount of atomic and hydrogen weapons, that if they attack us, we could wipe our potential enemies off the face of the earth." He then added that "in one year, 250 rockets with hydrogen warheads came off the assembly line in the factory we visited."¹² Because the Soviet Union had been launching at least one missile per week since early fall, US policymakers placed great weight on his remarks.

Despite the intelligence community's intense interest in the Soviet Union's nuclear and missile programs, President Eisenhower did not authorize any more overflights of the Soviet Union during the remainder of the year. On the other hand, he raised no objections to (and probably welcomed) the first British overflight of the Soviet Union in December 1959. For almost a year, the RAF pilots of Detachment B had been ready to fly over the Soviet Union, but Prime Minister Harold Macmillan had not previously authorized any such missions because of his own visit to the Soviet Union, several international meetings, and other state visits. As a result, British U-2 missions had been confined to the Middle East. Now that the Prime Minister's approval had been obtained, Detachment B conducted Operation HIGH WIRE with an RAF pilot. Squadron leader Robert Robinson left Peshawar on 6 December and overflew Kuybyshev, Saratov Engels Airfield, and the Kapustin Yar Missile Test Range before landing at Adana. The mission photography was excellent, but it did not provide intelligence on Soviet ICBMs, which were tested at Tyuratam, not Kapustin Yar.¹³

Because there had been so few overflights in 1958 and 1959, many questions about the Soviet missile program remained unanswered. Within the intelligence community there was still considerable disagreement over the size of the Soviet missile force. Thus, during testimony before the US Senate in January 1960, DCI Allen Dulles, Secretary of Defense Thomas Gates, and Air Force Chief of

¹² William E. Burrows, *Deep Black: Space Espionage and National Security* (New York: Random House, 1987), p. 101.

¹³ *OSA History*, chap. 11, p. 33 (TS Codeword); Mission folder 8005 (6 December 1959), OSA records, job 67-B-972, box 13 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

165



Staff Nathan Twining each gave different figures for the number of deployed Soviet missiles. Although the CIA figures were based on evidence gained from overflights, Dulles could not reveal this fact to the Senate and, therefore, faced very sharp questioning.¹⁴

*Saratov Engels Airfield,
6 December 1959*

As a result of these Senate hearings, Dulles was determined to obtain permission for more overflights in order to settle the missile-gap question once and for all and end the debate within the intelligence community. To accomplish this, Dulles proposed photographing the most likely areas for the deployment of Soviet missiles. At this time there was still no evidence of SS-6 ICBM deployment outside the Tyuratam missile test range. Because the SS-6 was extremely large and liquid fueled, analysts believed these missiles could only be deployed near railroads. Existing U-2 photography showed railroad tracks going right to the launching pad at the test site. Dulles, therefore argued that SS-6 installations could easily be located by flying along railroad lines. Dulles was supported by members of the

¹⁴ Licklider, "Missile Gap Controversy," pp. 608-609

~~Secret~~



~~Secret NOFORN~~

Chapter 4

167

President's Board of Consultants on Foreign Intelligence Activities. At a meeting of the board on 2 February 1960, Gen. James Doolittle urged President Eisenhower to use overflights of the Soviet Union to the maximum degree possible. The President's response, as summarized in General Goodpaster's notes of the meeting, showed that the upcoming summit meeting was already an important factor in his attitude toward U-2 flights: "The President said that he has one tremendous asset in a summit meeting, as regards effect in the free world. That is his reputation for honesty. If one of these aircraft were lost when we are engaged in apparently sincere deliberations, it could be put on display in Moscow and ruin the President's effectiveness."¹⁵

A few days later, another U-2 took to the sky on a mission over the Soviet Union. As in December, the pilot was British, and the mission had been ordered by Prime Minister Macmillan. On 5 February 1960, a Detachment B U-2C with squadron leader John MacArthur at the controls left Peshawar, Pakistan, to conduct Operation KNIFE EDGE. The plane overflew the Tyuratam Missile Test Range, headed northwest to Kazan', and then turned south, photographing long stretches of the Soviet rail network. The excellent photography from this mission did not reveal a single missile site, but analysts did discover a new Soviet bomber, dubbed the BACKFIN, at Kazan'.¹⁶

Despite the outcome of this mission, the missile-gap debate continued. The Air Force still insisted that the Soviets had deployed as many as 100 missiles. The Army, Navy, and CIA, however, doubted that any had been deployed, because none could be found. Additional U-2 photography was needed to settle the debate. In mid-February, President Eisenhower reviewed plans for four additional U-2 missions. The success of the two British missions, along with the absence of Soviet protests, made the President more willing to consider a resumption of US overflights, and he agreed to allow one mission to be flown during the month of March. The President's continued restrictions upon the use of the U-2 disturbed DCI Dulles, who sent a memorandum to the National Security Council on 1 March 1960 asserting that the cardinal objective of obtaining information on Soviet missile deployment could be better achieved if the U-2 were given freer rein.¹⁷

¹⁵ Ambrose, *Eisenhower: The President*, p. 568; Beschloss, *Mayday*, p. 233.

¹⁶ Mission folder 8009 (5 February 1960), OSA records, job 67-B-972, box 13 (TS Codeword); *OSA Chronology*, p. 25 (TS Codeword).

¹⁷ *OSA Chronology*, p. 25 (TS Codeword); Philip K. Edwards, "The President's Board: 1956-60," *Studies in Intelligence* 13 (Summer 1969):118 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

168

In authorizing another overflight of the Soviet Union, President Eisenhower directed that it be conducted before 30 March. Because of complications in getting permission from Pakistan to use the airfield at Peshawar, however, the mission could not be staged in March, and the President agreed to extend his deadline until 10 April 1960. One day before the expiration of this deadline, a U-2 equipped with a B-camera took off from Peshawar on the last successful overflight of the Soviet Union, Operation SQUARE DEAL. As had been the case during the previous two overflights, a second U-2 flew a diversionary mission along the Soviet-Iranian border. After leaving Peshawar, mission 4155 headed first for Saryshagan, where it obtained the first pictures of two new Soviet radars, the HEN HOUSE and HEN ROOST installations. The U-2 then flew to the nuclear testing site at Semipalatinsk. Returning to the Saryshagan area, it crisscrossed the railroad network there and then proceeded to Tyuratam, where it photographed a new two-pad, road-served launch area that suggested a new Soviet missile was in the offing.¹⁸

In his memoirs Nikita Khrushchev remarked that this U-2 should have been shot down, "but our anti-aircraft batteries were caught napping and didn't open fire soon enough." Khrushchev explained that Soviet missile designers had developed a high-altitude anti-aircraft missile and batteries of this missile had been deployed near known targets of the U-2.¹⁹

The CIA already had strong indications of improvements in the Soviet air defense system, and early in 1960 the Development Projects Division had asked Air Force experts at the Air Technical Intelligence Center (ATIC) for a frank assessment of Soviet capabilities against the U-2. On 14 March 1960, Col. William Burke, acting chief of the DPD, relayed the ATIC assessment to Richard Bissell:

The greatest threat to the U-2 is the Soviet SAM. Although the ATIC analysis concedes a remote possibility that the SAM may be less effective than estimated, their present evaluation is that the SAM (Guideline) has a high probability of successful intercept at 70,000 feet providing that detection is made in sufficient time to alert the site.²⁰


¹⁸ Mission folder 4155, 9 April 1960, OSA records, job 67-B-328, box 6 (TS Codeword).

¹⁹ Nikita S. Khrushchev, *Khrushchev Remembers: The Last Testament* (Boston: Little, Brown, & Co., 1974), pp. 443-444.

²⁰ Memorandum for Richard M. Bissell, Deputy Director (Plans), from Col. William Burke, Acting Chief, DPD, "Evaluation of Proposed CHALICE Operations," 14 March 1960, IC Staff, COMIREX records, job 33-T-123A, box 10, "CHALICE (General)" (TS Codeword).

~~Secret~~

169



~~Secret NOFORN~~

Chapter 4

170

One of the reasons why Operation SQUARE DEAL had been selected for the 9 April flight was that mission planners believed that penetration from the Pakistan/Afghanistan area offered the greatest chance of escaping detection by the Soviet air defense system. Colonel Burke's 14 March letter recommending SQUARE DEAL as the preferred route for the next overflight had stated, "There is a reasonable chance of completing this operation without detection." Escaping detection had become important because, if the Soviet SAMs received sufficient advanced warning, they posed a major threat to the U-2.

CIA hopes that flights from Pakistan or Afghanistan might go undetected proved false. On the 9 April overflight, the U-2's ELINT-collection unit (System VI) indicated Soviet tracking at a very early stage of the mission. Although the Soviets failed to intercept the U-2, their success at tracking it should have served as a warning against future overflights from Pakistan (or anywhere else, for that matter). On 26 April 1960, Colonel Burke informed Richard Bissell that "experience gained as a result of Operation SQUARE DEAL indicates that penetration without detection from the Pakistan/Afghanistan area may not be as easy in the future as heretofore."²¹ Unfortunately, neither Colonel Burke nor Richard Bissell took the logical step of recommending the cessation of overflights now that the risks had increased substantially. The lure of the prospective intelligence gain from each mission was too strong, and the Soviets' lack of success at interception to date had probably made the project staff overconfident. Furthermore, both DCI Allen Dulles and the President's Board of Consultants on Foreign Intelligence Activities were pressing for more photos of the Soviet Union in order to settle the missile-gap debate raging in the intelligence community and Congress.

THE LAST OVERFLIGHT: OPERATION GRAND SLAM

Even before the 9 April overflight took place, President Eisenhower had consented on 28 March to an additional overflight during the month of April. His willingness to allow yet another overflight was


²¹ Memorandum for Richard M. Bissell, Deputy Director (Plans), from Colonel Burke, Acting Chief, DPD, "Operational Priority of Proposed CHALICE Missions," 26 April 1960, IC Staff, COMIREX records, job 33-T-123A, box 10, "CHALICE (General)" (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

171

*SA-2 surface-to-air missile*

strengthened when the Soviet Union did not protest the 9 April mission. As Presidential science adviser George Kistiakowsky later remarked about the lack of protest, "This was virtually inviting us to repeat the sortie."²²

Although President Eisenhower had authorized another overflight for April, he left the designation of its targets up to the experts at the CIA. Of the three missions that remained under consideration, one—Operation SUN SPOT—would overfly southern targets, Tyuratam and Vladimirovka, while the other two would cover railroad networks in the north-central portion of the Soviet Union. The intelligence community had been interested in this area ever since late 1959, when there were indications that the Soviets were building an SS-6 launch facility there. This was the first indication that SS-6s might be located anywhere other than Tyuratam testing facility, where the missiles were launched from a general purpose launching pad. The intelligence community was anxious to obtain photography of a

²² George B. Kistiakowsky, *A Scientist at the White House* (Cambridge: Harvard University Press, 1976), p. 328.

~~Secret~~

~~Secret NOFORN~~

Chapter 4

172

deployed SS-6 site because it could provide exemplars for photointerpreters to use in searching subsequent overhead photography for similar installations.²³

The two proposed overflights that would cover the northern railroad lines received the strongest consideration. Both plans contained new features. Operation TIME STEP called for a U-2 to take off from the USAF base at Thule, Greenland, which would be the first overflight staged from this base. The aircraft would then fly over Novaya Zemlya on its way to cover the railroad lines from the Polyarnyy Ural Mountains to Kotlas. The return flight would be over Murmansk with the landing to take place at either Bodo or Andoya on Norway's northeast coast. The other proposed overflight, Operation GRAND SLAM, was the first U-2 mission planned to transit the Soviet Union; all previous missions had penetrated not more than halfway and then left in the general direction from which they came. GRAND SLAM proposed to fly across the Soviet Union from south to north, departing from Peshawar, Pakistan, and landing at Bodo, Norway. The mission would overfly Tyuratam, Sverdlovsk, Kirov, Kotlas, Severodvinsk, and Murmansk.


The two preferred missions both required the use of the airfield at Bodo, which had been authorized by senior Norwegian intelligence and military officers. Because the Bodo airfield was involved in NATO maneuvers taking place in the Barents Sea area, Bissell informed the White House that neither mission could be flown before 19 April. Once the maneuvers ended, bad weather over the Soviet Union kept the mission from taking place when it was originally scheduled. Richard Bissell, therefore, asked President Eisenhower for more time, and, on 25 April, General Goodpaster relayed the President's instructions to Bissell that "one additional operation may be undertaken, provided it is carried out prior to May 1. No operation is to be carried out after May 1."²⁴ The President did not want to fly missions any later than that because the Paris Summit was scheduled to begin on 16 May 1960.

By this time, CIA planners were concentrating on Operation GRAND SLAM as the most likely route for the proposed mission because it offered the best chance of photographing suspected locations

²³ *OSA History*, chap. 12, pp. 35-36 (TS Codeword).

²⁴ Ambrose, *Eisenhower: The President*, p. 569; Beschloss, *Mayday*, p. 10.

~~Secret~~



~~Secret NOFORN~~

Chapter 4

174

of Soviet ICBM sites. The other proposed overflight, Operation TIME STEP out of Greenland, was more likely to run into bad weather (which would affect both navigation and photography) because the flightpath would remain above 60° north latitude during the entire mission. Furthermore, mission planners opposed this route because of its greater risk. In his letter to Richard Bissell on 14 March 1960, Colonel Burke stated:

Operation "TIME STEP" is our last choice because we can assume, with a 90 percent probability of being correct, that we will be detected on entry, tracked accurately throughout the period in denied territory (approximately four hours), and will evoke a strong PVO [Soviet Air Defense] reaction. This flight plan would permit alerting of SAM sites, and pre-positioning of missile equipped fighters in the Murmansk area (point of exit) thus enhancing the possibility of successful intercept. In addition, we must assume that even were the Soviets unable to physically interfere with such an incursion, sufficient evidence will be available to permit them to document a diplomatic protest should they desire to do so.²⁵

The concerns raised by Colonel Burke about TIME STEP should also have been raised about Operation GRAND SLAM, which would be the most adventuresome overflight to date because it proposed covering so much of the Soviet Union. If the Soviets could track the U-2 early in the mission, they would have plenty of time to prepare to intercept the aircraft.

The pilot selected for Operation GRAND SLAM was Francis Gary Powers, the most experienced U-2 pilot in the program. Powers had joined the project in May 1956 and had flown 27 operational missions in the U-2, including one each over the Soviet Union and China as well as six along the Soviet border.

To prevent the U-2 from being seen at Peshawar, project managers decided to ferry the aircraft from Adana to Pakistan the night before the scheduled flight. Once the plane was refueled and its camera was loaded, it would take off at daybreak, with little if any exposure to local residents because of darkness and its short stay—less than six

²⁵ Memorandum for Richard M. Bissell, Deputy Director (Plans), from Col. William Burke, Acting Chief, DPD, "Evaluation of Proposed CHALICE Operations," 14 March 1960, IC Staff, COMIREX records, job 33-T-123A, box 10, "CHALICE (General)" (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

175

hours on the ground. Originally scheduled for Thursday, 28 April, GRAND SLAM was canceled because of bad weather over the northern Soviet Union. This had been the case for the past several weeks. When this flight was canceled, the U-2 returned to Adana before sunrise. That evening the U-2 flew back to Peshawar for another attempt to stage the mission early on the 29th, but bad weather again forced cancellation of the mission, and the U-2 returned to Adana. Because of continued bad weather over the target areas, no mission was planned for Saturday, 30 April.²⁶

Meanwhile, the plane ferried to Peshawar on 27 and 28 April had accumulated so many hours of flight time that it had to be removed from service for periodic maintenance. A different aircraft was, therefore, ferried to Peshawar on Saturday night, 30 April. This aircraft, article 360, had made a crash landing in Japan during the previous September (see chapter 5). Although it had been refurbished by Lockheed and now had the more powerful J75 engine that would give it greater altitude, pilots did not completely trust this aircraft and considered it a "hangar queen." As Powers noted in his memoirs, "Its current idiosyncrasy was one of the fuel tanks, which wouldn't feed all its fuel."²⁷ The aircraft was equipped with a B-model camera, a System-VI electronic intelligence unit, and a System-IXB device, which generated false-angle information in response to the radar pulses used by some Soviet airborne-missile fire-control systems.

Operation GRAND SLAM, mission 4154 and the 24th deep-penetration overflight of the Soviet Union, began almost 30 minutes late on Sunday, 1 May 1960, a delay due to difficulty in getting takeoff approval from Washington. This delay was caused by communications problems that are typical at sunrise and sunset during spring and autumn, when the ionosphere will not support reliable communications. In attempting to relay the authorization message, the radio operator in Adana was unable to reach the base in Peshawar, whose codename was HBJARGON. Realizing that neither the prearranged nighttime nor daytime frequencies were working, the operator began sending a message in the clear, using one of the guard frequencies in the transition area between the daytime and nighttime frequencies. The radio operators at Peshawar kept hearing the Morse

²⁶ Mission folder 4154 (1 May 1960), OSA records (TS Codeword).

²⁷ Powers, *Operation Overflight*, p. 76.

~~Secret~~

~~Secret NOFORN~~

Chapter 4

176

code letters JGOHB, JGOHB as they tuned from one prearranged frequency to the other. Then one of the Peshawar operators decided to tune in the guard frequency where the Morse transmission was strongest. He was able to discern a break in the letters, making the message read "HBJGO HBJGO." The Peshawar operators realized this stood for "HBJARGON Go." The detachment chief, Col. William Shelton, who had been waiting anxiously inside the radio van for a "Go" or "No Go" message, leaped from the van and ran across the field to give the signal for takeoff to Powers, who was sitting in the U-2C at the end of the runway.²⁸

Powers started his takeoff roll at 0159Z on 1 May 1960. Once airborne, Powers guided his aircraft toward Afghanistan. Following standard operating procedure, Powers clicked his radio switch when he reached penetration altitude of 66,000 feet, which signaled the operations unit at Peshawar that everything aboard the aircraft was working and the mission would proceed as planned. Aside from this simple signal, Powers and all U-2 pilots maintained strict radio silence during penetration missions.

Powers' first target was the Tyuratam Missile Test Range after which he headed for Chelyabinsk, just south of Sverdlovsk. The planned route would take him over Kyshtym, Sverdlovsk, northwest to Kirov, north over Yur'ya and Plesetsk, then to Severodvinsk, northwest to Kandalaksha, north to Murmansk, and, finally, west to Bodo, Norway.

May Day turned out to be a bad time to overfly the Soviet Union. On this major holiday, there was much less Soviet military air traffic than usual, so Soviet radars could easily identify and track Powers' U-2. In addition, the Soviets responded to the intrusion by ordering a ban on civilian air traffic in a large portion of the Soviet Union. Soviet radar began tracking the U-2 when it was still 15 miles south of the Soviet-Afghan border and continued to do so as the aircraft flew across the Central Asian republics. When Powers reached the Tashkent area, as many as 13 Soviet interceptor aircraft scrambled in an unsuccessful attempt to intercept his plane.

Powers never made it past Sverdlovsk. Four and a half hours into the mission, an SA-2 surface-to-air missile detonated close to and just behind his aircraft and disabled it 70,500 feet above the Sverdlovsk

²⁸ Richard K. Pero, "Message Received—Unfortunately," *Studies in Intelligence* 27 (Winter 1983):29 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

177

area. The plane began spiraling down toward the ground and Powers looked for a way out. Unable to use the ejection seat because centrifugal force had thrown him against the canopy, he released the canopy and prepared to bail out, waiting to arm the destruction device at the last minute, so that it would not go off while he was still in the plane. When he released his seatbelt, however, he was immediately sucked out of the aircraft and found himself dangling by his oxygen hose, unable to reach the destruction switches. Finally, the hose broke and he flew away from the falling aircraft. After he fell several thousand feet, his parachute opened automatically, and he drifted to earth where he was quickly surrounded by farmers and then by Soviet officials.²⁹ His aircraft had not been destroyed by the crash, and the Soviets were able to identify much of its equipment when they put it on display 10 days later. Even if Powers had been able to activate the destruction device, however, it would not have destroyed the aircraft. The small explosive charge was only designed to wreck the camera.

How had the Soviets succeeded in downing the U-2? Although some CIA project officials initially wondered if Powers had been flying too low through an error or mechanical malfunction, he maintained that he had been flying at his assigned altitude and had been brought down by a near miss of a Soviet surface-to-air missile. This turned out to be the case, for in March 1963, the US air attache in Moscow learned that the Sverdlovsk SA-2 battery had fired a three-missile salvo that, in addition to disabling Powers' plane, also scored a direct hit on a Soviet fighter aircraft sent aloft to intercept the U-2.³⁰ Mission planners had not known about this SAM site before the mission because they always laid out flight plans to avoid known SAM sites.

THE AFTERMATH OF THE U-2 DOWNING

The first indication that something was wrong with Powers' mission came even before he was overdue at Bodo, Norway. The CIA Operations Center learned on 1 May at 0330 hours Washington time

²⁹ Powers, *Operation Overflight*, pp. 82-84; Beschloss, *Mayday*, pp. 26-28; Transcript of Debriefing Tapes of Francis Gary Powers, 13 February 1962, Board of Inquiry on the Conduct of Francis Gary Powers, Operations MUDLARK files, OSA records, job 74-B-605, box 6 (S).

³⁰ Cunningham interview, 4 October 1983 (TS Codeword); *OSA History*, chap. 14, p. 55 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

178

that the Soviets had discontinued radar tracking of the flight's progress two hours earlier (0529Z), southwest of Sverdlovsk. Although there was no word from the Soviet Union concerning the missing U-2, key project personnel assembled in the Agency control center that morning (with the exception of Bissell, who was out of town and did not arrive until 1530) to analyze the latest information and discuss courses of action. They quickly established a new project, known as Operation MUDLARK, to gather and evaluate all available information about the downed U-2.¹¹

Bissell and the other project officials did not know whether Powers was dead or if the plane and camera had been destroyed, but they believed that there was no way that a pilot could survive a crash from an altitude above 70,000 feet. They, therefore, decided to stick with the standard cover story for U-2 flights: that they were weather flights staged by the National Aeronautics and Space Administration (NASA)—originally the National Advisory Committee for Aeronautics, renamed in 1958. This cover story had been approved by the President in 1956.

By the end of the day, the Operation MUDLARK officials had prepared a statement based on the standard cover story but modified to fit the available information on Powers' flight and to show Adana as the aircraft's base in order to conceal Pakistan's role in the mission. This revised cover story, along with a mission flight plan consistent with it, was sent to the field commander at Adana, to Air Force Europe headquarters, [redacted] to replace the cover story that had been prepared and distributed in advance of the mission. The first announcement of the new cover story came late on 2 May by the Adana base commander, but it did not appear in print until the following day. On Tuesday, 3 May, NASA released a statement about a high-altitude weather plane that was missing on a flight inside Turkey. The statement had been designed to provide an explanation for the presence of wreckage inside the Soviet Union by noting that "the pilot reported over the emergency frequency that he was experiencing oxygen difficulties."¹² Thus, if the Soviets protested and pointed to wreckage inside their borders, NASA could claim that the pilot had lost consciousness and the aircraft had then flown into the Soviet Union before crashing.

¹¹ Geary interview (S).

¹² Beschloss, *Mayday*, p. 39.

~~Secret~~

~~Secret NOFORN~~

Chapter 4

179

This statement had been prepared for a "best case" scenario, that is to say, one in which neither the pilot nor the plane and film survived. However, pilots had bailed out from extremely high altitudes and survived, and there was even evidence from previous U-2 crashes that much of the aircraft itself could be salvaged. The small destructive charge aboard the U-2 was not sufficient to destroy much more than the camera. The tightly rolled film, which could reveal the exact purpose of the mission even if the pilot and aircraft did not survive, was very hard to destroy. Kelly Johnson later conducted an experiment that revealed film taken out of a completely burned-out aircraft could still provide usable imagery.³³ After almost four years of successful U-2 missions, Richard Bissell and the rest of the Development Projects Division had become overconfident and were not prepared for the "worst case" scenario that actually occurred in May 1960. This failure played directly into the hands of Soviet Premier Nikita Khrushchev, who shrewdly decided to release information about the downed U-2 a little at a time, thereby encouraging the United States to stick with its vulnerable cover story too long. As he later wrote, "Our intention here was to confuse the government circles of the United States. As long as the Americans thought the pilot was dead, they would keep putting out the story that perhaps the plane had accidentally strayed off course and been shot down in the mountains on the Soviet side of the border."³⁴ The first word from the Soviet Union came on Thursday, 5 May, when Premier Khrushchev announced to a meeting of the Supreme Soviet that a US "spyplane" had been downed near Sverdlovsk. He made no mention of the fate of its pilot.

Khrushchev's announcement aroused considerable interest in the media in the United States, and that same day the State Department and NASA issued another statement that continued the "weather plane" cover story, adding that the pilot became lost during a routine mission near the Caucasus Mountains. Soon afterward, the US Ambassador to Moscow cabled a report to the State Department indicating that the pilot might be alive after all. Two days later, on 7 May 1960, Khrushchev confirmed this report by revealing that the U-2 pilot was alive and had admitted his mission of spying on the Soviet Union.

³³ Geary interview.


³⁴ Khrushchev, *Khrushchev Remembers: The Last Testament*, p. 507.

~~Secret~~

~~Secret NOFORN~~

Chapter 4

180



Khrushchev and the U-2 wreckage

This revelation completely demolished the US cover story, and senior administration officials then debated what the appropriate course of action should be. Allen Dulles offered to take responsibility for the overflight and resign, but President Eisenhower did not want to give the world the impression that he was not in control of his administration. On Wednesday, 11 May, the President read a statement to the press in which he assumed full responsibility for the U-2 mission but left open the question of future overflights, even though four days earlier he had approved the recommendation of his key foreign policy advisers to terminate all provocative intelligence operations against the Soviet Union.¹³

The U-2 affair had its greatest consequences when the long-awaited summit meeting in Paris began less than a week later on 16 May. Soviet Premier Khrushchev insisted on being the first speaker and read a long protest about the overflight, ending with a demand for an apology from President Eisenhower. In his reply

¹³ *OSA History*, chap. 14, pp. 14-16 (TS Codeword); *Beschluss, Mayday*, pp. 43-66, 243-258.

~~Secret~~

~~Secret NOFORN~~

Chapter 4

181

Eisenhower stated that overflights had been suspended and would not be resumed, but he refused to make a formal apology. At that point the summit ended, as did all hopes for a visit to the Soviet Union by President Eisenhower.

THE WITHDRAWAL OF THE OVERSEAS DETACHMENTS

The loss of Powers' U-2 ultimately resulted in the end of Detachment B in Turkey. As soon as the Development Projects Division learned that Powers was alive in Soviet hands, it immediately evacuated the British pilots from Adana to protect the secret of their involvement in the project. Project officials hoped that flights might eventually resume from Adana, but President Eisenhower's order ending overflights of the Soviet Union made this very unlikely. Less than four weeks later, a coup ousted the government of Turkish Premier Adnan Menderes on the night of 27 May 1960. Because the new government had not been briefed on the U-2, Project Headquarters refused to allow any U-2 flights from Adana, even those necessary for maintaining the aircraft's airworthiness. As a result, no more U-2s flew out of Adana. Instead of being ferried home, three of the four remaining U-2s were disassembled and loaded aboard C-124 cargo planes for the return trip to the United States.¹⁶

The fourth U-2 remained inside a hangar at Incirlik airbase for several years, looked after by a skeleton crew, in case the Adana installation needed to be reactivated. Finally the decision was made to close down the Adana U-2 facility. During Detachment B's 44 months of active existence, 21 pilots had flown its aircraft, including four RAF pilots and three pilots transferred from the deactivated Detachment A. Fourteen Detachment B pilots were later assigned to other U-2 detachments, but the closing down of Detachment B marked the end of Britain's direct involvement in U-2 operational overflights. A four-man unit of RAF U-2 pilots was stationed at Detachment G, Edwards AFB, until the end of the CIA U-2 program in 1974, but RAF pilots never again conducted an overflight in an Agency U-2.

The loss of Powers' U-2, the resultant failure of the Paris Summit, and the end of U-2 operations in Turkey were just the first in a series of setbacks for the U-2 program. On 8 July 1960, the

¹⁶ *OSA History*, chap. 12, pp. 46-47 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

182

Japanese Government, faced with growing anti-American sentiment and complaints in the press about the presence of "spyplanes" on Japanese territory, asked the United States to remove the U-2s. The very next day the CIA closed Detachment C; its U-2s were dismantled and returned to the United States aboard C-124s.³⁷

In the midst of the furor in Japan, on 1 July 1960, just six weeks after the Paris Summit, Soviet fighter aircraft shot down an Air Force RB-47 on an electronic intelligence collection mission over international waters near the Soviet Union's Kola Peninsula. Two survivors were captured. The Soviet Union claimed that the aircraft had violated its airspace, while the United States denounced the Soviets for downing the plane over international waters. The acrimony exacerbated an already tense international atmosphere.³⁸

One additional blow to the U-2 program came in the summer of 1960. NASA, concerned about the damage to its reputation from its involvement in the U-2 affair and hoping to obtain international cooperation for its space program, decided to end its support of the cover story that U-2s were conducting weather research under its auspices.³⁹

These developments resulted in a complete halt to all U-2 operations from overseas bases for more than six months. Pilots and aircraft from Detachments B and C were consolidated into Detachment G at Edwards Air Force Base, California, the unit formed after the CIA had vacated the Nevada testing site in 1957 as a result of AEC nuclear testing. Detachment G now comprised eight pilots from Detachment B and three pilots from Detachment C. Because Powers' capture had compromised Project CHALICE, the Agency assigned a new cryptonym to the U-2 effort; henceforth, it was called Project IDEALIST.⁴⁰

³⁷ *OSA Chronology*, p. 28 (TS Codeword).

³⁸ "Mystery of the RB-47," *Newsweek*, 25 July 1960, pp. 36-37; "Nikita and the RB-47," *Time*, 25 July 1960, pp. 30-31.

³⁹ At a meeting of high-level CIA, NASA, and State Department officials on 31 May 1960, NASA was willing to continue its association with U-2 flights for the time being, but the Administrator of NASA, Dr. Keith Glennan, believed that his agency "would be well advised to disengage from the U-2 program as rapidly as possible." James A. Cunningham, Memorandum for the Record, "Telephone Conversation with Dr. Hugh Dryden, Deputy Director, NASA," 1 June 1960, DPD chrono file #4553-60, OSA records (S).

⁴⁰ *OSA History*, chap. 12, pp. 47-49; chap. 16, p. 10 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

183

THE FATE OF FRANCIS GARY POWERS

Downed U-2 pilot Francis Gary Powers underwent extensive interrogation at the hands of the Soviets. His instructions from the CIA on what to do in the event of capture were meager, and he had been told that he might as well tell the Soviets whatever they wanted to know because they could get the information from his aircraft anyway. Nevertheless, Powers tried to conceal as much classified information as possible while giving the appearance of cooperating with his captors. To extract the maximum propaganda value from the U-2 Affair, the Soviets prepared an elaborate show trial for Powers, which began on 17 August 1960. Powers continued to conceal as much information as possible, but, on the advice of his Soviet defense counsel, he stated that he was sorry for his actions. The Soviet court sentenced him to 10 years' "deprivation of liberty," with the first three to be spent in prison.¹¹

During the next 18 months, confidential negotiations to obtain the release of Powers took place as the United States explored the possibility of trading convicted Soviet master spy Rudolf Abel for Powers. These negotiations were conducted by Abel's court-appointed defense counsel, former OSS lawyer James Donovan, in correspondence with Abel's "wife" (probably his Soviet control) in East Germany. In November 1961, Acting DCI Pearre Cabell wrote to Secretary of State Dean Rusk supporting such a trade, and on 10 February 1962 the actual exchange took place in the middle of the Glienecke Bridge connecting East and West Berlin. As part of the deal, American graduate student Frederick Pryor, who had been jailed in East Germany for espionage, was released at another location.

After Powers returned to the United States, he underwent extensive debriefing, for many questions about his mission remained unanswered. To conduct the debriefing, the Agency immediately reconvened the Damage Assessment Team that had met for two months in the summer of 1960 to estimate what Powers knew about the overflight program and could have told Soviet interrogators. Given Powers' long involvement with the U-2 program, the team had concluded in 1960 that his knowledge was extensive and he had probably revealed most of it to the Soviets. After two weeks of debriefing Powers in February 1962, however, the team found that the damage was much less than had been estimated, and they were quite satisfied


¹¹ Powers, *Operation Overflight*, pp. 160-192; Beschloss, *Mayday*, pp. 331-335.

~~Secret~~

~~Secret NOFORN~~

Chapter 4

184



Trial of Francis Gary Powers

with Powers' behavior.⁴² After reading the debriefing reports, Allen Dulles expressed support of Powers' actions and told Powers, "We are proud of what you have done," but Dulles had already resigned as DCI in November 1961.⁴³ The new DCI, John A. McCone, demanded a closer look at Powers' actions and set up a Board of Inquiry headed by retired Federal Judge E. Barrett Prettyman. After eight days of hearings and deliberation, the board reported on 27 February that Powers had acted in accordance with his instructions and had "complied with his obligations as an American citizen during this period." The board, therefore, recommended that he receive his back pay.

⁴² James J. White, "Francis Gary Powers—The Unmaking of a Hero, 1960-1965," (draft), CIA History Staff, 1974, p. 19 (S).

⁴³ Powers, *Operation Overflight*, p. 307.

~~Secret~~

~~Secret NOFORN~~

Chapter 4

185

The Prettyman Board's finding was based on a large body of evidence indicating that Powers was telling the truth about the events of 1 May 1960: the testimony of the experts who had debriefed Powers after his return; a thorough investigation of Powers' background with testimony by doctors, psychiatrists, former Air Force colleagues, and his commander at Adana; Powers' own testimony before the board; the results of a polygraph examination that he had volunteered to undergo; and the evidence provided by photographs of the wreckage of his aircraft, which Kelly Johnson had analyzed and found consistent with Powers' story. Nevertheless, DCI McCone remained skeptical. He asked the Air Force to convene its own panel of experts to check Johnson's assessment of the photographs of the U-2. The Air Force quickly complied, and the panel supported Johnson's findings. McCone then seized upon the one piece of evidence that contradicted Powers' testimony—a report by the National Security Agency (NSA) that suggested that Powers may have descended to a lower altitude and turned back in a broad curve toward Sverdlovsk before being downed—and ordered the Prettyman Board to reconvene on 1 March for another look at this evidence. The board remained unconvinced by NSA's thin evidence and stuck to its original findings. A few days later, on 6 March 1962, Powers appeared before the Senate Armed Services Committee, which commended his actions. The Senate Foreign Relations Committee also held brief hearings on the U-2 Affair, with DCI McCone representing the CIA.⁴⁴

Although all of these inquiries found Powers to have acted properly, they did not release many of their favorable findings to the public, which had received a very negative image of Powers' behavior from sensational press reports and statements by public figures who were not aware of (or chose to ignore) the truth about Powers' actions while in captivity. One member of the Senate Foreign Relations Committee, Senator John J. Williams, expressed concern about the impact of this silence on Powers' reputation in a question to DCI McCone on 6 March 1962: "Don't you think he is being left with just a little bit of a cloud hanging over him? If he did everything he is supposed to do, why leave it hanging?"⁴⁵ Doubts about Powers did remain in the public mind because he received no public recognition for his efforts to withhold information from the Soviets. He was also

⁴⁴ Beschloss, *Mayday*, p. 352-354; Thomas Powers, *Man Who Kept the Secrets*, p. 328; Prettyman Board, DCI records (S).

⁴⁵ United States Congress, Senate, Foreign Relations Committee, *Executive Sessions of the Senate Foreign Relations Committee (Historical Series)*, vol. 12, 86th Congress, Second Session, "Report on the U-2 Incident," 6 March 1962, p. 263 (declassified 1982).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

186

snubbed by President Kennedy, who one year earlier had warmly welcomed two Air Force RB-47 fliers released by the Soviet Union. McCone remained hostile to Powers, and in April 1963 he awarded the Intelligence Star to all of the U-2 pilots except Powers. Finally on 25 April 1965, just two days before McCone's resignation became effective, Powers received the Star (which was dated 1963 on the back) from DDCI Marshall S. Carter.⁴⁶

Powers' return from captivity raised the question of what his future employment should be. This issue had already been discussed one year earlier by John N. McMahon, executive officer of the DPD, who noted that he and Col. Leo P. Geary (the Air Force project officer) were concerned about a major dilemma for the CIA and the US Government: "On the one hand we have gone to considerable lengths to prove that the U-2 program was a civilian undertaking and not military aggression; on the other hand there is on file a document that assures Francis Gary Powers that if he so desires he may be *reinstated* into the USAF." On 21 March 1961 McMahon wrote:

*If we grant him [Powers] the right that is now his, namely reinstatement in the Air Force, then we would be subjecting ourselves to probable adverse propaganda by the USSR. Admitting little appreciation for the finer points of political and psychological warfare, should Francis Gary Powers return to the USAF I suspect that the Soviets would have a "PP" field day illustrating our big lie. The question then, since we cannot permit Powers to return to the USAF, is what do we do with him.*⁴⁷

Despite this negative recommendation, the Air Force agreed on 4 April 1962 to reinstate Powers effective 1 July, a decision that was approved by the Agency, State Department, and White House. Then Powers' divorce proceedings began, and the Air Force, concerned about adverse publicity, postponed reinstatement until the end of the proceedings. In the meantime Powers began working for Lockheed as a U-2 pilot. In March 1963, he met with Colonel Geary to discuss his future plans and decided to stay with Lockheed.⁴⁸ Powers remained at Lockheed until U-2 testing ceased in September 1969. Earlier in the year, he had published an account of his experiences on

⁴⁶ OSA History, chap. 14, p. 54 (TS Codeword); Beschloss, *Mayday*, p. 397.

⁴⁷ John N. McMahon to Chief, Cover Staff, DPD, 21 March 1961, Operation MUDLARK files, OSA records, job 74-B-605, box 6 (S).

⁴⁸ OSA History, chap. 14, p. 52 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

187

the U-2 project under the title *Operation Overflight*. Later he flew a light plane as a traffic reporter for a Los Angeles radio station and then a helicopter for a television station. On 1 August 1977, he and a cameraman from the station died when his helicopter crashed on the way to an assignment.⁴⁹

CHANGES IN OVERFLIGHT PROCEDURES AFTER MAY 1960

One of the most important changes in the overflight program after the loss of Francis Gary Powers' U-2 was the institution of more formal procedures for the approval of U-2 missions. During the first four years of U-2 activity, very few members of the Eisenhower administration had been involved in making decisions concerning the overflight program. The President personally authorized all flights over the Soviet Union and was consulted by Richard Bissell and either the DCI or the DDCI about each such proposed mission. In addition to CIA officials, the President's discussions of individual U-2 missions or of the program as a whole generally included the Secretary of State or his Under Secretary, the Chairman of the Joint Chiefs of Staff, the Secretary of Defense or his deputy, and the President's secretary, Colonel (later General) Goodpaster.

The approval process under President Eisenhower was thus very unstructured. There was no formal approval body charged with reviewing overflight proposals; the President kept this authority in his hands and simply consulted with selected cabinet officials and advisers before reaching a decision. In 1959 the U-2 program had gained a second approval authority when British Prime Minister Harold Macmillan became the approval authority for missions conducted by the RAF pilots in Detachment B.

The loss of Powers' U-2 in May 1960 led to major changes in the approval process. For all practical purposes, Prime Minister Macmillan ceased to be a source of approval because the RAF pilots who remained in the U-2 program did not conduct any more operational missions (although the use of British pilots was considered on several occasions). In the United States the approval process

⁴⁹ Beschloss, *Mayday*, pp. 396-401. Beschloss claims that Powers was fired by Lockheed for criticizing the Agency in his memoirs (which he had shown to the Agency in draft form), but Kelly Johnson's "U-2R Log" records on 25 September 1969: "We have no flight test activity at all. I must let Gary Powers go. Have protected him for about seven years, but he doesn't have an ATR (Air Transport Rating), so we have no other job for him—not even flying the Beechcraft."

~~Secret~~

~~Secret NOFORN~~

Chapter 4

188

became more formal as the National Security Council became involved. Henceforth, proposed missions had to be submitted to the National Security Council (NSC) Special Group for approval. In the early 1960s, the Special Group consisted of the DCI, the Deputy Secretary of Defense, the Under Secretary of State, and the Military Adviser to the President. After the Military Adviser, Gen. Maxwell Taylor, became Chairman of the Joint Chiefs of Staff in 1962, his place on the Special Group was taken by McGeorge Bundy, the President's Special Assistant for National Security Affairs.⁵⁰

Before requesting permission from the Special Group for a U-2 mission over denied territory, the CIA prepared a detailed submission giving justification for the proposed mission and maps showing the targets to be photographed, flight times, and emergency landing sites. Such submissions came to be known as "black books" because they were placed in black, looseleaf binders. The decision of the Special Group was generally final, although on occasion controversial issues were presented to the President for his decision.

This approval process did not come into play immediately after May 1960 because there was a long pause in U-2 operations as the detachments returned from overseas. It was not until late October 1960 that the next U-2 operation occurred, this time over Cuba. By this time the full approval procedure had been established, and the Special Group approved the mission (see chapter 5).

The approval process was not the only part of the U-2 program that changed after May 1960. The process for establishing requirements for overhead reconnaissance missions also became more formal. In August 1960 the US Intelligence Board took over the Ad Hoc Requirements Committee and merged it with the Satellite Intelligence Requirements Committee to form the Committee on Overhead Reconnaissance. DCI Directive 2/7 tasked COMOR with the "coordinated development of foreign intelligence requirements for overhead-reconnaissance projects over denied areas." The DCID defined "overhead reconnaissance" to include "all reconnaissance for foreign-intelligence purposes by satellite, or by any vehicle over

⁵⁰ The Special Group, which had been created by NSC Intelligence Document 5412/2 in 1955 to oversee covert activities, was originally known as the 5412 Committee. Later the Special Group became known as the 303 Committee and then the 40 Committee. United States Congress, Senate, Select Committee to Study Governmental Operations with Respect to Intelligence Activities, *Foreign and Military Intelligence*, book 1, (Washington, DC: US Government Printing Office, 1976), pp. 48-53

~~Secret~~

~~Secret NOFORN~~

Chapter 4

189

denied areas, whether by photographic, ELINT, COMINT, infrared, RADINT, or other means." The only exception to COMOR's area of responsibility was "reconnaissance and aerial surveillance in direct support of actively combatant forces."⁵¹

By this time the Air Force had developed a large overhead reconnaissance program of its own, including a fleet of U-2s, and, occasionally, there were conflicts between the areas of responsibility of COMOR and the military services for collection requirements. The Air Force had already won a major victory in 1958, when it claimed that the White House had given responsibility for peripheral reconnaissance of the Soviet Union to the military. DCI Dulles, who was always reluctant to become involved in matters that seemed to lie in the military's area of responsibility, did not resist this claim, and the Ad Hoc Requirements Committee stopped preparing requirements for peripheral flights. This ended a major requirements committee study, which sought to estimate what could be gained from U-2 oblique photography along the entire border of the Soviet Union.⁵² The last CIA U-2 mission along the Soviet Union's coasts occurred on 22 June 1958; thereafter, the only peripheral missions conducted by the CIA were those along the Soviet Union's southern border with Iran and Afghanistan from bases in Pakistan and Turkey under covert arrangements with the host governments.

Until the spring of 1961, there was virtually no coordination of military reconnaissance activities, even within the individual services. Each commander of a Theater or a Unified and Specified Command conducted his own independent reconnaissance activities. To meet the growing need for overall coordination of these activities at the national level, the Joint Chiefs of Staff (JCS) established the Joint Reconnaissance Center (JRC) under the J-3 (Operations) of the Joint Staff. The JRC immediately began to coordinate and obtain approval for approximately 500 missions per month, assigning each a risk factor of Critical, Sensitive, Unique, or Routine. The JRC then prepared a monthly Activities Book giving details of the proposed missions and briefed the Joint Chiefs of Staff on the more risky missions. The CIA received a copy of the Activities Book.

⁵¹ DCID 2/7, effective 9 August 1960 (S).

⁵² Memorandum for DCI McCone from James Q. Reber, Chairman, COMOR, "Proposed Procedures for Approval of Critical Reconnaissance," 21 March 1962, COMIREX records (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

190

Most military reconnaissance missions were approved or disapproved at the JCS level, but the most sensitive missions were submitted through the Secretary of Defense to the Special Group for approval. In addition to this Department of Defense approval path, the military services could also submit requirements through the DCI using their representatives on COMOR. As a result, the military services had two channels for submitting reconnaissance missions to the Special Group. The Agency had only one—COMOR.⁵³

The main conflicts between the requirements committee and the military services arose over missions in the Far East. In the early 1960s, North Vietnam had not been designated a denied area by the US Intelligence Board (USIB), so the military services could plan missions there without consulting COMOR. Such missions, however, came very close to China, which was a denied area and, therefore, came under COMOR's area of responsibility. Once the war in Southeast Asia escalated in 1964, the military services received responsibility for the entire area (see chapter 5).

To reduce the number of disputes between the competing CIA and Air Force reconnaissance programs and to manage the growing satellite program, the two agencies worked out an agreement to provide overall coordination for reconnaissance activities at the national level. The first such interagency agreement came in the fall of 1961, and it was followed by three additional agreements during the next four years.⁵⁴

Interest in coordinating the reconnaissance efforts of the military services and the CIA also affected the field of photographic interpretation. In the wake of the loss of Francis Gary Powers' U-2 on 1 May 1960, the President's Board of Consultants on Foreign Intelligence Activities (PFIAB) had urged the establishment of an interagency group to study ways to improve the entire US intelligence community. Formed on 6 May 1960, the Joint Study Group on Foreign Intelligence Activities met for the next seven months under the leadership of Lyman Kirkpatrick, CIA Inspector General. One of the study group's key recommendations in the report it issued in December 1960 was the creation of a national photointerpretation

⁵³ Ibid (TS Codeword).

⁵⁴ Problems of classification prevent a more detailed discussion of this aspect of the reconnaissance program, which will be covered in a future history of satellite reconnaissance at a higher level of classification.

~~Secret~~

~~Secret NOFORN~~

Chapter 4

191

center that would bring together photointerpreters from the Agency and the military services. The report further recommended that the CIA be placed in charge of the new center. Ignoring Air Force claims that it should head such a center, President Eisenhower approved the report's recommendation, and, on 18 January 1961, National Security Council Intelligence Directive (NSCID) No. 8 established the National Photographic Interpretation Center (NPIC). Henceforth, the director of NPIC would be designated by the DCI and approved by the Secretary of Defense, and the deputy director would come from one of the military services. The first director of NPIC was Arthur S. Lundahl, head of the CIA's Photo-Intelligence Division.⁵⁵

One additional major change in the U-2 program in the years immediately following the May Day incident—although not directly related to the loss of Powers' U-2—was the departure of Richard Bissell from the CIA and the subsequent reorganization of the Agency's reconnaissance and scientific activities. The roots of Bissell's downfall went back to 1 January 1959, when he became Deputy Director for Plans and decided to place all Agency air assets in the DDP in order to maintain control of his overhead reconnaissance projects (the U-2 and its two proposed successors, the OXCART aircraft and the reconnaissance satellite). The previously independent Development Projects Staff became the Development Projects Division (DPD) of the DDP and now controlled all Agency air operations, including air support for covert operations. As a result, U-2s were occasionally employed for gathering intelligence to support DDP operations in addition to their primary mission of gathering strategic and tactical intelligence.

Although the reorganization made sense in terms of increasing the efficiency of Agency air operations, the use of the U-2 to support covert action disturbed Bissell's backers among the scientists advising Presidents Eisenhower and Kennedy, especially James Killian and Edwin Land. They were concerned that Bissell was becoming too involved in covert action and was not able to devote sufficient time to the overhead reconnaissance program. Then came the disastrous Bay of Pigs invasion in April 1961, which discredited Bissell with the Kennedy administration in general and the two scientists in particular. Later that year, Bissell lost another important source of support when Allen Dulles resigned as DCI in November 1961. During his final

⁵⁵ Lundahl and Brugioni interview (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

192

months as the Deputy Director for Plans, Bissell found himself involved in a major struggle with Killian and Land, who were serving on President Kennedy's Foreign Intelligence Advisory Board (successor to the Eisenhower administration's President's Board of Consultants on Foreign Intelligence Activities). These two influential Presidential advisers strongly advocated removing the Agency's overhead reconnaissance programs from the DDP and placing them in a new, science-oriented directorate, but Bissell resisted this proposal. With his position in the Agency becoming increasingly untenable, Bissell resigned on 17 February 1962, after turning down an offer from the new DCI, John A. McCone, to become the CIA's first Deputy Director for Research.⁵⁶

Two days after Bissell's departure, the new Directorate came into existence, and it absorbed all of the Development Projects Division's special reconnaissance projects. Only conventional air support for the Clandestine Services remained with the DDP in the new Special Operations Division. The U-2 program was no longer connected with covert operations.

The first half of 1962 was a confusing period for the Development Projects Division. After losing the individual who had created and supervised it for seven years, the DPD also lost its feeling of autonomy when it was transferred from its own building to the new CIA Headquarters at Langley. Soon afterward, Col. Stanley W. Beerli, who had headed the DPD since 1960, returned to the Air Force. Then on 30 July 1962, the overhead reconnaissance projects underwent a major reorganization with the formation of the new Office of Special Activities (OSA) to replace the DPD. The original organization of OSA with 10 division or staff heads reporting directly to the director of the office (at that time known as the Assistant Director for Special Activities) proved too cumbersome, and, on 30 September 1962, a reorganization divided most of these offices between two major subordinates, the Deputy for Technology and the Deputy for Field Activities (see chart, page 193). The Office of Special Activities (OSA) continued to control reconnaissance activities and related research and development after the Directorate of Research was enlarged and renamed the Deputy Directorate for Science and Technology (DDS&T) on 5 August 1963 (along with the other


⁵⁶ Killian interview (S); Land interview (TS Codeword); Richard M. Bissell to John A. McCone, 7 February 1962, DCI records, job 80-B-1676R, box 18, folder 10 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 4

193



Directorates, DDS&T dropped the "Deputy" from its title in 1965 and became known as the Directorate of Science and Technology). In 1965 the head of OSA received a new title, Director of Special Activities. The Office of Special Activities remained in control of the CIA's overhead reconnaissance activities until 1974, when the Agency ended its involvement with manned reconnaissance aircraft.³⁷

³⁷ OSA Chronology, pp. 34-35 (TS Codeword).

~~Secret~~

194

Blank

~~Secret NOFORN~~

Chapter 5

195

5

U-2 Operations After May 1960

The loss of Francis Gary Powers' U-2 over the Soviet Union on 1 May 1960 marked the end of the aircraft's use over the Soviet Bloc. Soon after the May Day incident, President Eisenhower ordered an end to overflights. Similarly, his successor, John F. Kennedy, told a 25 January 1961 press conference, "I have ordered that the flights not be resumed, which is a continuation of the order given by President Eisenhower in May of last year." This was not a binding pledge, as John A. McCone (who became DCI in November 1961) pointed out to President Kennedy's successor, Lyndon B. Johnson, on 15 January 1964 in response to the new President's request for information on U-2 overflight policies:

Contrary to popular assumption, President Kennedy did not make any pledge or give an assurance, at least publicly, that there would be no further overflights. He limited his response to a statement that he had ordered that the flights not be resumed. An order, obviously, is valid only until countermanded.¹

Technically, McCone was correct, but no President was likely to order a resumption of overflights of the Soviet Union without very good reason, and such a situation never developed, in part because satellite photography gradually began to fill the gap left by the end of U-2 coverage.

Although there were several proposals to resume overflights of the Soviet Union in the years that followed, none reached the mission planning stage. The Kennedy administration came closest to resuming

¹ Memorandum for President Johnson from DCI McCone, "Response to Query Concerning U-2 Overflight Policy," 15 January 1964, DCI records, job 80-B-1676R, box 17, folder 14 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

196

overflights of the Soviet Union during the Berlin Crisis in the summer and fall of 1961. On 14 September 1961, Kelly Johnson noted in his project log:

Have had request from Mr. Bissell to propose ways and means for increasing safety of the U-2 on probable overflights. . . . It seems that President Kennedy, who publicly stated that no U-2's would ever be over Russia while he was president, has requested additional flights. Some poetic justice in this.²

One week later Colonel Geary called to order Lockheed to upgrade six older U-2s into U-2Cs with the more powerful engines on a priority basis, even if it meant taking people off the work on the successor aircraft in order to speed up the conversions.

Shortly thereafter, the resumption of overflights became a major topic of discussion within the intelligence community. On 25 September 1961, the Committee on Overhead Reconnaissance prepared a detailed "Justification for U-2 Photography over the USSR," which argued in favor of U-2 missions over selected, high-priority targets such as ICBM complexes. The COMOR paper stated that satellite photography did not provide sufficient detail to answer many critical questions about the Soviet ICBM program. To back up this contention, the report placed U-2 and satellite photography of the same Soviet targets side by side, clearly demonstrating the far superior resolution of the U-2's cameras. Not all members of COMOR supported the resumption of overflights, however. When COMOR formally recommended this course of action to the USIB on 1 October 1961, the State Department and CIA members dissented, having found "insufficient justification for resuming U-2 overflights of the USSR at this time."³

² Johnson, "Log for Project X," 14 September 1961. In preparation for the possible resumption of overflights, Kelly Johnson began thinking about what to do in a worst case scenario like that of 1 May 1960. He noted in the project log on 21 September 1961: *One of the greatest technical problems and, of course, a great moral one, is how we insure destroying the aircraft and the pilot should the mission fail. I have proposed a time-altitude fusing setup for multitude bombs, that looks like it should do the trick. Beerli [Col. Stanley Beerli, USAF, Director of the Office of Special Activities] doesn't want anything to do with this, but we will go ahead and develop it in case someone decides it is necessary.*

³ Memorandum for USIB from COMOR, "Justification for U-2 Photography over the USSR," 25 September 1961, IC Staff, COMIREX records, job 33-T-123A, box 10, "COMOR (General)" (TS Codeword); Memorandum for USIB from COMOR, "Requirements for Resumption of U-2 Overflights of the USSR," 1 October 1961, IC Staff, COMIREX records, job 33-B-119A, box 1 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~~~Chapter 5~~

197

Nothing came of the proposal to resume overflights in the fall of 1961, as both the USIB and the Special Group came out against it, but, as long as U-2 photography remained clearly superior to satellite photography, the thought of obtaining U-2 coverage of the Soviet Union remained tempting. In February 1962, the USIB seriously considered a COMOR proposal to send a U-2 over Kamchatka to photograph Soviet antiballistic-missile facilities but finally decided to wait for the results of an Air Force peripheral mission. The board later accepted DCI McCone's recommendation to seek satellite rather than U-2 coverage of the area.⁴

With both the CIA and the State Department strongly opposed to sending the highly vulnerable U-2 over the Soviet Union, prospects for resuming flights remained slight unless the international situation worsened to such a degree that overflights would be worth the risks involved. Since this never happened, Francis Gary Powers' flight on 1 May 1960 proved to be the last CIA overflight of the Soviet Bloc. Yet, the U-2 remained useful, for it could operate successfully in other areas with less developed radar and air defense systems. After May 1960, the main focus of U-2 activity shifted to two new areas: Latin America, where U-2s would play an extremely important role during the early 1960s, and the Far East, where CIA U-2s were active from 1958 until 1974, when the Agency's involvement in manned reconnaissance finally ended.

U-2 OPERATIONS IN LATIN AMERICA

U-2 Support to the Bay of Pigs Invasion

During late summer 1960, the Directorate of Plans was planning a counterrevolutionary invasion of Cuba for the following year. To support this effort, the Agency asked the National Security Council's

⁴ Memorandum for the Special Group from COMOR, "Illustrations of Policy Restraints on the Collection of Information through Overflight of Denied Areas during 1962," 14 December 1962, IC Staff, COMIREX records, job 33-B-119A, box 1 (TS Codeword); James S. Lay, "The United States Intelligence Board, 1958-1965," (draft) CIA History Staff MS-2, 1974, p. 385 (TS Codeword). One year later Saryshagan was the topic of US Intelligence Board deliberations. In October 1963 the board asked COMOR to prepare recommendations on the need for an electronic intelligence-gathering mission against the Soviet ABM installations at Saryshagan. The proposed mission would not, however, violate Soviet airspace; instead, the U-2 would fly over the portion of the People's Republic of China closest to Saryshagan. Lay, "USIB History," pp. 393-94 (TS Codeword).

~~Secret~~

~~Secret~~ NOFORN

Chapter 5

198

Special Group to approve U-2 overflights of Cuba. Known as Operation KICK OFF, these flights were designed to obtain intelligence on Cuban air and ground order of battle and to provide geographic data for choosing an invasion site.

To allay fears that mechanical problems could lead to the loss of a U-2 over Cuba, the submission to the Special Group for overflights emphasized that, if a U-2 had a flameout anywhere over Cuba, it could still glide back and make a safe landing in Florida. The Special Group approved Operation KICK OFF but stipulated that only two overflights could be made. Detachment G staged the Cuban missions from Laughlin AFB near Del Rio, Texas, a base used by SAC U-2 aircraft. Agency photointerpreters went to Del Rio to read out the photography after these missions. The two flights, on 26 and 27 October 1960, were very long missions, covering 3,500 miles and lasting over nine hours. Because of cloud cover over Cuba, the results of both missions were poor. The Agency, therefore, asked the Special Group to approve additional missions. After receiving authorization, Detachment G conducted three missions (Operation GREEN EYES) on 27 November and 5 and 11 December 1960 with good results.

Overflights of Cuba continued under the new administration of President Kennedy. Under the codename Operation LONG GREEN, two overflights on 19 and 21 March 1961 photographed Cuba extensively to aid the final preparations for the invasion. Two weeks later Detachment G again deployed from Edwards AFB, California, to Laughlin AFB, Texas. Beginning on 6 April, Detachment G U-2s made 15 flights over Cuba to provide photographic coverage of the ill-fated Bay of Pigs invasion and its aftermath. These flights were known as Operation FLIP TOP.⁵

Aerial Refueling Capability for the U-2

Long missions conducted over Cuba in late 1960 and over Southeast Asia in early 1961 pointed out the need to increase the range of the U-2. In May 1961, Lockheed began modifying Agency U-2s so that they could be refueled in flight to extend their operating range. The six Agency aircraft that were modified to achieve this capability received the designation U-2F. All Agency U-2 pilots then underwent training in the techniques of in-flight refueling.

~~Secret~~

⁵ *OSA History*, chap. 16, pp. 13-15 (TS Codeword).

~~Secret NOFORN~~

Chapter 5

199



*Aftermath of the Bay of Pigs
invasion, 20 April 1961*

Refueling a U-2 in flight was a very delicate task. When fully loaded with fuel, KC-135 tankers found it difficult to reduce airspeed to 200 knots, the safest speed for refueling a U-2. As for the U-2s, they were in a very vulnerable position when approaching a tanker at 200 knots because their frail wings could not stand much stress. As a result, U-2 pilots had to approach the KC-135 tankers very carefully in order to avoid the vortices from the wingtips of the tanker and the turbulence caused by the four large jet engines. During the first few years of refueling operations, two U-2s crashed after their wings broke off as they crossed into the turbulent area behind the tankers; one of the pilots was killed.⁶

The in-flight refueling capability was a useful modification to the U-2, but it could not dramatically extend mission length. The main limiting factor remained pilot fatigue, which prevented missions from lasting longer than approximately 10 hours.

U-2 Coverage During the Cuban Missile Crisis

Cuba remained a high-priority target even after the Bay of Pigs invasion failed in April 1961. Soon afterward, Detachment G U-2s began flying monthly missions over Cuba in a program known as Project


⁶ Ibid., p. 11-12 (TS Codeword).

~~Secret~~

~~Secret~~ NOFORN

Chapter 5

200



In-flight refueling of a U-2

NIMBUS. Most of the flights were staged from Laughlin AFB, Texas, but three were flown from Edwards AFB, California, using in-flight refueling to extend the range of the aircraft. By the spring of 1962, having received reports of increased Soviet activity in Cuba, the CIA requested permission for additional photographic coverage of the island. The Special Group authorized increasing the number of Cuban overflights to at least two per month, beginning in May 1962. At the same time, the National Photographic Interpretation Center began publishing a *Photographic Evaluation of Information on Cuba* series.⁷

By early August 1962, CIA analysts had noted a substantial increase in Soviet arms deliveries to Cuba during the preceding weeks. The first U-2 overflight in August, mission 3086 on the 5th, flew too soon to detect the Soviet construction program just getting under way at various sites in Cuba. A second mission (3088) was originally set for 8 August, but bad weather forced repeated postponements until 29 August. This mission's photography provided the first hard evidence

⁷ Ibid., pp. 19-20 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

201

of the nature of the Soviet buildup in Cuba. Two days after the mission, the CIA reported in the *President's Intelligence Checklist* that there were at least eight surface-to-air missile (SA-2) sites in the western half of Cuba.^{*} (The map on page 202 shows the routes taken by the two August overflights.)

On 5 September the next U-2 overflight (mission 3089) provided more evidence of the Soviet buildup. The mission's photography showed three more SAM sites and also revealed a MiG-21, one of the newest Soviet fighter aircraft, at the Santa Clara airfield.

The discovery of SAMs in Cuba had a twofold effect on the US reconnaissance effort over Cuba. First, it added substance to DCI McCone's fears that Cuba might become a base for Soviet medium-range ballistic missiles (he argued that SAM sites would only be set up to protect high-priority facilities such as missile bases). At this time, however, McCone's suspicions were not shared by other officials in the Agency or the administration. The second and most significant effect of the discovery of SAMs in Cuba was to make the administration far more cautious in its use of U-2s for reconnaissance of the island. As the loss of Francis Gary Powers' U-2 in May 1960 had demonstrated, the U-2 was very vulnerable to the SA-2 missile.





DCI John A. McCone

Within the administration, concern mounted about the U-2's vulnerability to SAMs in Cuba and the possibility that a loss could cause a major diplomatic crisis. Such fears increased as the result of two incidents in other parts of the world. On 30 August 1962, a SAC U-2 on a peripheral reconnaissance mission overflew Sakhalin Island in the Far East, prompting a Soviet protest on 4 September. The United States apologized for the intrusion. Then on 8 September, a U-2 with a Nationalist Chinese pilot was shot down over the People's Republic of China (this CIA reconnaissance program is discussed later in this chapter in the section on Asian operations). Increasing concern about U-2 vulnerability led to an impromptu meeting on 10 September 1962 of Secretary of State Dean Rusk, National Security Adviser McGeorge Bundy, and DDCI Marshall S. Carter (in place of the DCI, who was on his honeymoon in France). The Secretary of State objected to the CIA's plans for two extended overflights covering the remaining areas of Cuba not covered by the last two missions. Rusk wanted peripheral flights over international waters kept separate from

^{*} Richard Lehman, "CIA Handling of the Soviet Buildup in Cuba, 1 July-16 October 1962," 14 November 1962 (Hereafter cited as Lehman Report). DCI records, JFH 80-B-1676R, box 17, folder 18 (TS Codeword).



~~Secret~~

U-2 Overflights of Cuba, August - October 1962



Secret NOFORN


724752 (R00425) 4-92




Secret NOFORN

724753 (R00426) 4-92

SAM Sites in Cuba, August 1962



San Julian Airfield



La Coloma

~~Secret NOFORN~~

724754 (R00429) 4-9-2

~~Secret NOFORN~~

Chapter 5

205

overflights of Cuban territory. He argued that the loss of an aircraft on a mission that combined both types of flights would make it difficult for the United States to stand on its rights to fly over international waters. Bundy and Carter therefore agreed to split the proposed reconnaissance program into four missions: two overflights and two peripheral flights, all planned for maximum safety. The overflights were thus designed to be quick "in-and-out" operations across the narrow width of the island instead of flights along the entire length of Cuba, as had been the case previously. (As the map on page 202 illustrates, the 5 September mission was the last one to fly along the length of the island.) As an additional precaution, flightpaths would be laid out to avoid known SAM sites. Although these changes greatly reduced the danger to the U-2, they slowed the gathering of information on the Soviet buildup by reducing each mission's coverage.⁹

To ensure that the photographs taken by these missions were of the highest quality, the CIA decided to conduct flights only when the weather along the flight routes was less than 25 percent overcast. Weather proved to be a major problem during the month of September. Unfavorable forecasts (along with a brief standdown of U-2 overflights after the loss of the Nationalist Chinese U-2) prevented the launching of any missions from 6 through 16 September. Moreover, when mission 3091 finally flew on 17 September, the favorable weather forecast proved inaccurate and heavy clouds prevented the mission from obtaining usable photography. Bad weather continued to rule out missions until 26 September, when mission 3093 covered eastern Cuba and found three additional SAM sites. Three days later mission 3095 flew over the Isle of Pines and Bay of Pigs area, finding one more SAM site and a coastal-defense cruise missile site.¹⁰

The cautious series of U-2 flights in September had turned up many more SAM sites but no concrete evidence of the presence of surface-to-surface missiles. Growing impatient with the restrictions

⁹ Lehman Report, pp. 12-13 (TS Codeword).

¹⁰ DCI John A. McCone, Memorandum for the Record, "U-2 Overflights of Cuba, 29 August through 14 October 1962," 27 February 1963, DCI records, job 80-B-1676R, box 17, folder 18 (S). Although this DCI memo states that "the delay in completing the photographic coverage was due solely to the unfavorable weather predicted during this period," a more contemporary COMOR memo reported a standdown of U-2 overflights until 16 September as a result of the loss of mission No. GRC-127 over China on 8 September. Memorandum for DDCI Carter from James Q. Reber, Chairman, COMOR, "Historical Analysis of U-2 Overflights of Cuba," 24 October 1962, IC Staff, COMIREX records, job 33-B-122A, box 1, "Cuba Requirements, 1961-63" (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

206

that had been placed on U-2 overflights of Cuba, DCI McCone told the Special Group on 4 October 1962 that their policy of avoiding SAM sites had restricted the Agency to using the U-2 only in Cuba's southeastern quadrant. He questioned "whether this was a reasonable restriction at this time, particularly since the SAM's were almost certainly not operational."¹¹ The Special Group then requested the preparation of an overall program for reconnaissance of Cuba in time for its next meeting on 9 October.

In the meantime, CIA U-2s continued the reconnaissance program that the Special Group had approved in September. In early October two peripheral missions—3098 along the southeastern coast on 5 October and 3100 along the northern coast on 7 October (see map on page 203)—discovered an additional five SAM sites. This brought the total to 19, but there was still no evidence of surface-to-surface missiles.

Evidence was mounting that the portion of Cuba that the September and early October missions had avoided was the most likely location for Soviet medium-range ballistic missiles (MRBMs). On 6 October 1962, the Committee on Overhead Reconnaissance recommended frequent and regular coverage of Cuba, pointing in particular to the need for renewed coverage of western Cuba:

The absence of coverage of the western end since August 29, coupled with the rate of construction we have observed, means that there may well be many more sites now being built of which we are unaware. Ground observers have in several recent instances reported sightings of what they believe to be the SS-4 (SHYSTER) MRBM in Cuba. These reports must be confirmed or denied by photo coverage.¹² Attached to this memorandum was a list of targets, with the area around San Cristobal at the top.

On 9 October the Special Group met to discuss COMOR's recommendations, the most important of which was a U-2 flight over the "suspect MRBM site as soon as weather permits." This mission was also designed to pass over one of the SA-2 sites that was thought to be most nearly operational in order to determine the status of SA-2

¹¹ Minutes of the Special Group meeting, 4 October 1962, in Memorandum for DCI McCone from J. S. Earman, Inspector General, "Handling of Raw Intelligence Information During the Cuban Arms Buildup," 20 November 1962, DCI records, job 80-B-1676R, box 17 (TS Codeword).

¹² Lehman Report, p. 30 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

207

defenses of Cuba. If this overflight did not provoke an SA-2 reaction, the study recommended "maximum coverage of the western end of the island by multiple U-2s simultaneously."¹³ Because the danger posed by the SA-2 sites was one of the major topics at the Special Group meeting, DCI McCone brought along Col. Jack C. Ledford (USAF), head of the Office of Special Activities, who presented a vulnerability analysis that estimated the odds of losing a U-2 over Cuba at 1 in 6. The Special Group approved the recommended flight over San Cristobal.

As the Special Group meeting was breaking up, Deputy Secretary of Defense Roswell Gilpatric and the Air Force representative questioned the adequacy of the Agency's cover story, which was that its pilots were Lockheed employees on a ferry flight to Puerto Rico. The Air Force and DOD representatives argued that it would be better to use Air Force pilots and state in the event of a mishap that the overflight was a routine Air Force peripheral surveillance mission that had gone off course. McCone then asked Colonel Ledford's opinion of the proposed change. Ledford agreed that the DOD cover story was better but pointed out that the SAC U-2s were much more vulnerable than those of the Agency, which had superior electronic countermeasures and a higher maximum altitude. Ledford then suggested that Air Force pilots use Agency aircraft after receiving familiarization training. After leaving the Special Group meeting, McCone and Gilpatric met with President Kennedy, who approved the San Cristobal mission and the use of Air Force pilots.¹⁴

Two days later (11 October), Air Force and CIA representatives met to discuss the change in cover stories. Herbert Scoville, CIA Deputy Director for Research, agreed that in the long run the Air Force cover story was best but emphasized that an Air Force pilot should not be used until he had received adequate training. The conversation then turned to the issue of who would run the next mission, the CIA or the Air Force. Strongly favoring Air Force control of the U-2 missions over Cuba, the DOD representatives called DCI McCone and obtained his consent. Shortly thereafter, McCone left

¹³ Ibid., p. 31 (TS Codeword).

¹⁴ Brig. Gen. Jack C. Ledford, USAF Ret., interview by Gregory W. Pedlow, Washington, DC, 20 February 1987 (S); Memorandum for DCI McCone from Herbert Scoville, Jr., Deputy Director (Research), "The Chronology of Events Leading to the Transfer of Cuban Overflight Responsibility," 28 February 1963, DCI records, job 80-B-1676R, box 17, folder 18 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

208



DDCI Marshall S. Carter

Washington for California and did not return until 14 October. Air Force control of the Cuban overflights became official on 12 October, when President Kennedy transferred "responsibility, to include command and control and operational decisions, with regard to U-2 reconnaissance overflights of Cuba" from the CIA to the Department of Defense.¹⁵ The Air Force then asked to borrow two of CIA's U-2Cs.

The Acting DCI, Lt. Gen. Marshall S. Carter, US Army, reacted strongly to the Air Force takeover of a major CIA operation. At one point he remarked, "I think it's a hell of a way to run a railroad. It's perfectly obviously a geared operation to get SAC in the act."¹⁶ In a series of conversations with high-ranking Air Force and administration officials, Carter argued against changing command and control of the flights at such a crucial time. The Agency operation, Carter pointed out, was already in place and working well, whereas the Air Force lacked experience in controlling U-2 overflights, particularly with the U-2C, which was not in the Air Force inventory. Carter also emphasized that Air Force pilots lacked experience with the more powerful J75 engines in the U-2C. He told Roswell Gilpatric, "To put in a brand new green pilot just because he happens to have on a blue suit and to completely disrupt the command and control and communication and ground support system on 72 hours' notice to me doesn't make a God damn bit of sense, Mr. Secretary."¹⁷ DDCI Carter admitted that the Air Force's cover story was probably better than the CIA's but suggested at one point, "Let's take one of my boys and put him in a blue suit."¹⁸ Realizing, however, that the pilot would probably have to come from the Air Force, Carter concentrated his efforts on trying to convince DOD and administration officials to conduct an orderly transition by allowing the CIA to continue its operation for a few weeks using an Air Force pilot, and the Air Force gradually taking over command and control. Carter's efforts were in vain. The Air Force insisted on immediate control of the operation, and administration officials were unwilling to become involved in what they

¹⁵ Memorandum for DCI McCone from McGeorge Bundy, "Reconnaissance Overflights of Cuba," 12 October 1962, DCI records, job 80-B-1676R, box 17, folder 18 (TS).

¹⁶ Telephone conversation between DDCI Carter and McGeorge Bundy, 13 October 1962, DCI records, job 80-B-1676R, box 17, folder 18 (TS Codeword).

¹⁷ Telephone conversation between DDCI Carter and Roswell Gilpatric, 12 October 1962, DCI records, job 80-B-1676R, box 17, folder 18 (TS Codeword).

¹⁸ Telephone conversation between DDCI Carter and Gen. William McKee, 12 October 1962, DCI records, job 80-B-1676R, box 17, folder 18 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

209

perceived as a jurisdictional dispute. Presidential Assistant for National Security Affairs McGeorge Bundy told DDCI Carter that "the whole thing looks to me like two quarreling children."¹⁹ Furthermore, no one wanted to speak out against a decision that the President had already made.

Once the decision was clearly irrevocable, the Agency gave its complete support to the Air Force in preparing for the upcoming overflight. A SAC U-2 pilot had already arrived unannounced at the CIA's U-2 Detachment at Edwards Air Force Base on 11 October, and the CIA U-2 detachment put him through a hasty training program to familiarize him with the U-2C. By Sunday, 14 October 1962, the weather over Cuba had cleared, and the first SAC overflight of the island took place.

When the U-2 returned, its film was rushed to the National Photographic Interpretation Center. By the evening of 15 October, photointerpreters had found evidence of the presence of MRBMs in the San Cristobal area. NPIC Director Arthur Lundahl immediately notified DDI Ray Cline, who in turn notified DDCI Carter (DCI McCone had again left town). As the readout progressed and the evidence became firmer, the DDI notified National Security Adviser Bundy and Roger Hilsman of the Department of State's Bureau of Intelligence and Research, who informed Secretary of State Dean Rusk. On the following morning, 16 October, DDCI Carter briefed the President on the results of the 14 October mission.²⁰

Now that the presence of Soviet medium-range surface-to-surface missiles in Cuba had been confirmed, the rules for U-2 mission approval changed. The Strategic Air Command received blanket approval to fly as many missions as needed to cover Cuba completely, without again consulting the Special Group. During the week that followed the discovery of the missiles, SAC U-2s conducted multiple missions each day (see map on page 203). U-2 photography was supplemented by low-level photography taken by high-performance Navy and Air Force aircraft. Throughout the remainder of the Cuban Missile Crisis, the Agency's U-2 pilots remained idle, but the photointerpreters at NPIC did yeoman service in studying the

¹⁹ Telephone conversation between DDCI Carter and McGeorge Bundy, 12 October 1962, DCI records, job 80-B-1676R, box 17, folder 18 (TS Codeword).


²⁰ For a more detailed account of NPIC's discovery of the Soviet missiles in Cuba, see Dino Brugioni, *The Cuban Missile Crisis—Phase I, 29 August–16 October 1962*, DDS&T Historical Series, NPIC-1 (CIA: NPIC, 1971) (S).

~~Secret~~

~~Secret~~ NOFORN

Chapter 5

210



Soviet MRBM site in Cuba,
1 October 1962

thousands of feet of film returned by Air Force and Navy reconnaissance aircraft. President Kennedy used NPIC photographs to illustrate his address to the nation on 22 October 1962, when he revealed the Soviet missile buildup in Cuba and declared his "naval quarantine" to prevent the shipment of offensive weapons to Cuba.

On 27 October, at the height of the crisis, one of the U-2Cs lent by the Agency to the Air Force was shot down over Cuba, killing the pilot, Maj. Rudolph Anderson. This loss again illustrated the U-2's vulnerability to the SA-2 missile. Nevertheless, SAC U-2 overflights continued, both during and after the crisis. Responsibility for photographic coverage of Cuba remained with the Air Force; Agency pilots never flew another mission over the island.

Although SAC carried out most of the U-2 activity during the Cuban Missile Crisis, the Agency's U-2 missions had made vital contributions during the initial stages of the crisis. In all, Project IDEALIST pilots had spent 459 hours overflying Cuba during 1961 and 1962. They had provided concrete evidence of the Soviet buildup on the island, evidence that was simply not available through any

~~Secret~~

~~Secret NOFORN~~

Chapter 5

211

other means. Although by late 1962 photographic satellites had become an integral part of the overhead collection program, only U-2s could provide the highly detailed photography that photointerpreters needed to spot the early stages of work on missile sites. Attempts had been made to photograph Cuba with satellites, but to no avail because the satellites' normal orbits placed them over Cuba at the wrong time of day, after clouds had formed.

U-2s Over South America

Agency U-2s again conducted operations in the Western Hemisphere in December 1963. The Directorate of Plans had requested photographic coverage of Venezuela and neighboring British Guiana because of guerrilla activities conducted by a pro-Castro movement inside Venezuela. Supplies for this movement appeared to be coming across the border from British Guiana. On 30 November 1963, the NSC Special Group approved overflights of the British Guiana-Venezuela border to determine the scope and rate of buildup of guerrilla forces. The Special Group stipulated that the entire effort was to be conducted without the knowledge of either the British or the Venezuelans.

Within three days, several Detachment G aircraft and pilots deployed to Ramey AFB, Puerto Rico, from which they made six flights over the border areas between 3 and 19 December 1963 in an operation known as SEAFOAM. The results of the effort were inconclusive, and the task force returned to Edwards AFB on 22 December.²¹

U-2 OPERATIONS IN ASIA

Detachment C and the Indonesian Revolt of 1958

U-2 operations in Asia began even before the end of overflights of the Soviet Bloc. By 1958 the Eisenhower administration, although very reluctant to approve U-2 flights over or near Soviet and East European borders, was not averse to using the spyplanes in the Third World, where radar detection was unlikely. Thus, in the spring of 1958, Agency U-2s from Detachment C conducted a major reconnaissance effort over Indonesia, Operation ROBIN HOOD.

²¹ *OSA History*, chap. 16, pp. 35-36 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

212

Long unhappy with President Achmed Sukarno's perceived sympathy to Communism and his institution of "guided democracy" in Indonesia, the CIA, after consultation with the State Department, began in early 1957 to supply financial assistance to a group of dissident Indonesian Army officers on the island of Sumatra. By 25 September 1957, the National Security Council had become concerned with the course of events in Indonesia and on its recommendation President Eisenhower authorized the Agency to "employ all feasible covert means" to support the dissidents. Planning for increased aid of all types began immediately, and in January 1958 a US arms shipment for the dissidents arrived in Sumatra. Then on 10 February, the situation came to a head. While Sukarno was out of the country on a state visit to Japan, the dissident army colonels, without consulting CIA, organized a Revolutionary Council in Padang, West Sumatra, and demanded the abolition of President Sukarno's "guided democracy." Five days later, this council proclaimed itself the new "Revolutionary Government" of Indonesia. President Sukarno's armed forces responded swiftly to this threat. In late February the Indonesian Air Force began bombing dissident strongholds, and by mid-March government forces were conducting an all-out air-sea-land drive against the rebel-held areas in central Sumatra. Although the Sumatran rebels were falling back, additional unrest broke out over 1,800 miles away in the islands of Celebes (Sulawesi), and CIA quickly began supplying weapons to these dissidents, too.²²

Increasingly involved in Indonesia, the Agency urgently needed accurate information on the situation there. As in previous crises, U-2s flew reconnaissance missions. On 24 March 1958, the Development Projects Staff moved the entire complement of Detachment C's pilots and planes from Japan to a base more easily accessible to Indonesia: Cubi Point Naval Air Station in the Philippines. Cubi Point was far from any facility that could develop and interpret the U-2 photographs, so two Photo-Intelligence Division employees went to Clark Airfield, just 30 minutes by air from Cubi Point, to establish a forward processing center. They arrived on 28 March and had the photo lab ready to go on the following day.²³

²² [] *Covert Support to Indonesian Revolutionary Government, 1957-1958*, 2 vols., Clandestine Service Historical Series, CSHP-53 (CIA: History Staff, 1970) (S); John Prados, *Presidents' Secret Wars: CIA and Pentagon Covert Operations Since World War II* (New York, William Morrow: 1986), pp. 133-144.

²³ *OSA History*, chap. 15, pp. 25-26 (TS Codeword).

~~Secret~~



~~Secret NOFORN~~

Chapter 5

214

The first U-2 mission over Indonesia took place on 28 March 1958. By 12 June, when the operation was phased out, Detachment C U-2s had flown 30 missions over the major islands of Indonesia. Sanitized photos from these missions were used to brief members of the DDP's Covert Action Staff (CAS), who were in charge of a small force of World War II-vintage aircraft such as P-51s and B-26s used to support the rebel troops. The CIA's proprietary, Civil Air Transport, supplied the aircraft, which were based on the Indonesian island of Morotai and flown by mercenary pilots. Desperately short of pilots, the CAS asked if some of the U-2 pilots with experience in World War II aircraft could be detailed to the Morotai effort. Although such a request represented an improper use of the highly trained U-2 pilots and posed a potential threat to the entire U-2 program if one of them were captured, Richard Bissell agreed to send pilots James Cherbonneaux and Carmine Vito to help. Both were experienced with World War II aircraft, although Vito had never flown the rebels' fighter aircraft, the P-51 Mustang. After arriving on Morotai, Cherbonneaux explained to Vito how to fly the fast and powerful Mustang while the two were sitting at a makeshift bar on the edge of the airfield.

Several days later, when Cherbonneaux was off the island on another mission, a flight of Indonesian twin-engine bombers of Czechoslovak manufacture was spotted making its way toward the island. Exclaiming, "I'm not going to sit around and wait to be bombed," Vito had a Filipino mechanic start up a P-51 sitting on the tarmac. In his first and only flight in a P-51, Vito managed to get the plane off the ground. Once he was airborne and turned in the direction of the lumbering bombers, they all took flight in as many directions as there were aircraft. After firing a few .50-caliber rounds in the direction of the closest bomber, Vito circled the field and landed the aircraft safely.²⁴

Agency efforts in support of the rebel government proved fruitless. By early May, Central Government forces had taken most of the remaining rebel strongholds, and the Sumatran rebellion was deteriorating into small-scale guerrilla activity. Then on 18 May, an American mercenary pilot, Allen Lawrence Pope, was shot down on a bombing mission over Ambon Island. Pope's capture ended Allen Dulles's enthusiasm for the effort, and President Eisenhower also

²⁴ Information supplied by Carmine Vito and James Cherbonneaux to Donald E. Welzenbach, May 1986.

~~Secret~~

~~Secret NOFORN~~

Chapter 5

215

wanted no more part of it. The US Government rapidly withdrew its support, and the remaining remnants of the rebellion collapsed. Four years later, the Indonesians freed Pope after Attorney General Robert Kennedy personally appealed to President Sukarno.

When the revolt ended, the U-2s returned to Atsugi. On the way back, one of the planes, which was equipped with a System-V electronic intelligence unit, flew along the coast of China to gather data on Communist Chinese radars.²⁵

China Offshore Islands Dispute of 1958

During the summer of 1958, tension between the People's Republic of China and Nationalist China (Taiwan) increased to such an extent that on 18 June Detachment C mounted a U-2 mission to film the Chinese mainland coast and adjacent island areas. On 11 August, People's Liberation Army (PLA) artillery began bombarding the offshore islands of Quemoy and Little Quemoy, where the Nationalists had stationed large numbers of troops to ward off any invasion. On 23 August the Communists increased the shelling. After five days of intense bombardment, which made resupply of the islands from Taiwan impossible, the PLA commander ordered the Nationalist garrisons to surrender, intimating that an invasion was imminent. The Nationalists refused to surrender and received support from the United States in the form of warships from the 7th Fleet, which began escorting Nationalist ships carrying supplies to the beleaguered garrisons.

During this period, Detachment C U-2s flew four missions over the mainland, searching for troop movements that would indicate that the PRC was planning to invade the islands. Photos from these missions showed no evidence of a PRC buildup, but the atmosphere in the region remained tense. Detachment C U-2s flew two more missions (9 September and 22 October) to monitor PRC troop movements and again found no indications of preparations for an invasion. The Offshore Islands Crisis receded in late October 1958 after the PRC learned that it would not receive support from the Soviet Union if the crisis escalated into a confrontation with the United States.²⁶

²⁵ Mission folder 1773, (10 June 1958), OSA records, job 67-B-328, box 7 (TS Codeword); *OSA History*, chap. 15, pp. 25-26 (TS Codeword).

²⁶ *OSA History*, chap. 15, p. 27 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

216

While the Offshore Islands Crisis was still in progress, Detachment C began conducting flights in support of its weather reconnaissance cover story. On 14, 15, and 16 July 1958, U-2s flew high above Typhoon Winnie, which was causing great damage on Taiwan. These missions provided the first photography ever obtained of such a massive storm system. Photographs of the storm were the subject of articles in the magazine *Weatherwise* and the 21 July edition of *Aviation Week*. In September, Detachment C aircraft photographed two more typhoons.

U-2 Support for DDP Operations in Tibet

The consolidation of all Agency air activities under the DDP in 1959 led to increased involvement of the U-2 program with clandestine efforts against Communist governments. One important area of DDP activity during this period was Tibet. In March 1959, the PLA suppressed an uprising against the Chinese occupation of Tibet, and several thousand Tibetans fled the country along with their spiritual leader, the Dalai Lama. Afterward, Agency operatives from the DDP's Far East Division began training some of these Tibetan refugees for paramilitary operations inside Tibet. Once the Tibetans completed their training, FE Division planned to parachute them back into Tibet. Such missions, however, required detailed maps and aerial photographs of the areas of operation. Richard Bissell, therefore, obtained permission from the President to use Detachment C U-2s to provide the necessary photography.


Operation MILL TOWN, as the reconnaissance missions over Tibet were known, consisted of two missions staged from Cubi Point Naval Air Station on 12 and 14 May 1959. The photography revealed that Communist China had built new roads with supply and defense points. Agency photointerpreters also discovered two large new airfields at elevations above 13,000 feet. Later in the year, the Far East Division needed photographs and maps of another area of Tibet. To conceal the target of this new operation, which was codenamed SOUTH GATE, the Development Projects Division planned and flew a total of six missions covering much of Southeast Asia—Vietnam, Laos, Cambodia, —as well as the desired area in Tibet. Only four of the missions involved the area of operational interest. Five of the flights took place between 29 August and 9 September, and one additional flight (Operation QUICK KICK) followed on 4 November. All of these missions were "Fast Move" operations in which necessary supplies and personnel flew to a remote staging area in a C-130, where they rendezvoused with a U-2 that had been ferried

~~Secret~~

~~Secret NOFORN~~

Chapter 5

217



in. The staging base in this case was Ta Khli, Thailand. These flights did not go unnoticed; on 13 September 1959, Hong Kong's *China Post* published a story headlined "U-2 of USAF Said Reconnoitering Red China at Unreachable Altitude."²⁷

U-2 photography of Typhoon Winnie, July 1958

U-2Cs for Detachment C

Late in 1958, Lockheed began refitting the Agency's 13 remaining U-2s with the more powerful Pratt & Whitney J75/P-13 jet engine. The first of these U-2Cs arrived at Detachment C in the summer of 1959. During a test flight of this aircraft (article 360) on 24 September 1959, the pilot decided to set a new altitude record.

²⁷ Ibid., chap. 18, pp. 6-7, 12; chap. 15, p. 29 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

218



Lhasa, Tibet, November 1959

Although the plane was equipped with a camera, it carried no film and did not have a full load of fuel, which made it considerably lighter than an operational U-2C. As a result, the plane reached 76,400 feet—the highest altitude achieved by any of the original U-2 aircraft. In the process, however, the aircraft consumed more fuel than was called for in the test flight plan, causing the engine to flame out during the return to base. The pilot then made an emergency wheels-up landing at a glider-club strip near Fujisawa, south of Atsugi.

The crash did not cause any injuries or serious damage to the aircraft, but it did bring unwanted publicity to the U-2 program. Much of the publicity resulted from the actions of Detachment C's security unit, whose conspicuous Hawaiian shirts and large pistols drew the

~~Secret~~

~~Secret NOFORN~~

Chapter 5

219

attention of Japanese reporters. One reporter even flew over the area in a helicopter, taking pictures of the U-2. These photographs appeared in many Japanese newspapers and magazines.²⁸

U-2 Crash in Thailand

Flights by Detachment C U-2s over Tibet and western China continued during the first half of 1960 under Operation TOPPER. The first mission on 30 March was very successful. The second mission on 5 April took good photographs but encountered mechanical problems. At the start of the mission, the landing-gear doors failed to close completely, resulting in increased drag and higher fuel consumption. With no fuel gauge to warn the pilot of the critical fuel situation, the aircraft ran out of fuel far short of Ta Khli, forcing the pilot to make a crash landing in a rice paddy. The area was inaccessible to large vehicles, and the plane, article 349, had to be cut into pieces in order to remove it. With the help of local villagers, the retrieval team disassembled the aircraft for transport to the base, where the pieces were loaded onto a C-124 under cover of darkness. The crash and subsequent recovery of the U-2 did not attract the attention of the press; there was only one report in a local Thai newspaper, which simply referred to the crash of a jet plane. In appreciation for the assistance provided by the villagers, [redacted] gave the headman funds to build a new school.²⁹

End of Detachment C Operations

The loss of two aircraft in slightly more than six months left Detachment C with just two aircraft. Fortunately, the level of mission activity remained low because Detachment C was no longer conducting overflights of the Soviet Union.

One important remaining mission was high-altitude air sampling (HASP), in which specially equipped U-2s gathered upper-altitude air samples to look for evidence of Soviet nuclear testing. The direction of the prevailing winds made Detachment C ideally situated for this activity, which began in the fall of 1958 and continued in 1959. In late April 1960, Detachment C was preparing to stage to the Philippines to conduct additional air-sampling missions, when the loss of Powers' U-2 temporarily halted all U-2 activities.

²⁸ Ibid., chap. 15, p. 30 (TS Codeword).

²⁹ Ibid., chap. 15, pp. 32-33 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

220



*Recovery of Article 349,
April 1960*

The publicity generated by the U-2 incident stirred considerable controversy in Japan, and there were soon demonstrations against the continuing presence of U-2s in Japan. On 6 June 1960, project headquarters decided on a phased-out withdrawal of Detachment C between 15 July and 1 September, but this timetable had to be accelerated when the Japanese Government formally requested the removal of the U-2s on 8 July.³⁰

³⁰ Ibid., chap. 15, pp. 33-36 (TS Codeword)

~~Secret~~

~~Secret NOFORN~~

Chapter 5

221

Detachment G Missions Over Laos and North Vietnam

In the aftermath of the Powers loss, both of the overseas U-2 detachments returned to the United States and their aircraft and personnel were incorporated into Detachment G at Edwards Air Force Base in California. This detachment was now responsible for providing coverage in Asia, and its first mission came in Laos. After the neutralist Laotian Government of Souvanna Phouma collapsed in early December 1960, reports began circulating that leftist antigovernment forces were using Soviet arms. Then on 30 December, a new Laotian Government appealed for UN aid against what it said was an invasion from North Vietnam and possibly Communist China. Alarmed over the possibility of the civil war expanding because of the introduction of foreign troops, the Eisenhower administration ordered Detachment G to gather more information on the events in Southeast Asia.

Five Detachment G pilots and planes were ferried to Cubi Point Naval Air Station in the Philippines to conduct an operation known as POLECAT. During the period 3 to 18 January 1961, these U-2s made seven flights over Laos and North Vietnam. To search for the reported foreign troops, these missions concentrated on the lines of communications leading into Laos from North Vietnam and China. In addition, the U-2s scanned North Vietnamese airfields for Soviet aircraft to determine the magnitude of the airdrop operation allegedly supporting the Pathet Lao troops. NPIC sent photointerpreters to Clark Air Force Base in the Philippines to obtain an immediate readout of the results of each mission. The photography did not substantiate the Laotian claims, and on 26 January the Laotian Government retracted its charges of a foreign invasion. Detachment G's U-2s returned to California in early February 1961."

During the final stages of Operation POLECAT, there was a major threat to the security of the mission. The film from the flights made on 16 and 18 January had been sent to the United States for duplicate processing. Afterward the film was put aboard an Agency C-47 on 14 March to ferry it to Washington. During the flight one of the aircraft's engines failed, forcing the crew to jettison 43 boxes of highly classified film over mountainous terrain around Williamsport, Pennsylvania, to keep the craft airborne. After making an emergency

" Ibid., chap. 16, p. 17 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

222

landing at the Scranton-Wilkes-Barre Airport, the pilot reported the incident to Headquarters. The Office of Security immediately contacted the Pennsylvania State Police, who sealed off the wooded area. Agency security officers soon arrived to search for the boxes. They recovered all 43 containers; not one had broken.³²

Detachment G's only other activity during the summer of 1961 was a solitary overflight of North Vietnam, known as Operation EBONY. In preparation for this mission, a U-2 deployed to Cubi Point on 13 August 1961. Two days later it successfully conducted the overflight and subsequently returned to the United States.³³

New Detachment on Taiwan

Long before the Nationalist Chinese became involved in the U-2 program, they were flying covert reconnaissance missions for the CIA. In 1952 the CIA began recruiting Nationalist Chinese crews to replace US personnel from the proprietary firm Civil Air Transport, who had been flying Agency aircraft to drop leaflets, agents, and supplies over the Chinese mainland. This project (BGMARQUE) also provided photographic coverage of the rail line from Shanghai to the border with French Indochina. CIA-sponsored aerial reconnaissance over the mainland increased substantially in 1955 with the establishment of Project STPOLLY, which used Agency aircraft with Nationalist Chinese crews to gather Signals Intelligence (SIGINT) and conduct psychological warfare against the People's Republic of China. At first the SIGINT equipment was installed in World War II-vintage aircraft such as PB-4Ys and B-17s, but in 1958 the project received a new aircraft procured covertly by the Agency from Lockheed, the P2V7, with an extremely sophisticated airborne SIGINT system. STPOLLY added the more advanced Lockheed P3A in 1963. Between 1955 and 1967, when the CIA terminated the project, STPOLLY conducted 399 overflights of the People's Republic of China, losing a total of eight aircraft and crews.

In addition to CIA-sponsored aerial reconnaissance projects, the Nationalist Chinese Air Force had its own reconnaissance capability with US-supplied RB-57 aircraft. In 1958 the US Air Force proposed

³² Ibid., chap. 7, p. 24 (TS Codeword).



³³ Ibid., chap. 16, p. 18 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

223



supplying the Nationalist Chinese Government with the most advanced reconnaissance aircraft available, the U-2. The CIA opposed a Nationalist Chinese U-2 program because such flights would destroy the existing unclassified cover for the U-2. In discussions with the Air Force, DDCI Cabell only consented to having Nationalist pilots trained to fly U-2s so that they would be ready in case they were needed in the future; he opposed any Nationalist overflights. The training of the Nationalist Chinese pilots began in March 1959. By the end of the year, there was a group of trained pilots ready for operations, and DCI Dulles met with the Joint Chiefs of Staff to discuss the program's future. Dulles reaffirmed the Agency's opposition to Nationalist Chinese U-2 missions, and the Air Force, which had

*Lockheed P-2V7 and P3A
reconnaissance aircraft*

~~Secret~~

~~Secret NOFORN~~

Chapter 5

224

wanted the Nationalists to be allowed to begin operations, reluctantly agreed to wait until conditions were favorable.³⁴ The situation changed radically in May 1960 after the loss of Powers' U-2 destroyed the existing cover story for U-2 operations. Now there was no longer any reason not to use the Nationalist pilots. In addition, the Agency soon found itself in need of a base of operations in the Far East after Detachment C had to leave Japan.

During discussions with Nationalist officials on 6 May 1960, the [redacted] raised the possibility of assigning U-2s to the Chinese Air Force. Two weeks later, [redacted]

[redacted] approached [redacted] informally to propose that the U-2 aircraft based in Japan be moved to Taiwan. This was followed three days later by an official offer on [redacted]

President Eisenhower learned of Nationalist China's proposal on 18 June. Several weeks later, Richard Bissell suggested that two U-2s be turned over to the Nationalists for use in overflying the mainland. The project would be conducted along the lines of Project STPOLLY.³⁵

On 26 August 1960, President Eisenhower and the State Department approved Bissell's proposal to turn U-2s over to the Nationalist Chinese rather than move an American detachment to Taiwan. Using Nationalist pilots for overflights had the advantage of providing complete deniability for the United States, even if an aircraft was lost over hostile territory. The U-2s would belong to Nationalist China and would have Nationalist pilots, and there was no overt US involvement with the overflights. In reality, however, the United States would maintain strict control over the missions to be flown.³⁶

On 7 December 1960, two U-2s were officially licensed for export to Nationalist China as part of a new effort codenamed TACKLE. These planes came from the Agency's U-2 inventory and arrived in

³⁴ Andrew J. Russo, *Low-Level Technical Reconnaissance Over Mainland China (1955-1966)* (draft), Clandestine Services Historical Program, CSHP-2.348 (CIA: History Staff, 1972) (S).

³⁵ *OSA History*, chap. 17, pp. 1-7 (TS Codeword).

³⁶ *Ibid.*, chap. 17, pp. 12-13, 44 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

225



Taiwan on 14 December. Within the Agency the Nationalist pilots and aircraft were known as Detachment H, and they were based at the Nationalist Chinese Air Force Base at T'ao-yuan. One of the U-2s was painted with the Nationalist Chinese insignia, and the other was left unmarked so that it could also be used by Agency pilots as needed. The planes were maintained by Lockheed mechanics under contract to the CIA. The Agency attempted to maintain at least two U-2s in Detachment H, so lost or damaged aircraft were replaced from the Agency's inventory.

Detachment H U-2 at T'ao-yuan Airfield

During 1961, Detachment H conducted training missions with both U-2s, and one Nationalist pilot was killed in a crash on 19 March. Although the detachment was ready to begin operations, the new Kennedy administration was not yet ready to authorize overflights of the PRC. In a 3 March 1961 meeting between State Department and CIA officials to discuss the possibility of such overflights, Under Secretary of State Chester Bowles noted that "the President was feeling his way on the international scene, and time was needed to evaluate the new Sino-Soviet posture with relation to the United States."³⁷ In July 1961 the USIB considered the possibility of conducting overflights of the PRC, but the State Department remained opposed.

By the fall of 1961, interest in overflights of the PRC was growing because of indications that the Chinese were making progress in nuclear energy and missile development. As a result, on 4 October

³⁷ James A. Cunningham, Jr., Assistant Chief, DPD-DD/P, Memorandum for the Record, "TACKLE STPOLLY Briefing for State Department Officials," 6 March 1961, IC Staff, COMIREX records, job 33-B-119A, box 1, "IDEALIST/TACKLE, 1961" (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

226

1961 PFIAB recommended the initiation of a limited number of U-2 photographic missions over the Chinese mainland. The President approved the board's recommendation.

Because the US-Nationalist Chinese overflight program (Project TACKLE) was a joint effort, both countries participated in the approval process and also shared in the results of the missions. The USIB COMOR established the requirements for Detachment H's overflights, which had to be approved by the NSC's Special Group (5412 Committee) and the President. The Nationalist Chinese Government also approved all missions flown by its pilots. Under the terms of an agreement reached with the Nationalist Chinese Government, film from the overflights of the mainland would be processed in the United States, with a duplicate positive copy returned to Nationalist China within 10 days. NPIC was responsible for the initial reporting on these missions.³⁸

Project TACKLE overflights began early in 1962. Following a 5 January Special Group decision to approve three missions, a Detachment H U-2 with a Nationalist Chinese pilot flew its first mission over the PRC's missile-testing range at Shuangchengzi on 12 January 1962. Unfortunately, because of faulty navigation or faulty maps, the aircraft was poorly positioned and obtained only oblique, rather than vertical, photography of the range. En route to and from Shuangchengzi, the U-2 overflew Fukien and Chekiang Provinces looking for suspected deployed missiles, but none could be found in the mission photography.³⁹

The second Project TACKLE mission took place on 23 February 1962, when a U-2 overflew the PRC's nuclear weapons establishment at Lan-chou. Photography from this mission revealed that the installation was at least two years away from operational capacity. Two more missions on 13 and 26 March flew over K'un-ming and central China covering numerous airfields that had been discovered in satellite photography. The U-2 photographs showed more detail than the satellite pictures, thereby, providing additional intelligence data, particularly

³⁸ *OSA History*, chap. 17, pp. 18-19, annex 107 (TS Codeword).

³⁹ *Ibid.*, chap. 17, p. 45 (TS Codeword); Mission folder GRC100 (12 January 1962), OSA records, job 67-B-972, box 19 (TS Codeword). Note: The numbers for missions flown by Nationalist Chinese pilots began with GRC (Government of the Republic of China).

~~Secret~~

227



~~Secret NOFORN~~

Chapter 5

228

Lan-chou, PRC, 23 February 1962

for air order of battle. In addition to the primary targets already described, the initial series of Project TACKLE missions obtained photography of the submarine construction facilities at Shanghai and Wu-ch'ang, which showed a low level of activity. Other photographs revealed tremendous expansion of the industrial complexes at Nanking and Ch'ang-sha and the presence of a previously unknown industrial area at Chiang-yu.⁴⁰

Encouraged by the success of the first TACKLE missions, COMOR recommended in May 1962 that Detachment H cover as many as possible of the highest priority industrial and airfield targets in northeast China and the missile test ranges in north China. COMOR noted that, with the exception of the areas around Peiping and the Shuangchengzi missile test range, the chances of a U-2 being downed were low. The USIB concurred with COMOR's recommendations, and Detachment H therefore conducted three more overflights of the PRC during the month of June.⁴¹

⁴⁰ *OSA History*, chap. 17, p. 45 (TS Codeword); Mission folders GRC102 (23 February 1962), GRC104 (13 March 1962), and GRC106 (26 March 1962), OSA records, job 67-B-972, box 19 (TS Codeword).

⁴¹ Lay, "USIB History," vol. 2, pp. 385-386 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

229

Before the month was over, however, another confrontation between Nationalist China and the PRC over the Formosa Strait erupted. The Nationalist Government reported a massive buildup of PRC troops and aircraft in Fukien Province opposite the Nationalist-held Quemoy and Ma-tsu Islands. Secretary of Defense Robert McNamara immediately ordered U-2 coverage of the Strait area to determine the extent of the PRC buildup. In response, Detachment H flew six missions over the Strait between 25 June and 28 July 1962. To speed up the readout of this photography, the films were processed at the Asian Photographic Interpretation Center (ASPIC) at Yokota, Japan, a joint military-CIA endeavor. The U-2 coverage ended in late July when it became apparent that the PRC did not intend to mount an invasion of the offshore islands.⁴²

The pace of Detachment H missions slowed considerably in August 1962; the sole Project TACKLE overflight covered Peiping and Manchuria. The following month the detachment mounted two missions, one over south China on the eighth and the second over Kiangsu Province on the ninth. Unfortunately, mechanical difficulties led to the loss of the latter aircraft near Lu-shan. A flameout forced the U-2 down to an altitude where PRC interceptors were able to hit the U-2 with an air-to-air rocket. The Nationalist Chinese pilot parachuted and was captured. At this point, President Kennedy ordered a standdown of overflights of the PRC.⁴³

Following the capture of the Nationalist Chinese U-2 pilot, the People's Republic of China accused the United States of masterminding the overflights, but the State Department denied any involvement. Nationalist China then revealed that the United States had granted it a license to purchase two U-2 aircraft. In a 13 September 1962 response to the Chinese protest, President Kennedy denied any responsibility for the sale of the U-2s to Taiwan, noting that the sale had occurred under the previous administration. He stated that there were no current plans to sell any more U-2s to Nationalist China. Eight months later, however, the President approved an export license for the delivery of another U-2 to Taiwan. Such licenses were needed only for cover purposes. The Agency continued to maintain two U-2s on Taiwan, bringing new ones in to replace aircraft lost in training or on missions.

⁴² *OSA History*, chap. 17, p. 46 (TS Codeword).

⁴³ *Ibid.*, pp. 46-47 (TS Codeword); Mission folders: GRC125 (11 August 1962), GRC126 (8 September 1962), and GRC127 (9 September 1962), OSA records, job 67-B-972, boxes 20 and 21 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

230

Detachment H resumed overflights of mainland China in December 1962, but its missions now concentrated on the southern portion where there were fewer radars and SAM sites. During December 1962 and January 1963, the detachment conducted two successful overflights of Sichuan, but a mission over south China had to be aborted prematurely. The results of Detachment H's continuing coverage of the People's Republic of China remained of considerable interest to the United States. On 17 December 1962, the Special Group approved plans for fiscal year 1963/64 that included requirements for photo coverage of mainland China and for maintaining at least two operational U-2 aircraft in Detachment H.⁴⁴

Use of Detachment H Aircraft by US Pilots

Detachment H's importance did not lie solely in the missions carried out by its Nationalist Chinese pilots against targets in mainland China; the detachment also provided aircraft for use by American pilots flying missions in other parts of Asia. Indochina was an area of particular interest as American involvement there began growing during the early 1960s. Beginning in February 1962, Detachment G pilots went to T'ao-yuan to use the unmarked Project TACKLE U-2 for overflights of North Vietnam. During the first half of 1962, Detachment G pilots made seven overflights of North Vietnam from the Tao Yuan base. Thereafter, Detachment G pilots could use their own aircraft because the unit began staging teams and aircraft from Edwards AFB to Ta Khli AFB in Thailand.

Between 1962 and 1964, Agency U-2s staged a total of 36 photographic missions over North and South Vietnam. By April 1964, however, photographic requirements were changing from strategic reconnaissance to tactical support as the Viet Cong became more active, taking advantage of the weakness of the South Vietnamese central government following the coup that overthrew President Ngo Dinh Diem in 1963 and subsequent coups by disgruntled army officers. During this period the South Vietnamese "strategic hamlet" concept began breaking down, and the Viet Cong forces stepped up the pace of their attacks. As a result of the increasing level of combat in Indochina, the USIB gave responsibility for aerial reconnaissance of the areas where fighting was taking place to the SAC. Henceforth, SAC U-2s would be used over South Vietnam, parts of Cambodia

⁴⁴ *OSA History*, chap. 17, pp. 48-49 (TS Codeword); Mission folders GRC134 (25 December 1962), GRC136 (28 December 1962), and GRC138 (20 January 1963), OSA records, job 67-B-972, box 21, and job 66-B-664, box 1 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

231

within 30 miles of South Vietnam, all of Laos south of Paksane, and all of North Vietnam within 30 miles of South Vietnam or the coast. The remaining portions of Indochina remained the responsibility of the Agency's U-2s. Then in August 1964, following the Gulf of Tonkin Resolution, the Air Force assumed responsibility for all of Indochina.⁴⁵

U-2s in India

In October 1962, the People's Republic of China launched a series of massive surprise attacks against India's frontier forces in the western provinces of Jammu and Kashmir and in the North-East Frontier Agency (NEFA). The Chinese overran all Indian fortifications north of the Brahmaputra Valley before halting their operations.

The Indian Government appealed to the United States for military aid. In the negotiations that followed, it became apparent that Indian claims concerning the extent of the Chinese incursions could not be reliably evaluated. US Ambassador John Kenneth Galbraith, therefore, suggested to the Indian Government that US aerial reconnaissance of the disputed areas would provide both governments with a more accurate picture of the Communist Chinese incursions. On 11 November 1962, Prime Minister Jawaharlal Nehru consented to the proposed operation and gave the United States permission to refuel the reconnaissance aircraft (U-2s) in Indian airspace.⁴⁶

In late November, Detachment G deployed to Ta Khli, Thailand, to carry out the overflights of the Sino-Indian border area. Since the U-2s were not authorized to overfly Burma, they had to reach the target area via the Bay of Bengal and eastern India and, therefore, required midair refueling.

Because of severe winter weather conditions, the first flight did not take place until 5 December. Poor weather and air turbulence hampered the mission, and only 40 percent of the target area could be photographed. A second mission on 10 December was more successful, but the U-2 experienced rough engine performance because of icing of the fuel lines.⁴⁷

⁴⁵ *OSA History*, chap. 16, pp. 18-19 (TS Codeword).

⁴⁶ *Ibid.*, chap. 16, pp. 26-27 (TS Codeword).

⁴⁷ *Ibid.*, p. 28 (TS Codeword); Mission folders 3201 (5 December 1962 and 3203 (10 December 1962), OSA records, job 67-B-972, box 26 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

232

Detachment G U-2s made four more overflights of the Sino-Indian border areas in January 1963, which led to a PRC protest to India. Photography from these missions was used in January and again in March 1963 to brief Prime Minister Nehru, who then informed the Indian Parliament about Communist Chinese troop movements along the border. Although Nehru did not reveal the source of his intelligence, a UPI wire story surmised that the information had been obtained by U-2s.

The United States had provided photographic coverage of the border area to India for two reasons. First of all, US policymakers wanted a clear picture of the area under dispute. In addition, the intelligence community wanted to establish a precedent for overflights from India, which could lead to obtaining a permanent staging base in India for electronic reconnaissance missions against the Soviet ABM site at Saryshagan and photographic missions against those portions of western China that were out of range of Detachment H. In April 1963, Ambassador Galbraith and the Chief of Station at New Delhi made the first official request to India for a base. The following month, President Kennedy agreed to DCI McCone's suggestion to raise the question of a U-2 base in India when he met with India's President Savepalli Radhakrishnan on 3 June. This meeting resulted in an Indian offer of an abandoned World War II base at Charbatia, south of Calcutta.⁴⁸

The Charbatia base was in poor condition and needed considerable renovation before it could be used for U-2 operations. Work on the base by the Indians took much longer than expected, so Detachment G continued to use Ta Khli when it staged four sorties over Tibet from 29 September to 10 November 1963. In addition to the coverage of the Sino-Indian border during this series of flights, the U-2s also photographed all of Thailand to produce a photomap of the border regions as a quid pro quo for the Thai Government. During one of these photomapping missions, a U-2 pilot conducted the longest mission ever recorded in this aircraft—11 hours and 45 minutes. At the end of this flight on 10 November 1963, the pilot was in such poor physical condition that project managers prohibited the scheduling of future missions longer than 10 hours.⁴⁹

⁴⁸ *OSA History*, chap. 16, p. 30 (TS Codeword).

⁴⁹ Mission folder 3238 (10 November 1963), OSA records, job 67-B-972, box 29 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

233

Charbatia was still not ready in early 1964, so on 31 March 1964 Detachment G staged another mission from Ta Khli. The first mission out of Charbatia did not take place until 24 May 1964. Three days later Prime Minister Nehru died, and further operations were postponed. The pilots and aircraft left Charbatia, but other equipment remained in place to save staging costs. In December 1964, when Sino-Indian tensions increased along the border, Detachment G returned to Charbatia and conducted three highly successful missions, satisfying all of COMOR's requirements for the Sino-Indian border region. By this time, however, Ta Khli had become the main base for Detachment G's Asian operations, and Charbatia served merely as a forward staging base. Charbatia was closed out in July 1967.⁵⁰

Increasing Responsibilities, Inadequate Resources in Asia

The main focus of Agency U-2 activity in Asia remained the U-2s of Detachment H on Taiwan. In March and April 1963, the USIB met to consider COMOR proposals for aerial reconnaissance of Laos, North Vietnam, North Korea, and the People's Republic of China. All of COMOR's intelligence requirements could best be met by the U-2 because heavy cloud cover made it difficult to obtain satellite photography of the region. At the 28 May 1963 meeting of the Special Group, DCI McCone requested authorization for a series of overflights to meet these requirements and stressed the need for additional intelligence on the atomic energy facilities of the PRC. The Special Group then established a "bank" of four authorizations for overflights of the PRC, subject to monthly review by the Group.⁵¹

As a result of the increasing intelligence community interest in the Far East, both Agency U-2 detachments became very active in the region. Detachment G conducted a number of missions over the border areas of China, North Vietnam, and Laos during April and May of 1963. At the same time, Detachment H became more adventurous, sending U-2s deeper and deeper into the PRC. These missions included renewed overflights of the missile test range near Baotou and the Lan-chou nuclear facilities, as well as targets in northern China, Manchuria, and west-central China (as far as Koko Nor).

⁵⁰ OSA History, chap. 16, pp. 30-34 (TS Codeword).

⁵¹ Lay, "USIB History," vol. 3, pp. 391-392 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

234

The increased level of U-2 activity in the Far East during the spring of 1963 exposed a serious weakness in Projects IDEALIST and TACKLE, a shortage of aircraft. The Agency only had seven flyable U-2s when the TACKLE overflights of the PRC began in January 1962, and one of these aircraft had already been lost during an overflight in September 1962. To deal with this shortage, DCI McCone asked Defense Secretary McNamara and the Joint Chiefs of Staff on 10 June 1963 to transfer two U-2s from the Air Force to the CIA. The Defense Department quickly approved this request. Before the two Air Force aircraft were placed in service, however, the Agency had them upgraded with J75/P-13A engines and various electronic devices, a process that took more than four months.⁵²

As overflights over the PRC increased, so did concern about the growing number of Chinese surface-to-air missile sites. The Office of Special Activities, therefore, got permission from the Defense Department to equip Project TACKLE aircraft with System-XII SAM-warning units. These devices alerted the pilot that his aircraft was being tracked by the FAN SONG acquisition radar, part of the SA-2's electronic targeting system. The System-XII units also recorded each radar-tracking sequence. Analysis of these recordings revealed changes in the FAN SONG radar's characteristics, information that proved useful in designing electronic-countermeasure (ECM) devices for US aircraft operating over Vietnam during the late 1960s.⁵³

Despite the addition of System-XII in the spring of 1963, the Nationalist Chinese-piloted U-2s of Project TACKLE had far fewer ECM devices than other Agency U-2s. Project IDEALIST aircraft possessed a complete suite of ECM gear in addition to the previously mentioned System-XII unit. Among this ECM equipment was a device that told the pilot that an SA-2 missile had been launched (nicknamed the "Oscar-Sierra" unit, which was the acronym for the expletive U-2 pilots used when they learned that an SA-2 missile was on the way: "Oh, shit!") and a System-XIII unit that produced false-angle returns to the homing radar aboard the approaching missile in an effort to steer it away from the aircraft. The Defense Department opposed installing such devices aboard Detachment H's U-2s, for fear they could fall into Communist hands.

⁵² *OSA History*, chap. 16, p. 10 (TS Codeword).

⁵³ *Ibid.*, chap. 17, p. 50 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

235

The danger posed by the growing number of SA-2 sites in the PRC was clearly demonstrated on 1 November 1963, when a second Project TACKLE U-2 was lost near the Kiangsi-Chekiang border on its way back from photographing the PRC's Shuangchengzi missile test range. As was the case after the first operational loss over China in September 1961, President Kennedy ordered a standdown of overflights of mainland China. This standdown lasted almost five months.

As a result of this second loss over the PRC, the Office of Special Activities began installing a new 30-channel telemetry system aboard Detachment H U-2s to monitor various aircraft functions. Known as BIRDWATCHER, this unit periodically broadcast a burst of data to the airbase that launched the U-2. This data burst contained a status report on all the major systems aboard the plane, such as air-speed, altitude, exhaust temperature, fuel supply, film supply, and oxygen supply. BIRDWATCHER provided project managers with a benchmark of aircraft performance that could be used to determine if a lost plane had been shot down at altitude or had suffered mechanical failure.⁵⁴

BIRDWATCHER's first operational use came on 16 March 1964, when overflights resumed with a mission over southern China. The PRC was now a high-priority target for the U-2 because more data were needed to prepare National Intelligence Estimates due in the autumn. Of particular concern was the PRC's nuclear program. Despite the high priority of its missions, Detachment H's resources remained scarce. It was short of both pilots and planes and never had more than three U-2s or six qualified Nationalist Chinese pilots at any one time. By the spring of 1964, crashes during training and the two losses over the mainland had reduced Detachment H to only two qualified pilots, one of whom suffered from ulcers and a nervous disorder. Indeed, this pilot had every reason to be nervous; he flew three of the next four Detachment H overflights and became the third Nationalist Chinese pilot to be shot down over the mainland.

This loss came on 7 July 1964. The Nationalist Chinese pilot's last transmission was that his System-XII unit had alerted him that he was being tracked by the FAN SONG radar. BIRDWATCHER data revealed that the aircraft was at penetration altitude and all systems

⁵⁴ Ibid., p. 51, 53 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

236

were normal when the pilot made this report. Project managers presumed that the U-2 was downed by a direct hit or near miss by an SA-2 missile.⁵⁵

President Johnson ordered a standdown of overflights of the PRC. This standdown was welcomed by the Nationalist Chinese Government, which told the Taiwan Chief of Station that it wanted "to let some time go by" before more overflights were scheduled. The Nationalists pointed out that the only remaining qualified U-2 pilot had "disqualified" himself because of nervous tension. No new pilots could be qualified for U-2 flights before mid-August.

The Nationalists then demanded faster and higher flying aircraft as well as better antimissile equipment for the planes. This request led some CIA personnel to suspect that Nationalist China had learned about Project OXCART, the successor to the U-2 that was still undergoing testing. Despite the Nationalists' request for better ECM equipment, the Defense Department remained reluctant to authorize the use of the System-XIII false-angle radar jammer on Project TACKLE U-2s. The Defense Department feared that the loss of this device with its highly advanced traveling-wave tube (TWT) would enable Communist Bloc technicians to devise countermeasures and also learn how to produce the highly efficient TWT themselves. As an incentive for the Nationalist Chinese to agree to more overflights, the CIA agreed to permit them to process the U-2 film on Taiwan and to use their own photointerpreters to exploit the film along with US photointerpreters.

To counter the shortage of pilots in Detachment H, DCI McCone suggested to the Special Group on 6 August 1964 that civilian CIA pilots be used to fly missions over mainland China. The group agreed that the matter should be taken up with President Johnson. On the following day, however, Presidential National Security Assistant McGeorge Bundy informed McCone that, because Secretary of State Rusk and Secretary of Defense McNamara opposed the idea, he would not take it up with the President.⁵⁶

⁵⁵ *OSA History*, chap. 17, pp. 53-55 (TS Codeword); Mission folder C174C (7 July 1964), OSA records, job 66-B-664, box 7 (TS Codeword). Note: beginning in 1964 Nationalist Chinese mission numbers began with "C" instead of "GRC."

⁵⁶ *OSA History*, chap. 17, pp. 58-59 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~~~Chapter 5~~

237

Advanced ECM Equipment for Detachment H

Demand for overhead photography of the PRC continued to grow, spurred in part by the results of earlier U-2 missions that revealed the presence of Soviet-made MiG-21s in the PRC. In addition, there were indications that Communist China might be producing its own SAMs. Furthermore, satellite photography revealed that preparations for the first Chinese nuclear test were almost complete at the Lop Nor test site.

The need for photographs of the Lop Nor site was considered so urgent that the Defense Department finally relented and permitted the System-XIII false-angle device jammer to be installed in Project TACKLE aircraft, with the proviso that it not be turned on until after the pilot had been alerted by System-XII that he was being tracked by FAN SONG radars. Photographing Lop Nor, however, was not a simple task. Located more than 2,000 miles west-northwest of Taiwan, Lop Nor lay beyond the round trip range of T'ao-yuan-based U-2s and in-flight refueling was not possible. Lop Nor was closer to Ta Khli, Thailand, only 1,650 miles northwest of that base, and much closer to Charbatia, India, which lay only 1,200 miles south of the testing site.

After refusing DCI McCone's suggestion to stage a Lop Nor overflight from Charbatia using a CIA civilian pilot, President Johnson approved a proposal to send a Project TACKLE unit to Ta Khli for the mission to Lop Nor. A Detachment H U-2 with a Nationalist Chinese pilot deployed to Ta Khli in mid-October to prepare for the overflight. Before mission preparations could be completed, however, the Chinese detonated their first nuclear weapon on 16 October 1964, and the mission was canceled.⁵⁷

The first overflight of Communist China since the 7 July 1964 loss was a 31 October mission over Lan-chou. By mid-November, three more overflights had taken place, one over North Korea and northern China and two over southern and central China. An overflight of Manchuria on 9 December 1964 brought back photos of a G-class ballistic-missile submarine. By this time, the mass of data being provided by Project TACKLE overflights was overwhelming the analysts of the Office of Research and Reports (ORR). An ORR memorandum from 11 January 1965 reported that analysis of the "large backlog of unexploited photography on Chinese Communist

⁵⁷ Lay, "USIB History," vol. 6, pp. 751, 753-755.

~~Secret~~

~~Secret NOFORN~~

Chapter 5

238

ground force installations...would require about two man-years work, backed up by a larger expansion of photointerpretation effort."⁵⁸

~~Secret~~

⁵⁸ ORR, Memorandum for the Record, 11 January 1965, OSA records (TS Codeword).

~~Secret~~ NOFORN

Chapter 5

239

The loss of yet another U-2 and its pilot made Nationalist Chinese officials reluctant to resume overflights of the mainland. They insisted that their U-2 pilots be given permission to turn on the System-XIII false-angle device during the entire time they were over hostile territory, not just after they had been alerted by the System-XII radar-detection device. The Defense Department acceded to these demands in order to keep the TACKLE flights going. In addition, the Project TACKLE U-2s began receiving even more advanced ECM equipment.⁶⁰

⁵⁹ Mission folders C284C (22 November 1964), C304C (25 November 1964), C344C (19 December 1964), and C015C (8 January 1965), OSA records, job 66-B-664, box 8, job 69-B-404, box 2, and job 66-B-597, box 1; *USIB History*, vol. 6, p. 758 (TS Codeword).

⁶⁰ *Ibid.*, chap. 17, pp. 59-61 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

240

With their demands met, Nationalist Chinese officials again consented to overflights by Detachment H, and operations resumed in February 1965 with three missions over the mainland. By this time US interest in the People's Republic of China was very high because of the PRC's development of nuclear weapons. The Special Group, therefore, approved an extensive reconnaissance program directed against the PRC. By the end of the year, Detachment H had flown 30 missions, the highest annual total during the entire program.

The level of activity declined during 1966, with only 10 missions flown over the mainland. Detachment H also suffered the loss of two more aircraft and pilots in crashes during training missions in 1966. In the fall of that year, joint US-Nationalist Chinese relations in the field of overhead reconnaissance were further strained by the unilateral US decision to kill the longstanding program of low-altitude nighttime overflights of the mainland (STPOLLY).⁶¹

⁶¹ Ibid., chap. 19, annex 120, pp. 22-24; chap. 17, p. 69 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

241

~~Secret~~

~~Secret~~ NOFORN

Chapter 5

242

The entire U-2 overflight program was temporarily halted in early November 1967 after an Air Force U-2 in Vietnam was discovered to have cracks in its wing. All Air Force and CIA U-2s were ordered back to Lockheed for ultrasonic inspection of the wings and other stress points to check on metal fatigue. Upon completion of this inspection, both the Air Force and the Agency resumed their overflight activity.⁶⁴

The End of U-2 Overflights of Mainland China

Project TACKLE mounted a mission over northeastern China on 13 December 1967 and an overflight of central China on 5 January 1968. Later that month the Far East became very tense when North Korea seized the US electronic intelligence ship Pueblo on 23 January. One

⁶² Ibid., chap. 17, p. 72 (TS Codeword).

⁶³ Mission folder C297C (8 September 1967), OSA records (TS Codeword).

⁶⁴ OSA History, chap. 16, p. 44 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~~~Chapter 5~~

243

week later the Viet Cong and North Vietnamese launched their Tet offensive in South Vietnam. The 303 Committee (the new name for the Special Group after 1964) decided on 1 February 1968 to suspend a group of overflights scheduled for February and called for mission-by-mission approval "during this period of tension." The committee approved one additional overflight of southern China, which was flown by Detachment H on 16 March 1968, and two overflights of Cambodia, carried out on 27 March and 3 April 1968 by Detachment G in its first operations since early 1966. These three missions turned out to be the last overflights by U-2s in the Far East. By this time U-2 flights over the PRC had become so dangerous that the State Department opposed further overflights, and on 10 April 1968 the 303 Committee decided not to approve any mission that would fly closer than 20 miles from the coast of China.

One reason why Detachment H's overflights were stopped was the steady increase in the PRC's ability to track and engage U-2s, as evidenced by its success in downing five U-2s. By 1968 PRC radars along the coast opposite Taiwan were keeping a close watch on U-2 activity from the T'ao-yuan base and actively tracked U-2s as soon as they became airborne. The U-2s then had to face a growing PRC air defense system that not only consisted of SA-2 missiles but also the fast and high-flying MiG-21. The PRC's MiG-21 pilots had become adept at the power-zoom technique and were threatening almost every U-2 mission. The risks to U-2s now seemed too great.⁵⁵

The decision to end Asian overflights was also rooted in the Johnson administration's change in its whole approach to the war in Indochina in the spring of 1968. On 31 March 1968, the President limited the bombing of North Vietnam in order to improve the chances for peace talks. The end of flights over the People's Republic of China was viewed as another way to improve the peace process.

During its six years of overflight operations, Project TACKLE had been extremely active, staging a total of 104 flights over the People's Republic of China (see table, page 244). These missions had brought back huge amounts of data about the PRC but not without a price: five Project TACKLE aircraft had been downed by the PRC, with two of the pilots killed and the other three captured (although later returned). In addition, five other Nationalist Chinese pilots had been killed in training accidents.

⁵⁵ OSA, "Chronology of Events Leading to Present Impasse on Resumption of TACKLE Overflights of Mainland China," December 1968, OSA records (TS).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

244

Overflights by Project TACKLE

Fiscal Year	Overflights
Total	104
1962	18
1963	17
1964	13
1965	30
1966	10
1967	14
1968	2

Peripheral Missions by Detachment H

Detachment H did not cease its activities following the termination of overflights of mainland China. Its next U-2 mission took place on 18 May 1968. This was an electronic intelligence mission that, in accordance with the new guidelines, never came closer than 20 miles to the Chinese coast. All future Detachment H missions against the PRC also conformed with this restriction but were still the target of interception attempts by PRC MiG-21s or hastily erected SAM sites on offshore islands. The use of peripheral missions prevented any further losses, although one aircraft crashed into the sea from unknown causes shortly after taking off to start a mission on 5 January 1969. Another pilot was killed on 24 November 1970 in a crash during a routine training mission.⁶⁶

The level of activity gradually increased during the remaining years of Project TACKLE, as can be seen in the table on page 245.

The U-2s flying these missions were generally equipped with the B or the newly designed 48-inch H cameras to obtain oblique photography and with various signal-intelligence-gathering systems. Beginning in May 1971, Project TACKLE began using a new communications-intelligence collection package known as LONG SHAFT. This system was used on 32 occasions through 12 December 1973, when the LONG SHAFT collection program ended.


⁶⁶ "Office of Special Activities History, April 1969 to Phase-Out," (draft; hereafter cited as "OSA History-2") (CIA: DS&T, 1974), chap. 3, pp. 36-42 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

245



Project TACKLE Peripheral Missions, 1969-1974

*Display of downed detachment
H U-2s in Peiping*

Fiscal Year	Missions
1969	9
1970	14
1971	19
1972	23
1973	31
1974	17

Once the United States began seeking a rapprochement with the People's Republic of China, Detachment H U-2s came under more and more restrictions. Soon after the impending visit of President Richard M. Nixon to the PRC was announced, U-2 missions were ordered to stay even farther away from the mainland: 25 nautical miles instead of the previous 20. During the months of February and

~~Secret~~

~~Secret NOFORN~~

Chapter 5

246



Nationalist Chinese U-2R

March 1972, when the President's visit took place, Detachment H ceased all operational missions.⁶⁷

In March 1973, the TACKLE agreement with the Nationalist Chinese was renegotiated. Although no end date was set, the agreement contained a termination clause that would become effective three months after notification by either party. This clause provided more flexibility to the United States, which could now end the Nationalist Chinese U-2 program whenever US foreign policy considerations made such a step desirable.

Operation SCOPE SHIELD Over North Vietnam

In addition to the Project TACKLE peripheral missions against the PRC, Detachment H (with Agency rather than Nationalist Chinese pilots) flew a series of missions known as Operation SCOPE SHIELD to gather intelligence on activities in North Vietnam. The Indochina area had become the responsibility of the Air Force in 1964, but, under the terms of the cease-fire agreement negotiated with North

⁶⁷ Ibid., pp. 44-45 (TS Codeword)

~~Secret~~

~~Secret NOFORN~~

Chapter 5

247

Vietnam in January 1973, US military flights in the area were forbidden. The Nixon administration, therefore, tasked the CIA with monitoring North Vietnam's compliance with the cease-fire accords.

The Agency dispatched several pilots to Taiwan under the cover of Lockheed employees working on a government contract to check weather conditions. Their highly sensitive missions had to remain at least 15 nautical miles away from the North Vietnamese coast, and they initially flew at low altitude in a deceptive direction in order to avoid PRC radars. These constraints made the missions difficult because at low altitude the U-2 consumed more fuel and encountered more turbulence and the pilots' pressure suits tended to overheat.

The first mission on 30 March 1973 was only marginally successful because of cloud cover and haze, which prevented it from photographing most of its targets. A second mission on the following day had somewhat better luck with the weather, but problems with the film processing reduced the mission's coverage. Afterward, the monsoon season prevented any further missions until 21 July 1973. This mission obtained usable photography of SAM sites and North Vietnamese supply operations, although the resolution was not as high as it should have been because the H camera lens had not been properly focused. The last SCOPE SHIELD mission, on 6 January 1974, finally succeeded in obtaining high-quality photography. The mission provided complete coverage of shipping in Haiphong Harbor, SAM defenses, and North Vietnamese naval order of battle.⁶⁴

IMPROVEMENTS IN U-2 TECHNOLOGY

Modification of U-2s for Aircraft Carrier Deployment

In mid-1963, the Office of Special Activities set in motion Project WHALE TALE to examine the possibility of adapting the U-2 aircraft for operations from an aircraft carrier. In the past, protest notes from the Soviet Union to Turkey and Pakistan and from Communist China to India had been responsible for interrupting overflight operations. CIA planners believed that, if U-2s could be modified to operate from aircraft carriers, the United States could avoid the political problems


⁶⁴ Ibid., pp. 48-51 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

248



*U-2 on the USS Kitty Hawk,
5 August 1963*

involved in seeking permission to base U-2s in other nations. Kelly Johnson began working on changes to the aircraft, and Office of Special Activities Deputy Director James A. Cunningham, Jr., a former Marine Corps aviator, asked the Navy for assistance.

The first test of the U-2's capability for carrier operations took place in August 1963 from the USS Kitty Hawk operating in the Pacific Ocean off San Diego, California. A U-2C, which had been loaded aboard the carrier at North Island Naval Base, took off from the flight deck with a full load of fuel and was airborne within 321 feet. No assistance from catapults was necessary. Although the takeoff was very successful, the attempted landing was not. The aircraft bounced, hit hard on one wing tip, and then just barely managed to become airborne again before reaching the end of the deck. Kelly Johnson realized that the airframe would have to be altered in order to make carrier landings possible. These alterations involved strengthening the landing gear, installing an arresting hook at the rear of the fuselage, and fitting "spoilers" on the wings to cancel the aerodynamic lift once the aircraft was over the flight deck. Aircraft thus modified were designated U-2G. While several aircraft

~~Secret~~

~~Secret NOFORN~~

Chapter 5

249



underwent these modifications, Detachment G pilots began undergoing training in landing on aircraft carriers. The first successful carrier landing took place on 2 March 1964.⁶⁹

*U-2 on the USS Kitty Hawk,
5 August 1963*

Use of Carrier-Based U-2 To Film a French Nuclear Test Site

Within a few months after the completion of carrier testing, one of the carrier-modified U-2s conducted an operation in the Pacific. Its mission was to gather information on the activities of an ally. In

⁶⁹ "U-2 Aircraft Carrier Operations: Project 'WHALE TALE,' Operation FISH HAWK," DS&T, 1964, pp. 1-13 (TS Codeword); Johnson, "Log for Project X," 5 August 1963 and 2 March 1964.

~~Secret~~

~~Secret NOFORN~~

Chapter 5

250

December 1963, France had announced its intention to detonate a hydrogen device over Mururoa Atoll in the Tuamotu Archipelago area of French Polynesia but had given no specific date for the event. The Committee on Overhead Reconnaissance had been following French nuclear developments since September 1963, when it had apprised the USIB of the need for overflights of this South Pacific area. At that time the USIB decided against recommending such overflights because of State Department concern about potential political difficulties with France in the event the mission was discovered.

Following reports of a buildup of French troops and technical personnel in neighboring Tahiti, the Special Group on 24 April 1964 approved a mission to overfly the atoll to check for activity. This required photography with a resolution better than the 3 to 5 feet possible with the standard B-model camera that had been in use since October 1956. Work on a very-high-resolution camera had begun in early 1963, when the Agency contracted with the Itek Corporation to modify for placement in the U-2 a camera that had been developed for the satellite program. Known as the Delta-II, or the 112A, this device could photograph a 28-kilometer swath with 26° convergent stereoscopic lenses, resulting in a 70° lateral coverage and a ground resolution of 10 inches. This camera was installed in a Detachment H U-2 and used on two missions conducted over Indochina in late December 1963. Resolution was not as high as had been expected, and the unit was returned to Itek for modifications. By early 1964, the 112A had been reworked and was now known as the 112B. In tests it had proved capable of providing photography with resolution in the 10- to 12-inch range.

Detachment G conducted Operation FISH HAWK in May 1964 by sending two pilots, an NPIC photointerpreter, and a U-2G equipped with the Itek 112B camera to make the first operational U-2 flights from an aircraft carrier. On 19 May the U-2 took off from the USS Ranger and overflew the French atomic test area. As soon as the aircraft returned to the Ranger, the film was developed in the carrier's photo lab, and the NPIC photointerpreter then read out the film to see if the photography met the requirements for resolution and quality. A second U-2 flight carried out a similar mission on 22 May. The photography provided all the detail needed to identify the preparations for the nuclear test that occurred later that year.^m

^m "U-2 Aircraft Carrier Operations: Project 'WHALE TALE,' Operation FISH HAWK," DS&T, 1964, pp. 17-23.

~~Secret~~

~~Secret NOFORN~~

Chapter 5

251

There was never another Agency U-2 mission from an aircraft carrier. Although the idea of using a floating airbase to avoid political sensitivity proved feasible, the cost did not. Aircraft carriers are enormously expensive to operate and require an entire flotilla of vessels to protect and service them. The movement of large numbers of big ships is difficult to conceal and cannot be hastily accomplished, while the deployment of a solitary U-2 to a remote airfield can take place overnight.

A New Version of the U-2

By the summer of 1966, the number of flyable Agency U-2s had dwindled to six—two at Detachment H in Taiwan and four at Detachment G in California—with three more at Lockheed undergoing repair. The Agency had originally ordered 20 U-2s in 1954-55 (the Air Force had purchased another 31 of these planes), and Kelly Johnson's crew at the Skunk Works had managed to assemble four additional craft for the Agency from leftover spare parts and usable sections of crashed aircraft. This brought the total number of U-2s acquired by the Agency to 24, for an average cost of \$812,500 each.

At this point, the DCI and the Secretary of Defense on 1 August 1966 decided to place an order with Lockheed for eight more aircraft to be used in the Agency and Air Force U-2 programs—a completely new version of the aircraft. Kelly Johnson had been working on ways to improve the performance of the U-2 since early 1965 because he was concerned that all the modifications and additions to the aircraft over the years had made it so heavy that it had lost almost half of its range and several thousand feet in cruising altitude.⁷¹ The new model, known as the U-2R, had a longer fuselage and a wider wingspan than the original U-2. The U-2R's wings were 103 feet long with 1,000 square feet of lifting surface, in contrast to the U-2C's 80-foot wings with only 600 square feet. The longer fuselage of the U-2R made it possible to provide two pressurized bays with an additional 2.2 cubic meters of equipment space and also achieve a better weight distribution. The net result of all these improvements was a much better performing aircraft. No longer did the U-2 pilot have to worry about keeping the aircraft's speed at altitude within a 6-knot window in the stall/buffet corner of the flight envelope. The envelope was now extended to 20 knots, which greatly improved flyability.


⁷¹ Johnson, "Log for Project X," 2 February 1965, June to October 1965, 20 October 1965; Johnson, "U-2R Log," January to August 1966.

~~Secret~~

~~Secret NOFORN~~

Chapter 5

252



U-2C and U-2R

The U-2R used the upgraded Pratt & Whitney J75/P-13B engine and was able to fly higher—in excess of 74,000 feet—and faster—Mach 0.72 (410 knots), which is 12 knots faster than the U-2C. When flying at the higher altitude, however, the U-2R's range was less than the U-2C's. The restart capability of the P-13B engine was significantly better than the P-13A power plant. As a result, the U-2R could be restarted at 54,000 feet, which was 10,000 feet higher than the U-2C. Francis Gary Powers was one of the Lockheed test pilots who checked out this new aircraft when it first took to the air on 28 August 1967. The last of the U-2Rs was delivered on 11 December 1968.

The increased performance of the U-2R did not come cheaply. At \$7.1 million per aircraft, the new models cost almost 10 times as much as the original U-2s. Much of the increased cost was due to inflation, but some was the result of technological advances. The initial order for eight of the new version of the U-2 was followed on 23 November 1966 by an order from the DCI and the Secretary of Defense for four more. This brought the total number of U-2Rs purchased by the CIA and the Air Force to 12.⁷²

In addition to a new aircraft, the U-2 program received a new camera. Agency managers felt that, because the B camera was now 10 years old, the U-2R needed a camera that incorporated the many important advances that had occurred in recent years. The 112B—the modified version of the satellite program's stereo camera that had been used in the U-2G—had not proved totally successful. Despite its stereo capability, this camera's shorter focal length could not provide

⁷² *OSA History*, chap. 5, pp. 34-36 (TS Codeword); "OSA History-2," chap. 5, pp. 1-2 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 5

253

the scale of imagery needed to obtain the highly technical data desired by analysts. As a result, the Office of Special Activities asked the Hycon Manufacturing Company of Pasadena, California, to adapt its successful high-resolution 48-inch 9- by 9-inch format camera developed for the OXCART aircraft for use in the U-2R. This camera was actually a very advanced version of the original B camera with a new lens designed by James Baker. The new camera was designed to resolve objects smaller than 4 inches.

Hycon began work on the HR-333 camera in 1966. Unlike the OXCART camera, the new unit was to use the split 18- by 18-inch format of the B camera, so the lens had to be redesigned. James Baker's contribution to this effort was a 48-inch f/5.6 system that provided remarkably sharp imagery. Hycon completed the camera in time for it to be installed in the first U-2Rs delivered to the Agency in 1968; it is known as the H camera.⁷¹

Replacement of the Original U-2s With U-2Rs

As the new U-2Rs began coming off the production line at Lockheed in the autumn of 1968, CIA and the Department of Defense had to decide who would get the new aircraft. At a meeting on 13 November, DCI Richard Helms and Secretary of Defense Robert McNamara agreed that the Air Force and the Agency would each get six U-2Rs. The six older U-2s remaining from the original 1954-55 production were to be kept in flyable condition and be used as replacements if newer models were lost.

Despite the greatly increased capabilities of the new model of the U-2, the era of overflights of hostile territory was over. The U-2R would have six years of useful service with the Agency, but its missions did not include penetration flights over hostile territory.

THE FINAL YEARS OF THE U-2

When the OXCART's brief operational career with the Agency ended in 1968, the U-2 was once again the center of the Agency's manned reconnaissance program. But by this time, reconnaissance aircraft had declined in importance as collection systems. Overflights were a thing of the past. Although Project TACKLE U-2s with Nationalist Chinese

⁷¹ "OSA History-2," chap. 5, pp. 10-12.

~~Secret~~

~~Secret NOFORN~~

Chapter 5

254

pilots were still flying missions targeted against the People's Republic of China, these missions did not overfly PRC territory. Increasingly, Agency U-2s flew missions that did not involve intelligence collection requirements.

Support to Other Agencies

Beginning in 1964, the Agency conducted a program known as RED DOT for the Department of Defense. RED DOT involved the development and testing of various color, black and white, and infrared films, emulsions, and processing techniques for use in manned and unmanned high-altitude reconnaissance systems. From 1968 until 1974, Detachment G U-2s photographed areas within the United States that were analogous to portions of the Soviet Union in order to test films and techniques for spotting certain targets. This analogous filming was particularly valuable in connection with agricultural areas and nuclear test sites.

Some U-2 missions supported agencies outside the intelligence community. In 1968 and 1969, Detachment G U-2s flew high-altitude photographic missions in conjunction with the Apollo VII and IX spaceflights in response to a NASA request. These flights provided photography of the western United States for comparison with the photography taken by the Apollo crews. The Department of the Interior also requested U-2 support in early 1969 to help determine the extent of damage caused by a leak in an offshore oil well in California's Santa Barbara Channel. After preliminary assessment of the film at NPIC, the mission photography was given to the US Geological Survey for further study.

Also in early 1969, Detachment G began providing coverage of the western United States at the request of the Department of Commerce. U-2s filmed the Sierra snowfield to aid hydrologists in forecasting snowmelt and flooding potentials. Later that year, Detachment G supported the Office of Emergency Preparedness by photographing 61,000 square miles of the southern United States as part of a Hurricane Baseline Survey. These photographs could be used for future damage assessment following a major hurricane. A subsequent mission in fiscal year 1971 continued the Hurricane Baseline Survey by photographing the Gulf Coast. When a major earthquake struck the Los Angeles area on 9 February 1971, Detachment G U-2s flew four sorties to obtain damage-assessment photos.⁷⁴

⁷⁴ Ibid., chap. 3, pp. 3-29 (TS Codeword)

~~Secret~~

~~Secret NOFORN~~

Chapter 5

255



Subsequent missions in support of Federal agencies included COMPASS TRIP in fiscal year 1973, when Agency U-2s photographed poppy fields that had been planted by the Bureau of Narcotics in order to provide a standard for comparison with satellite imagery. In the following year, U-2s assisted the Corps of Engineers in conducting a geological survey.

*Earthquake damage, San
Fernando Valley, 1971*

Overseas Deployment Exercises and Missions

With the exception of the Chinese Nationalist-piloted U-2s of Detachment H, all of the Agency's U-2 assets were concentrated in Detachment G in California. To test the ability of Detachment G to respond to a crisis in Europe or the Middle East, the Agency staged an overseas deployment exercise known as SCOPE SAINT each year (unless there was an actual operational deployment, as was the case in 1970, 1973, and 1974). The first of these exercises, SCOPE SAINT-I, took place on 9 October 1968, when Detachment G deployed a U-2G to the

The U-2 conducted several training flights and then returned to California. SCOPE SAINT-II followed in April 1969 and demonstrated the feasibility of employing a C-141 aircraft to accompany a

~~Secret~~

~~Secret NOFORN~~

Chapter 5

256

U-2 in flight to its destination. The C-141 carried support equipment to the [redacted] In October 1969, the third of these exercises took place at a different location. [redacted]

No overseas deployment exercise was necessary in 1970, for elements of Detachment G actually deployed overseas to provide photography of the Middle East. At the time, President Nixon's National Security Adviser, Henry A. Kissinger, was mediating between the Arabs and Israelis in order to obtain a cease-fire along the Suez Canal, where a virtual undeclared war was taking place. Once agreement was reached in August, Kissinger promised both sides that the United States would monitor the agreed upon 32-mile pullback from the waterway. Originally, Kissinger intended for photosatellites to do the monitoring. One satellite was tasked to photograph the Suez Canal area on 10 August, but the quality of its imagery lacked the detail needed to discover such small targets as gun emplacements and jeeps.

In early August, Kissinger asked the Air Force to provide U-2s to overfly the Canal, but the Air Force demurred, saying it would take several weeks to move a U-2 detachment from Del Rio, Texas, to the Middle East. At this point, DCI Helms told an NSC meeting that the Agency's Detachment G at Edwards Air Force Base could deploy aircraft to [redacted] and begin filming the Suez area within the week, and it did. In fact, the first U-2 arrived in [redacted] only 71 hours after receiving notification to deploy. Between 9 August and 10 November 1970, Agency U-2s flew 29 missions over the cease-fire zone as part of Project EVEN STEVEN. Most flights used the B camera, but 12 were equipped with the new, high-resolution H camera. The EVEN STEVEN U-2s also employed a dozen electronic-intelligence-collection packages, from System-X to System-XXIV. After 10 November 1970, Air Force SR-71s took over the task of photographing the cease-fire zone.⁷⁶

The Middle East was again the cause of a Detachment G deployment in October 1973, when another Arab-Israeli war broke out. Two U-2s deployed to the [redacted] on 7 and 8 October 1973, to be ready for possible coverage of the conflict. Detachment G received no such tasking, however, and the last of the aircraft returned to California on 13 November. The 1973 war did

⁷⁵ Ibid., pp. 5-6, 10-11 (TS Codeword).

⁷⁶ Ibid., pp. 15-20 (TS Codeword)

~~Secret~~

~~Secret~~ NOFORN

Chapter 5

257

lead to the overseas deployment of Detachment G U-2s in 1974, when the CIA was tasked to monitor the Israeli-Egyptian and later the Israeli-Syrian disengagement areas. On 21 April 1974, a Detachment G U-2 with appropriate support elements arrived at Akrotiri, Cyprus, to conduct Operation OLIVE HARVEST. Between 12 May and 28 July, the detachment conducted six overflights of the disengagement areas. During these missions the electronic warning systems of the U-2 registered numerous radar lockons, but no surface-to-air missiles were fired. On 1 August 1974, responsibility for the OLIVE HARVEST missions as well as the aircraft itself came into the hands of the Air Force as part of the transfer of the entire Agency U-2 program at that time.⁷⁷

The Phaseout of the Office of Special Activities

The Agency's U-2 program had been under review since the autumn of 1969 to determine if it should be continued along with the larger Air Force U-2 program. In December 1969, President Nixon decided to keep the Agency's program in existence through 1971 and asked for a formal review by the 40 Committee (the new name for the 303 Committee/Special Group). In August 1970, the committee recommended continuing the program through fiscal year 1972. On 12 August 1972, the 40 Committee again favored continuation of the CIA U-2 program. This recommendation was motivated primarily by a desire not to alienate the Nationalist Chinese Government by eliminating Project TACKLE. In June 1973, however, DCI James R. Schlesinger informed the 40 Committee that this project could be terminated without causing major difficulties with the Nationalist Chinese. On 30 August 1973, the 40 Committee approved the CIA's plans to terminate the U-2 program effective 1 August 1974. The Air Force would assume funding responsibility for the four U-2R aircraft assigned to the Agency and would take physical possession of them then or shortly thereafter. On 1 April 1974, Ambassador Walter P. McCaughy informed the Nationalist Chinese Government of the US intention to end the U-2 project, and the two countries then worked out a schedule for phasing out Project TACKLE.⁷⁸

The transfer of all Agency U-2s to the Air Force eliminated Detachments G and H. Their parent organization, the Office of Special Activities, began its phaseout immediately thereafter. The 20-year career of the U-2 with the CIA had come to an end.

⁷⁷ Ibid., pp. 31-34 (TS Codeword).

⁷⁸ Ibid., chap. 10, pp. 1-4 (TS Codeword).

~~Secret~~


258

Blank

~~Secret NOFORN~~

Chapter 6

259



The U-2's Intended Successor: Project OXCART, 1956-1968

Before the U-2 became operational in June 1956, CIA project officials had estimated that its life expectancy for flying safely over the Soviet Union would be between 18 months and two years. After overflights began and the Soviets demonstrated the capability of tracking and attempting to intercept the U-2, this estimate seemed too optimistic. By August 1956, Richard Bissell was so concerned about the U-2's vulnerability that he despaired of its ability to avoid destruction for six months, let alone two years.

To extend the U-2's useful operational life, project officials first attempted to reduce the aircraft's vulnerability to detection by Soviet radars. Project RAINBOW's efforts to mask the radar image of the U-2 not only proved ineffective, but actually made the aircraft more vulnerable by adding extra weight that reduced its maximum altitude. Because Soviet radar operators continued to find and track U-2s equipped with antiradar systems, the CIA canceled Project RAINBOW in May 1958.

Long before the failure of Project RAINBOW, Richard Bissell and his Air Force assistant, Col. Jack A. Gibbs, had begun to look for a more radical solution to the problem of Soviet radar detection—an entirely new aircraft. In the late summer of 1956, the two officials visited a number of airframe contractors in a search for new ideas. Among the more unusual was Northrop Aviation's proposal for a gigantic aircraft with a very-high-lift wing. Because it would not be made of metal, the wing would require a type of bridge truss on its upper side to give it rigidity. The proposed aircraft would achieve

~~Secret~~

~~Secret NOFORN~~

Chapter 6

260

altitudes of 80,000 to 90,000 feet but only at subsonic speeds, just enough to keep it airborne.¹

The slow-flying Northrop design did not solve the problem of radar detection, and in 1957 the emphasis switched to supersonic designs. In August 1957, the Scientific Engineering Institute (SEI), a CIA proprietary firm that had been working on ways to reduce the U-2's vulnerability to radar, began to investigate the possibility of designing an aircraft with a very small radar cross section. SEI soon discovered that supersonic speed greatly reduced the chances of detection by radar.² From this point on, the CIA's attention focused increasingly on the possibility of building an aircraft that could fly at both extremely high speeds and high altitudes while incorporating the best ideas in radar-absorbing or radar-deflecting techniques.

THE EVALUATION OF DESIGNS FOR A SUCCESSOR TO THE U-2

By the autumn of 1957, Bissell and Gibbs had collected so many ideas for a successor to the U-2 that Bissell asked DCI Dulles for permission to establish an advisory committee to assist in the selection process. Bissell also felt that the support of a committee of prominent scientists and engineers would prove useful when it came time to ask for funding for such an expensive project. Edwin Land became the chairman of the new committee, which included some of the scientists and engineers who had served on previous advisory bodies for overhead reconnaissance: Edward Purcell, Allen F. Donovan, H. Guyford Stever, and Eugene P. Kiefer. The Air Force's chief scientist, Courtland D. Perkins, was also a member. The committee first met in November 1957 and held six more meetings between July 1958 and the late summer of 1959. The meetings usually took place in Land's Boston office and almost always included the Air Force's Assistant Secretary for Research and Development, Dr. Joseph V. Charyk, and his Navy counterpart, Garrison Norton. Designers from several aircraft manufacturers also attended some of the meetings.³

¹ Donovan interview (S).

² "The OXCART Story," *Studies in Intelligence* 15 (Winter 1971):2 (S).


³ Clarence L. Johnson, Report No. SP-1362, "History of the OXCART Program," Lockheed Aircraft Corporation, Burbank, CA, 1 July 1968, p. 1 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

261



Johnson's first drawing of the "U-3"
(A-1); revised version of the A-1

~~Secret~~

~~Secret NOFORN~~

Chapter 6

262

The two most prominent firms involved in the search for a new aircraft were Lockheed, which had designed the successful U-2, and Convair, which was building the supersonic B-58 "Hustler" bomber for the Air Force and also working on an even faster model known as the B-58B "Super Hustler." Early in 1958, Richard Bissell asked officials from both firms to submit designs for a high-speed reconnaissance aircraft. During the spring and summer of 1958, both firms worked on design concepts without government contracts or funds.

Following extended discussions with Bissell on the subject of a supersonic successor to the U-2, Lockheed's Kelly Johnson began designing an aircraft that would cruise at Mach 3.0 at altitudes above 90,000 feet. On 23 July 1958, Johnson presented his new high-speed concept to Land's advisory committee, which expressed interest in the approach he was taking. At the same meeting, Navy representatives presented a concept for a high-altitude reconnaissance vehicle that examined the possibility of developing a ramjet-powered, inflatable, rubber vehicle that would be lifted to altitude by a balloon and then be propelled by a rocket to a speed where the ramjets could produce thrust. Richard Bissell asked Johnson to evaluate this concept, and three weeks later, after receiving more details from Navy representatives, Kelly Johnson made some quick calculations that showed that the design was impractical because the balloon would have to be a mile in diameter to lift the vehicle, which in turn would need a wing surface area greater than one-seventh of an acre to carry the payload.⁴

By September 1958, Lockheed had studied a number of possible configurations, some based on ramjet engines, others with both ramjets and turbojets. Personnel at Lockheed's Skunk Works referred to these aircraft concepts as "Archangel-1," "Archangel-2," and so forth, a carryover from the original nickname of "Angel" given to the U-2 during its development. These nicknames for the various designs soon became simply "A-1," "A-2," etc.

In September 1958, the Land committee met again to review all the concepts then under consideration and to winnow out the few that were most practicable. Among the concepts rejected were the Navy's proposal for an inflatable, ramjet-powered aircraft, a Boeing proposal for a 190-foot-long hydrogen-powered inflatable aircraft, and a

⁴Clarence L. Johnson, "Development of the Lockheed SR-71 Blackbird," *Studies in Intelligence* 26 (Summer 1982):4 (U); Johnson, "Archangel log," 23 July 1958, 14 August 1958.

~~Secret~~

~~Secret NOFORN~~

Chapter 6

263

Lockheed design for a hydrogen-powered aircraft (the CL-400). The committee examined two other Kelly Johnson designs at this meeting—a tailless subsonic aircraft with a very-low-radar cross section (the G2A) and a new supersonic design (the A-2)—and did not accept either one, the former because of its slow speed and the latter because of its dependence on exotic fuels for its ramjets and its overall high cost. The committee approved the continuation of Convair's work on a ramjet-powered Mach 4.0 "parasite" aircraft that would be launched from a specially configured version of the B-58B bomber. The design was termed a parasite because it could not take off on its own but needed a larger aircraft to carry it aloft and accelerate it to the speed required to start the ramjet engine. The Convair design was called the FISH.⁵

Two months later, after reviewing the Convair proposal and yet another Lockheed design for a high-speed reconnaissance aircraft (the A-3), the Land committee concluded in late November 1958 that it would indeed be feasible to build an aircraft whose speed and altitude would make radar tracking difficult or impossible. The committee, therefore, recommended that DCI Dulles ask President Eisenhower to approve further pursuit of the project and to provide funds for additional studies and tests.⁶

On 17 December 1958, Allen Dulles and Richard Bissell briefed the President on the progress toward a successor to the U-2. Also present were Land and Purcell from the advisory committee, Presidential Science Adviser James Killian, and Air Force Secretary Donald Quarles. DCI Dulles reviewed the results of the U-2 missions to date and stated his belief that a successor to the U-2 could be used all over the world and "would have a much greater invulnerability to detection."

Bissell then described the two competing projects by Lockheed and Convair, noting that the chief question at the moment was whether to use air launch or ground takeoff. The next phase, he added, would be detailed engineering, at the end of which it was proposed that 12 aircraft be ordered at a cost of about \$100 million.

⁵ *OSA History*, chap. 20, p. 8 (TS Codeword); Johnson, "Archangel log," 17-24 September 1958.


⁶ *OSA Chronology*, p. 21 (TS Codeword); "OXCART Story," p. 3 (S); *OSA History*, chap. 20, p. 8 (TS Codeword); Johnson, "Archangel log," 12 November 1958.

~~Secret~~

~~Secret NOFORN~~

Chapter 6

264



Convair FISH

~~Secret~~

Secret NOFORN

Chapter 6


265

Kelly Johnson's A-2 Design

Prepared	Sept 20, 58	DATE	LOCKHEED AIRCRAFT CORP. CALIFORNIA DIVISION	Page	11
Checked	CLS		TITLE	Model	
Approved			Try a Borne Job.	Report No.	

Use 10,000# airplane at 135,000' -
Try to eliminate fuselage except for
cockpit & equip. bay

$$L/D = 6.0 \text{ to } 5.5$$



Wing @ 1.32# - 2200
Tail (incl. emp) - 600
Engines - 2 @ 800# = 1600
Gear (required now) 400
Instruments 60
Surface Controls - 300
Power Supply 200
Electronics 150
Air Cond. 250
Oxygen 50

Subtotal = 5810

Cockpit & Bay = 1000
Eject seat & gun = 150
Payload = 500

Subtotal = 7460

Fuel system - tanks = 500
7960

Fuel load = 2000#

$$\text{Range} = 575 \times 6.0 \times \frac{3.0}{2.10} \times \log \frac{10,000}{8000} = 1090 \text{ miles}$$

~~Secret NOFORN~~

Chapter 6

266

Kelly Johnson's A-3 Design


Sept. 29 '58	LOCKHEED - A-3 AT C-100	1
CW	Design of A-3.	

From previous work - a basic design
of the following characteristics was derived
(AAL trip - 3 pages)

Area - 500 A'
 Gross wt. - 17,000 #
 Wt. at 100,000' - 13,200
 2 - A.B. JT-12A
 2 - 30" Ram jets.
 300 # payload.
 M = 3.0 @ 100,000' (J. 2?)

Basic concept - reduce radar C.S.

Data given to SP on Thurs. - Sept. 25, '58



~~Secret NOFORN~~

Chapter 6

267

Although President Eisenhower supported the purchase of this type of aircraft, he questioned the plan to procure any before they had been tested. Promising that more thought would be given to the matter before such an order was placed, Secretary Quarles noted that CIA, the Defense Department, and the Bureau of the Budget were working on a funding plan for the project. The President suggested that the Air Force "could support the project by transferring some reconnaissance money." At the close of the meeting, Eisenhower asked the group to return after completing the next work phase to discuss further stages of the project with him.⁷

COMPETITION BETWEEN LOCKHEED AND CONVAIR

With funding for the proposed new type of aircraft now available, Richard Bissell asked Lockheed and Convair to submit detailed proposals. During the first half of 1959, both Lockheed and Convair worked to reduce the radar cross section of their designs, with assistance from Franklin Rodgers of the Scientific Engineering Institute. In pursuing his antiradar studies, Rodgers had discovered a phenomenon that he believed could be used to advantage by the new reconnaissance aircraft. Known as the Blip/Scan Ratio but also referred to as the Rodgers' Effect, this phenomenon involved three elements: the strength of a radar return, the altitude of the object being illuminated by the radar, and the persistence of the radar return on the radar screen (Pulse-Position Indicator display).

Most tracking radars in the late 1950s swept a band of sky 30° to 45° wide and 360° in circumference. Any object encountered in this area reflected the radar pulse in a manner directly proportional to its size—the larger the object, the stronger the returning radar signal. This return appeared on the cathode-ray tube of the radar screen as a spot or blip, and the persistence of this blip on the radar screen also depended on the strength of the radar return, with blips from larger objects remaining on the screen longer. During the late 1950s and early 1960s, a human radar operator watched the radar screen and kept track of the blips that indicated aircraft within the radar's field of view.

⁷ Andrew J. Goodpaster, "Memorandum of Conference with the President, 17 December 1958, 10:26 a.m.," 22 December 1958, WHOSS, Alpha, DDEL (TS).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

268

Rodgers determined that a high-altitude object moving two to three times as fast as a normal aircraft would produce such a small blip with so little persistence that the radar operator would have great difficulty tracking it, if indeed he could even see it. Rodgers estimated that for an aircraft to take advantage of this Blip/Scan Ratio phenomenon it must fly at altitudes approaching 90,000 feet and have a radar cross section of less than 10 square meters, preferably not much over 5 square meters. However, for a Mach 3.0 aircraft to achieve such a small radar cross section, its designers would have to make many concessions in its structural design and aerodynamics.⁴

By the summer of 1959, both firms had completed their proposals. In early June, Lockheed submitted a design for a ground-launched aircraft known as the A-11. It would have a speed of Mach 3.2, a range of 3,200 miles, an altitude of 90,000 feet, and a completion date of January 1961. Kelly Johnson had refused to reduce the aerodynamics of his design in order to achieve a greater antiradar capability, and the A-11's radar cross section, although not great, was substantially larger than that of the much smaller parasite aircraft being designed by Convair.⁵

The Convair proposal called for a small, manned, ramjet-powered, reconnaissance vehicle to be air launched from one of two specially configured Convair B-58B Super Hustlers. The FISH vehicle, a radical lifting body with a very-small-radar cross section, would fly at Mach 4.2 at 90,000 feet and have a range of 3,900 miles. Two Marquardt ramjets would power its Mach 4.2 dash over the target area. Once the FISH decelerated, two Pratt & Whitney JT-12 turbojets would bring it back to base. The ramjet exit nozzles and wing edges would be constructed of Pyroceram, a ceramic material that could withstand the high temperatures of very high speeds and would absorb radiofrequency energy from radar pulses. Convair stated that the FISH could be ready by January 1961.⁶

Convair's proposal depended on two uncertain factors. First and foremost was the unproven technology of ramjet engines. At the time, no aircraft in existence could carry a large, ramjet-powered craft into the sky and then accelerate to sufficient speed for the ramjet engines

⁴ Unnumbered Convair document on the Blip/Scan Ratio or Rodgers' Effect (TS).

⁵ Johnson, "Archangel log," December 1958-July 1959.


⁶ *OSA History*, chap. 20, p. 12 (TS Codeword); Convair Division, General Dynamics Corporation, "Project FISH Status Review," 9 June 1959 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

269



Lockheed A-11

to be ignited. Since ramjet engines had only been tested in wind tunnels, there was no available data to prove that these engines would work in the application proposed by Convair. The second uncertain factor was the B-58B bomber that was supposed to achieve Mach 2.2 before launching the FISH above 35,000 feet. This version of the B-58 was still in the design stage.

Convair's proposal suffered a major setback in June 1959, when the Air Force canceled the B-58B project. Conversion of the older, slower B-58A into a supersonic launching platform for the FISH was ruled out by the high cost and technical difficulties involved. Moreover, the Air Force was unwilling to part with two aircraft from the small inventory of its most advanced bomber. Even had the B-58B program not been canceled, however, the FISH proposal would probably not have been feasible. Convair engineers had calculated that the added weight of the FISH would prevent the B-58B from achieving the speed required to ignite the parasite aircraft's ramjet engines.

The Convair proposal was therefore unusable, but the Lockheed design with its high radar cross section was also unacceptable to the Land committee. On 14 July 1959, the committee rejected both

~~Secret~~

~~Secret NOFORN~~

Chapter 6

270

designs and continued the competition. Lockheed continued to work on developing a design that would be less vulnerable to detection, and Convair received a new CIA contract to design an air-breathing twin-engine aircraft that would meet the general specifications being followed by Lockheed.¹¹

Following recommendations by the Land committee, both Lockheed and Convair incorporated the Pratt & Whitney J58 power plant into their designs. This engine had originally been developed for the Navy's large, jet-powered flying boat, the Glenn L. Martin Company's P6M Seamaster, and was the most powerful engine available. In 1958 the Navy had canceled the Seamaster program, which had left Pratt & Whitney without a buyer for the powerful J58 engine.¹²

Although the Land committee had not yet found an acceptable design, it informed President Eisenhower on 20 July 1959 that the search was making good progress. Concerned about the U-2's vulnerability to detection and possible interception and aware that the photosatellite project was encountering significant problems, the President gave his final approval to the high-speed reconnaissance aircraft project.¹³

THE SELECTION OF THE LOCKHEED DESIGN

By the late summer of 1959, both Convair and Lockheed had completed new designs for a follow-on to the U-2. Convair's entry, known as the KINGFISH, used much of the technology developed for the F-102, F-106, and B-58, including stainless steel honeycomb skin, planiform wing design, and a crew capsule escape system, which eliminated the need for the pilot to wear a pressurized suit. The KINGFISH had two side-by-side J58 engines inside the fuselage, which significantly reduced the radar cross section. Two additional

¹¹ *OSA History*, chap. 20, p. 15 (TS Codeword).

¹² Cunningham interview, 4 October 1983 (TS Codeword); Joseph V. Charyk, interview by Donald E. Welzenbach, tape recording, Washington, DC, 5 December 1984 (TS Codeword).


¹³ Andrew J. Goodpaster, "Memorandum of Conference with the President," 20 July 1959, WHOSS, ALPHA, DDEL (TS).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

271



important design features that contributed to a small radar return were fiberglass engine inlets and wings whose leading edges were made of Pyroceram.¹⁴

Convair KINGFISH

Lockheed's new entry was much like its first, but with several modifications and a new designator, A-12. It, too, would employ two of the powerful J58 engines. Lockheed's major innovation in reducing radar return was a cesium additive in the fuel, which decreased the radar cross section of the afterburner plume. This improvement had been proposed by Edward Purcell of the Land committee. Desiring to save weight, Kelly Johnson had decided not to construct the A-12 out of steel. Traditional lightweight metals such as aluminum were out of the question because they could not stand the heat that would be generated as the A-12 flew at Mach 3.2, so Johnson chose a titanium alloy.

On 20 August 1959, Lockheed and Convair submitted their proposals to a joint Department of Defense, Air Force, and CIA selection panel. As the table shows, the two aircraft were similar in performance

¹⁴ "Convair Division, General Dynamics Corporation, "KINGFISH Summary Report," 1959 (S). Kelly Johnson was very skeptical of the Convair design, noting in the Archangel project log on 1-20 August 1959: "Convair have promised substantially reduced radar cross section on an airplane the size of our A-12. They are doing this, in my view, with total disregard for aerodynamics, inlet and afterburner performance."

~~Secret~~

~~Secret NOFORN~~

Chapter 6

272



Wind tunnel test of A-12 model

~~Secret~~

~~Secret NOFORN~~

Chapter 6

273

characteristics, although the Lockheed design's specifications were slightly better in each category. The Lockheed design was also preferable in terms of overall cost. In the vital area of vulnerability to radar detection, however, the Convair design was superior. Its smaller size and internally mounted engines gave it a smaller radar cross section than the Lockheed A-12.¹⁵

**Comparison of Lockheed and
Convair Designs**

	Lockheed A-12	Convair KINGFISH
Speed	Mach 3.2	Mach 3.2
Range (total)	4,120 nm	3,400 nm
Range (at altitude)	3,800 nm	3,400 nm
Cruising Altitude		
Start	84,500 ft.	85,000 ft.
Midrange	91,000 ft.	88,000 ft.
End	97,600 ft.	94,000 ft.
Cost summary (for 12 aircraft without engines)	\$96.6 million	\$121.6 million

Some of the CIA representatives initially favored the Convair KINGFISH design because of its smaller radar cross section, but they were eventually convinced to support the Lockheed design by the Air Force members of the panel, who believed that Convair's cost overruns and production delays on the B-58 project might be repeated in this new project. In contrast, Lockheed had produced the U-2 under budget and on time. Another factor favoring the A-12 was security. Lockheed had experience in running a highly secure facility (the Skunk Works) in which all of the key employees were already cleared by the Agency.

Despite its vote in favor of the Lockheed proposal, the selection panel remained concerned about the A-12's vulnerability to radar detection and therefore required Lockheed to prove its concept for reducing the A-12's radar cross section by 1 January 1960. On 14 September 1959, the CIA awarded a four-month contract to Lockheed

¹⁵ OSA History, chap. 20, pp 18-19 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

274

to proceed with antiradar studies, aerodynamic structural tests, and engineering designs. This research and all later work on the A-12 took place under a new codename, Project OXCART, established at the end of August 1959 to replace its more widely known predecessor, Project GUSTO.¹⁶ The CIA's project manager for OXCART was John Parangosky, who had long been associated with the U-2 program.

EFFORTS TO REDUCE THE A-12'S RADAR CROSS SECTION

During the spring of 1959, Kelly Johnson's Skunk Works crew—which then numbered only 50—had begun building a full-scale mockup of the proposed aircraft. The mockup was to be tested for its radar cross section by Edgerton, Germeshausen & Grier (EG&G) in cooperation with the Scientific Engineering Institute at a small testing facility at Indian Springs, Nevada. Lockheed objected to this site because its pylon would not support the full-scale mockup and because the facilities were in full view of a nearby highway. On 10 September 1959, EG&G agreed to move its radar test facility to the former U-2 testing site at Area 51 of the Atomic Energy Commission's Nevada Proving Grounds.¹⁷

When the new radar test facility with its larger pylon was ready, Johnson put the A-12 mockup on a specially designed trailer truck that carried it from Burbank to Area 51. By 18 November 1959, the mockup was in place atop the pylon, and radar testing could begin. These tests soon proved that Lockheed's concept of shape, fuel additive, and nonmetallic parts was workable, but it would take more than 18 months of testing and adjustment before the OXCART achieved a satisfactory radar cross section.

It was in the course of this radar testing that the OXCART received its characteristic cobra-like appearance. Edward Purcell and Franklin Rodgers had come up with a theory that a continuously curving airframe would be difficult to track with a radar pulse because it would present few corner reflectors or sharp angles from which pulses could bounce in the direction of the radar. To achieve the continuously curving airframe, Kelly Johnson added thin, curved extensions to the engine housings and leading edges of the wings and

¹⁶ Parangosky interview (S); *OSA History*, chap. 20, pp. 19-21 (TS Codeword).


¹⁷ *OSA History*, chap. 20, p. 22 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

~~Chapter 8~~

275




Radar testing of A-12 mockup

~~Secret~~

~~Secret NOFORN~~

Chapter 6

276

*Antiradar features of the A-12*~~Secret~~

~~Secret NOFORN~~

Chapter 6

277

eventually to the fuselage itself, creating what is known as a chine on each side. At first Johnson was concerned that these additions might impair the airworthiness of the plane, but wind tunnel testing determined that the chines actually imparted a useful aerodynamic lift to the vehicle. Because titanium was very brittle and therefore difficult to bend, Johnson achieved the necessary curvature by combining triangular-shaped pieces of titanium called fillets. These fillets were glued to the framework of the chines with a special adhesive, epoxy resin.

On later OXCART models the fillets were made from electrically resistive honeycomb plastic with a glass-fiber surface that would not melt at high speed. When struck by a radar pulse, the composite chines tended to absorb the pulse rather than reflect it. A similar approach was used for the leading edges of the wings. Again electrically resistive honeycomb material was fabricated into triangular shapes, known as wing teeth, and fitted into the titanium wings. Both the metal and composite fillets and teeth were held in place with the newly developed epoxy cements.

The greatest remaining area of concern in the A-12's radar cross section was the two vertical stabilizers. To reduce radar reflections, Kelly Johnson canted the stabilizers inward 15° and fabricated them out of resin-impregnated nonmetallic materials. Once these changes were completed, the only metal in each vertical stabilizer was a stainless steel pivot. The Air Force, which later ordered several versions of the OXCART aircraft for its own use, never adopted the laminated vertical stabilizers.¹⁸

THE OXCART CONTRACT

By mid-January 1960, Lockheed had demonstrated that its concept of shape, fuel additive, and nonmetallic parts would reduce the OXCART's radar cross section substantially. Richard Bissell, however, was very upset to learn that the changes had led to a reduction in the aircraft's performance, which meant it would not be able to attain the penetration altitude he had promised to President Eisenhower. Kelly Johnson then proposed to reduce the aircraft's weight by 1,000 pounds and increase the fuel load by 2,000 pounds, making it possible

¹⁸ Johnson, "Development of Lockheed SR-71," pp. 6-7; *OSA History*, chap. 20, p. 35 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

278

to achieve the desired target altitude of 91,000 feet. Afterward, he noted in the project log: "We have no performance margins left; so this project, instead of being 10 times as hard as anything we have done, is 12 times as hard. This matches the design number and is obviously right."¹⁹

These changes satisfied Bissell, who notified Johnson on 26 January that the CIA was authorizing the construction of 12 of the new aircraft. The actual contract was signed on 11 February 1960. Lockheed's original quotation for the project was \$96.6 million for 12 aircraft, but technological difficulties eventually made this price impossible to meet. Recognizing that fabricating an aircraft from titanium might involve unforeseen difficulties, the CIA included a clause in the contract that allowed costs to be reevaluated. During the next five years, this clause had to be invoked on a number of occasions as the A-12's costs soared to more than double the original estimate.²⁰

NEW TECHNOLOGIES NECESSITATED BY OXCART'S HIGH SPEED

According to the specifications, the OXCART aircraft was to achieve a speed of Mach 3.2 (2,064 knots or 0.57 miles per second, which would make it as fast as a rifle bullet), have a range of 4,120 nautical miles, and reach altitudes of 84,500 to 97,600 feet. The new aircraft would thus be more than five times as fast as the U-2 and would go almost 3 miles higher.

One major disadvantage of the OXCART's great speed was high temperatures. Flying through the earth's atmosphere at Mach 3.2 heated portions of the aircraft's skin to almost 900°F. An aircraft operating at these high speeds and high temperatures required fuels, lubricants, and hydraulic fluids that had not yet been invented. The OXCART's fuel requirement called for a low-vapor-pressure fuel with a low volume at operating temperatures; the fuel would also be used as a heat sink to cool various parts of the aircraft. The J58 engines required lubricants that did not break down at the very high operating temperatures of Mach 3.2 speeds. This requirement led to the

¹⁹ Johnson, "Archangel log," 21 January 1960.

²⁰ *CIA History*, chap. 20, pp. 27-29, 33-34, 36 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

279



invention of synthetic lubricants. Lockheed also had to search long and hard for a hydraulic fluid that would not vaporize at high speed but would still be usable at low altitudes. Finding a suitable hydraulic pump was just as difficult. Kelly Johnson finally modified a pump that was being developed for North American's B-70 bomber project.²¹

OX CART production facilities

Some of the greatest problems related to the high speeds and high temperatures at which the OXCART operated resulted from working with the material chosen for the airframe—titanium. After evaluating many materials, Johnson had chosen an alloy of titanium

²¹ Johnson, "Development of Lockheed SR-71," pp. 11-12.

~~Secret~~

~~Secret NOFORN~~

Chapter 6

280

OX CART pilot suit

(B-120) characterized by great strength, relatively light weight, and good resistance to high temperatures, but high in cost. As strong as stainless steel, titanium weighed slightly more than half as much. Obtaining sufficient quantities of titanium of a quality suitable for fabricating aircraft components proved very difficult because methods for maintaining good quality control during the milling of titanium were not fully developed. Up to 80 percent of the early deliveries from Titanium Metals Corporation had to be rejected. It was not until 1961, when company officials were informed of the objectives and high priority of the OXCART program, that problems with the titanium supply ended. Even after sufficient high-quality titanium was received, Lockheed's difficulties with the metal were not over. Titanium was so hard that tools normally used in aircraft fabrication broke; new ones therefore had to be devised. Assembly line production was not possible, and the cost of the program mounted well above original estimates.²²

The high temperatures that the OXCART would encounter also necessitated planning for the pilot's safety and comfort because the inside of the aircraft would be like a moderately hot oven. To save

²²"OX CART Story," p. 5 (S), *DASA History*, chap. 20, p. 33 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

281

weight. Kelly Johnson did not attempt to insulate the interior of the aircraft. The pilot would therefore have to wear a type of space suit with its own cooling, pressure control, oxygen supply, and other necessities for survival.

DESIGNING THE OXCART'S CAMERAS

Providing cameras for the A-12 posed a number of unique problems. In late 1959, OXCART managers asked Perkin-Elmer, Eastman Kodak, and Hycon to develop three different photographic systems for the new aircraft. These cameras would provide a range of photography from high-ground-resolution stereo to extremely-high-resolution spotting data.

The Perkin-Elmer (P-E) entry, known as the Type-I camera, was a high-ground-resolution general stereo camera using an f/4.0 18-inch lens and 6.6-inch film. It produced pairs of photographs covering a swath 71 miles wide with an approximately 30-percent stereo overlap. The system had a 5,000-foot film supply and was able to resolve 140 lines per millimeter and provide a ground resolution of 12 inches.

To meet severe design constraints in the areas of size, weight, thermal environment, desired photographic resolution, and coverage, Perkin Elmer's Dr. Roderick M. Scott employed concepts never before used in camera systems. These included the use of a reflecting cube rather than a prism for the scanner, a concentric film supply and takeup system to minimize weight shift, a constant-velocity film transport that provided for the contiguous placement of stereo images on one piece of film, and airbars for the film transport and takeup systems.²³

Eastman Kodak's entry, called the Type-II camera, was a high-convergent stereo device using a 21-inch lens and 8-inch film. It produced pairs of photographs covering a swath 60 miles wide with an approximately 30-percent stereo overlap. It had an 8,400-foot film supply and was able to resolve 105 lines per millimeter and provide a ground resolution of 17 inches.

²³ *OSA History*, chap. 20, p. 26 (TS Codeword);

²⁴ "OXCART Story," p. 4 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

282

The Hycon entry, designed by James Baker and known as the Type-IV camera, was a spotting camera with extremely-high-ground resolution. In fact, it was an advanced version of the highly reliable B camera developed for the original U-2 program. It used a 48-inch Baker-designed $f/5.6$ lens to focus images onto 9.5-inch film. Like the B camera it could provide seven frames of photography covering a swath 41 miles wide with stereo overlap on 19 miles of the swath. The Hycon camera carried the largest film supply of the three cameras, 12,000 feet. It was able to resolve 100 lines per millimeter and provide a ground resolution of 8 inches. A version of this 48-inch Hycon camera, known as the H camera, later saw service in U-2R aircraft.

Each of the three camera systems had unique capabilities and advantages, so all three were purchased for the OXCART. Before they could be effectively employed in the aircraft, however, new types of camera windows were needed. The OXCART's camera windows had to be completely free from optical distortion. Achieving this goal was difficult in a window whose exterior would be subjected to temperatures of 550°F while the interior surface would be only 150°F. After three years and the expenditure of \$2 million in research and development, the Corning Glass Works, which had joined this effort as a Perkin-Elmer subcontractor, solved the problem of producing a camera window that could withstand tremendous heat differentials. Its quartz glass window was fused to the metal frame by an unprecedented process involving high-frequency sound waves.²⁴

Later in the program, the OXCART received yet another camera system. In 1964 the Texas Instruments Corporation developed an infrared camera for Project TACKLE U-2s that were being used to determine whether the People's Republic of China was producing weapons-grade nuclear material. This stereo device, known as the FFD-4, was adapted for use in OXCART. The camera had an effective focal length of 50 inches and a 150-foot supply of 3.5-inch film. The camera's resolution was 3°C thermally, 1 milliradian spatially, and 60 feet on the ground. It could be used for both day and night imagery collection.

²⁴ Baker interview (S);

"OXCART Story," pp. 5-6 (S)

~~Secret~~

~~Secret NOFORN~~

Chapter 6

283

CHOOSING PILOTS FOR OXCART

Just as in the U-2 program, the Air Force provided considerable support to Project OXCART, including training, fuel storage, and weather service. One of the most important areas of support was the provision of pilots; all of the OXCART pilots came from the Air Force. Prospective pilots had to be qualified in the most advanced fighters and be emotionally stable and well motivated. In contrast to 1955, when cover considerations had limited the U-2 pilot selection process to individuals with reserve commissions, the Air Force was able to devise personnel and cover procedures that enabled both regular and reserve officers to volunteer to become OXCART pilots. Because of the limited size of the A-12 cockpit, they had to be under six feet tall and weigh less than 175 pounds. Following extensive physical and psychological screening, 16 potential nominees were selected for intensive security and medical screening by the Agency. By the end of this screening in November 1961, only five individuals had been approved and had accepted the Agency's offer of employment on a highly classified project involving a very advanced aircraft. A second search and screening raised the number of pilots for the OXCART to eleven. The thorough screening process produced an elite group of pilots; all but one of these 11 officers eventually became generals. The new pilots transferred from military to civilian status and received compensation and insurance arrangements somewhat better than those of the U-2 pilots.²⁹

SELECTION OF A TESTING SITE FOR THE OXCART

From the very beginning, it was clear that Lockheed could not test the OXCART aircraft at its Burbank facility, where the runway was too short and too exposed to the public. The ideal testing site would be far removed from metropolitan areas, away from civil and military airways, easily accessible by air, blessed with good weather, capable of accommodating large numbers of personnel, near an Air Force installation, and having a runway at least 8,000 feet long. But no such place was to be found.

After considering 10 Air Force bases programmed for closing, Richard Bissell decided to upgrade the Area 51 site in Nevada where the U-2 had been tested. Although its personnel accommodations, fuel

²⁹ "OXCART Story," pp. 6-7 (S); *OSA History*, chap. 20, pp. 48-50 (TS Codeword); Geary interview with Pedlow (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

284

storage capacity, and runway length were insufficient for the OXCART program, the site's remote location would greatly ease the task of maintaining the program's security, and a moderate construction program could provide adequate facilities. Construction began in September 1960; a C-47 shuttle service ferried work crews from Burbank to Las Vegas and from Las Vegas to the site.

The new 8,500-foot runway was completed by 15 November 1960. Kelly Johnson had been reluctant to have a standard Air Force runway with expansion joints every 25 feet because he feared the joints would set up undesirable vibrations in the speedy aircraft. At his suggestion a 150-foot wide runway was therefore constructed of six 25-foot-wide longitudinal sections, each 150 feet long but staggered. This layout put most of the expansion joints parallel to the direction of aircraft roll and reduced the frequency of the joints.

Additional improvements included the resurfacing of 18 miles of highway leading to the base so that heavy fuel trucks could bring in the necessary fuel. The need for additional buildings on the base was met by the Navy. Three surplus Navy hangars were dismantled, moved, and reassembled on the north side of the base, and more than 100 surplus Navy housing buildings were also transported to Area 51. All essential facilities were ready in time for the forecast delivery date of the first A-12 on 1 August 1961.²⁶

Unfortunately, this delivery date began to slip further and further into the future. Delays in obtaining the titanium, and later the J58 engines, caused the postponement of the final assembly of the first plane. Eventually, Kelly Johnson and Agency project officials decided to begin testing without waiting for the J58 engines by using Pratt & Whitney J75/19W engines, designed for the Convair F-106, to test the A-12 at altitudes up to 50,000 feet and at speeds up to Mach 1.6. Such a change, however, meant that the engine compartment of the first aircraft had to be reconfigured to accommodate the J75 engine. Lockheed hoped that this substitution would permit the delivery of the first A-12 by 22 December 1961 and its initial test flight by 27 February 1962.

Lockheed ran into so many technological problems with the OXCART effort that by October 1961 its costs had swollen to \$136 million and were still climbing. Something obviously had to be done

²⁶ *OSA History*, chap. 20, pp. 39-40, 43, 51 (TS Codeword)
pp. 7-9 (S)

"OXCART Story."

~~Secret~~

~~Secret NOFORN~~

Chapter 6

285

to reduce expenditures. After much refiguring, project officials decided to decrease the number of deliverable aircraft. Amendment No. 11 to the contract reduced from 12 to 10 the number of A-12s, for a total cost of \$161.2 million.²⁷

The cancellation of these two A-12s was offset by an Air Force order for the development of a supersonic interceptor variant of the A-12 to serve as a replacement for the North American F-108A Rapier interceptor project, which had been canceled in late 1960. With the assistance of the Agency's west coast contracting office, the Air Force entered into an agreement with Lockheed to produce three AF-12 aircraft, based on the A-12 design but modified to carry a second crewman and three air-to-air missiles. This effort was called Project KEDLOCK. The AF-12 (later redesignated the YF-12A) was designed to intercept enemy bombers long before they reached the United States, and initial Air Force plans envisioned a force of up to 100 of these supersonic interceptors. In fact, only three of these planes were built and delivered during the 1963-64 time frame because Secretary of Defense McNamara canceled the program as a cost-cutting measure. The Air Force bore all of the costs of the YF-12A project; CIA was only involved in helping to write "black" contracts.²⁸

Lockheed was not the only OXCART contractor having trouble containing costs; Pratt & Whitney was fighting an even bigger battle. In mid-1961, Pratt & Whitney overruns threatened to halt the entire OXCART project. At the suggestion of Cdr. William Holcomb in the office of the Chief of Naval Materiel, Richard Bissell asked the Navy to assist in funding the J58's development. After hearing Bissell and Holcomb's suggestion that the J58 might be used in future Navy aircraft, VAdm. William A. Schoech, Chief of the Navy Materiel Command that had originally financed the J58 engine, authorized the transfer of \$38 million in end-of-year funds to the project, thus keeping the OXCART's head above water.²⁹ As it turned out, the J58 was never used in a Navy aircraft.

²⁷ *OSA History*, chap. 20, pp. 46-47, 51-55 (TS Codeword); [redacted] "OXCART Story," p. 10 (S).

²⁸ *OSA History*, chap. 20, pp. 46-47 (TS Codeword).

²⁹ Parangosky interview (S); *OSA History*, chap. 20, p. 55 (TS Codeword). During this period, Kelly Johnson was very disappointed with Pratt & Whitney's work on the J58, particularly when they shocked him in September 1961 with the news that the engine would be overweight, underpowered, and late. Johnson, "Archangel log," 11 September 1961.

~~Secret~~

~~Secret NOFORN~~

Chapter 6

286

DELIVERY OF THE FIRST OXCART

The first A-12, known as article 121, was assembled and tested at Burbank during January and February 1962. Since it could not be flown to the Nevada site, the aircraft had to be partially disassembled and put on a specially designed trailer that cost nearly \$100,000. The entire fuselage, without the wings, was crated and covered, creating a load 35 feet wide and 105 feet long. To transport this huge load safely over the hundreds of miles to the site, obstructing road signs were removed, trees were trimmed, and some roadbanks had to be leveled. The plane left Burbank on 26 February 1962 and arrived at Area 51 two days later.

After the fuselage arrived in Nevada, its wings were attached and the J75 engines were installed, but the aircraft was still not ready to be tested. This new delay was caused by leaking fuel tanks, a problem that would never be solved completely. Because the A-12's high speeds heat the titanium airframe to more than 500°F, Lockheed designers had to make allowances for expansion. When the metal was cold, the expansion joints were at their widest. In the fuel tanks, these gaps were filled by pliable sealants, but the fuel for the A-12's engines acted as a strong reducing agent that softened the sealants, causing leaks. Thus, when fuel was first poured into the aircraft, 68 leaks developed. Lockheed technicians then stripped and replaced all the sealant, a tedious and time consuming procedure because the sealant required four curing cycles, each at a different temperature over a period of 30 to 54 hours. The engineers were never able to discover a sealant compound that was completely impervious to the jet fuel while remaining elastic enough to expand and contract sufficiently. The A-12's tanks continued to leak, so when it was fueled, it only received enough fuel to get airborne. The plane would then rendezvous with a tanker, top off its tanks, and immediately climb to operating altitude, causing the metal to expand and the leaks to stop.¹⁰

CHANGES IN THE PROJECT MANAGEMENT

Richard Bissell, whose concern for the viability of the U-2 in 1956 had led to the establishment of Project OXCART and who had directed its growth all along, was no longer in charge when the first

~~Secret~~

¹⁰ *OSA History*, chap. 20, p. 62 (TS Codeword)

¹¹ "OXCART Story," p. 11 (S).

~~Secret NOFORN~~

Chapter 6

287



*Delivery of OXCART aircraft to
Area 51*

OXCART aircraft took to the air. He resigned from the Agency in February 1962, and his departure brought a major reorganization of the reconnaissance program. The Development Projects Division of the Directorate of Plans, with its two aircraft (OXCART and U-2) and its satellite project, were transferred to the new Directorate of Research headed by Herbert (Pete) Scoville. The following year Scoville resigned and this Directorate was reorganized and its name changed to the Directorate of Science and Technology, with Albert (Bud) Wheelon, Jr. as its first head. The overhead reconnaissance

~~Secret~~

~~Secret NOFORN~~

Chapter 6

288



In-flight refueling of the OXCART

projects belonged to the Office of Special Activities, headed by Col. Jack C. Ledford, who now had the title of Assistant Director for Special Activities. These project management changes in the CIA had no immediate impact on the OXCART project because the aircraft was still in the development stage, handled mainly by the contractors. Moreover, a good deal of continuity was provided by officers who had served for a number of years with the U-2 program and were now involved with OXCART: James Cunningham, the Deputy Assistant Director for Special Activities; Col. Leo Geary, the Air Force's project officer for the two aircraft; and John Parangosky, who oversaw the day-to-day affairs of the OXCART project.

OX CART'S FIRST FLIGHTS

With new sealant in its fuel tanks, the prototype OXCART was ready to take to the air. On 25 April 1962, test pilot Louis Schalk took "article 121" for an unofficial, unannounced flight, which was an old Lockheed tradition. He flew the craft less than two miles at an altitude of about 20 feet and encountered considerable problems because of the improper hookup of several controls. These were promptly repaired and on the next day, 26 April, Schalk made the official 40-minute maiden flight. After a beautiful takeoff, the aircraft began shedding the triangular fillets that covered the framework of the chines along the edge of the aircraft body. The lost

~~Secret~~

~~Secret NOFORN~~

Chapter 6

289

fillets, which had been secured to the airframe with epoxy resin, had to be recovered and reaffixed to the aircraft, a process that took the next four days.

Once the fillets were in place, the OXCART's official first flight took place on 30 April 1962, witnessed by a number of Agency personnel including DDR Scoville. Richard Bissell was also present, and Kelly Johnson noted in the project log, "I was very happy to have Dick see this flight, with all that he has contributed to the program."³¹ This official first flight was also the first flight with the wheels up. Piloted again by Schalk, the OXCART took off at 170 knots and climbed to 30,000 feet. During the 59-minute flight, the A-12 achieved a top speed of 340 knots. Kelly Johnson declared it to be the smoothest first test flight of any aircraft he had designed or tested. On 2 May 1962, during the second test flight, the OXCART broke the sound barrier, achieving a speed of Mach 1.1.³²



John Parangosky

Four more aircraft, including a two-seat trainer, arrived at the testing site before the end of the year. During the second delivery on 26 June 1962, the extra-wide vehicle carrying the aircraft accidentally struck a Greyhound bus traveling in the opposite direction. Project managers quickly authorized payment of \$4,890 for the damage done to the bus in order to avoid having to explain in court why the OXCART delivery vehicle was so wide.

One of the biggest problems connected with flight testing the A-12 was keeping its existence secret. Realizing that the nation's air traffic controllers would be among the first unwitting people to learn about the plane, the Deputy Assistant Director for Special Activities, James Cunningham, had called on Federal Aviation Administrator Najeeb E. Halaby in early 1962 to brief him about the craft's existence and ask his assistance in keeping it secret. Halaby cooperated fully with the Agency and personally briefed all FAA regional chiefs on how to handle reports of unusually fast, high-flying aircraft. Air controllers were warned not to mention the craft on the radio but to submit written reports of sightings or radar trackings. The Air Force gave similar briefings to NORAD, the North American Air Defense Command.³³

³¹ Johnson, "Archangel log," 30 April 1962.

³² *OSA History*, chap. 20, p. 63 (TS Codeword); "OXCART Story," pp. 11-12 (S).


³³ "OXCART Story," pp. 10-11 (S); *OSA History*, chap. 20, p. 60 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

290



*First flight of the A-12,
30 April 1962*

Initial testing could not explore the A-12's maximum potential, since the J58 engine was still not ready. Developing this power plant to OXCART specifications was proving much more difficult than had been expected because the J58 had to reach performance levels never before achieved by a jet engine, while operating under extremely difficult environmental conditions. To simulate the stress that the J58 would undergo during maximum power output (Mach 3.2 at 97,000 feet), the power plant was tested in the exhaust stream of a J75 engine. In the course of this extremely severe testing, the J58's problems were gradually overcome. By January 1963, Pratt & Whitney had delivered 10 J58 engines to the Nevada testing site. The first flight of an A-12 with two J58 engines took place on 15 January 1963.³⁴

SPEED-RELATED PROBLEMS

As J58-equipped A-12s reached higher and higher speeds, more difficulties arose. Major problems developed at speeds between Mach 2.4 and 2.8 because the aircraft's shock wave interfered with the flow of air into the engine, greatly reducing its performance. Solving this problem required long and often highly frustrating experimentation

³⁴ William H. Brown, "J58/SR-71 Propulsion Integration," *Studies in Intelligence* 26 (Summer 1982) pp. 17-18 (U); *OSA History*, chap. 20, pp. 58, 67 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

291

that ultimately required a complete redesign of the air-inlet system that controlled the amount of air admitted to the engine. In the new, adjustable inlet the cone-shaped projection at the front—known as a spike—was designed to move in or out as much as three feet in order to capture and contain the shock wave produced by the aircraft at high speeds, thus preventing the shock wave from blowing out the fire inside the engine.³⁵

Another J58 engine problem in early 1963 was foreign object damage. Small objects such as pens, pencils, screws, bolts, nuts, and metal shavings that fell into the engine nacelles during assembly at Burbank were sucked into the power plant during initial engine testing at Area 51 and damaged impeller and compressor vanes. To control the problem Lockheed instituted a program that included X-rays, shaking of the nacelles, installing screens over various air inlets to the engine, and even having workers wear coveralls without breast pockets. Another source of foreign object damage was trash on the runways. The giant J58 engines acted like immense vacuum cleaners, sucking in anything lying loose on the paving as they propelled the A-12 down the runway for takeoff. To prevent engine damage, Area 51 personnel had to sweep and vacuum the runway before aircraft takeoff.³⁶

NEW VERSIONS OF THE OXCART

In 1962 the Agency and the Air Force ordered two more versions of the OXCART (in addition to the A-12 and the YF-12A). One was a modification of the A-12 to carry and launch ramjet-powered, 43-foot-long drones capable of reaching Mach 3.3. The two-seater mothership received the designation M-12; the drone was called the D-21. This project was known as TAGBOARD. The original development of the drones and mothership was sponsored by the CIA, but in June 1963 the project was turned over to the Air Force, which had overall responsibility for unmanned reconnaissance aircraft. Development of the M-12/D-21 combination continued until 1966, when an unsuccessful D-21 launch caused the loss of its mothership and the death of one of the crew members. Afterward the Air Force turned to B-52 bombers to carry the drones.³⁷

³⁵ *OSA History*, chap. 20, p. 67 (TS Codeword).

³⁶ Johnson, "Development of Lockheed SR-71," p. 12.

³⁷ *OSA History*, chap. 20, p. 71; Jay Miller, *Lockheed SR-71 (A12/YF12/D-21)*, Aerofax Minigraph 1 (Arlington, Texas: Aerofax, Inc., 1985), p. 3.

~~Secret~~

~~Secret NOFORN~~

Chapter 6

292

The second new version of the OXCART was another reconnaissance aircraft. In December 1962 the Air Force ordered six "reconnaissance/strike" aircraft, which were designed to conduct high-speed, high-altitude reconnaissance of enemy territory after a nuclear strike. This new aircraft differed from other A-12 versions in that it was longer, had a full-blown two-seat cockpit, and carried a large variety of photographic and electronic sensors. The additional weight of all this equipment gave the Air Force craft a slower maximum speed and a lower operating ceiling than the Agency's A-12. In August 1963, the Air Force added 25 more aircraft to this contract, for a total of 31.³⁴

THE QUESTION OF SURFACING A VERSION OF THE OXCART

As the funds being spent on Air Force versions of the OXCART increased dramatically, the Defense Department became concerned that it could not offer any public explanation for these expenditures. At the same time, Agency and Defense Department officials recognized the growing danger that a crash or sightings of test flights could compromise the program. This led the Defense Department in late 1962 and early 1963 to consider surfacing the Air Force's interceptor version of the A-12 to provide a cover for OXCART sightings or crashes and an explanation for the rise in Air Force spending. Some journalists had also become aware of the aircraft's existence, raising concern that the secret would eventually come out in the press. Agency officials remained reluctant to reveal the existence of any version of the A-12, and the issue soon came to the attention of the PFIAB. James Killian and Edwin Land strongly opposed disclosing OXCART's existence, and in January 1963 they presented their views to President Kennedy at a meeting attended by DCI McCone and Defense Secretary Robert McNamara. Killian, Land, and McCone succeeded in persuading the President and Secretary of Defense to keep the OXCART's existence a secret for the time being.

Later that year supporters of the idea of surfacing the OXCART found a more powerful argument for their proposal—the need to disseminate the supersonic technology that had been developed for the


³⁴ *OSA History*, chap. 20, pp. 71-72 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

293



OXCARD. This technology would be invaluable for Air Force projects such as the B-70 bomber and for the civilian supersonic transport (SST) then being discussed in Congress. In the fall of 1963, several Presidential advisers expressed their concern to DCI McCone that Lockheed had received a \$700 million headstart in the development of supersonic technology, giving the firm a tremendous advantage over other aerospace companies working on a supersonic transport. McCone passed these concerns on to President Kennedy on 12 November 1963, just 10 days before the fateful trip to Dallas. The President instructed CIA and the Defense Department to develop a plan for surfacing the OXCART but to await further discussions with him before taking any action.³⁹

M-12 carrying D-21 Drone

President Lyndon B. Johnson received a detailed briefing on the OXCART program from McCone, McNamara, Bundy, and Rusk on 29 November, after just one week in office. McNamara strongly advocated surfacing a version of the OXCART. McCone was more cautious, calling for the preparation of a statement that could be used when surfacing became necessary but arguing that such a step was not

³⁹ John A. McCone, "Memorandum of Meeting in Cabinet Room for the Purpose of Discussing the Surfacing of the OX," 21 January 1963, DCI records (TS Codeword); idem, Memorandum for the Record, Discussion with the President—October 21st—6:00 p.m., 22 October 1963, DCI records (S); *OSA History*, chap. 20, pp. 73-74 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

294

yet needed. Agreeing with McCone's position, President Johnson said the issue should be reviewed again in February.⁴⁰

One additional argument in favor of surfacing the OXCART was the realization that the aircraft could not be used to fly undetected over the Soviet Union. By 1962 the United States had become aware of the effectiveness of a new Soviet radar system, codenamed TALL KING. The introduction of this computer-controlled radar undercut one of the basic premises of the OXCART program, the assumption that radar operators would not be able to track high-flying supersonic targets visually because of their small, nonpersistent radar returns. By coupling a computer to a radar, the Soviets could now weight the individual radar returns and identify those produced by high-flying, very fast objects.⁴¹

By February 1964 DCI McCone had become convinced that surfacing was necessary. Soviet development of the TALL KING radar system had eliminated his hope that OXCART would eventually be able to carry out its original intended purpose—overflights of the USSR. The final decision on the issue of surfacing the OXCART came at a National Security Council meeting on 29 February 1964, at which all of the participants supported the decision to surface. That same day President Johnson held a news conference at which he announced the successful development of an "advanced experimental jet aircraft, the A-11, which has been tested in sustained flight at more than 2,000 miles per hour and at altitudes in excess of 70,000 feet."⁴²

President Johnson had spoken of the A-11 rather than the Agency's A-12, and the aircraft that was actually revealed to the public was the Air Force's YF-12A interceptor, a project that had already been canceled.⁴³ Following the President's announcement, two of

⁴⁰ John A. McCone, "Memorandum for the Record, Meeting with the President, Secretary McNamara, Mr. Bundy and DCI," 29 November 1963, DCI records (TS); *OSA History*, chap. 20, p. 73 (TS Codeword).

⁴¹ *OSA History*, chap. 20, pp. 147-149 (TS Codeword).

⁴² John A. McCone, Memorandum for the Record, "Discussion at the NSC Meeting, Attended by the President, all members and the four members of the President's personal staff, 29 February 1964," 2 March 1964, DCI records (S); Minnich, "OXCART Story," p. 14—erroneously identifies the date as 24 February—(S).

⁴³ President Johnson's use of the designator A-11 at the press conference has sometimes been called an error, but Kelly Johnson wrote the President's press release and chose this designator for security reasons because it referred to the earlier version of the aircraft that lacked the radar-defeating modifications of the A-12. Johnson, "Archangel log," 25 February 1964.

~~Secret~~

~~Secret NOFORN~~

Chapter 6

295

these aircraft were hastily flown to Edwards Air Force Base. From this point on, the Air Force versions of the OXCART were based at Edwards and provided a diversion so that the faster and higher flying A-12s at the Nevada site could continue testing out of the public eye.

The President's announcement did not mention the CIA's involvement in the project, which remained classified, but keeping the Agency's extensive role in the OXCART a secret was not an easy task. The first step had been to separate the Air Force's versions of the A-12 from the Agency's by moving the Air Force aircraft to California. Next, those firms that were to be given the new technology had to be briefed on the program and agree to abide by the same secrecy agreements then in force with Lockheed. Moreover, everyone witting of OXCART (including those no longer associated with the program, such as Allen Dulles, Richard Bissell, and General Cabell) had been briefed about the impending Presidential announcement, so that they would not think that the need for secrecy about OXCART had ended.⁴⁴

The process of surfacing versions of the OXCART continued on 25 July 1964, when President Johnson revealed the existence of a new Air Force reconnaissance aircraft, which he called the SR-71. Actually, the President was supposed to say RS-71 (for "reconnaissance-strike"). Deciding that renaming the aircraft was easier than correcting President Johnson, the Air Force invented a new category—"strategic reconnaissance"—to explain the SR-71's designation.

ADDITIONAL PROBLEMS DURING FINAL TESTING

The first A-12 crash occurred on 24 May 1963, when a detachment pilot, realizing the airspeed indication was confusing and erroneous, decided to eject. The pilot was unhurt, but the plane was destroyed when it crashed near Wendover, Utah. A cover story for the press described the plane as an F-105. All A-12s were grounded for a week while the accident was investigated. The malfunction was found to be caused by ice that had plugged up a pitot-static tube used to determine airspeed.⁴⁵

⁴⁴ *OSA History*, chap. 20, p. 76 (TS Codeword).

⁴⁵ *Ibid.*, pp. 69-70 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

296

Two more A-12s were lost in later testing. On 9 July 1964, article 133 crashed while landing when a pitch-control servo device froze, rolling the plane into a wing-down position. Ejecting from an altitude of 120 feet, the pilot was blown sideways out of the craft. Although he was not very high off the ground, his parachute did open and he landed during the parachute's first swing. Fortunately he was unhurt, and no news of the accident filtered out of the base. Eighteen months later, on 28 December 1965, article 126 crashed immediately after takeoff because of an improperly wired stability augmentation system. As in the previous crash, the pilot ejected safely, and there was no publicity connected with the crash. An investigation ordered by DCI McCone determined that the wiring error had resulted from negligence, not sabotage.⁴⁶

The A-12 made its first long-range, high-speed flight on 27 January 1965. The flight lasted 100 minutes, 75 minutes of which were flown at speeds greater than Mach 3.1, and the aircraft covered 2,580 miles at altitudes between 75,600 and 80,000 feet. By this time, the OXCART was performing well. The engine inlet, camera, hydraulic, navigation, and flight-control systems all demonstrated acceptable reliability.

Nevertheless, as the OXCART began flying longer, faster, and higher, new problems arose. The most serious of these problems involved the aircraft's wiring. Continuing malfunctions of the inlet controls, communications equipment, ECM systems, and cockpit instruments were often attributable to wiring failures. Wiring connectors and components had to withstand temperatures above 800°F, structural flexing, vibration, and shock. Such demands were more than the materials could stand. Not all of the OXCART's problems could be traced to materiel failures, however, and Agency officials believed that careless maintenance by Lockheed employees also contributed to malfunctions.⁴⁷

Concerned that Lockheed would not be able to meet the OXCART's schedule for operational readiness, the Office of Special Activities' Director of Technology, John Parangosky, met with Kelly Johnson on 3 August 1965 to discuss the project's problems. Johnson not only assigned more top-level supervisors to the project but also

⁴⁶ Ibid., pp. 80-81 (TS Codeword):

"OXCART Story," pp. 17-18 (S).

⁴⁷ *OSA History*, chap. 20, p. 94 (TS Codeword)

~~Secret~~

~~Secret NOFORN~~

Chapter 6

297

decided to go to Nevada and take charge of the OXCART's development himself. His presence made a big difference, as can be seen in his notes in the project log:

I uncovered many items of a managerial, materiel and design nature. . . . I had meetings with vendors to improve their operation. . . . Changed supervision and had daily talks with them, going over in detail all problems on the aircraft. . . . Increased the supervision in the electrical group by 500%. . . . We tightened up the inspection procedures a great deal and made inspection stick.

It appears that the problems are one-third due to bum engineering. . . . The addition of so many systems to the A-12 has greatly complicated the problems, but we did solve the overall problem.⁴⁸

These improvements in on-site management got the project back on schedule.

By 20 November 1965, the final validation flights for OXCART deployment were finished. During these tests, the OXCART achieved a maximum speed of Mach 3.29, an altitude of 90,000 feet, and sustained flight time above Mach 3.2 of 74 minutes. The maximum endurance test lasted six hours and 20 minutes. On 22 November, Kelly Johnson wrote to Brig. Gen. Jack C. Ledford, head of the Office of Special Activities, stating, "The time has come when the bird should leave its nest."⁴⁹

Three years and seven months after its first flight in April 1962, the OXCART was ready for operational use. It was now time to find work for the most advanced aircraft ever conceived and built.

DISCUSSIONS ON THE OXCART'S FUTURE EMPLOYMENT

Although the OXCART had been designed to replace the U-2 as a strategic reconnaissance aircraft to fly over the Soviet Union, this use had become doubtful long before the OXCART was ready for operational use. The U-2 Affair of 1960 made Presidents very reluctant to consider overflights of the Soviet Union. Indeed, Presidents Eisenhower and Kennedy had both stated publicly that the United States would not conduct such overflights. In July 1962, Secretary of

⁴⁸ Johnson, "Archangel log," 5 August–30 April 1965.

⁴⁹ "OXCART Story," p. 23 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

298



A-12s at Area 51

Defense McNamara told DCI McCone that he doubted that the OXCART would ever be used and suggested that improvements in satellite reconnaissance would very likely eliminate the need for the expensive OXCART program. Strongly disagreeing, McCone told McNamara that he had every intention of using OXCART aircraft to fly over the Soviet Union.

McCone raised this issue with President Kennedy in April 1963, at a time when the nation's photosatellites were experiencing a great number of failures and the intelligence community was clamoring for better photography to confirm or disprove allegations of the existence of an antiballistic missile system at Leningrad. Unconvinced by McCone's arguments for OXCART overflights, President Kennedy expressed the hope that some means might be devised for improving satellite imagery instead.⁹¹

⁹¹ John A. McCone, Memorandum for the Record, "Summary of meeting with Secretary McNamara and Secretary Gilpatric, General Carter and Mr. McCone on 5 July 1962," 6 July 1962, DCI records (S); McCone, Memorandum for the File, "Meeting with the President—5:30—15 Apr 1963 in Palm Beach, Florida," DCI records (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

299

Although overflights of the Soviet Union appeared to be out of the question, the OXCART's eventual employment elsewhere in the world remained a strong possibility, particularly after the Cuban Missile Crisis of October 1962 demonstrated the continuing need for manned strategic reconnaissance aircraft. Since satellites had not been able to supply the kinds of coverage needed, U-2s had carried out numerous overflights of Cuba. Nevertheless, the U-2 remained vulnerable to surface-to-air missiles (as had once again been demonstrated by the downing of a SAC U-2 during the Missile Crisis), and project headquarters had even briefly considered sending the A-12 over Cuba in October 1962, even though the aircraft still lacked the required J58 engines and would have had to use much less powerful ones.³¹ After the Missile Crisis ended, Air Force U-2s continued to photograph Cuba under a tacit superpower understanding that such monitoring of the withdrawal of the missiles would proceed without interference. But the possibility of future Soviet or Cuban action against the U-2s remained, raising the dismaying prospect that the United States would not be able to tell if the Soviet Union was reintroducing ballistic missiles into Cuba.

-- Such fears became acute in the summer of 1964 after Soviet Premier Nikita Khrushchev told foreign visitors such as columnist Drew Pearson, former Senator William Benton, and Danish Prime Minister Jens Otto Krag that, once the US elections had been held in November, U-2s flying over Cuba would be shot down. Project headquarters therefore began preparing contingency plans (Project SKYLARK) for the possible employment of OXCART over Cuba, even though the new aircraft was not yet ready for operations. On 5 August 1964, the Acting DCI, Gen. Marshall S. Carter, ordered the project staff to achieve emergency operational readiness of the OXCART by 5 November 1964, in case Premier Khrushchev actually carried out his threat to shoot down U-2s.³²

To meet this deadline, the Office of Special Activities organized a detachment of five pilots and ground crews to conduct flights to validate camera performance and qualify pilots for Mach 2.8 operations. Simulating Cuban missions during training flights, the detachment

³¹ On 23 October 1962 Johnson noted in his "Archangel log": that the performance of an A-12 with J75 engines (as suggested by project headquarters for possible use over Cuba) would be "hardly spectacular."

³² Johnson, "Archangel log," 17 August 1964; [redacted] "OXCART Story," p. 19 (S); OSA History, chap. 20, p. 81 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

300

demonstrated its ability to conduct overflights of Cuba by the 5 November deadline, which passed without any hostile action by the Soviets or Cubans. The detachment then worked to develop the capability for sustained operations with its five aircraft. All these preparations were valuable training for the OXCART program, even though the SKYLARK contingency plan was never put into effect. Since U-2s continued to satisfy collection requirements for Cuba, the A-12s were reserved for more critical situations.

When the Agency declared that OXCART had achieved emergency operational status on 5 November 1964, the aircraft was still not prepared for electronic warfare, as only one of the several planned electronic countermeasure devices had been installed. Nevertheless, a senior government panel decided that the OXCART could conduct initial overflights of Cuba without a full complement of warning and jamming devices, should the need for such missions arise.

One reason for the delay in completing OXCART's electronic warfare preparations was the Air Force's concern that OXCART use of existing ECM devices could, in the event of the loss of an OXCART over hostile territory, compromise the ECM equipment used by Air Force bombers and fighters. Even if OXCART's ECM devices were merely similar to military ECM systems, the Air Force still worried that their use would give the Soviets an opportunity to work out countermeasures.

Such concerns led the Agency to an entirely different approach to antiradar efforts in Project KEMPSTER. This project attempted to develop electron guns that could be mounted on the OXCART to generate an ion cloud in front of the plane that would reduce its radar cross section. Although this project proved unsuccessful, the CIA also developed a number of more conventional ECM devices for use in the OXCART.⁵¹

As the OXCART's performance and equipment continued to improve, there was renewed consideration of deploying the aircraft overseas, particularly in Asia, where US military activity was increasing. On 18 March 1965, DCI McCone, Secretary of Defense McNamara, and Deputy Secretary of Defense Vance discussed the

⁵¹ *OSA History*, chap. 20, pp. 149-151 (TS Codeword); Notes on the OXCART project by John Parangosky, OSA records (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

301

growing hazards confronting aerial reconnaissance of the People's Republic of China. In three years the Agency had lost four U-2s over China, and the Air Force had lost numerous reconnaissance drones. The three men agreed to go ahead with all the preparatory steps needed for the OXCART to operate over China so that it would be ready in case the President decided to authorize such missions.

Project BLACK SHIELD, the plan for Far East operations, called for OXCART aircraft to be based at Kadena airbase on Okinawa. In the first phase, three planes would be flown to Okinawa for 60-day periods, twice a year, an operation which would involve about 225 personnel. Later there would be a permanent detachment at Kadena. In preparation for the possibility of such operations, the Defense Department spent \$3.7 million to provide support facilities and real-time secure communications on the island by early autumn 1965.⁵⁴

In the summer of 1965, after the United States had begun introducing large numbers of troops into South Vietnam, Southeast Asia became another possible target for the OXCART. Because the continued use of U-2s for reconnaissance missions over North Vietnam was threatened by the deployment of Soviet-made surface-to-air missiles, McNamara asked the CIA on 3 June 1965 whether it would be possible to substitute OXCART aircraft for U-2s. The new DCI, Adm. William F. Raborn, replied that the OXCART could operate over Vietnam as soon as it had passed its final operational readiness tests.⁵⁵

Formal consideration of proposed OXCART missions involved the same approval process that was used for U-2 overflights. In late November 1965, after the OXCART had passed its final validation tests, the 303 Committee met to consider a proposal to deploy the OXCART to Okinawa to overfly Southeast Asia and China. Although the committee did not approve deployment, it ordered the development and maintenance of a quick-reaction capability, ready to deploy to Okinawa within 21 days after notification.

There the matter remained for more than a year. During the first half of 1966, DCI Raborn raised the issue of deploying the OXCART to Okinawa at five separate 303 Committee meetings but failed to win

⁵⁴ *OSA History*, chap. 20, pp. 90-91 (TS Codeword).

⁵⁵ "OXCART Story," p. 21 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

302

sufficient support. The JCS and the PFIAB supported the CIA's advocacy of OXCART deployment. Top State and Defense Department officials, however, thought that the political risks of basing the aircraft in Okinawa—which would almost certainly disclose it to the Japanese—outweighed any gains from the intelligence the OXCART might gather. On 12 August 1966, the divergent views were presented to President Johnson, who upheld the 303 Committee's majority opinion against deployment for the time being.⁵⁶

The CIA then proposed an OXCART overflight of Cuba in order to test the aircraft's ECM systems in a hostile environment. On 15 September the 303 Committee considered and rejected this idea on the grounds that sending OXCART over Cuba "would disturb the existing calm prevailing in that area of our foreign affairs."⁵⁷

With operational missions still ruled out, proficiency training remained the main order of business. This led to improvements in mission plans and flight tactics that enabled the detachment to reduce the time required to deploy to Okinawa from 21 days to 15. Records continued to fall to the OXCART. On 21 December 1966, a Lockheed test pilot flew an A-12 for 16,408 kilometers over the continental United States in slightly more than six hours, for an average speed of 2,670 kilometers per hour (which included in-flight refueling at speeds as low as 970 kilometers per hour). This flight set a record for speed and distance unapproachable by any other aircraft.⁵⁸

Two weeks later, on 5 January 1967, an A-12 crashed after a fuel gauge malfunctioned and the aircraft ran out of fuel short of the runway. Pilot Walter Ray ejected but was killed when he could not become separated from the ejection seat. To preserve the secrecy of the OXCART program, the Air Force informed the press that an SR-71 was missing and presumed down in Nevada. This loss, like the three preceding crashes, did not result from difficulties caused by high-speed, high-temperature flight but from traditional problems inherent in any new aircraft.

Proposals for OXCART operations continued to surface, and in May 1967 the CIA forwarded a detailed request to the 303 Committee to use the OXCART to collect strategic intelligence about a new

⁵⁶ "OXCART Story," p. 23 (S); *OSA History*, chap. 20, pp. 110-111 (TS Codeword).

⁵⁷ *OSA History*, chap. 20, p. 112 (TS Codeword).

⁵⁸ "OXCART Story," p. 24 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

303

Soviet missile system. As early as 1962, the intelligence community began to be concerned about the actual purpose of new missile installations that first appeared near Tallinn, Estonia, and soon spread along the northwestern quadrant of the Soviet Union. Attempts to photograph the sites using reconnaissance satellites had been frustrated by the prevailing cloud cover in the region. Because of the lack of accurate information about the missile sites, there was a wide divergence of views within the intelligence community about their purpose. These views ranged from the CIA's belief that the installations contained long-range, surface-to-air missiles designed to counter strategic bombers, to the Air Force's contention that Tallinn sites represented a deployed antiballistic missile system.

Photointerpreters insisted that imagery with a resolution of 12 to 18 inches was necessary to determine missile size, antenna pattern, and configuration of the engagement radars associated with the system. Electronic intelligence (ELINT) analysts also needed data about the Tallinn radars, but there were no collection sites that could monitor the Tallinn emanations when the radars were being tested. Moreover, the Soviets never operated the radars in the tracking and lock-on modes, a fact that prevented analysts from knowing the frequencies or any other performance characteristics of the radar.

To settle the question of the purpose of the Tallinn installations, Office of Special Activities planners proposed a mission that would use the high resolution of the OXCART's camera along with the U-2's sophisticated ELINT-collection equipment. This project's unclassified name was Project SCOPE LOGIC; its classified title was Operation UPWIND.

The proposed project involved launching an A-12 OXCART aircraft from Area 51 in Nevada and flying it to a Baltic Sea rendezvous with a Project IDEALIST U-2 flying from an RAF facility in Great Britain. The OXCART would fly north of Norway and then turn south along the Soviet-Finnish border. Shortly before Leningrad, the A-12 would head west-southwest down the Baltic Sea, skirting the coasts of Estonia, Latvia, Lithuania, Poland, and East Germany before heading west to return to Area 51. The entire flight would cover 11,000 nautical miles, take eight hours and 38 minutes, and require four aerial refuelings.

Although the A-12 would not violate Soviet airspace during this dash, it would appear to Soviet radar network operators to be headed for an overflight penetration in the vicinity of Leningrad. It was

~~Secret~~

~~Secret NOFORN~~

Chapter 6

304

hoped that the A-12's passage would provoke Soviet air defense personnel to activate the Tallinn system radars in order to track the swift OXCART aircraft. As the A-12 made its dash down the Baltic, its Type-I camera would be filming the entire south coast. If Agency analysts were correct in their assumption that the Tallinn system was designed to counter high-altitude aircraft at long ranges, then the OXCART would be in jeopardy during this dash down the Baltic. Nevertheless, Agency weapons experts believed that the A-12 aircraft's speed and suite of electronic countermeasures would keep it safe from the standard Soviet surface-to-air missile installations.

While the A-12 was conducting its high-speed dash along the Baltic coast of Eastern Europe, the U-2 would be flying farther out to sea, safely beyond the range of all Soviet SAMs. The U-2 would be able to collect the Tallinn radar installation's ELINT emanations.

Agency and Defense Department officials supported the proposed mission, but Secretary of State Dean Rusk strongly opposed it and the 303 Committee never forwarded the proposal to President Johnson.⁹⁹ The Tallinn radar installation remained of great interest to the intelligence community, and in the late 1960s the CIA attempted to develop a small, unmanned reconnaissance aircraft that could photograph Tallinn and other coastal areas. The project (AQUILINE) was abandoned in 1971 (see appendix E).

FIRST A-12 DEPLOYMENT: OPERATION BLACK SHIELD

Although the Tallinn mission was still being considered in May 1967, another possible employment for the OXCART came under discussion. This time the proposal was for OXCART to collect tactical rather than strategic intelligence. The cause was apprehension in Washington about the possible undetected introduction of surface-to-surface missiles into North Vietnam. When President Johnson asked for a proposal on the matter, the CIA suggested that the OXCART be used. While the State and Defense Departments were still examining the proposal's political risks, DCI Richard Helms

⁹⁹Memorandum for DDCI R. L. Taylor from C. E. Duckett, DDS&T, "Collection of Photo and ELINT Data on Tallinn Sites Utilizing the OXCART and the U-2," 4 May 1967, DS&T records (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

305

raised the issue at President Johnson's "Tuesday lunch" on 16 May. Helms got the President's approval, and the CIA put the BLACK SHIELD plan to deploy the OXCART to the Far East into effect later that same day.⁶⁰

The airlift of personnel and equipment to Kadena began on 17 May 1967, and on 22 May the first A-12 flew nonstop from Area 51 to Kadena in six hours and six minutes. A second aircraft arrived on 24 May. The third A-12 left on 26 May, but the pilot had trouble with the inertial navigation system and communications near Wake Island. He made a precautionary landing at Wake, where a pre-positioned emergency recovery team was located. The problem was corrected and the aircraft continued its flight to Kadena on the following day.

Before the start of the operation, the CIA briefed a number of key US and Allied officials on the operation. Included were the US Ambassadors

By 29 May 1967, 13 days after President Johnson's approval, BLACK SHIELD was ready to fly an operational mission. On 30 May, the detachment was alerted for a mission on the following day. As the takeoff time approached, Kadena was being deluged by rain, but, since weather over the target area was clear, flight preparations continued. The OXCART, which had never operated in heavy rain, taxied to the runway and took off.

This first BLACK SHIELD mission flew one flight path over North Vietnam and another over the demilitarized zone (DMZ). The mission was flown at Mach 3.1 and 80,000 feet and lasted three hours and 39 minutes. While over North Vietnam, the A-12 photographed 70 of the 190 known surface-to-air missile sites and nine other priority targets. The A-12's ECM equipment did not detect any radar signals during the mission, which indicated that the flight had gone completely unnoticed by both the Chinese and North Vietnamese.

⁶⁰"OXCART Story," p. 25 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

306

During the next six weeks, there were alerts for 15 BLACK SHIELD missions, seven of which were actually flown. Only four detected hostile radar signals. By mid-July 1967, the BLACK SHIELD missions had provided sufficient evidence for analysts to conclude that no surface-to-surface missiles had been deployed in North Vietnam.⁶¹

Project Headquarters in Langley planned and directed all operational BLACK SHIELD missions. To ensure secure communications between Headquarters and Kadena, [redacted]

[redacted]

A typical mission over North Vietnam required refueling south of Okinawa, shortly after takeoff. After the planned photographic passes, the aircraft withdrew for a second aerial refueling in the Thailand area before returning to Kadena. So great was the plane's speed that it spent only 12.5 minutes over Vietnam during a "single-pass" mission, and 21.5 minutes during a "two-pass" mission. Because of its wide 86-mile turning radius, the plane occasionally crossed into Chinese airspace when getting into position for a second pass.

After the aircraft landed, the camera film was removed and sent by special plane to processing facilities in the United States. By late summer, however, an Air Force photo laboratory in Japan began doing the processing in order to place the photointelligence in the hands of US commanders in Vietnam within 24 hours of a mission's completion.

BLACK SHIELD activity continued unabated during the second half of 1967. From 16 August to 31 December 1967, 26 missions were alerted and 15 were flown. On 17 September one SAM site tracked the vehicle with its acquisition radar but was unsuccessful with its FAN SONG guidance radar. It was not until 28 October that a North Vietnamese SAM site launched a missile at the OXCART. Mission photography documented the event with photographs of missile smoke above the SAM firing site and pictures of the missile and its contrail. Electronic countermeasures equipment aboard the OXCART performed well, and the missile did not endanger the aircraft.

⁶¹ "OXCART Story," pp. 25-28 (S); *OSA History*, chap. 20, pp. 119-124, annex 152 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

307

The only time the enemy came close to downing an OXCART was on 30 October 1967. During his first pass over North Vietnam, pilot Dennis Sullivan detected radar tracking. Two SAM sites prepared to launch missiles but neither did. During Sullivan's second pass the North Vietnamese fired at least six missiles at the OXCART, each confirmed by vapor trails on mission photography. The pilot saw these vapor trails and witnessed three missile detonations near but behind the A-12, which was traveling at Mach 3.1 at about 84,000 feet. Postflight inspection of the aircraft revealed that a piece of metal had penetrated the underside of the right wing, passed through three layers of titanium, and lodged against a support structure of the wing tank. The fragment was not a warhead pellet but probably debris from one of the missile detonations that the pilot observed.⁶²

BLACK SHIELD missions continued during the first three months of 1968, with four missions flown over North Vietnam out of 14 alerts. The last OXCART overflight of Vietnam took place on 8 March 1968. During this same three-month period, the OXCART made its first overflight of North Korea after the USS Pueblo was seized on 23 January 1968. The goal of this mission was to discover whether the North Koreans were preparing any large-scale hostile move in the wake of this incident. When NPIC photointerpreters examined OXCART photography taken on 26 January, they found the missing USS Pueblo in Wonsan harbor.

Secretary of State Dean Rusk was reluctant to endorse a second mission over North Korea for fear of diplomatic repercussions should the aircraft come down in hostile territory. The Secretary was assured that the plane could transit North Korea in seven minutes and was unlikely to land in either North Korea or China. The 303 Committee then endorsed a second mission over North Korea, which was flown on 19 February. A third and final overflight of North Korea on 8 May 1968 proved to be the last operational deployment of the OXCART aircraft.⁶³

THE END OF THE OXCART PROGRAM

Almost a decade had elapsed between the time when the concept for the OXCART aircraft was first examined and the first A-12 was operationally deployed. Now after only 29 operational missions, the most

⁶² "OXCART Story," p. 28 (S).

⁶³ Ibid., pp. 28-29 (S).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

308

USS Pueblo in Wonsan Harbor

advanced aircraft ever built was to be put out to pasture. The abandonment of the OXCART did not result from any shortcomings of the aircraft; the causes lay in fiscal pressures and competition between the reconnaissance programs of the CIA and the Air Force.

Throughout the OXCART program, the Air Force had been exceedingly helpful; it gave financial support, conducted the refueling program, provided operational facilities at Kadena, and airlifted OXCART personnel and supplies to Okinawa for the Vietnam and Korean operations. Air Force orders for variants of the CIA's A-12—the YF-12A interceptor and the SR-71 reconnaissance aircraft—had helped lower development and procurement costs for the OXCART. Nevertheless, once the Air Force had built up its own fleet of reconnaissance aircraft, budgetary experts began to criticize the existence of two expensive fleets of similar aircraft.

In November 1965, the very month that the A-12 had been declared operational, the Bureau of the Budget circulated a memorandum that expressed concern about the costs of the A-12 and SR-71 programs. It questioned both the total number of planes required for the combined fleets, and the necessity for a separate CIA fleet. The memorandum recommended phasing out the A-12 program by September 1966 and stopping any further procurement of the SR-71

~~Secret~~

~~Secret NOFORN~~

Chapter 6

309

models. The Secretary of Defense rejected this recommendation, presumably because the SR-71 would not be operational by September 1966.⁶⁴

In July 1966, at the Bureau of the Budget's suggestion, a study group was established to look for ways to reduce the cost of the OXCART and SR-71 programs. The study group consisted of C. W. Fischer from the Bureau of the Budget, Herbert Bennington from the Department of Defense, and John Parangosky from CIA. The study group listed three possible courses of action: maintain both fleets, mothball the A-12s but share the SR-71s between CIA and the Air Force, or mothball the A-12s and assign all missions to Air Force SR-71s. On 12 December 1966, four high-level officials met to consider these alternatives. Over the objections of DCI Helms, the other three officials—Deputy Secretary of Defense Cyrus Vance, Bureau of the Budget Director Charles L. Schultze, and Presidential Scientific Adviser Donald F. Hornig—decided to terminate the OXCART fleet. Concerned that this recommendation would strip the CIA of its super-sonic reconnaissance capability, Helms then asked that the SR-71 fleet be shared between CIA and the Air Force.⁶⁵

Four days later, Schultze handed Helms a draft memorandum for the President requesting a decision either to share the SR-71 fleet between CIA and the Air Force or to terminate the CIA capability entirely. Having just received new information indicating that the SR-71's performance was inferior to that of the A-12, Helms asked for another meeting to review this data. His concern was that the SR-71 could not match the photographic coverage that the A-12 could provide. Only one of the SR-71's three camera systems was working anywhere near the original specifications, and that was its Operational Objective system which could only photograph a swath 28 miles wide with a resolution of 28 to 30 inches. The A-12's Type-I P-E camera could photograph a swath 72 miles wide with a nadir resolution of 12 to 18 inches and oblique resolution of 54 inches. Thus, the A-12's camera covered three times as much territory as the SR-71's camera and did so with better resolution. In addition, the A-12 could fly 2,000 to 5,000 feet higher than the SR-71 and was also faster, with a maximum speed of Mach 3.1 compared with the SR-71's Mach 3.0.⁶⁶

⁶⁴ *OSA History*, chap. 20, p. 130 (TS Codeword); [] "OXCART Story," p. 30 (S).

⁶⁵ *OSA History*, chap. 20, pp. 130-133 (TS Codeword); [] "OXCART Story," pp. 30-31 (S).

⁶⁶ "OXCART Story," p. 31 (S); *OSA History*, pp. 133-134 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

310

In spite of Helms's request and the strength of his arguments, the Bureau of the Budget memorandum was submitted to President Johnson. On 28 December 1966, the President approved the termination of the OXCART program by 1 January 1968.

This decision meant that CIA had to develop a schedule for an orderly phaseout of the A-12. This activity was known as Project SCOPE COTTON. Project headquarters informed Deputy Defense Secretary Vance on 10 January 1967 that the A-12s would gradually be placed in storage, with the process to be completed by the end of January 1968. In May 1967, Vance directed that SR-71s would assume responsibility for Cuban overflights by 1 July 1967 and would add responsibility for overflights of Southeast Asia by 1 December 1967. Until these capabilities were developed, OXCART was to remain able to conduct assignments on a 15-day notice for Southeast Asia and a seven-day notice for Cuba.⁶⁷

All these arrangements were made before the OXCART had conducted a single operational mission, which did not occur until 31 May 1967. In the months that followed the initiation of operations in Asia, the OXCART demonstrated its exceptional technical capabilities. Soon some high-level Presidential advisers and Congressional leaders began to question the decision to phase out OXCART, and the issue was reopened.

The CIA contended that the A-12 was the better craft because it flew higher, faster, and had superior cameras. The Air Force maintained that its two-seat SR-71 had a better suite of sensors, with three different cameras (area search, spotting, and mapping), infrared detectors, side-looking aerial radar, and ELINT-collection gear. In an effort to resolve this argument, the two aircraft were pitted against each other in a flyoff codenamed NICE GIRL. On 3 November 1967, an A-12 and an SR-71 flew identical flight paths, separated in time by one hour, from north to south roughly above the Mississippi River. The data collected during these missions were evaluated by representatives of the CIA, DIA, and other Defense Department intelligence organizations.

The results proved inconclusive. Both photographic systems provided imagery of sufficient quality for analysis. The A-12 Type-I camera's 72-mile swath width and 5,000-foot film supply were superior to the SR-71 Operational Objective camera's 28-mile swath and

⁶⁷ "OXCART Story," p. 31 (S); *OSA History*, p. 138 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

311

3,300-foot film supply. On the other hand, the SR-71's infrared, side-looking aerial radar, and ELINT/COMINT equipment provided some unique intelligence not available from the A-12. Air Force planners admitted, however, that some of this equipment would have to be sacrificed in order to provide the SR-71 with ECM gear.⁶⁸

Although the flyoff had not settled the question of which aircraft was superior, the OXCART did win a temporary reprieve in late November 1967. The Johnson administration decided to keep both fleets for the time being, particularly because the OXCART was actually flying missions over North Vietnam. With expenditures for the Vietnam war rising steadily, the question of reducing the costs of competing reconnaissance programs was bound to surface again. In the spring of 1968, there was yet another study of the OXCART and SR-71 programs. On 16 May 1968, the new Secretary of Defense, Clark Clifford, reaffirmed the original decision to terminate the OXCART program and store the aircraft. President Johnson confirmed this decision on 21 May.⁶⁹

Project headquarters selected 8 June 1968 as the earliest possible date for phasing out all OXCART aircraft. Those A-12s already at the Nevada site were placed in storage, and the aircraft on Okinawa were scheduled to return by 8 June. Unfortunately, tragedy struck before this redeployment took place. On 4 June 1968 during a test flight from Kadena to check out a new engine, an A-12 disappeared 520 miles east of Manila. Search and rescue missions found no trace of the plane or its pilot, Jack W. Weeks. Several days later the remaining two A-12s left Okinawa to join the other eight OXCART aircraft in storage at Palmdale, California. Because the A-12s were smaller than either of the Air Force's versions, the only parts that could be salvaged for Air Force use were the J58 engines. The OXCART's outstanding Perkin-Elmer camera cannot be used in the SR-71 because the two-seater Air Force aircraft has a smaller camera compartment than that of the A-12. Constructed from one of the most durable metals known to man but unable to fly for want of engines, the OXCART aircraft are fated to remain inactive at Palmdale for many, many years.

⁶⁸ Information supplied by James Cunningham to Donald E. Welzenbach.

⁶⁹ "OXCART Story," pp. 32-33 (S); *OSA History*, chap. 20, pp. 143-146 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 6

312

*Initial storage arrangements for
A-12s at Palmdale*



POSSIBLE SUCCESSORS TO THE OXCART

The OXCART was the last high-altitude reconnaissance aircraft produced for the CIA, although the Office of Special Activities did briefly consider several possible successors to the OXCART during the mid-1960s. The first of these, known as Project ISINGLASS, was prepared by General Dynamics to utilize technology developed for its Convair Division's earlier FISH proposal and its new F-111 fighter in order to create an aircraft capable of Mach 4-5 at 100,000 feet. General Dynamics completed its feasibility study in the fall of 1964, and OSA took no further action because the proposed aircraft would still be vulnerable to existing Soviet countermeasures. In 1965 a more ambitious design from McDonnell Aircraft came under consideration as Project RHEINBERRY (although some of the work seems to have come under the ISINGLASS designation as well). This proposal featured a rocket-powered aircraft that would be launched from a B-52 mother ship and ultimately reach speeds as high as Mach 20 and altitudes of up to 200,000 feet. Because building this aircraft would have involved tremendous technical challenges and correspondingly high costs, the Agency was not willing to embark on such a program at a time when the main emphasis in overhead reconnaissance had shifted from aircraft to satellites. As a result, when the OXCART program ended in the summer of 1968, no more advanced successor was waiting in the wings—only the veteran U-2.

~~Secret~~

~~Secret NOFORN~~

Chapter 6

313

SUMMARY OF THE OXCART PROGRAM

Intended to replace the U-2 as a collector of strategic intelligence, the OXCART was never used for this purpose. Its brief deployment was strictly for obtaining tactical intelligence and its photographic product contributed very little to the Agency's strategic intelligence mission. By the time OXCART became operational, photosatellite systems had filled the role originally conceived for it. The most advanced aircraft of the 20th century had become an anachronism before it was ever used operationally.⁷⁰

The OXCART did not even outlast the U-2, the aircraft it was supposed to replace. The OXCART lacked the quick-response capability of the smaller craft: a U-2 unit could be activated overnight, and within a week it could deploy abroad, fly sorties, and return to home base. The OXCART planes required precise logistic planning for fuel and emergency landing fields, and their inertial guidance systems needed several days for programming and stabilization. Aerial tankers had to be deployed in advance along an OXCART's flight route and be provisioned with the highly specialized fuel used by the J58 engines. All of this required a great deal of time and the effort of several hundred people. A U-2 mission could be planned and flown with a third fewer personnel.

Although the OXCART program created a strategic reconnaissance aircraft with unprecedented speed, range, and altitude, the program's most important contributions lay in other areas: aerodynamic design, high-impact plastics, engine performance, cameras, electronic countermeasures, pilot life-support systems, antiradar devices, use of nonmetallic materials for major aircraft assemblies, and improvements in milling, machining, and shaping titanium. In all of these areas, the OXCART pushed back the frontiers of aerospace technology and helped lay the foundation for future "stealth" research.

⁷⁰ On 26 January 1967 Kelly Johnson noted in his "Archangel log":
I think back to 1959, before we started this airplane, to discussions with Dick Bissell where we seriously considered the problem of whether there would be one more round of aircraft before the satellites took over. We jointly agreed there would be just one round, and not two. That seems to have been a very accurate evaluation, as it seems that 30 SR-71's give us enough overflight reconnaissance capability and we don't need the additional 10 Oxcart aircraft.

~~Secret~~

314

— Blank —

~~Secret NOFORN~~

Chapter 7

315

7

Conclusion

U-2 OVERFLIGHTS OF THE SOVIET UNION

Before the first U-2 overflights in the summer of 1956, project managers believed that their aircraft could fly virtually undetected over the Soviet Union. They did not expect this advantage to last very long, however, because they also expected the Soviets to develop effective countermeasures against the U-2 within 12 to 18 months. Recognizing that time was against them, the U-2 project managers planned a large number of missions to obtain complete coverage of the Soviet Union as quickly as possible. At this time, the U-2 program focused solely on the collection of strategic intelligence.

Once operations began, however, project managers found themselves operating under severe constraints. Contrary to the CIA's expectations, the U-2 could not fly undetected. Its overflights led to Soviet diplomatic protests and numerous attempts at interception. Not wishing to aggravate the Soviet Union during periods of tension or to harm relations during more favorable intervals, President Eisenhower placed strict limits on overflights, personally authorizing each one and greatly limiting their number. Yet, the President never went so far as to eliminate the overflight program. As Commander in Chief, he valued the intelligence that the U-2 overflights collected, especially at times when the press and Congress alleged that the United States was falling behind the Soviet Union militarily, first in bombers and then in missiles. As a result of the President's ambivalence toward overflights, the years 1956-60 were marked by long periods during which no overflights occurred, followed by brief bursts of activity.

~~Secret~~

~~Secret NOFORN~~

Chapter 7

315

7

Conclusion

U-2 OVERFLIGHTS OF THE SOVIET UNION

Before the first U-2 overflights in the summer of 1956, project managers believed that their aircraft could fly virtually undetected over the Soviet Union. They did not expect this advantage to last very long, however, because they also expected the Soviets to develop effective countermeasures against the U-2 within 12 to 18 months. Recognizing that time was against them, the U-2 project managers planned a large number of missions to obtain complete coverage of the Soviet Union as quickly as possible. At this time, the U-2 program focused solely on the collection of strategic intelligence.

Once operations began, however, project managers found themselves operating under severe constraints. Contrary to the CIA's expectations, the U-2 could not fly undetected. Its overflights led to Soviet diplomatic protests and numerous attempts at interception. Not wishing to aggravate the Soviet Union during periods of tension or to harm relations during more favorable intervals, President Eisenhower placed strict limits on overflights, personally authorizing each one and greatly limiting their number. Yet, the President never went so far as to eliminate the overflight program. As Commander in Chief, he valued the intelligence that the U-2 overflights collected, especially at times when the press and Congress alleged that the United States was falling behind the Soviet Union militarily, first in bombers and then in missiles. As a result of the President's ambivalence toward overflights, the years 1956-60 were marked by long periods during which no overflights occurred, followed by brief bursts of activity.

~~Secret~~

~~Secret NOFORN~~

Chapter 7

316

The low level of overflight activity did not prevent the U-2 from accomplishing a lot in the four years it flew over the Soviet Union and Eastern Europe. Twenty-four U-2 missions made deep penetration overflights of the Soviet Union: six by Detachment A from Germany, three by Detachment C from the Far East and Alaska, and 15 by Detachment B from Turkey and Pakistan, including the unsuccessful Powers mission.

The amount of information these missions gathered was impressive. By the summer of 1960, the U-2 project had developed more than 1,285,000 feet of film—a strip almost 250 miles long. The U-2s covered more than 1,300,000 square miles of the Soviet Union, approximately 15 percent of its total area. Information from U-2 photographs was used to prepare 5,425 separate photoanalytical reports.¹

Numbers alone cannot describe the importance of the U-2 overflight project. In a 28 May 1960 memorandum, after Powers was shot down, DCI Allen W. Dulles described the program's accomplishments: "Five years ago, before the beginning of the U-2 program, . . . half knowledge of the Soviet Union and uncertainty of its true power position posed tremendous problems for the United States. We were faced with the constant risk of exposing ourselves to enemy attack or of needlessly expending a great deal of money and effort on misdirected military preparations of our own." Dulles went on to describe the U-2's contribution in gathering information on four critical aspects of the Soviet Union's power position: its bomber force, its missile force, its atomic energy program, and its air defense system.²

The first major contribution of intelligence collected from U-2 overflights was the exposure of the "bomber gap" as a myth. Contrary to the US Air Force's claims, the Soviet Union was not building a large force of long-range bombers. Armed with information from U-2 overflights, President Eisenhower was able to resist pressure to build a large US bomber fleet to meet a nonexistent Soviet threat.

¹ DCI Allen W. Dulles, Memorandum for Brig. Gen. Andrew J. Goodpaster, "Statistics Relating to the U-2 Program," 19 August 1960, Operation MUDLARK files, OSA records, job 74-B-605, box 2 (TS Codeword).

² The original draft of this document was probably written by James Q. Reber. It was then revised by DCI Dulles. "Accomplishments of the U-2 Program," 27 May 1960, Operation MUDLARK files, OSA records, job 74-B-605, box 2 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 7

317

The "bomber-gap" controversy was soon followed by a "missile-gap" controversy, provoked by an extensive Soviet propaganda campaign that claimed a substantial Soviet lead in developing and deploying ICBMs. U-2 missions searched huge stretches of the Soviet Union along the rail network, looking for ICBMs deployed outside the known missile testing facilities. These missions enabled the CIA to conclude, as Dulles explained to Congress in May 1960, that "the Soviet ICBM program has not been and is not now a *crash* program; instead, it is an orderly, well-planned, high-priority program aimed at achieving an early ICBM operational capability."³ As with the controversy over Soviet bomber strength, information from U-2 photography enabled President Eisenhower to resist pressure to accelerate the US missile deployment program by building obsolescent liquid-fueled missiles rather than waiting to complete the development of more reliable solid-fueled missiles.

U-2 missions also gathered considerable data on the Soviet Union's atomic energy program, including the production of fissionable materials, weapons development and testing activities, and the location and size of nuclear weapons stockpile sites. Such U-2 photography also revealed no evidence that the Soviet Union had violated the nuclear testing moratorium.

One of the greatest contributions of the U-2 program was to increase the capabilities of the US deterrent force. Before the U-2 overflights, most target information was based on obsolete materials dating back to World War II or shortly thereafter. With the assistance of U-2 photography, the Defense Department could allocate weapons and crews more efficiently and identify many new targets. U-2 photos also proved invaluable in determining the precise location of targets. One further contribution to the capabilities of the US deterrent force was the information that U-2s collected on the Soviet air defense system. U-2 photography located Soviet fighter airfields and gained intelligence on new fighter models. Special electronic intercept and recording equipment carried on many U-2 missions enabled the CIA to analyze the technical characteristics, operational techniques, and radar order of battle of the Soviet Union's electronic defenses. This information was vital both for planning the routes for US deterrent forces and for developing electronic countermeasures.

³ Ibid., p. 3 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 7

318

The U-2 program not only provided information on individual Soviet weapons systems, but also helped analysts assess basic Soviet intentions, particularly during crisis situations, as Dulles wrote in May 1960:

Whenever the international situation becomes tense because of a problem in some particular area, we are concerned whether the situation might get beyond control—that someone on the other side might suddenly and irrationally unleash big war. . . . Our knowledge of Soviet military preparations, however, resulting from the overflight program, has given us an ability to discount or call the bluffs of the Soviets with confidence. We have been able to conclude that Soviet statements were more rhetorical than threatening and that our courses of action could be carried through without serious risk of war and without Soviet interference.⁴

Dulles closed his report on the U-2's accomplishments by putting the program in perspective as part of the entire national intelligence effort, noting that "in terms of reliability, of precision, of access to otherwise inaccessible installations, its contribution has been unique. And in the opinion of the military, of the scientists and of the senior officials responsible for our national security it has been, to put it simply, invaluable."

The impact of the U-2 overflights on international relations is harder to measure. On the one hand, the intelligence they gathered was a major factor in keeping the United States from beginning a costly and destabilizing arms race in the late 1950s and early 1960s by showing that the Soviet Union was not engaged in major buildups of strategic bombers and intercontinental ballistic missiles. On the other hand, violations of Soviet airspace by U-2s strained relations with Moscow at times and led to the collapse of the 1960 summit meeting. On balance, however, the impact of the U-2 on superpower relations was positive. Without the intelligence gathered by the U-2, the Soviet Union's strategic military capabilities would have remained a mystery, making it very difficult for the President to resist pressure from the military, the Congress, and the public to carry out major increases in strategic weapons, which would have poisoned relations with the Soviet Union far more than the small number of overflights did.

⁴ Ibid., pp. 9-10 (TS Codeword).

~~Secret~~

~~Secret NOFORN~~

Chapter 7

319

PARTICIPATION OF ALLIES IN THE U-2 PROGRAM

From the very beginning of the overflight project, US Allies provided valuable support. Bases in Germany, Turkey, Pakistan played a major role in overflights of the Soviet Union. Bases in India, Thailand, Japan, and the Philippines greatly assisted operations in Asia. Two Allies—the United Kingdom and Nationalist China—made an even greater contribution to the U-2 program by providing pilots and conducting overflights. British pilots began flying in late 1958 and conducted two important overflights of the Soviet Union in late 1959 and early 1960. After the end of such missions in May 1960, the need for British participation lessened. RAF pilots henceforth flew only training or ferry missions, although their use for operational missions was considered on several occasions.

The end of overflights of the Soviet Union reduced the importance of British participation but resulted in the addition of a new source of pilots when the focus of interest for the U-2 in its strategic-intelligence-gathering role shifted to the People's Republic of China. The United States and Nationalist China had been conducting joint reconnaissance projects over the Chinese mainland since the mid-1950s, and in 1961 the CIA equipped the Nationalist Chinese with the latest in reconnaissance aircraft, the U-2. For the next 12 years, Agency U-2s with Nationalist Chinese pilots brought back large quantities of information on the development of Communist China's armed forces, nuclear technology, and economy. Such information was extremely important to US policymakers. Nationalist China paid a high price in lives for its participation in the U-2 program: seven pilots died (five in training accidents and two on overflights), and another three were captured.

U-2s AS COLLECTORS OF TACTICAL INTELLIGENCE

The low level of mission activity over the project's original target—the Soviet Union—was initially very frustrating for CIA project managers, but the U-2 soon found new missions not originally envisioned for the program. With its strategic-intelligence-collection role often on hold, the U-2 became highly useful as a collector of tactical intelligence during crisis situations.

Beginning with the Suez Crisis of 1956 and continuing with subsequent Middle Eastern wars, a rebellion in Indonesia, Sino-Indian border fighting, and culminating in support to the growing US

~~Secret~~

~~Secret NOFORN~~

Chapter 7

320

involvement in Indochina, U-2 photography provided accurate and up-to-date intelligence to US policymakers and field commanders, assisting them in crisis management and the planning of military operations. Agency U-2s also assisted in monitoring cease-fire agreements in the Middle East, with operations occurring after an undeclared war in 1970 and the 1973 Middle East war.

By the time the OXCART became fully operational, manned strategic reconnaissance of the Soviet Union was no longer seriously considered. The political risks were too high, especially since the quality of intelligence from reconnaissance satellites was increasing steadily. Thus, the OXCART's only operational use was for collecting tactical intelligence in the Far East. Like the U-2, the OXCART gathered valuable intelligence during crisis situations. Thus, in January 1968, OXCART photography revealed the location of the USS Pueblo and showed that the North Koreans were not preparing any large-scale military activity in conjunction with the ship's seizure.

ADVANCES IN TECHNOLOGY

One very important byproduct of the CIA's manned reconnaissance program was the many advances in technology that it generated. Thanks to simplified covert procurement arrangements and the lack of detailed and restricting specifications, creative designers such as Kelly Johnson produced state-of-the-art aircraft in record time. The U-2, designed to carry out reconnaissance missions for two years at best, proved so successful that, even after its original area of activity became too dangerous for overflights at the end of four years, the aircraft served the CIA well for another 14 years and still is in service with other government agencies.

The OXCART is an even better example of the technological advances generated by the CIA's reconnaissance program. Although the OXCART was designed almost 30 years ago and first flown in 1962, its speed and altitude have never been equaled. The development of this aircraft also led to the use of new materials in aircraft construction. Unfortunately, the technological breakthroughs that made the OXCART possible took longer than expected. By the time the aircraft was ready for operations, the missions originally planned for it were not practicable. The tremendous technological achievement represented by the OXCART ultimately led to the aircraft's demise by inspiring the Air Force to purchase its own version of the aircraft. The

~~Secret~~

~~Secret NOFORN~~

Chapter 7

321

government could not afford to maintain two such similar reconnaissance programs. The elimination of the Agency's OXCART program did not, however, spell the end of the usefulness of the world's most advanced aircraft; its offspring, the SR-71, is still in service.

In addition to the aircraft themselves, many other items associated with the reconnaissance program have represented important advances in technology. The flight suits and life-support systems of the U-2 and OXCART pilots were the forerunners of the equipment used in the space program. Camera resolution improved dramatically as the result of cameras and lenses produced for the CIA's reconnaissance program.

COOPERATION WITH THE AIR FORCE

In this history, which concentrates on the CIA's involvement in overhead reconnaissance, it is easy to overlook the important role that the US Air Force played in the U-2 and OXCART programs. From the very beginnings of the U-2 program in 1954, the Agency and the Air Force were partners in advancing the state of the art in overhead reconnaissance. Air Force personnel served at all levels of the reconnaissance program, from project headquarters to the testing site and field detachments. The Air Force supplied the U-2's engines, at times diverting them from other high-priority production lines. Perhaps most important of all, the Air Force provided pilots for the U-2s after the Agency's original attempt to recruit a sufficient number of skilled foreign pilots proved unsuccessful. Finally, the day-to-day operations of the U-2s could not have been conducted without the help of Air Force mission planners, weather forecasters, and support personnel in the field detachments. The cooperation between the Agency and the Air Force that began with the U-2 and continued with Project OXCART remains a major feature in US reconnaissance programs today.

IMPACT OF THE OVERHEAD RECONNAISSANCE PROGRAM ON THE CIA

CIA's entry into the world of overhead reconnaissance at the end of 1954 ultimately produced major changes in the Agency. Classical forms of intelligence—the use of covert agents and clandestine operations—gradually lost their primacy to the new scientific and

~~Secret~~

~~Secret NOFORN~~

Chapter 7

322

technical means of collection. As soon as the U-2 began flying over the Soviet Union, its photographs became the most important source of intelligence available. The flood of information that the U-2 missions gathered led to a major expansion of the Agency's photointerpretation capabilities, which finally resulted in the creation of the National Photographic Interpretation Center to serve the entire intelligence community.

The U-2's tremendous success as an intelligence-gathering system led the Agency to search for follow-on systems that could continue to obtain highly reliable information in large quantities. Thus, the CIA sponsored the development of the world's most advanced aircraft—the OXCART—and also pioneered research into photo-satellites. Less than a decade after the U-2 program began, the Agency's new emphasis on technical means of collection had brought about the creation of a new science-oriented directorate, which would ultimately rival in manpower and budget the Agency's other three directorates combined.

The negative aspect of this new emphasis on technology is exploding costs. The Agency's first strategic reconnaissance aircraft, the U-2, cost less than \$1 million apiece. With the U-2's successor, the OXCART, each aircraft cost more than \$20 million, and the cost explosion has continued with each new generation of reconnaissance satellites.

Perhaps the greatest significance of the CIA's entry into the world of overhead reconnaissance in December 1954 was the new national policy that it signaled. Although US military aircraft had frequently violated Soviet airspace in the decade after World War II, such shallow-penetration overflights, concentrating primarily on order-of-battle data, had been authorized and controlled by US field commanders, not by the President. In the autumn of 1954, however, President Dwight D. Eisenhower—determined to avoid another Pearl Harbor—authorized the construction of a new aircraft designed solely to fly over the Soviet Union and gather strategic intelligence. Peacetime reconnaissance flights over the territory of a potential enemy power thus became national policy. Moreover, to reduce the danger of conflict, the President entrusted this mission not to the armed forces, but to a civilian agency—the CIA. From that time forward, overhead reconnaissance has been one of the CIA's most important missions.

~~Secret~~

323

Blank

324

— Blank —

~~Secret NOFORN~~

Appendix A

325

APPENDIX A**Acronyms**

AEC	Atomic Energy Commission
AFB	Air Force Base
AFDAP	Air Force office symbol for the Assistant for Development Planning under the Deputy Chief of Staff for Development
AMD	Air/Maritime Division
ARC	Ad Hoc Requirements Committee
ARDC	Air Research and Development Command (USAF)
ASPIC	Asian Photographic Interpretation Center
ATIC	Air Technical Intelligence Center (USAF)
BSAP	Boston Scientific Advisory Panel
BUORL	Boston University Optical Research Laboratory
COMINT	Communications Intelligence
COMIREX	Committee on Imagery Requirements and Exploitation
COMOR	Committee on Overhead Reconnaissance
DB	"Dirty Bird"
DCI	Director of Central Intelligence
DCID	Director of Central Intelligence Directive
DDCI	Deputy Director of Central Intelligence
DDI	Deputy Director for Intelligence
DDP	Deputy Director (or Directorate) for Plans
DDS&T	Deputy Director for Science and Technology
DPD	Development Projects Division
DPS	Development Projects Staff
ECM	Electronic Countermeasures
EG&G	Edgerton, Germeshausen & Grier, Incorporated
ELINT	Electronic Intelligence
FCRC	Federally Controlled Research Center
HASP	High-Altitude Air Sampling Program
IAC	Intelligence Advisory Committee
IAS	Indicated air speed
IC	Intelligence community
ICBM	Intercontinental ballistic missile
IR	Infrared
ISP	Intelligence Systems Panel (USAF)
JRC	Joint Reconnaissance Center
MATS	Military Air Transport Service (USAF)

~~Secret~~

~~Secret NOFORN~~

Appendix A

326

MRBM	Medium-range ballistic missile
NACA	National Advisory Committee for Aeronautics
NAS	Naval air station
NASA	National Aeronautics and Space Administration
NIE	National Intelligence Estimate
NPIC	National Photographic Interpretation Center
NSA	National Security Agency
NSC	National Security Council
NSCID	National Security Council Intelligence Directive
ODM	Office of Defense Mobilization
ORR	Office of Research and Reports
OSA	Office of Special Activities
OSI	Office of Scientific Intelligence
PBCFIA	President's Board of Consultants on Foreign Intelligence Activities
P-E	Perkin-Elmer Company
PFIAB	President's Foreign Intelligence Advisory Board
PI	Photointerpreter
PIC	Photographic Intelligence Center
PID	Photo-Intelligence Division
PSAC	President's Science Advisory Committee
RAF	Royal Air Force
RFP	Request for proposal
SAB	Scientific Advisory Board (USAF)
SAC	Science Advisory Committee
SAC	Strategic Air Command
SA/PC/DCI	Special Assistant to the DCI for Planning and Coordination
SAM	Surface-to-air missile
SEI	Scientific Engineering Institute
SENSINT	Sensitive intelligence (USAF)
SLAR	Side-looking aerial radar
TAS	True air speed
TCP	Technological Capabilities Panel
USIB	United States Intelligence Board
WADC	Wright Air Development Command (USAF)
WRSP	Weather Reconnaissance Squadron, Provisional

~~Secret~~

~~Secret NOFORN~~

Appendix B

327

APPENDIX B

Key Personnel

AYER, Frederick, Jr.

Special assistant to Trevor Gardner in the Office of the Secretary of the Air Force, Ayer was a strong advocate of overhead reconnaissance by balloons and an early supporter of Lockheed's CL-282 design.

BAKER, James G.

Harvard astronomer and lens designer, Baker was a leading designer of high-acuity aerial lenses during World War II and continued this work after the war. He also headed the Air Force Intelligence Systems Panel and served on the Technological Capabilities Panel's Project Three committee that urged the development of the U-2 aircraft. Baker designed the lenses for the U-2's cameras.

BISSELL, Richard M., Jr.

Head of all CIA overhead reconnaissance programs from 1954 until 1962, a former economics professor at MIT and high official of the Marshall Plan, Bissell became Allen W. Dulles's Special Assistant for Planning and Coordination in January 1954 and received responsibility for the new U-2 project at the end of that year. Later he also headed the first photosatellite project and oversaw the development of the OXCART. In 1959 Bissell became Deputy Director for Plans but kept the reconnaissance projects under his control. He resigned from the CIA in February 1962.

CABELL, George Pearre

Air Force general and DDCI from 1953 until 1962. Because of Cabell's many years of experience in aerial reconnaissance, DCI Dulles delegated most of the responsibility for the reconnaissance projects to him.

CARTER, Marshall S.

Army general who served as DDCI from 1962 until 1965. During the period leading up to the Cuban Missile Crisis, Carter served as Acting DCI on a number of occasions while DCI McCone was out of town. In October 1962 he fought unsuccessfully to keep the CIA involved in flying reconnaissance missions over Cuba. Carter became the Director of the National Security Agency in 1965.

CHARYK, Joseph R.

An aeronautical engineer who had followed careers first in academia and then the aerospace industry, Charyk became the Chief Scientist of

~~Secret~~

~~Secret NOFORN~~

Appendix B

328

the Air Force in January 1959. Five months later he moved up to Assistant Secretary of the Air Force for Research and Development, and the following year he became Under Secretary of the Air Force. In these positions he was involved in coordination with the CIA on both the U-2 and OXCART projects. In 1963 Charyk left government to become the first chairman of the Communications Satellite Corporation.

CUNNINGHAM, James A., Jr.

An ex-Marine Corps pilot, he became the administrative officer for the U-2 project in April 1955. Cunningham handled the day-to-day management of the U-2 program and brought only the more complex problems to Richard Bissell's attention. Later he served as the Deputy Director of the Office of Special Activities and then Special Assistant to the Deputy Director for Science and Technology.

DONOVAN, Allen F.

An aeronautical engineer who had helped to design the P-40 fighter while working at the Curtiss-Wright Corporation, Donovan was one of the founders of the Cornell Aeronautical Laboratory after World War II. He served on several Air Force advisory panels and was a strong advocate of the proposed Lockheed CL-282 aircraft. Later he became vice president of the Aerospace Corporation.

DOOLITTLE, James H.

A vice president of Shell Oil Company and an Army Air Force reserve general, Doolittle headed General Eisenhower's Air Staff during World War II. After the war Doolittle served on many Air Force advisory panels, and in 1954 he chaired a special panel investigating the CIA's covert activities. Doolittle also served on the Technological Capabilities Panel and the President's Board of Consultants on Foreign Intelligence Activities.

DUCKETT, Carl E.

Headed the Directorate of Science and Technology from September 1966 until May 1976, first as Acting Deputy Director and then as Deputy Director beginning in April 1967. During his tenure, the emphasis in the CIA's overhead reconnaissance program shifted from aircraft to satellites.

DULLES, Allen W.

DCI from 1953 until 1961. Although initially reluctant to see the CIA involved in aerial reconnaissance, which he viewed as the military's area of responsibility, Dulles became a strong supporter of the U-2

~~Secret~~

~~Secret NOFORN~~

Appendix B

329

program when he saw how much intelligence it could gather on the Soviet Union. Because his own interests lay more in the area of human intelligence, he left the management of the reconnaissance program in the hands of DDCI Cabell and project director Richard Bissell.

GARDNER, Trevor

During World War II, Gardner worked on the Manhattan Project, and later he headed the General Tire and Rubber Company before starting his own research and development firm, the Hycon Company, which built aerial cameras. Gardner served as the Secretary of the Air Force's Special Assistant for Research and Development and then as the Assistant Secretary for Research and Development during Eisenhower's first term of office. Gardner's concern about the danger of a surprise attack helped lead to the establishment of the Technological Capabilities Panel. Gardner also urged the building of Lockheed's CL-282 aircraft.

GEARY, Leo P.

Air Force colonel (later brigadier general) who was James Cunningham's Air Force counterpart in the U-2 program. He was instrumental in diverting engines from other Air Force projects for use in the U-2, and his 10 years with the U-2 project provided a high degree of continuity.

GOODPASTER, Andrew J.

An Army colonel who served as President Eisenhower's Staff Secretary from 1954 to 1961. During this period, he was the CIA's point of contact in the White House for arranging meetings with the President on the subject of overhead reconnaissance. Goodpaster's later career included service as the supreme commander of NATO and then commandant of the US Military Academy at West Point.

HELMS, Richard M.

DCI from 1966 to 1973. During his tenure as DCI, the CIA's manned reconnaissance program came under heavy pressure because of competition from the Air Force's reconnaissance program.

JOHNSON, Clarence L. (Kelly)

One of the nation's foremost aeronautical designers, Kelly Johnson graduated from the University of Michigan's School of Aeronautics in 1933 and began working for the Lockheed Aircraft Corporation. During World War II he designed the P-38 fighter, and after the war his design successes continued with the F-104 jet fighter, the Constellation airliner, and the CIA's two strategic reconnaissance aircraft, the U-2 and the OXCART A-12.

~~Secret~~

~~Secret NOFORN~~

Appendix B

330

KIEFER, Eugene P.

An Air Force officer with a degree in aeronautical engineering who in 1953 informed a friend at Lockheed of the Air Force's search for a high-altitude reconnaissance aircraft, thus, leading to the initial design of the CL-282. After leaving the Air Force, Kiefer became Richard Bissell's technical adviser for the OXCART and photosatellite programs.

KILLIAN, James R., Jr.

President of the Massachusetts Institute of Technology, Killian headed a high-level and very secret study of the nation's ability to withstand a surprise attack. While this project was still under way, he and Edwin Land persuaded President Eisenhower to support the development of a high-altitude reconnaissance aircraft, the U-2. Later, Killian headed Eisenhower's Board of Consultants for Foreign Intelligence Activities, served as his Cabinet-level science adviser, and chaired the President's Science Advisory Board. Killian was also chairman of the President's Foreign Intelligence Advisory Board under John F. Kennedy.

LAND, Edwin H.

An extremely talented inventor famous for the development of polarizing filters and the instant-film camera. Land also devoted considerable time and energy to voluntary government service. During World War II, Land worked for the Radiation Laboratories, and after the war he served on numerous Air Force advisory panels. As the head of the Technological Capabilities Panel's study group investigating US intelligence-gathering capabilities, Land became a strong advocate of the development of a high-altitude reconnaissance aircraft (the CL-282) under civilian rather than Air Force control. Land and James Killian persuaded President Eisenhower to approve the U-2 project and later the first photosatellite project. Land also served on the President's Board of Consultants for Foreign Intelligence Activities.

LEGHORN, Richard S.

An MIT graduate in physics, Leghorn joined the Army Air Force in 1942 and went to work for reconnaissance expert Col. George Goddard. By the time of the invasion of Europe, Leghorn was chief of reconnaissance for the 9th Tactical Air Force. After the war, Leghorn began preaching the need for "pre-D-day" reconnaissance in order to gather intelligence on the Soviet Bloc. He returned to the Air Force during the Korean war and later worked for Harold Stassen's Disarmament Office. In 1956 he became the head of the Scientific

~~Secret~~

~~Secret NOFORN~~

Appendix B

331

Engineering Institute, an Agency proprietary working on ways to reduce the U-2's vulnerability to radar detection. In 1957 he founded Itek Corporation.

LUNDAHL, Arthur E.

A Navy photointerpreter during World War II and afterward. Lundahl became the chief of the Photo-Intelligence Division in 1953. To support the U-2 project, he established a separate photointerpretation center under Project HTAUTOMAT. Under his leadership the Photo-Intelligence Division grew rapidly and achieved office status as the Photographic Intelligence Center in 1958. In 1961 Lundahl became the first head of the National Photographic Interpretation Center, which combined the photointerpretation efforts of the CIA and the military services.

McCONE, John A.

DCI from 1961 to 1965. A strong supporter of the CIA's manned reconnaissance program, McCone presided over the OXCART's main period of development and pushed for a greater role for the CIA in its joint reconnaissance programs with the Department of Defense.

MILLER, Herbert I.

Miller worked in the Office of Scientific Intelligence's nuclear branch and became Richard Bissell's first deputy for the U-2 project. He later left the Agency to work for the Scientific Engineering Institute.

NORTON, Garrison

An assistant to Trevor Gardner, Norton became an early supporter of the Lockheed CL-282 and started the CIA's interest in overhead reconnaissance by informing Philip Strong about the aircraft. Norton later became Navy Assistant Secretary for Research and Development and was involved with the OXCART program.

OVERHAGE, Carl F. J.

After working on the development of Technicolor, Overhage went to work for Kodak. He headed the Beacon Hill Panel in 1952 and later became director of Lincoln Laboratories.

PARANGOSKY, John N.

Parangosky worked for Richard Bissell's Development Projects Staff in the mid-1950s. He served as deputy chief of the Adana U-2 unit in 1959 and became project manager of the OXCART program from its inception through the test flight stage.

~~Secret~~

~~Secret NOFORN~~

Appendix B

332

PERKIN, Richard S.

President of the Perkin-Elmer Corporation, Perkin was a close friend of James Baker and was also a member of several advisory panels, including the BEACON HILL project. He helped Baker decide what cameras to use in the first U-2 aircraft.

POWERS, Francis Gary

An Air Force Reserve Officer who became a CIA U-2 pilot in 1956, Powers flew 27 successful missions before being shot down over the Soviet Union on 1 May 1960. After his return to the United States in exchange for Soviet spymaster Rudolf Abel in 1962, Powers was cleared of all allegations of misconduct in his mission, capture, trial, and captivity. He became a test pilot for Lockheed and later piloted light aircraft and helicopters for radio and television stations. He died in a helicopter crash on 1 August 1977.

PURCELL, Edward M.

A physicist who won a Nobel prize in 1954 for his work in nuclear resonance, Purcell served on a number of advisory bodies, including the USAF Scientific Advisory Committee and Edwin Land's Technological Capabilities Panel study group. It was Purcell's ideas for reducing the radar cross section of the U-2 that led to the OXCART program. Purcell also contributed to the satellite programs.

RABORN, William F., Jr.

DCI from 1965 to 1966, Raborn pushed for the deployment of OXCART to the Far East but failed to sway the top officials of the Johnson administration.

REBER, James Q.

After serving as the Assistant Director for Intelligence Coordination in the early 1950s, Reber became the chairman of the Ad Hoc Requirements Committee in 1955 and continued to chair this committee after it was taken over by the US Intelligence Board in 1960 and renamed the Committee on Overhead Requirements. In 1969 he became the chairman of the USIB's SIGINT Committee.

RODGERS, Franklin A.

Formerly of MIT, Rodgers was the chief engineer at the Scientific Engineering Institute who converted the theories of Edward Purcell into practical systems to reduce the radar image of the U-2 and especially the OXCART.

~~Secret~~

~~Secret NOFORN~~

Appendix B

333

SCHLESINGER, James R.

DCI from February to July 1973, Schlesinger supported the Nixon administration's proposal to terminate the Agency's U-2 program.

SCOTT, Roderic M.

An engineer with Perkin-Elmer who worked with James Baker in designing the first cameras for use in the U-2. Scott helped design the 30001 camera for the OXCART.

SCOVILLE, Herbert, Jr.

In February 1962 Scoville became the first Deputy Director for Research, which took over control of the Agency's reconnaissance programs from the Deputy Director for Plans. Frustrated by the lack of support from the DCI and the other directorates, he resigned in June 1963.

SEABERG, John

An aeronautical engineer who was recalled to active duty with the Air Force during the Korean war, Seaberg drafted the first specifications for a high-flying jet reconnaissance aircraft in 1953.

STEVER, H. Guyford

A professor of aeronautical engineering at MIT, Stever served on numerous Air Force advisory panels and later became the Air Force's chief scientist.

STRONG, Philip G.

Chief of collection in the Office of Scientific Intelligence, Strong kept himself well informed on developments in overhead reconnaissance and attended many Air Force advisory panel meetings as an observer. In 1954 he learned about the Lockheed CL-282 design and passed the information on to Edwin Land's study group investigating US intelligence-gathering capabilities.

WHEELON, Albert ("Bud") D.

Wheelon became the Deputy Director for Science and Technology in August 1963 following the reorganization and renaming of the Deputy Director for Research. He held this position until September 1966.

~~Secret~~

334

— Blank —

~~Secret NOFORN~~

Appendix C

335

APPENDIX C

Electronic Devices Carried by the U-2

From the beginning the U-2 was envisioned as more than a camera platform. In fact, the U-2 would ultimately carry only five types of photographic equipment but more than 20 different types of electronic devices, some for collecting electronic intelligence (ELINT), others ("ferret" equipment) for gathering intelligence on foreign radars, and a few for self-protection—electronic countermeasures to defeat enemy missile-control radars.

The various electronic, countermeasures and intelligence-gathering systems designed for the U-2 received designations using Roman numerals—Systems I through XXII. The first seven devices were built by the Ramo-Wooldridge firm, now part of the TRW Corporation. System-I used S- and X-band ELINT receivers to collect ground-controlled intercept and air defense signals. Weighing only 7.7 kilograms, this system was aboard all U-2s from 1955 through 1959. System-II, a communications and navigation system, never worked properly and was canceled. System-III, a 16-kilogram VHF recorder for communications intelligence (COMINT), was never used and was transferred to the Navy in 1958. System-IV, a ferret device that recorded electromagnetic energy in the 150- to 4,000-MHz range was used on 16 missions between 1957 and 1959, when it was given to the Air Force. System-V was similar to System-I but covered nine wave bands. The device was so heavy that U-2s using it could not carry a camera system. System-V was used on only three missions and was replaced by the lighter weight System-VI that covered the P-, L-, S-, and X-band frequencies and could be used with either the A or B camera. System-VI was used from 1959 through 1966.

The growing need for data on Soviet missile development led to a contract with the firm of Haller-Raymond-Brown (HRB) to build a missile-telemetry intercept system as quickly as possible. The resulting device (System-VII) could record up to 12 minutes of data from six simultaneous frequencies. This unit first saw service on 9 June 1959 and was used on another 22 missions during the next year. Following modifications to make System-VII suitable for use by the Navy, the designation was changed to System-VIII.

System-IX was an electronic-countermeasures (ECM) device for generating false-angle information in response to X-band radar pulses from surface-to-air missile radars. Also known as the Mark-30, the

~~Secret~~

~~Secret NOFORN~~

Appendix C

336

unit was manufactured by the Granger Company. One of these devices was aboard Gary Powers' U-2 when he was shot down.

System-X was a modification of the HRB's System-VII that was specially built in 1962 for a mission over the Soviet Union that never took place. Systems-XI through XV were ECM devices used by U-2s overflying China and North Vietnam during the Vietnam war. System-XVI was a passive ELINT collector.

System-XVII was built by HRB-Singer as a result of an October 1963 USIB requirement for the collection of antiballistic-missile (ABM) data from Saryshagan. The system was to be deployed in a U-2 that would fly over western China, along the Sino-Soviet border, collecting data on the ABMs being tested at Saryshagan. By the time the unit was completed in 1965, however, the tipoff time before test launches had been reduced from almost 24 hours to less than an hour, making it impossible to stage U-2 missions in time to collect the data.

In the late 1960s, additional ECM systems were needed to counter the increasing threats posed by more accurate SAMs and higher flying aircraft. System-XX was specifically designed to counter the acquisition and guidance radars used by MIG aircraft, and System-XXII was an infrared jammer to counter air-to-air missiles. System-XXI, a COMINT package that replaced the much older System-III, was originally developed for the OXCART program and was later adapted for use aboard the follow-on U-2, the U-2R.

~~Secret~~

~~Secret NOFORN~~

Appendix D

337

APPENDIX D**U-2 Overflights of the Soviet Union,
4 July 1954-1 May 1960**

Date	Mission	Pilot	Airfield	Unit	Payload	Route
4 July 1956	2013	Stockman	Wiesbaden	A	A-2	East Germany, Poland, Minsk, Leningrad, Estonia, Latvia, Poland
5 July 1956	2014	Vito	Wiesbaden	A	A-2	East Germany, Warsaw, Minsk, Moscow, Estonia, Latvia, Lithuania, Poland
9 July 1956	2020	Knutson	Wiesbaden	A	A-2	East Germany, Poland, Minsk, Poland
9 July 1956	2021	Overstreet	Wiesbaden	A	A-2	Czechoslovakia, Vienna, Hungary, L'vov, Kiev, Minsk, Poland
10 July 1956	2024	Dunaway	Wiesbaden	A	A-2	Poland, Kishinev, Kerch', Sevastopol', Simferopol', Odessa, Romania, Hungary
20 November 1956	4016	Powers	Adana	B	A-2	Iran, Yerevan, Baku, Astara, Caucasus
18 March 1957	4020	Cherbonneaux	Adana	B	Sys-V	Soviet border to Afghanistan, Azerbaijan, Armenia, Georgia
20 June 1957	6005	Rand	Eielson	C	B	Khaylyulya, Ust'-Kamchatsk, Kozyrevsk, Karaganskiy-Ostrov
5 August 1957	4035	Edens	Lahore	B	B	Afghanistan, Tashkent, Tyuratam, Kazalinsk, Aral Sea
11 August 1957	4039	McMurray	Lahore	B	B	Alma-Ata, Ust'-Kamenogorsk, Sinkiang
21 August 1957	4045	Snider	Lahore	B	A-2	Novokuznetsk, Tomsk
21 August 1957	4048	Jones	Lahore	B	A-2	Lake Balkhash, Karaganda, Omsk, Alma-Ata

~~Secret~~

~~Secret~~ NOFORN

Appendix D

338

APPENDIX D

U-2 Overflights of the Soviet Union,
4 July 1954-1 May 1960 (continued)

Date	Mission	Pilot	Airfield	Unit	Payload	Route
22 August 1957	4049	Birkhead	Lahore	B	A-2	Merket Bazar, Kuldja, Abakan, Krasnoyarsk, Kansk, Sinkiang
22 August 1957	4050	Cherbonneaux	Lahore	B	A-2	Lake Balkhash, Semipalatinsk, Barnaul, Prokop'yevsk, Novokuznetsk, Leninogorsk
28 August 1957	4058	Jones	Lahore	B	A-2	Dushanbe, Tashkent, Tyuratam, Kazalinsk, Aral Sea
10 September 1957	4059	Hall	Adana	B	A-2	Krasnovodsk, Gur'yev, Astrakhan', Tbilisi
16 September 1957	6008	Baker	Eielson	C	A-2	Kamchatka Peninsula, Milkovo
13 October 1957	2040	Stockman	Giebelstadt	A	A-2	Norway, Finland, Murmansk, Kandalaksha
1 March 1958	6011	Crull	Atsugi	C	A-2	Dal'nerechensk, Khabarovsk, Blagoveshchensk, Belagorsk, Komsomolsk, Sovetskaya Gavan'
9 July 1959	4125	Knutson	Peshawar	B	B	Tyuratam for suspected Sputnik launch
6 December 1959	8005	Robinson *	Peshawar	B	B	Kuybyshev, Kapustin Yar, Caucasus
5 February 1960	8009	MacArthur *	Peshawar	B	B	Tyuratam, Kazan
9 April 1960	4155	Erickson	Peshawar	B	B	Lake Balkhash, Semipalatinsk, Kyzylespe, Dzhezhkazgan, Tyuratam
1 May 1960	4154	Powers	Peshawar	B	B	Tyuratam, Kyshtym, Sverdlovsk; downed by SAM

* RAF pilot

~~Secret~~

~~Secret NOFORN~~

Appendix E

339

APPENDIX E

Unmanned Reconnaissance Projects

AQUILINE

In the early 1960s, there were many problems in obtaining coverage of hostile territory. The U-2 was too vulnerable to Soviet surface-to-air missiles, as had been demonstrated by losses over the Soviet Union, Cuba, and the People's Republic of China. The OXCART was still under development and even when completed might prove vulnerable to Soviet radars and missiles. Although safe from interception, the newly developed photosatellites could not provide coverage of a desired target on short notice. Because several of the intelligence community's primary targets such as Cuba and the new Soviet radar installation at Tallinn (Estonia) were not located deep in hostile territory, CIA scientists and engineers began to consider the possibility of using small, unmanned aircraft for aerial reconnaissance. They believed that recent advances in the miniaturization of electronic technology would make possible the development of a reconnaissance vehicle with a very-low-radar cross section and small visual and acoustical signatures. Such a vehicle could reconnoiter an area of interest without the hostile country realizing that it had been overflown.

In mid-1965, David L. Christ, chief of the Office of Research and Development's Applied Physics Division, and Frank Briglia of the same office began working on the concept of a small, inexpensive aircraft that would be about the size of a large bird and could carry various payloads for photography, nuclear sensing, and ELINT collection. ORD soon formed a Special Projects Group to develop the aircraft with Briglia as the project manager. Only one firm—the Douglas Aircraft Company—responded favorably to a request for proposal to study the feasibility of a low-altitude reconnaissance system. On 15 November 1965, Douglas received a study contract. This was followed by two Agency contracts on 21 November 1966 for the development of an operational low-altitude intelligence-gathering system. Further contracts followed in 1968 and 1969.


The AQUILINE prototype developed by Douglas Aircraft (which became part of McDonnell-Douglas in 1969 as the result of a merger) was essentially a powered glider with an 8.5-foot wingspan. The aircraft weighed only 105 pounds. AQUILINE's tail-mounted engine drove a two-bladed propeller. Powered by a small 3.5-horsepower two-cycle engine originally developed by the McCullough

~~Secret~~

~~Secret~~ NOFORN

Appendix E

340

*Project AQUILINE*

Corporation for chainsaws

In 1968 tests on an AQUILINE prototype at Randsburg Wash on the US Navy's Naval Ordnance Test Station at China Lake, California, showed that the aircraft was extremely difficult to see. To assist pilots of chase aircraft in keeping AQUILINE in sight, its entire upper surface was painted bright orange; even so, sighting remained difficult.

The testing process was very hard on AQUILINE because it was recovered by flying it into a net close to the ground, which almost always caused some damage to the wings or propeller. As a result, one

~~Secret~~

~~Secret NOFORN~~

Appendix E

341

or more of the aircraft was always being repaired, and eventually three of the five AQUILINE prototypes were destroyed in testing.


At this point the project was turned over to the Office of Special Activities for operational testing. Flight tests showed the aircraft to be successful by the standards originally set for the project in 1967, as it flew 130 miles and obtained very high resolution photography of a target before returning successfully to the original launchsite. However, improving AQUILINE sufficiently to make it a practical long-range reconnaissance system was estimated to cost another \$35 million and take two to three years. On the recommendation of DDS&T Carl Duckett on 1 November 1971, Project AQUILINE was canceled.

~~Secret~~

~~Secret NOFORN~~

Appendix E

342



*Project AXILLARY***AXILLARY**

While Project AQUILINE was still under development, its chief aerodynamicist, Charles N. Adkins, left the program because he believed that its escalating costs would prevent it from ever producing a deployable aircraft. He wanted to build a small, inexpensive remote-controlled aircraft to test a low-cost lightweight autopilot currently being developed by ORD. Under a \$5,000 time-and-materials contract with Melpar, Incorporated, Adkins hired a local model aircraft builder to assemble and modify a standard Hawk-750 glider kit and power it with a rear-mounted engine and pusher propeller. Following a series of successful test flights, Adkins installed a small camera and took a number of aerial photographs.

By this time the effort to build a "Miniature Multi-Purpose Airborne Vehicle" had become known as Project AXILLARY. Melpar, Inc., received a second contract for \$50,000 to install ORD's autopilot in the aircraft, and the project managers now began searching for a use for their vehicle. The two main possibilities were (1) as a short-range reconnaissance vehicle for use in a peace-monitoring or intelligence-gathering system and (2) as a short-range warhead delivery system. In 1971 the Office of Special Activities evaluated AXILLARY flight-testing and determined that the small model aircraft was not suitable for use as a covert reconnaissance vehicle because of its large radar cross section and significant acoustical signature. The aircraft's radar signature made it potentially useful as a weapons systems, however. ORD suggested that AXILLARY be equipped with a radar-homing unit which would make it an inexpensive means for surface-to-air missile systems in North Vietnam. The Director of


~~Secret~~

~~Secret NOFORN~~

Appendix E

343


Defense Research and Engineering, John Foster, liked the concept and provided DOD funding for ORD to develop two versions of AXILLARY, one with a radar-homer and one with a television reconnaissance package. The radar homing system proved successful as AXILLARY sought out and destroyed a radar during testing at China Lake Naval Air Station. However, the end of US involvement in Vietnam in early 1973 led to the cancellation of further DOD funding, and AXILLARY was placed on the shelf.

~~Secret~~

~~Secret NOFORN~~

Appendix E

344



~~Secret~~

345

Blank

346

Blank -

~~Secret NOFORN~~~~Bibliography~~

347

BIBLIOGRAPHY

Published Works Cited

Aart, Dick van der. *Aerial Espionage, Secret Intelligence Flights by East and West*. Shrewsbury, England: Airlife Publishing, 1985.

"AF Cites Red Bomber Progress." *Aviation Week*, 24 May 1954, p. 14.

"Alleged Overflight of Soviet Area by American Planes." *US Department of State Bulletin*, vol. 36, 28 January 1957, p. 135.

"Alleged Violations of Soviet Territory: Soviet Note of July 10, 1956 with U.S. Reply." *US Department of State Bulletin*, 30 July 1956, pp. 191-192.

Alsop, Stewart. *The Center*. New York: Popular Library, 1968.

Ambrose, Stephen E. *Eisenhower*. Vol. 2, *The President*. New York: Simon and Schuster, 1984.

Andrew, Christopher. *Her Majesty's Secret Service: The Making of the British Intelligence Community*. New York: Viking, 1986.

"Aviation Week Story Spurs Debate on US, Red Airpower Positions." *Aviation Week*, 30 May 1955, pp. 13-14.

Beschloss, Michael R. *Mayday: Eisenhower, Khrushchev and the U-2 Affair*. New York: Harper & Row, 1986.

Brown, William H. "J58/SR-71 Propulsion Integration." *Studies in Intelligence* 26 (Summer 1982): pp. 17-18 (Unclassified).

Brugioni, Dino. *The Cuban Missile Crisis-Phase I, 29 August-16 October 1962*. DDS&T Historical Series, NPIC-1 (CIA: NPIC, 1971) (Secret).

Burrows, William E. *Deep Black: Space Espionage and National Security*. New York: Random House, 1987.

"Can Soviets Take the Air Lead? What LeMay, Wilson, Ike Say." *US News and World Report*, 11 May 1956, pp. 108-114.

Chronology of the Office of Special Activities, 1954-1968. (CIA: DS&T, 1969) (Top Secret Codeword).

~~Secret~~

~~Secret NOFORN~~

Bibliography

348

Coughlin, William. "Gardner Defends Greater R&D Spending." *Aviation Week*, 26 September 1955, p. 14.

Eastman, Ford. "Defense Officials Concede Missile Lag." *Aviation Week*, 9 February 1959, pp. 26-27.

Edwards, Philip K. "The President's Board: 1956-60." *Studies in Intelligence* 13 (Summer 1969): p. 118 (Secret).

Eisenhower, Dwight D. *Waging Peace, 1956-1961*. Garden City, NY: Doubleday, 1965.

Freedman, Lawrence. *US Intelligence and the Soviet Strategic Threat*. 2nd ed. Princeton: Princeton University Press, 1986.

George, A. L. *Case Studies of Actual and Alleged Overflights, 1930-1953*. Rand Study RM-1349. Santa Monica: Rand, 1955 (Secret).

The Defector Reception Center Germany, 1951 to 1967. Clandestine Service Historical Series CSHP-41. CIA: History Staff, 1972 (Secret).

Hotz, Robert. "Firing of 900-Mile Russian Missile Spurs US Changes." *Aviation Week*, 20 February 1956, pp. 26-28.

———. "Russian Air Force Now Gaining in Quality." *Aviation Week*, 12 March 1956, pp. 286-291.

———. "Russian Jet Airpower Gains Fast on US." *Aviation Week*, 23 May 1955, pp. 12-15.

"Is Russia Ahead in Missile Race?" *US News and World Report*, 6 September 1957, pp. 30-33.

"Is Russia Really Ahead in Missile Race?" *US News and World Report*, 4 May 1956, pp. 34-35.

"Is Russia Winning the Arms Race?" *US News and World Report*, 18 June 1954, pp. 28-29.

"Is US Really Losing in the Air?" *US News and World Report*, 18 May 1956, pp. 25-27.

~~Secret~~

~~Secret NOFORN~~~~Bibliography~~

349

Johnson, Clarence L. "Development of the Lockheed SR-71 Blackbird." *Studies in Intelligence* 26 (Summer 1982): p. 4 (Unclassified).

Johnson, Clarence L. with Maggie Smith. *Kelly: More Than My Share of It All*. Washington, DC: Smithsonian Institution Press, 1985.

Khrushchev, Nikita S. *Khrushchev Remembers: The Last Testament*. Boston: Little, Brown, & Co., 1974.

Killian, James R., Jr. *Sputnik, Scientists, and Eisenhower: A Memoir of the First Special Assistant to the President for Science and Technology*. Cambridge: MIT Press, 1977.

Kistiakowsky, George B. *A Scientist at the White House*. Cambridge: Harvard University Press, 1976.

Kleyla, Helen H., and Robert D. O'Hern. *History of the Office of Special Activities, DS&T*. 16 vols. Directorate of Science and Technology Historical Series OSA-1. CIA: DS&T, 1969 (Top Secret Codeword).

Lay, James S. "The United States Intelligence Board, 1958-1965." CIA History Staff MS-2 (draft), 1974 (Top Secret Codeword).

Licklider, Roy E. "The Missile Gap Controversy." *Political Science Quarterly* 85 (1970): pp. 600-615.

_____. *The National Photographic Interpretation Center*. Vol. 1, *Antecedents and Early Years*. Directorate of Science and Technology Historical Series NPIC-2. CIA: NPIC, 1972 (Secret).

_____. *National Photographic Interpretation Center: The Years of Project HTAUTOMAT, 1956-1958*. 6 vols. Directorate of Science and Technology Historical Series NPIC-3. CIA: NPIC, 1974 (Secret).

Miller, Jay. *Lockheed U-2*. Aerograph 3. Austin, Texas: Aerofax, 1983.

_____. "The OXCART Story." *Studies in Intelligence* 15 (Winter 1971): pp. 1-34 (Secret).

"Missiles Away." *Time*, 30 January 1956, pp. 52-55.

~~Secret~~

~~Secret NOFORN~~~~Bibliography~~

350

"Mystery of the RB-47." *Newsweek*, 25 July 1960, pp. 36-37.

"Nikita and the RB-47." *Time*, 25 July 1960, pp. 30-31.

"Office of Special Activities History, April 1969 to Phase-Out." (draft) (CIA: DS&T, 1974), chap. 3, pp. 36-42 (Top Secret Codeword).

Pero, Richard K. "Message Received—Unfortunately." *Studies in Intelligence* 27 (Winter 1983): p. 29 (Secret).

Pocock, Chris. *Dragon Lady: The History of the U-2 Spyplane*. Shrewsbury, England: Airlife, 1989.

Powers, Francis Gary, with Curt Gentry. *Operation Overflight*. New York: Holt, Rinehart and Wilson, 1970.

Powers, Thomas. *The Man Who Kept the Secrets: Richard Helms and the CIA*. New York: Alfred A. Knopf, 1979.

Prados, John. *Presidents' Secret Wars: CIA and Pentagon Covert Operations Since World War II*. New York: William Morrow, 1986.

———. *The Soviet Estimate: U.S. Intelligence Analysis and Russian Military Strength*. New York: Dial Press, 1982.

———. *Covert Support to Indonesian Revolutionary Government, 1957-1958*. 2 vols. Clandestine Service Historical Series, CSHP-53. CIA: History Staff, 1970 (Secret).

"Red Air Force: The World's Biggest." *Newsweek*, 23 August 1954, pp. 28-33.

Richelson, Jeffrey. *American Espionage and the Soviet Target*. New York: William Morrow, 1987.

"Russia Parades Airpower as 'Big Stick'." *Aviation Week*, 28 June 1954, p. 15.

———. *Low-Level Technical Reconnaissance over Mainland China (1955-66)*. Clandestine Services Historical Program, CSHP-2.348. CIA: History Staff, 1972 (Secret).

Stanley, Roy M., II. *World War II Photo Intelligence*. New York: Scribners, 1981.

~~Secret~~

~~Secret NOFORN~~~~Bibliography~~

351

Sturm, Thomas A. *The USAF Scientific Advisory Board: Its First Twenty Years, 1944-1964*. Washington, DC: USAF Historical Office, 1967.

Twining, Nathan F. *Neither Liberty nor Safety*. New York: Holt, Rinehart & Winston, 1966.

United States Air Force. Project LINCOLN. *BEACON HILL Report: Problems of Air Force Intelligence and Reconnaissance*. Massachusetts Institute of Technology, 15 June 1952 (Secret, downgraded to Confidential).

United States Congress. Senate. Foreign Relations Committee. *Executive Sessions of the Senate Foreign Relations Committee (Historical Series)*, vol. 12, 86th Congress, 2nd Session, "Report on the U-2 Incident," 6 March 1962 (declassified 1982).

United States Congress. Senate. Select Committee to Study Governmental Operations with Respect to Intelligence Activities. *Foreign and Military Intelligence*. Book 1. Washington, DC: US Government Printing Office, 1976.

United States Office of Defense Mobilization. Science Advisory Committee. Technological Capabilities Panel. *Meeting the Threat of Surprise Attack*, 14 February 1955. (Top Secret/Restricted Data, downgraded to Secret).

"US Representations to the Soviet Government on C-130 Transport Shot Down by Soviet Fighter Aircraft." *US Department of State Bulletin*, 23 February 1959. pp. 262-271.

Weber, Karl H. *The Office of Scientific Intelligence, 1949-68*. Directorate of Science and Technology Historical Series OSI-1. CIA: DS&T, 1972 (Top Secret Codeword).

Welzenbach, Donald E. "Observation Balloons and Weather Satellites." *Studies in Intelligence* 30 (Spring 1986): pp. 21-28 (Secret).

White, James J. "Francis Gary Powers—The Unmaking of a Hero, 1960-1965." (draft) CIA: History Staff, 1974 (Secret).

Wise, David and Thomas B. Ross. *The U-2 Affair*. New York: Random House, 1962.

~~Secret~~

~~Secret NOFORN~~

Bibliography

352

Witze, Claude. "Russians Outpacing US in Air Quality, Twining Warns Congress," *Aviation Week*, 27 February 1956, pp. 26-28.

"Yakovlev Yak-25RM Mandrake," *Jane's Defence Weekly*, vol. 3, no. 7, 16 February 85.

Interviews and Speeches

Interview with Robert Amory, Jr., by Donald E. Welzenbach and Gregory W. Pedlow, Washington, DC, 22 April 1987 (Secret).

Interview with James G. Baker by Donald E. Welzenbach, Washington, DC, 24 April 1985 (Secret).

Speech given by Richard Bissell at CIA Headquarters, 12 October 1965 (Top Secret Codeword).

Interview with Joseph V. Charyk by Donald E. Welzenbach, Washington, DC, 5 December 1984 (Top Secret Codeword).

Interview with former U-2 pilots James Cherbonneaux, Carmine Vito, and Hervey Stockman, by Donald E. Welzenbach, Washington, DC, May 1986 (Secret).

Interview with James A. Cunningham, Jr., by Donald E. Welzenbach, Washington, DC, 4 October 1983 (Top Secret Codeword).

Interview with Allen F. Donovan by Donald E. Welzenbach, Corona del Mar, California, 20 May 1985 (Secret).

Interview with Brig. Gen. Leo A. Geary, USAF (Ret.), by Donald E. Welzenbach, 3 April 1986 (Secret).

Interview with Gen. Andrew J. Goodpaster by Donald E. Welzenbach and Gregory W. Pedlow, Washington, DC, 8 July 1987 (Secret).

Speech by Maj. Gen. Patrick J. Halloran (former Air Force U-2 pilot) at the National Air & Space Museum, 24 April 1986 (Unclassified).

Interview with James R. Killian, Jr. by Donald E. Welzenbach, Cambridge, Massachusetts, 2 November 1984 (Secret).

Interview with Edwin H. Land by Donald E. Welzenbach, Cambridge, Massachusetts, 17 and 20 September 1984 (Top Secret Codeword).

~~Secret~~

~~Secret NOFORN~~

~~Bibliography~~

353

Interview with Brig. Gen. Jack C. Ledford, USAF (Ret.), by Gregory W. Pedlow, Washington, DC, 20 February 1987 (Secret).

Interview with Richard S. Leghorn by Donald E. Welzenbach, Washington, DC, 19 August 1985 (Secret).

Interview with Arthur S. Lundahl and Dino Brugioni by Donald E. Welzenbach, Washington, DC, 14 December 1983 (Top Secret Codeword) .

Interview with Garrison Norton by Donald E. Welzenbach, Washington, DC, 23 May 1983 (Secret).

Interview with John Parangosky by Donald E. Welzenbach, 6 March 1986 (Secret).

Interview with James Q. Reber by Donald E. Welzenbach and Gregory W. Pedlow, Washington, DC, 21 May 1987 (Secret).

Interview with Carmine Vito by Donald E. Welzenbach, Washington, DC, 7 May 1986 (Secret).

Interview with John S. Warner, Office of the General Counsel, by Donald E. Welzenbach, Washington, DC, 5 August 1983 (Top Secret Codeword).

~~Secret~~

354

— Blank —

~~Secret NOFORN~~

Index

355

A

A-1 camera
 50
 A-2 aircraft
 262-263
 A-2 camera
 53, 77, 100, 104-105, 108
 A-3 aircraft
 263
 A-11
 268, 294
 A-12
 271, 273-274, 277-278, 281,
 283-286, 289-292, 294-297, 299,
 302-305, 307-311, 329
 Abel, Rudolf
 183, 332
 Ad Hoc Requirements Committee
 81, 114, 188-189, 332
 Adana, Turkey
 113
 [redacted]
 Adkins, Charles N.
 342
 Administration (East) Building
 42
 advanced antiballistic-missile (ABM)
 139
 aerial cameras
 13, 31, 49, 329
 aerial lenses
 327
 aerial photography
 3, 13, 33, 49, 96, 119
 aerial tankers
 313
 aerodynamic lift
 248, 277
 aerodynamic structural tests
 274
 aerodynamicist
 342
 Aerospace Corporation
 328
 Afghanistan
 126, 170, 176, 189
 afterburner plume
 271
 ailerons
 47, 69
 Air Research and
 Development Command
 5, 8
 Air Staff for Intelligence
 154
 Air Weather Service
 89, 94
 air-cooled reactor
 239
 air-inlet system
 291
 air-to-air missiles
 285, 336
 air-traffic controllers
 72-73, 289
 Air/Maritime Division (AMD)
 73
 aircraft carrier
 145, 247, 250
 airfields
 82, 95-96, 105, 117, 153, 216,
 221, 226, 317
 airframe
 5, 8, 10, 24, 26, 48, 56, 71,
 105, 132-133, 248, 259, 274, 279,
 286, 289
 airframe contractors
 259
 airspace
 3-4, 19, 127, 134, 142, 144-147,
 152-153, 182, 231, 239, 241,
 303, 306, 318, 322
 airspeed
 68, 76, 199, 235, 295
 [redacted]
 Alaska
 133-134, 145, 316

~~Secret~~

~~Secret NOFORN~~

Index

356

Albania
 140, 157
 Albuquerque, New Mexico
 74, 78-79
 Allen, Edward L.
 21
 Almaza Airbase, Egypt
 119
 altimeters
 59-60
 altitude
 1, 4-6, 7, 8-11, 12, 13-19, 22-26,
 33-35, 39, 46-47, 49, 52, 54-55, 59,
 61-64, 71-72, 74, 76, 79-80, 84, 87,
 89, 93-94, 97, 101, 108, 125, 132,
 142, 145, 148-149, 152, 156-157, 168,
 175-179, 185, 207, 217-219, 229, 235,
 240-241, 246-247, 251, 254, 259-260,
 262, 263, 267, 268, 273, 277, 278-279,
 284, 286, 288, 292, 294, 296-297, 304,
 312-313, 320, 330, 339, 340, 343
 aluminum
 271
 Ambon Island
 214
 American Civil War
 1
 Amory, Robert
 114
 Anderson, Rudolph
 210
 Andoya, Norway
 172
 "Angel",
 45, 50, 66, 262
 Anglo-French bombing campaign
 117
 Anglo-Soviet relations
 94
 [redacted]
 anti-aircraft missile
 168
 anti-aircraft weapons
 93, 148
 antiballistic missile system
 298, 303
 antiradar studies
 267, 274
 Apollo VII
 254
 Applied Physics Division
 339
 AQUATONE
 40-43, 59, 62, 66, 74, 77, 82, 88,
 93, 96, 100, 108, 113, 115,
 122, 134, 155
 [redacted]
 AQUILINE
 304, 339-343
 Arabs
 256
 Aral Sea
 135
 Arbenz, Jacobo
 16
 "Archangel-1"
 262
 "Archangel-2"
 262
 Area 51,
 56, 72, 74-75, 77-78, 130-131,
 133, 274, 283-284, 286, 291,
 303, 305 [redacted]
 Arizona
 80
 Arkansas
 78
 [redacted]
 arms limitation negotiations
 147
 arms race
 318
 Army Air Corps
 21, 56
 Army Air Force
 50, 328, 330
 article 121
 286, 288
 article 126
 296
 article 133
 296
 article 341
 66, 71, 131-132

~~Secret~~

~~Secret NOFORN~~~~Index~~

357

article 345A
 79
 article 346
 80
 article 347
 104
 article 349
 219
 article 354
 80
 article 357
 80
 article 360
 175, 217
 article number
 59
 articles
 20, 59, 99, 216
 Ashford, Douglas E.
 30
 Asia
 135, 190, 198, 211, 216, 221,
 230, 233, 300-301, 310, 319
 Asian Photographic Interpretation
 229
 aspheric lens
 53
 ASPIC
 229
 Aswan Dam
 112
 atmosphere
 278, 25, 152, 182, 215
 atmospheric testing
 147
 atomic bomb
 19
 Atomic Energy Commission
 56, 133, 182, 241-242, 274
 atomic energy facilities
 233
 ATR (Air Transport Rating)
 187
 Atsugi, Japan
 134, 215, 218
 autopilot
 76, 341-342
Aviation Week
 216

AXILLARY
 342
 Ayer, Frederick, Jr.
 14-15, 36, 327

B

B model camera
 53
 B-17 bomber
 222
 B-26 bomber
 214
 B-36 bomber
 22, 50
 B-47 bomber
 72
 B-52 bomber
 20, 111, 291, 312
 B-57 bomber
 5, 8-9, 13, 15, 24, 35, 72
 B-58 bomber
 262, 269-270, 273
 B-58 "Hustler" bomber
 262
 B-58A bomber
 269
 B-58B "Super Hustler"
 262
 B-58B bomber
 263, 269
 B-70 bomber
 279, 293
 BACKFIN
 167
 "badlands"
 71
 Baikal, Lake
 128
 Baird, Walter
 56
 Baird Associates
 56
 Baker, James G.
 18, 21-25, 29-31, 46, 50-56,
 108, 253, 282, 327, 332-333
 Balkhash, Lake
 138, 139
 ballistic missiles
 2, 201, 206, 299, 318

~~Secret~~

~~Secret NOFORN~~

Index

358

Baltic Sea
 3, 303
 Baltic states
 104
 Baltimore, Maryland
 6, 9

 Barents Sea
 140, 142, 172

 barrel rolls
 76
 Batlin, Alex
 66
 Bay of Bengal
 231
 Bay of Pigs
 191, 197-199, 205
 Baykonur, Soviet Union
 137
 Beacon Hill
 17-19, 21, 24, 31-32, 331-332
 BEACON HILL Report
 17, 19, 21, 24
 BEACON HILL Study Group
 18, 21
 Beechcraft
 56, 187
 Beerli, Stanley W.
 192, 196
 Beijing, China (see Peiping, China)
 228-229
 Bell Aircraft Corporation
 9
 Bell Laboratories
 18
 Bell Telephone Laboratories
 29
 "bends"
 64
 Bennington, Herbert
 309
 Benton, William
 299
 Berezovskiy, Soviet Union
 138
 Berlin, Germany
 16, 20, 127, 147, 162, 183, 196
 Berlin crisis
 147, 196

 BGMARQUE
 222
 bhangmeter
 240
 BIRDWATCHER
 235
 Bison bomber
 20-21, 27, 31, 98, 105, 111
 Bissell, Richard M., Jr.
 15-16, 30, 39-41, 43-44, 56, 59,
 61, 66, 69-70, 72, 74, 78, 81-82, 89,
 93, 95, 100-101, 104-106, 109-110,
 121-122, 124, 127-128, 135, 139, 148,
 154-157, 162, 168, 170, 172, 174, 178-179,
 187, 191-192, 196, 214, 216, 224, 259-260,
 262-263, 267, 277-278, 283, 285, 286-287,
 289, 295, 327, 328-329, 330-331
 Bissell's Narrow-Gauge Airline
 72
 "black books"
 188
 "black" contracts
 285
 BLACK KNIGHT
 126, 134
 Black Sea
 85, 126, 133, 144, 153
 BLACK SHIELD
 301
 Blip/Scan Ratio
 267-268
 BLUE BOOK
 72-73
 Board of Inquiry
 184

 Boeing RB-47
 3
 Boeing KC-135
 71
 bomb damage
 49
 bomber
 2-3, 5, 20-23, 26, 31, 50, 66, 98, 105,
 109, 111, 140, 167, 214, 262-263,
 269, 279, 293, 316-317
 Bomber Gap
 31, 111, 316

~~Secret~~

~~Secret NOFORN~~

Index

359

borax
 121
 Boston, Massachusetts
 13, 18, 22, 24, 27, 52, 56,
 110, 260
 Boston camera
 13
 Boston University
 22, 24, 52
 Bowles, Chester
 225
 Brahmaputra Valley
 231
 bridges
 82
 Briggs School
 42
 Briglia, Frank
 339
 British and French fleets
 116
 British Guiana
 211
 British Guiana-Venezuela border
 211
 British overflight of the Soviet Union
 23-24, 164
 British Parliament
 94, 232
 British radar network
 94
 Brugioni, Dino
 135, 137
 Budapest, Hungary
 123
 Budget, Bureau of the
 267, 308-310
 Budget, Director of the
 40
 Buffalo, New York
 9, 63
 Bulganin, Nikolai
 94, 120
 Bulgaria
 101, 124-125, 140
 Bundy, McGeorge
 188, 201, 205, 209, 236, 293
 BUORL
 22
 Burbank, California
 45

Burke, William
 168, 170, 174

Byelorussia
 104, 106

C

C model camera
 54

C-124 cargo planes
 66, 135, 181, 219

Cabell, Charles P.
 30, 36, 43, 88, 101, 122-123, 127,
 139, 183, 223, 295, 327, 329

Cairo, Egypt
 117, 119

Calcutta, India
 232

California
 9, 13, 24, 26, 36, 45, 50, 54, 56,
 133, 182, 198, 200, 208, 221, 247,
 251-252, 254-256, 295, 311, 340

California Institute of Technology
 26

Cambodia
 216, 230, 243

camera lenses
 93

camera technicians
 78

camera-carrying balloons
 14, 18, 23, 84, 145

cameras
 1, 3-4, 12-13, 21-22, 31, 44, 49-51,
 53-55, 60, 77, 87, 196, 244, 281-282,
 310, 313, 321, 327, 329, 332, 333

Canberra
 5, 9, 23-24, 67, 109, 117, 162

Cannon, Clarence
 88

Capp, Al
 45

cardiovascular system
 62

~~Secret~~

~~Secret NOFORN~~

Index

360

Carey, Howard
80, 140
Carter, John H. (Jack)
9-10
Carter, Marshall S.
186, 201, 205, 208-209, 299, 327
Caspian Sea
126
catheterized
64
cathode-ray tube
267
Caucasus Mountains
179
celestial "fixes"
76
Central Asia
135
Central Asian republics
176
Central Intelligence Agency (CIA)
29, 32, 59
Air Force competition
308
air operations
157, 191
General Counsel
44
Inspector General
190
proprietary
260, 129
proprietary firm
110, 129, 222, 260
U-2 program
257, 181
centrifugal force
177
CHALICE
155, 170, 182
Chamoun, Camille
152
Chance Vought Corporation
8

Charbatia, India
232-233, 237, 239
Charyk, Joseph V.
260, 327-328

Chekiang Province
235
Chelyabinsk, Soviet Union
176
Cherbonneaux, James
127, 138, 214

Chicago Daily Tribune
132

"chimney"
71
China

China Lake, California
340
chine
277
Chinese Communist nuclear tests
240
Chinese mainland
319, 215, 222, 226
Chinese nuclear reactors
238
Chinese nuclear test
237
Christ, David L.
339
Christian Science Monitor
18
Civil Air Transport
214, 222
civilian supersonic transport (SST)
293

~~Secret~~

~~Secret NOFORN~~

Index

361

CL-282 Project
 10-17, 24-27, 29-37, 66, 327-331, 333
 CL-400 aircraft
 263
 clandestine operations
 16, 321
 Clandestine Services
 192
 Clark Airfield, Philippines
 212
 Clifford, Clark
 311
 "coffin corner"
 76
 Cold War
 17
 collection requirements
 80-81, 189, 253, 300
 Columbia Broadcasting System
 18
 combat aircraft
 6, 26, 45
 Combined Shipping Adjustment Board
 15
 Commerce, Department of
 254
 commercial airliners
 72
 communications intelligence (COMINT)
 189, 311, 335-336
 Communications Satellite Corporation
 328
 COMPASS TRIP
 254
 competitive bidding
 44
 compressor vanes
 291
 computer-controlled radar
 294
 computers
 52
 Congress, United States
 44, 88, 98, 111, 159-160, 170, 293,
 315, 317-318
 constant-velocity film transport
 281
 Constellation airliner
 10, 329
 Contingency Reserve Fund
 40, 44
 contractors
 42, 72, 259, 288
 contrails
 152
 Convair
 262-263, 267-271, 273, 284, 312
 Convair F-106
 284
 convective clouds
 94
 Cornell Aeronautical Laboratory
 18, 24-25, 328
 Corning Glass Works
 282
 cosmic-ray effects
 94
 cover officer
 89
 covert activities
 [redacted]
 Covert Action Staff (CAS)
 214
 [redacted]
 Crabb, Lionel
 94
 [redacted]
 Crick, Alan
 154
 Crick Committee
 154
 Crimean Peninsula
 108
 Cuba
 188, 197-201, 205-211, 299-300,
 302, 310, 327, 339
 Cuban air and ground order of battle
 198
 Cuban Missile Crisis
 55, 199, 209-210, 299, 327
 Cubi Point Naval Air Station, Philippines
 212, 216, 221
 Culbertson, Allman T.
 66
 Cunningham, James A., Jr.
 40, 66, 69, 72, 78-79, 125, 247,
 288-289, 328-329
 Current Intelligence, Office of
 81

~~Secret~~

~~Secret~~ NOFORN

Index

362

Curtiss-Wright Corporation
328Czechoslovakia
101**D**

D-21 aircraft
291

Dalai Lama
216

Dallas, Texas
293

Damage Assessment Team
183

David Clark Company
62

Davis, Saville
18

Dayton, Ohio
4, 8

DC-6 aircraft
341

deep penetration overflights
316, 123

Defector Reception Center (DRC)
2

defectors
2

Defense, Department of
33, 61, 122, 145, 154, 161, 234,
236-237, 239, 267, 292-293, 301-302,
304, 310, 317

Defense, Deputy Secretary of
81, 127, 144, 161, 188, 207, 300, 309

Defense, Secretary of
161, 298

Defense Mobilization, Office of
17, 26

Science Advisory Committee
37

Del Rio, Texas
256, 198

Delta-II camera
250

denied territory
174, 188, 190

Deputy Director of Central Intelligence (DDCI)
30, 36, 43, 327, 329, 88, 101, 122-123,
127, 139, 186-187, 201, 208-209, 223

Detachment A
94-95, 100-101, 106, 114, 116, 124-125,
139-140, 142-143, 181, 316

Detachment B
113, 116, 120-121, 124-126, 133,
135, 139, 142-143, 152-153, 155-157,
164, 167, 181-182, 187, 316

Detachment C
133-134, 139, 143-144, 152, 157,
182, 211-212, 214-220, 224, 316

Detachment G
133, 181-182, 198-199, 211, 221-222,
230-233, 243, 248, 250-251, 254-257

Detachment H
225-226, 228-230, 232-237, 239-241,
243-246, 250-251, 255

Development, Deputy Chief of Staff for
7, 11, 17, 35

Development Planning, Office of
12

Development Projects Division (DPD)
157, 191

Development Projects Staff
40, 55-56, 132, 157, 191, 212, 331

Dirty-Birds
128, 130, 135

Donovan, Allen F.
18, 21, 24-26, 29-31, 35, 260, 328

Donovan, James
183

Doolittle, James H.
61, 167, 328

Douglas Aircraft
339

DRAGON
2

DRAGON LADY
77

drivers
59

drone
291, 343

Dryden, Hugh
89, 182

DuBridge, Lee
26-27

~~Secret~~

~~Secret NOFORN~~

Index

363

Dulles, Allen
 16-17, 30, 32-37, 39-40, 43-44, 56,
 60, 73, 76, 80, 82, 86, 88, 93, 95, 97,
 105-106, 109-111, 117, 120, 124, 127,
 154, 161-162, 164-165, 167, 170, 180,
 184, 189, 191, 214, 223-224, 260, 263,
 295, 316-318, 327-328

Dulles, John Foster
 20, 86, 109, 117, 122-123, 126

dummy corporations
 44

Dunaway, Glendon
 65

E

Earman, J. S.
 206

earth's atmosphere
 278

East Berlin riots of June 1953
 16

East Germany
 100-101, 142, 147, 183, 303

Eastern Europe
 2, 84, 88-89, 100-101, 106, 110,
 123-124, 126-127, 139-140, 142,
 144, 304, 316

Eastman Kodak
 4, 31-32

eavesdropping
 2

EBONY
 222

Eden, Anthony
 93-95

Edens, Buster
 135

Edgerton, Germeshausen & Grier (EG&G)
 130, 274

Edwards AFB, California
 133, 149, 181, 198, 200, 211, 230

Eielson AFB, Alaska
 133-134

Eisenhower, Dwight D.
 19, 26-27, 33-37, 39, 44, 56, 60, 73,
 85-86, 88, 94-101, 104-106, 109-110,
 112, 114, 116-117, 119-120, 122-124,
 126-129, 135, 139, 143-147, 152-156,

159-164, 167-168, 170-172, 180-181,
 187, 191-192, 195, 211-212, 214, 221,
 224, 263, 267, 270, 277, 297, 315-317,
 322, 328-330

electromagnetic energy
 335

electromagnetic pulse indicator
 240

electronic countermeasures (ECM)
 207, 239, 304, 313, 317, 335-336

electronic intelligence (ELINT)
 114, 126, 144, 146, 153, 162-163,
 175, 182, 215, 242, 244, 303, 335

electronic intercept
 126, 317

electronic sensors
 292

electronic warfare
 300

ELINT collection
 142, 339

ELINT emanations
 304

ELINT-collection gear
 310

ELINT-collection unit (System VI)
 170

Emergency Preparedness, Office of
 254

engine nacelles
 291

engineers
 9-10, 12, 17, 25, 43, 45, 55, 61,
 71, 255, 260, 269, 286, 339, 343

English Electric Company
 5, 23

epoxy resin
 277, 289

EQUINE
 82

Ericson, Robert J.
 80

espionage
 1

Estonia
 303, 339

Eurasian landmass
 145

Europe
 2, 4, 20, 23, 84-85, 88-89, 93, 100-101,
 106, 110, 115, 123-124, 126-127, 139-140,
 142, 144, 148, 178, 255, 304, 316, 330

~~Secret~~

~~Secret~~ NOFORN

Index

364

Evang, Vilhelm
142
EVEN STEVEN
256
Executive Branch
109
exotic fuels
263

F

F-100 fighter
71
F-102 fighter
270
F-104 fighter
10-11, 45, 329
F-106 fighter
270, 284
F-108A Rapier
285
F-111 fighter
312
Fairbanks, Alaska
134
Fairchild K-19 aircraft
49
FAN SONG acquisition radar
234
Far East
3, 110, 133-134, 140, 144, 190,
197, 201, 216, 224, 233-234, 242-243,
301, 305, 316, 320, 332,
"Fast Move" operations
216
Federal Aviation Administrator
289
Federal procurement cycle
44
"ferret" equipment
3, 335
ferret flights
123

FICON
22
Field Activities, Deputy for
192
5412 Committee
188, 226
fighter
4, 10, 14, 22, 66, 74-75, 108, 124,
146, 177, 182, 201, 214, 312, 317,
328-329
fighter conversion
22
Fili airframe plant
105
fillers
277, 288-289
film
1, 31-32, 49, 51-53, 55, 60, 100,
108, 114-115, 119-121, 145, 153, 179,
209, 215, 218, 221-222, 226, 235-236,
239, 241, 247, 249-250, 254, 281-282,
306, 310-311, 316, 330
film processing
60, 121, 247
film-transport system
55
Firewel Company
63
First Weather Reconnaissance Squadron,
Provisional (WRSP-1)
94
Fischer, C. W.
309
FISH
250, 263, 268-269, 312
FISH HAWK
249-250
Flickinger, Donald D.
62
FLIPTOP
198
"Flit"
62
Florida
198
flying boat
270
focal-length cameras
13
focal-length lenses
51

~~Secret~~

~~Secret NOFORN~~

Index

365

Follow-On Group (FOG)
77
Ford Foundation
15
Foreign Intelligence Advisory Board
192, 226, 292, 302, 330
forest fire detectors
238
Formosa
305 (See also Taiwan)
Fort Worth, Texas
50
40 Committee
188, 257
forward processing center
212
Foster, John
343

Franco-Prussian War
1
Frankfurt, Germany
2
Free Europe Committee
88
French atomic test area
250
French Indochina
222

French nuclear developments
249
French Polynesia
249
Frogman Incident
94
Fujisawa, Japan
218
Fukien Province
226, 229

G

G-forces
79

G2A aircraft
263
Galbraith, John Kenneth
231-232
Gardner, Trevor N.
11, 13-15, 26-27, 32, 36, 40,
66, 81, 99, 327, 329, 331
Gates, Thomas
164
Gaza Strip
114
Geary, Leo P.
61, 66, 71, 73-74, 78, 152,
186, 196, 288, 329
General Dynamics
312
General Electric J73/GE-3
11
General Tire and Rubber Company
329
GENETRIX
84-85, 87-88
Geneva, Switzerland
96, 147, 159
Geneva Conference on Surprise Attack
159
Geneva summit conference
96
geological survey
254-255
German Luftwaffe
22
German scientists
2
Gettysburg, Pennsylvania
120
Gibbs, Jack A.
61, 259-260
Giebelstadt Airbase, West Germany
95, 124, 140
Gilpatric, Roswell
207-208
Glennan, Keith
182
gliders
11
Glienecke Bridge
183
Goddard, George
330

~~Secret~~

~~Secret NOFORN~~

Index

366

Goering, Hermann
66
Goldmark, Peter C.
18
golf balls
50
Goodpaster, Andrew J.
89, 97, 100, 105-106, 109, 120, 126
128, 144, 146, 167, 172, 187, 329
Grace, Frank G.
80
GRANDSLAM
170, 172, 174-175
Granger Company
336
GRC-127
205
Great Britain
3, 7, 23, 93-95, 112-113, 115, 117,
120, 153-156, 181, 303, 319
Air Ministry
94, 155
counterintelligence operative
91

Greyhound bus
289
Groom Lake
56, 66, 133
Groton
15
ground resolution
281-282, 250
Guatemala
157
"guided democracy"
212
Gulf Coast
254
Gulf of Finland
142
Gulf of Tonkin Resolution
231
gust control
47
GUSTO
274

H

H camera
244, 247, 253, 256, 282
Hagerstown, Maryland
9
Haiphong Harbor
247
Halaby, Najeeb E.
289
Hall, William
117, 119, 143
Haller-Raymond-Brown (HRB)
335
"handing off"
87
"hanger queen"
175
Harvard University
18, 21-22, 29, 50-51, 327, 129
Harvard College Observatory
21
Hawk-750 glider kit
342
haze filters
105
HBJARGON
175-176
HBJGO
176
heavy water
19
Helms, Richard M.
253, 256, 304-305, 309-310, 329
HEN HOUSE
168
HEN ROOST installations
168
Herter, Christian
127, 163
"hiding in the open"
55
high-acuity cameras
21, 50-51, 327
high-altitude air sampling (HASAP)
219
high-altitude aircraft
4, 8, 16, 24, 59, 148, 304

~~Secret~~

~~Secret NOFORN~~

Index

367

high-altitude balloon program
 22
 high-altitude photography
 1, 55, 84
 high-altitude photoreconnaissance
 7
 high-altitude reconnaissance
 1, 4-5, 8-9, 13-14, 17, 19, 22-25,
 33-34, 39, 49, 52, 55, 254, 262,
 292, 312, 330
 high-altitude weather plane
 178
 high-impact plastics
 313
 high-resolution cameras
 4
 high-resolution infrared scanner
 238
 high-speed buffet
 76
 high-speed reconnaissance aircraft
 262-263, 270
 HIGH WIRE
 164
 Hilsman, Roger
 209
 Hitchcock, Alfred
 29
 Hokkaido, Japan
 4
 Holcomb, William
 285
 Hollywood, California
 29
 Hong Kong
 217
 Hoover, Herbert, Jr.
 123-124
 horizontal stabilizers
 47
 Horner, Richard
 70
 Hornig, Donald F.
 309
 HOT SHOP
 162
 Houston, Lawrence R.
 44
 HR-333 camera
 253
 HRB-Singer Corporation
 336
 HTAUTOMAT
 83, 115, 331
 HTNAMABLE
 110-111
 human intelligence sources
 2
 Hungarian uprising
 123
 Hungary
 101, 123
 Hurricane Baseline Survey
 254
 Hycon Manufacturing Company
 13, 50, 252
 hydraulic fluid
 279
 hydraulic pump
 279
 hydrogen bomb
 19-20, 242
 hydrogen weapons
 164
 hydrogen-powered aircraft
 263
 hydrologists
 254

I
 IBM CPC (card-programmed calculator)
 52
 IDEALIST
 182, 210, 234, 303
 IDEALIST U-2
 303
 Igarka, Soviet Union
 3
 ileitis
 96
 imagery
 116, 179, 252-253, 255-256, 282,
 298, 303, 310
 impeller
 291
 "in-and-out" operations
 205
 in-flight refueling
 198-200, 237, 302

~~Secret~~

~~Secret NOFORN~~

Index

368

Incirlik Airbase, Turkey
 113, 181
 India
 148, 231-232, 237, 247, 319
 Indian Parliament
 232
 Indian Springs, Nevada
 274, 130, 132
 Indonesia
 211-212, 214, 319
 Indonesian Air Force
 212
 inertial guidance systems
 313
 inflatable aircraft
 262
 infrared camera
 282
 infrared jammer
 336
 infrared scanner
 238-239
 inland waterways
 82
 instant-film camera
 330
 intelligence, collection of
 16, 31-32, 80-81, 142, 146, 153,
 162, 170, 182, 189, 211, 245, 253,
 256, 282, 300, 303, 310, 315, 319,
 322, 333, 336, 339
 Intelligence and Research, Bureau of
 209
 intelligence community
 2, 20, 33, 81, 138, 153, 160, 164-165,
 170-171, 190, 196, 232-233, 254, 298,
 303-304, 322, 339
 Intelligence Coordination, Office of
 81
 intelligence requirements
 25-26, 80-82, 114, 122, 154, 188-190,
 226, 230, 233, 250, 253, 300, 332
 Intelligence Requirements Officer
 81
 Intelligence Star
 186
 Intelligence Systems Panel (ISP)
 21-22, 24-26, 30-32, 35, 327
 intercept
 87, 108, 124, 126-127, 142, 148,
 162, 168, 170, 174, 176-177, 259,
 285, 317, 335
 interceptor aircraft
 93, 109, 124, 148, 176
 intercontinental ballistic missile
 137, 159
 Interior, Department of the
 254
 international date line
 134
 International Geophysical Year
 85
 international law
 110
 interrogation
 2-3, 183, 241
 intruder
 109
 "invisible" dirigible
 18
 ion cloud
 300
 ionosphere
 175
 Iran
 124, 133, 189
 Iraq
 133, 153
 Iron Curtain
 1, 17, 93, 95, 111, 126, 146
 ISINGLASS
 312
 Isle of Pines
 205
 Itek Corporation
 331, 250
 IX spaceflights
 254

~~Secret~~

~~Secret NOFORN~~

Index

369

J

J-3 (Operations)
189

J75 power plant
152

jamming devices
300

Jammu and Kashmir
231

Japanese airspace
4

jet stream
94, 145

jet-propelled glider
11, 25

Johnson, Clarence L. (Kelly)
10-12, 13-14, 17, 24-26, 29-31,
34-36, 43-48, 50, 54, 56-57, 59,
64, 66-70, 76, 108, 130, 132, 149,
179, 185, 196, 247-248, 251, 262-263,
268, 271, 274, 277-279, 281, 284, 289,
293-297, 320, 329

Johnson, Lyndon B.
195, 236-237, 243, 293-295, 302,
304-305, 310-311, 332

Joint Chiefs of Staff (JCS)
122, 124, 126, 161, 187-190, 223,
234, 302

Joint Intelligence Committee
154

Joint Priorities Committee
154

Joint Reconnaissance Center (JRC)
189

Jones, Edwin K.
138

JP-7 fuel
62

K

K-21 framing cameras
49

K-38 camera
50-51, 53

Kadena Airbase, Okinawa, Japan
301

Kaliningrad missile plant
105

Kamchatka Peninsula
128, 134, 197

Kandalaksha, Soviet Union
176

Kapustin Yar, Soviet Union
16, 23-24, 109, 139, 143, 164

Kara Sea
142

Kazakh language
135

Kazakhstan
135

Kazan', Soviet Union
167

KC-135 tankers
71, 199

KEDLOCK
285

"Kelly's Angel"
66

KEMPSTER
300

Kennedy, John F.
186, 191-192, 195-196, 198, 207-208,
210, 225, 229, 232, 235, 292-293,
297-298, 330

Kennedy, Joseph W.
29

Kennedy, Robert
215

Kennedy administration
191, 195, 225

kerosene fuel
62

~~Secret~~

~~Secret NOFORN~~

Index

370

Khimki rocket-engine plant
 105
 Khrushchev, Nikita
 94, 96, 100-101, 147, 160, 163-164,
 168, 179-180, 299
 Kiangsi Province
 235
 Kiangsu Province
 229
 KICK OFF
 198
 Kickapoo Joy Juice
 45
 Kiefer, Eugene P.
 7, 9, 11, 260, 330
 Killian, James R.
 27, 29-30, 33-34, 89, 100, 191-192,
 263, 292, 330
 KINGFISH
 270, 273
 [redacted]
 Kirkpatrick, Lyman B.
 190
 Kirov, Soviet Union
 172; 176
 Kirtland AFB
 79
 Kissinger, Henry
 256
 Kistiakowsky, George
 171
 Klein, Burton
 11
 Klyuchi, Soviet Union
 134, 143
 [redacted]
 KNIFE EDGE
 167
 Knowles, Harold F.
 344
 Kohler, Foy D.
 112
 Koko Nor
 233
 Kola Peninsula
 182

Kollman Instrument Company
 59
 Koon, Ralph E.
 79
 Korea, demilitarized zone (DMZ)
 305 (See also North Korea)
 Kotlas, Soviet Union
 172
 Krag, Jens Otto
 299
 Kratt, Jacob
 65, 79, 116
 Kremlin
 123
 [redacted]
 Kunming, China
 226
 [redacted]

Kuybyshev, Soviet Union
 164
 KWCORK
 113
 KWEXTRA-00
 59
 KWGLITTER-00
 59
 Kyshtym, Soviet Union
 176

L

L'il Abner
 47
 L-pills
 66, 125
 [redacted]
 Lakenheath AFB, England
 93
 [redacted]

~~Secret~~

~~Secret NOFORN~~

Index

371

- Land, Edwin H. (Din)
 - 18, 21, 25, 29-34, 36, 80-81, 89, 96,
 - 100, 110, 191-192, 260, 262-263, 269-271,
 - 292, 307, 330, 332-333
- Land Panel
 - 37
- Langley, Virginia
 - 43, 192, 306,
- Langley AFB, Virginia
 - 23
- Laos
 - 216, 221, 231, 233
- Las Vegas, Nevada
 - 284
- Latham, Allen, Jr.
 - 29
- Latvia
 - 303
- Laughlin AFB, Texas
 - 198, 200
-
- Ledford, Jack C.
 - 207, 288, 297
- Leghorn, Richard S.
 - 4-8, 18, 23, 110, 330
- LeMay, Curtis E.
 - 11-12, 14, 60
- "Lemon-Drop Kid"
 - 124
- Lend-Lease
 - 7
- Leningrad, Soviet Union
 - 104-106, 109, 142, 298, 303
- lens
 - 1, 18, 21-22, 30, 49-55, 93,
 - 108, 250, 247, 253, 281-282,
 - 321, 327
- lens curvatures
 - 52
- lens designs
 - 52, 55
- LeVier, Tony
 - 56, 68-71, 75
- LF-1A fuel
 - 62
- Libya
 - 121
- lightweight film
 - 32
- LINCOLN
 - 18
- Lindsey Air Force Base, Wiesbaden, West Germany
 - 80
- liquid-fueled missiles
 - 161, 317
- lithium deuteride
 - 19
- Lithuania
 - 303
- Little, Arthur D., Inc.
 - 29
- Little Quemoy
 - 215
- Lloyd, Selwyn
 - 93
- Lockheed Aircraft Corporation
 - 9, 24, 329
- Lockheed Day Fighter
 - 14
- Lockheed mechanics
 - 66, 130, 225
- London School of Economics
 - 15
- LONG GREEN
 - 198
- long-range bombers
 - 20, 81, 98-99, 316
- LONG SHAFT
 - 245
-
- Los Angeles, California
 - 186, 254
- Lovelace, W. Randolph, III
 - 62, 74
- Lovelace Foundation for Medical Education and Research
 - 74
- low-radar-cross-section vehicle
 - 344
- low-level photography
 - 209
- low-vapor-pressure fuel
 - 278
- Luke AFB, Arizona
 - 74

~~Secret~~

~~Secret NOFORN~~

Index

372

Luna 2 rocket

163

Lundahl, Arthur C.

82, 114-115, 117, 119, 121, 135,
142, 154, 191, 209, 241, 331**M**

M Building

83

M-12 aircraft

291

M-195 aircraft

9

MacArthur, John

167

Macdonald, Duncan E.

22, 154-155

Macmillan, Harold

155-156, 164, 167, 187

Malaya Sazanka, Soviet Union

144

Malinovsky, Rodion

160

Manchuria

229, 233, 237

Mandrake

148

Manhattan Project

329

Manila, Philippines

311

manned space program

62

March AFB, California

75

Mark-30

335

Marquardt ramjets

268

Marr, William H.

72

Mars

79

Marshall Plan

15, 327

Martin, Glenn L., Aircraft Corporation

5, 8-9, 24, 270

Massachusetts Institute of Technology (MIT)

4, 15, 18, 27, 30, 110, 129-130, 327,
330, 332-333

Matomic Building

42, 104

MATS

72

Matsu Islands

229

May Day

20, 176, 191, 195

MC-2 and MC-3 partial-pressure suits

64

McConaughy, Walter P.

257

McCone, John A.

184-186, 192, 195, 197, 201, 206-207,
209, 232-234, 236-238, 240, 292-294,
296, 298, 300, 327, 331

McCoy, Frederick

95

McCullough Corporation

339

McDonnell Aircraft

312

McElroy, Neil

146, 161-162

McFadden, William

54

McMahon, John N.

186

McNamara, Robert

229, 234, 236, 238, 253, 285, 292-293,
298, 300-301

mechanical fuel totalizer/counters

68

Mediterranean Sea

114, 116, 121, 140, 142, 153

medium-range ballistic missiles

201, 206

Melpar, Incorporated

342

Menderes, Adnan

112, 181

mercenary pilots

214

metal fatigue

242

~~Secret~~

~~Secret NOFORN~~

Index

373

meteorologists
 42, 87
 MI-6
 93, 154
 Michigan, University of, School of Aeronautics
 329
 microwave reconnaissance
 19
 Middle East overflights
 114, 116
 MiG aircraft
 336
 MiG-15
 108, 148
 MiG-17
 5, 108, 148
 MiG-19
 148
 MiG-21
 148, 237, 244
 Military Adviser to the President
 188
 Military Air Transport Service
 72
 MILL TOWN
 216
 Müller, Stewart E.
 18, 21, 39-40, 55-56, 331
 [redacted]
 "million-dollar" photography
 111
 miniaturization
 339
 mirrors
 54-55
 [redacted]
 "missile gap"
 157, 159, 317
 missiles
 2, 22, 81, 98-99, 137, 139, 149,
 160-161, 165, 167, 171, 201, 205-206,
 209, 226, 239, 243, 257, 285, 299, 301,
 303-304, 306-307, 315, 317-318, 336, 339
 Mississippi River
 78, 310
 MKNAOMI
 66
 Monthly Activities Book
 189

moon
 163
 Morotai
 214
 Moscow, Soviet Union
 3, 20, 85, 94, 101, 105-106, 109,
 124, 143, 145, 160, 167, 177, 179, 318
 MUDLARK
 178
 [redacted]
 multiengine aircraft
 12, 24-25
 multiple sensors
 22
 [redacted]
 Mururoa Atoll
 250
 Myasishchev-4 (see Bison bomber)

N

Nagy, Imre
 123
 Nanking, China
 228
 Narcotics, Bureau of
 254-255
 Nasser, Gamal Abdel
 112, 153
 National Advisory Committee on Aeronautics
 89, 94
 National Aeronautics and Space Agency (NASA)
 178-179, 254
 National Air & Space Museum
 64
 National Intelligence Estimates
 19, 235
 national intelligence objectives
 81
 National Security Agency
 81, 114, 134, 185, 327
 National Security Bureau
 224
 National Security Council
 27, 294, 161, 167, 187-188, 191, 197, 212

~~Secret~~

~~Secret NOFORN~~

Index

374

National Security Council Intelligence Directive (NSCID)	9th Tactical Air Force
191	330
Nationalist China	nitrogen
319, 215, 224, 226, 229, 236	64
Nationalist Chinese	Nixon, Richard M.
201, 205, 222-226,	245-246, 256-257, 333
229-230, 234-237, 239-240,	Nobel Prize
243, 245-246, 253, 257, 319	332
Air Force	North American Air Defense Command (NORAD)
223, 225	289
insignia	North Atlantic Treaty Organization (NATO)
225	20, 329, 87, 148, 172
pilots	radars
319, 223, 230, 235, 243, 246, 253	87
U-2	North Island Naval Base, California
205, 223-224, 229, 246	248
Navajo missile	North Korea
22	4, 233, 237, 242, 307
Naval Air Station at Atsugi, Japan	North Vietnam
134	190, 221-222, 230-231, 233, 243,
naval quarantine	246-247, 301, 304-307, 311, 336, 342
210	North-East Frontier Agency (NEFA)
Nehru, Jawaharlal	231
231-233	Northrop Aviation
Nelson, Norman	259
68	Norton, Garrison
Nevada	14-15, 31, 70, 260, 331
56-57, 341, 113, 130-131, 133, 149,	Norwalk, Connecticut
182, 241, 274, 283, 286, 290, 295,	50
297, 302-303, 311	
Nevada Proving Ground	
56, 241	
New Delhi, India	
232	
Ngo Dinh Diem	
230	
NICE GIRL	Notre Dame University
310	7
nickel-cadmium batteries	Novaya Zemlya
240	172
Nile River	Novokuznetsk, Soviet Union
119	138
NIMBUS	nuclear energy
200	39, 81, 225
1973 Middle East war	Nuclear Energy Division
256, 320	39

~~Secret~~

~~Secret NOFORN~~

Index

375

nuclear fireball
240
nuclear resonance
332
nuclear strike
292
nuclear testing moratorium
317
nuclear tests
133, 147, 240
nuclear weapons
2, 19-20, 99, 147, 226,
238, 240, 317

O

OARFISH
44
O'Donnell, Emmett (Rosy)
74

oblique photography
135, 189, 244
Offshore Islands Crisis
215-216

OILSTONE
60-61

Old Executive Office Building
27

OLIVE HARVEST
257

Omaha, Nebraska
60

112A camera
250

112B camera
250, 252

"Open-Skies"
96

optical distortion
282

Optical Research Laboratory
21-22

optical systems
52

order-of-battle
82, 134, 322

"Oscar-Sierra" unit
234

over-the-horizon radar
241

Overhage, Carl F. P.
18, 21, 331

overhead photography
82, 87, 172, 237-238

overhead reconnaissance missions
188

Overstreet, Carl K.
100

OXCART
61, 73, 157, 191, 236, 238, 252-253,
259, 274, 277-313, 320-322, 327-333,
336, 339

oxygenation
62

P

P-38 fighter
10, 329

P-40 fighter
328

P-51 Mustang
214

P-80 fighter
10, 45

P-80 Shooting Star
45

P2V7
222

P3A
222

Pacific Ocean
247

Padang, West Sumatra
212

~~Secret~~

~~Secret NOFORN~~

Index

376

- Pakistan
 nuclear weapons establishment
 226
 Shuangchengzi missile-test range
 235
- periscope
 56, 76
- Perkin, Richard S.
 18, 31, 50-52, 281-282, 311, 332-333
- Perkin-Elmer (P-E) Company
 18, 31, 50, 281
- Perkin-Elmer tracking camera
 52
- Perkins, Courtland D.
 260
- Personnel (USAF), Deputy Chief of Staff for
 74
- Peshawar, Pakistan
 135, 163-164, 167-168, 172, 174-176
- Photo-Intelligence Division (PID)
 82, 100, 135
- photographic chemicals
 121
- Photographic Evaluation of Information on Cuba*
 200
- photographic resolution
 281
- photointerpreters
 83, 108, 111, 114-116, 120-121, 135,
 138, 153, 172, 191, 198, 209, 211,
 216, 221, 236, 303, 307
- photomapping
 1, 232
- photoreconnaissance
 1, 4-5, 7, 22
- photosatellite
 270, 313, 327, 330, 157
- Phouma, Souvanna
 221
- PID's Special Projects Branch
 115
- "pioneer" photography
 87
- pitot-static tube
 295
- Pittsburgh-Corning Glass Company
 55
- Plans, Deputy Director for
 157, 191-192, 327, 333
- Paksane, Laos
 231
- Palmdale, California
 311
- panoramic-type framing camera
 53
- Paradise Ranch
 57, 66
- PARAMOUNT Committee
 114, 116, 120
- Parangosky, John
 274, 288, 296, 309, 331
- "parasite" aircraft
 263
- Paris Summit
 172, 181-182
- Pasadena, California
 13, 50, 252
- Pathet Lao
 221
- PB-4Y aircraft
 222
- Pearl Harbor
 322
- Pearson, Drew
 299
- Peenemunde rocket project
 2
- Peiping, China
 228-229
- Pellegrini, Joseph J.
 6
- Pennsylvania State Police
 222
- Pentagon
 5, 7, 9, 11, 13-14, 39, 78-79, 238
- People's Liberation Army (PLA)
 215
- People's Republic of China (PRC)
 85, 135, 201, 215, 222, 225-226,
 228-247, 253, 282, 301, 319, 339, 341
 (See also China)
- radars
 215
- troop movements
 215
- nuclear plants
 238

~~Secret~~

~~Secret NOFORN~~

Index

377

Plans, Directorate of
73, 81, 157, 197, 211, 287

Plesetsk, Soviet Union
176

Poland
100-101, 104, 110, 123, 145, 303

polarizing filters
330

Polaroid Corporation
18, 24, 29

POLECAT
221

Polish Ambassador to the US
109

Polyarny Ural
172

polygraph examination
185

Pope, Allen L.
214-215

poppy fields
254

Port Said, Egypt
120

Portsmouth Harbor
94

potassium cyanide
66, 125

powered glider
14, 25, 339

Powers, Francis Gary
88, 117, 124, 174-178, 181-187,
190-191, 195, 197, 201, 219, 221,
224, 252, 316, 322, 332, 336

Poznan, Poland
104

PR3 aircraft
5

Pratt, Perry W.
31

Pratt & Whitney
12, 31, 35, 40, 48, 67, 71, 152, 217,
251, 268, 270, 284-285, 290

Pratt & Whitney J58 power plant
270

Pratt & Whitney J75-P13 jet engine
152

Pratt & Whitney J75/19W engines
284

Pratt and Whitney J57
12

President's Board of Consultants on
Foreign Intelligence Activities
37, 127, 167, 170, 190, 192, 328,
330

President's Foreign Intelligence
Advisory Board
37

President's Intelligence Checklist
201

President's Science Advisory Committee
37

pressure suits
64, 247

pressurized "spacesuit"
63

Prettyman, E. Barrett
184-185

Prettyman Board
185

Princeton University
29

processing and interpretation centers
115

Project Director
61, 82, 329

Project Officer, AFCIG-5
61

Project Staff
40-43, 56, 72-73, 82, 89,
170, 299

Project Three
27, 29-34, 327

propaganda
88, 160, 162, 183, 186, 317

Pryor, Frederick
183

psychological warfare
186, 222

Pueblo
242, 307, 320

Puerto Rico
207, 211

Pulse-Position Indicator display
267

Purcell, Edward M.
18, 29, 110-111, 129, 260, 263,
271, 274, 332

Putt, Donald L.
11, 35-36, 40

PVO [Soviet Air Defense]
174

~~Secret~~

~~Secret NOFORN~~

Index

378

Pyroceram
268, 271

Q

Quarles, Donald
81, 127, 144-145, 161-162, 263, 267
Quarters Eye
42
quartz glass window
282
Que Building
83, 111
Quemoy
215, 229
QUICK KICK
216
quick-reaction capability
301, 313

R

Raborn, William F., Jr.
240, 301, 332
radar
3, 7, 15, 19, 23, , 82, 87, 94, 97, 101,
104-106, 110-111, 123, 128-130, 132-134,
139, 142, 144, 148, 168, 175-176, 178,
197, 211, 215, 230, 234-237, 239, 241-243,
247, 257, 259-260, 263, 267-271, 273-274,
277, 289, 294, 300, 303-307, 310-311, 317,
331-332, 335-336, 339, 341-342
radar camouflage
128
radar cross section
15, 260, 263, 267-270, 271, 273-274,
277, 300, 332, 339, 341-343, 110
radar deception
130
radar defense systems
343
radar image
259, 332
radar pulses
87, 110, 130, 175, 268, 335
radar signature
341-342
radar technology
7
radar-absorbing
111, 260
radar-deflecting
260
radar-homing unit
342
Radford, Arthur W.
122-124, 126
Radhakrishnan, Savepalli
232
Radiation Laboratories
330
RADINT
189
radio
2, 7, 19, 75, 87, 175-176, 186,
268, 289, 332
RAINBOW
111, 129-130, 259
Ramenskoye, Soviet Union
20, 105
Ramey AFB, Puerto Rico
211
ramjet-powered
262-263, 268, 291
Ramo-Wooldridge firm
335
RAND Corporation
20, 26, 85
Randolph AFB, Texas
73
Randsburg Wash
340
Ray, Walter
302
"ray-tracing" programs
52, 55
RB-29 aircraft
3-4
RB-47 aircraft
3, 22, 182, 186
RB-52 aircraft
22
RB-57 aircraft
26, 35, 40, 134, 223
RB-57D aircraft
6, 126, 162

~~Secret~~

~~Secret NOFORN~~

Index

379

RB-58 aircraft
 22
 Reber, James
 81, 114-115, 154, 332
 reconnaissance
 1-9, 12-19, 21-25, 27, 30-37,
 39, 41, 43, 46, 49, 52, 55, 59,
 61-62, 66, 80, 84, 94, 96, 98, 109,
 113, 115-116, 119, 122, 126-127,
 133, 153-154, 161-162, 188-193,
 196-197, 201, 205-206, 208, 210-212,
 216, 222-223, 226, 228, 230-233, 240,
 249, 253-254, 260, 262-263, 267-268,
 270, 287, 291-292, 295, 297-299, 301,
 303-304, 308-309, 311-313, 319-322,
 327-331, 333, 339, 341-344
 reconnaissance aircraft competition
 9
 reconnaissance drones
 301
 reconnaissance satellite project
 161
 "reconnaissance strike"
 295
 Reconnaissance Systems Branch
 4
 records, altitude
 302
 records, speed
 302
 RED DOT
 254
 reflecting cube
 281
 reflective system
 55
 refueling
 114, 198-200, 231, 237, 241,
 302, 306, 308
 refugees
 2
 Republic RF-84F Thunderflash
 22
 Research, Directorate of
 192, 287
 Research and Development, Director of
 66
 Research and Reports (ORR), Office of
 21, 81, 237
 Returnee Exploitation Group (REG)
 2
 Revolutionary Council
 212

 Ridenour, Louis N.
 18
 Ridenour Associates, Inc.
 18
 Ritland, Osmond
 56, 61, 70, 78
 ROBIN
 23
 ROBIN HOOD
 211
 Robinson, Robert
 164
 rocket planes
 60
 rocket-powered aircraft
 312
 Rodgers, Franklin A.
 129, 267-268, 274, 332
 Rodgers' Effect
 267
 Rolls-Royce Avon-109 engines
 5, 23
 Romania
 101
 Root, L. Eugene
 9, 24
 Rose, Wilburn S.
 40, 79-80

 RS-71
 295
 Ruseckas, Joseph
 63
 Rusk, Dean
 183, 201, 209, 236, 293, 304, 307

~~Secret~~

~~Secret NOFORN~~

Index

380

Russell, Richard B.
88

S

S-band radar
87
sailplane
10-11, 24-26, 47
Sakhalin Island
201
Saltonstall, Leverett
88
SAM site
177, 205, 306
San Cristobal, Cuba
206-207, 209
San Diego, California
247, 343
Santa Barbara Channel
254
Santa Clara Airfield, Cuba
201
Saratov Engels Airfield, Soviet Union
164
Saryshagan, Soviet Union
139, 168, 232, 336
satellite imagery
298, 255
satellite navigation systems
341
satellite photography
87, 195-197, 226, 233, 237, 241
satellites
22, 100, 104, 159, 162, 211, 299,
303, 312, 320, 322, 328
Saville, Gordon P.
17-18
Schalk, Louis
288-289
Schlesinger, James R.
257, 333
Schoech, William A.
285

Schriever, Bernard A.
7, 11
Schultze, Charles L.
309
Science and Technology, Directorate of
193, 287, 328
Science and Technology, Special Assistant
to the President for
37
Scientific Advisory Board
17, 23
Scientific Advisory Committee
17, 89, 332
Scientific Engineering Institute (SEI)
110-111, 129, 260, 267, 274, 331-332
Scientific Intelligence (OSI), Office of
14, 21, 39, 81, 97, 331, 333
SCOPE COTTON
310
SCOPE CRANE
242
SCOPE LOGIC
303
SCOPE SAINT
255
SCOPE SAINT-I
255
SCOPE SAINT-II
255
SCOPE SHIELD
246-247
Scott, Roderick M.
51, 53, 281, 333
Scoville, Herbert
207, 287, 289, 333
SCR-270 radar
7
Scranton-Wilkes-Barre Airport, Pennsylvania
222
Sea of Japan
3
Seaberg, John
8-9, 12, 35-36, 333
SEAFOAM
211
sealant
286, 288
secrecy agreements
295

~~Secret~~

~~Secret NOFORN~~

Index

381

security
 2, 27, 40-41, 43, 55, 59-60, 72, 81,
 94, 112, 125, 127, 140, 161, 167,
 185, 187-188, 191, 197, 201, 209,
 212, 218, 221-222, 224, 236, 256,
 273, 283-284, 294, 318, 327
 Security, Office of
 59, 112, 222
 Semipalatinsk, Soviet Union
 128, 138-139, 147, 168
 SENSINT--Sensitive Intelligence
 3
 sensors
 11, 22, 241, 292, 310
 Seventh Air Division
 89
 Severodvinsk, Soviet Union
 172, 176
 Shanghai, China
 222, 228, 242
 sheep-dipping
 74
 Shell Oil Company
 62, 328
 shellfish toxin
 125
 Shelton, William
 125, 176
 shock wave
 290-291
 short-range reconnaissance vehicle
 342
 show trial
 183
 Shuangchengzi, China
 226, 228, 235
 shutter assemblies
 53
 Siberia
 3
 Sichuan, China
 230
 Sieker, Robert
 131
 Sierra snowfield
 254
 SIGINT Committee
 332
 Signals Intelligence (SIGINT)
 222
 "single-pass" mission
 306
 Sino-Indian border
 231-233, 319
 Sino-Soviet border
 336
 "Skonk Works"
 45
 Skunk Works
 45, 71, 132, 251, 262, 273-274
 SKYLARK
 299
 Smithsonian Institution
 55
 "snap-up"
 148
 Snark missiles
 22
 Snider, Sammy V. C.
 138
 snowmelt
 254
 SOFT TOUCH
 135, 139, 143
 software algorithms
 52
 solar cells
 240
 solid-fueled missiles
 161, 317
 sound barrier
 289
 SOUTH GATE
 216
 South Vietnam
 230-231, 243, 301, 305
 Southeast Asia
 190, 198, 216, 221, 301, 310
 Sovetskaya Gavan', Soviet Union
 144
 Soviet Bloc
 1-2, 4, 6, 16-20, 87, 93, 112, 123,
 147, 152, 159, 195, 197, 211, 330
 Soviet Communist Party Congress
 160
 Soviet Far East
 134, 144

~~Secret~~

~~Secret NOFORN~~

Index

382

Soviet Union

1-3, 4-7, 14-27, 31, 39, 65, 81-89,
 93-101, 104-106, 108-112, 120,
 122-124, 126-130, 133-135, 137-
 140, 142-149, 152-157, 159-165,
 167-168, 170-172, 174-183, 186-187,
 189, 195-197, 200-201, 205-206,
 209-211, 215, 219, 221, 225, 232, 237,
 247, 254, 259, 294, 297-299, 301,
 303-304, 312, 315-320, 322, 329-330,
 332, 335-336, 339, 341, 344
 activity in Cuba
 200, 201
 air defense system
 2, 3, 108, 168, 170, 317
 air power of the
 20
 air show
 98
 atomic energy program
 317
 bomber
 21, 111, 167, 317
 borders
 123, 127, 143
 diplomatic protests
 315
 electronic defenses
 317
 fighters
 3, 5, 23, 26, 127, 144
 G-class ballistic-missile submarine
 237
 guided missile and nuclear programs
 135
 guided missile research
 99
 guided missiles
 81, 99
 guided-missile test range
 16
 intentions
 4, 318
 intercept attempts
 142
 interception of U-2
 19, 24-25, 47, 87, 106, 108, 110, 122,
 127, 134, 144, 170, 244, 270, 315, 339
 medium-range ballistic missiles
 201, 206
 missile program
 128, 159-161, 163-164
 missile test range
 16, 23, 143, 164, 167, 176
 overflight operation
 110
 propaganda campaign
 317
 Protest Note
 109
 radar coverage
 106
 radars
 3, 7, 15, 97, 130, 134, 168, 176,
 259, 339
 rail network
 167
 strategic capabilities
 2, 19
 Supreme Soviet
 179
 surface-to-air missile (SAM)
 177, 168, 304
 surprise attack
 19, 26-27, 89, 147, 159, 329-330
 Soviet-Finnish border
 303, 142
 Soviet-Iranian border
 124, 162-163, 168
 Special Activities, Director of
 193
 Special Activities (OSA), Office of
 43, 192-193, 207, 234-235, 242, 247,
 252, 257, 288, 296-297, 299, 303, 312,
 328, 341-342, 344
 Special Assistant for National Security Affairs
 188
 Special Assistant to the DCI
 40
 "special" missions
 116
 Special Operations Division
 192
 Spica, Incorporated
 51
 spotting camera
 282
 Sputnik
 159
 SQUARE DEAL
 168, 170

~~Secret~~

~~Secret NOFORN~~

Index

383

SR-71
 295, 302, 308-311, 321
 SS-4 (SHYSTER) MRBM
 206
 SS-6 ICBM
 160, 165, 171, 172
 stainless steel
 277, 280
 Stassen, Harold
 330
 State Department
 81, 95, 101, 146, 154, 163, 179, 186,
 196-197, 212, 224-225, 229, 243, 249
 "stealth" research
 313
 stereo camera
 281, 252
 stereoscopic lenses
 250
 Stuart Building
 83, 111, 114
 STEVER
 260, 333
 Stockman, Hervey
 65, 104-105
 STPOLLY
 222, 224, 240
 Strategic Air Command (SAC)
 11, 14, 17, 20, 26, 42, 60, 74-76, 78,
 89, 93, 95, 198, 201, 207-210, 299, 230
 meteorologists
 42
 strategic bombing
 49
 "strategic hamlet"
 230
 strategic intelligence
 82, 115, 152, 302, 304, 313, 315,
 319, 322
 strategic reconnaissance
 9, 122, 230, 295, 297, 299, 313,
 320, 322, 329
 Strauss, Lewis
 56
 Strong, Philip G.
 14-17, 21-22, 24-25, 29-30, 333
 subsonic
 8, 14, 260, 263
 Suez Canal
 112-114, 117, 120, 256
 Suez Canal, Israeli-British-French attack on
 116
 Suez Canal Company
 112-113
 Suez Crisis
 152
 surface-to-air missile (SA-2) sites
 201
 surface-to-air missiles
 257, 299, 301, 303, 339
 surface-to-surface missiles
 205-206, 209, 304, 306
 Sverdlovsk, Soviet Union
 172, 176-179, 185
 Symington, Stuart
 99, 161
 synthetic lubricants
 279
 Syria
 114, 120, 133, 153
 Syrian radars
 343
 System-I
 335

~~Secret~~

384

tactical intelligence
304

tactical reconnaissance
9, 25, 115, 153

TAGBOARD
291

Tahiti
250

tailless subsonic aircraft
263

Taiwan
215-216, 222, 224-225, 229,
233, 236-237, 239, 241-243,
246, 251

Taiwan Strait
229

Ta Khli, AFB, Thailand
230

Talbott, Harold E.
13-14, 36

TALL KING
294

Tallinn, Estonia
303

Tashkent, Soviet Union
176

TASS
137

Tatar Strait
144

Taylor, Maxwell
188

TCP
27

Technical Services Division (TSD)
66, 125

Technicolor
331

Technological Capabilities Panel
26-27, 29-30, 35, 62, 80, 327-
329, 332

Technology, Deputy for
192

~~Secret~~

~~Secret NOFORN~~

Index

385

television reconnaissance package

343

Tennessee

78, 238

test ban

147

Tet offensive

243

Texas Instruments Corporation

238, 282

Third World

211

three-camera trimetrogon unit

52

three-dimensional movies

29

30001 camera

333

303 Committee

243, 257, 301-302, 304, 307

Thule, Greenland

172

Tibet

157, 216, 219, 232

Time

99

TIME STEP

172, 174

Titan ICBM

160

titanium alloy

271

Titanium Metals Corporation

280

TOKEN

87

Tomsk, Soviet Union

138

TOPPER

219

TOUCHDOWN

163

tracker camera

241

tracking

3, 7, 52-53, 87, 97, 106, 128-129,
144, 170, 176, 178, 234, 259, 263,
267-268, 303, 307, 343

tracking radars

7, 267

Trans-Siberian Railroad

144

transport aircraft

25, 45, 66

traveling-wave tube (TWT)

236

trimetrogon K-17 mapping-camera system

49

Tripartite Declaration, 1950

117

tropopause

152

Truman administration

17

TRW Corporation

335

Tuamotu Archipelago

249

"Tuesday lunch"

305

Tukey, John W.

29

turbojet engine

8, 11, 262, 268, 343

Tuslog Detachment 10-10

113

Twining, Nathan

60-61, 86, 88, 96, 99, 101, 127,
134, 139, 161, 165

Type-I camera

281, 304, 310

Type-II camera

281

Type-IV camera

282

Typhoon Winnie

216

~~Secret~~

~~Secret NOFORN~~

Index

386

Tyuratam, Soviet Union

135, 137-138, 160, 163-165, 167-168,
171-172, 176

U

U-1

66

U-2

accomplishments

316

assembly

45, 47, 66, 75, 164, 280, 284, 291

bailout experiments

64

bases

93

bicycle-type landing gear

47

blue-black color

149

brakes

69

canopy

80, 149, 177

cockpit

11, 63-64, 79, 125, 283, 292, 296

cost

34, 124, 149, 250-252, 263, 269, 273,

280, 285-286, 309, 322, 341-342

cover story

60, 85, 89-90, 94, 99, 132, 156, 178-180,

182, 207-208, 216, 224, 295

coverage

316

deadstick landing

79

deployment

2, 74, 76, 78, 88-89, 93-94, 134, 161,

165, 167, 247, 250, 255-257, 297,

301-302, 304, 307, 313, 317, 332

design

47

destruction device

177

detachable pogos

47

ejection seat

64, 177, 302

emergency landing

78, 188, 222, 313

film exploitation

115

flameout

71, 78-79, 131, 198, 229

flight plans

82, 177

flights approval process

187-188, 226, 301

foreign pilots

73-74, 321

fuel

5, 23, 47, 61-62, 68, 76, 133, 161, 175,

199, 218-219, 231, 235, 241, 247-248,

271, 274, 277-278, 283-284, 286, 288,

302, 313, 340

fuel consumption

68, 219

fuel gauge

68, 219, 302

fuselage

10, 24, 47, 130, 248, 251, 270, 277, 286

inspection procedures

297

landing gear

10-12, 15, 47-48, 69, 89, 248

low-speed stall

76

maiden flight

66, 288

mission 1104

114

mission 1105

114

mission 1314

117

mission 2003

100

mission 2009

101

mission 2010

101

mission 2013

104-105

mission 2014

105

mission 2020

106

mission 2021

106

~~Secret~~

~~Secret NOFORN~~

Index

387

mission 2023
 108
 mission 2029
 124
 mission 3086
 200
 mission 3088
 200
 mission 3089
 201
 mission 3091
 205
 mission 3093
 205
 mission 3095
 205
 mission 3098
 206
 mission 3100
 206
 mission 4016
 124
 mission 4018
 124
 mission 4019
 126
 mission 4030
 133
 mission 4154
 175
 mission 4155
 168
 mission 6011
 144
 mission length
 199
 mission plotting
 60
 mission programmers
 78
 missions
 59, 75, 82, 87, 106, 114, 124, 127,
 129, 154, 164, 167, 179, 187, 196, 207,
 210, 224, 237, 245, 254, 263, 316-317,
 322, 336
 Nationalist Chinese crews
 222
 oleostrut
 47, 69
 operational altitude
 76, 79, 108, 152
 Operational Objective system
 309
 Operational Readiness Inspection
 77
 outrigger wheels
 79
 overflights
 6, 32, 62, 74, 76-77, 84-86, 88-89,
 94-98, 100-101, 104-106, 108-111,
 114, 116, 122-128, 135, 138-140,
 142-143, 146, 148, 152, 154-157,
 159, 161-165, 167-168, 170, 172,
 180-181, 195-198, 200-201, 205-206,
 208, 210-211, 219, 222-226, 228-237,
 239-240, 242-244, 249, 253, 257, 259,
 294, 297-301, 310, 315-317, 318-320,
 322
 paint penalty
 149
 payload
 262, 8, 11, 50, 54, 340, 87, 145, 152
 peripheral missions
 189, 206, 244, 246
 phaseout
 257, 310
 pilot fatigue
 199
 pilot hypoxia
 80
 pilot life-support system
 64
 pilot selection
 60, 283
 pilot-survival gear
 62
 pilot training program
 75
 pilot urination
 64
 pilots
 42, 299, 47, 56, 59-60, 62-66, 68-69,
 71-77, 79-80, 94, 109, 113-114, 116,
 125, 127, 132-135, 140, 148-149, 153-
 156, 164, 175-176, 179, 181-183, 186-187,
 198-199, 207-212, 214, 221, 223-226,
 229-230, 233-236, 238-240, 243, 246-248,
 250-253, 256, 283, 319, 321, 332, 340
 pilots dessicated
 65
 pitch-control servo device
 296
 pogos
 47, 79, 108

~~Secret~~

~~Secret NOFORN~~

Index

388

prebreathing
 64, 125
 projects
 39-40, 42-44, 56, 59, 61-62, 71, 73,
 74, 81-82, 88-89, 97, 153-155, 157,
 186, 257, 316, 327-331
 rocking mount
 51, 53
 stall envelope
 71
 stalls
 80
 tail section
 47, 76
 taxi trials
 68-69
 training
 302
 vertical stabilizers
 277, 343
 vulnerability study
 97, 207
 U-2B
 95
 U-2Cs
 152, 196, 208, 210, 217
 U-2F
 198
 U-2G
 248, 250, 252, 255
 U-2R
 251-253, 257, 282, 336
 U-3
 66
 Ukraine
 106
 Under Secretary of State
 188, 225
 Unidentified Flying Objects (UFOs)
 72
 United Arab Republic
 153
 United Kingdom (See Great Britain)
 United Kingdom Requirements Committee
 154
 United Nations
 20
 United Press International (UPI)
 232
 United States
 2-4, 7-8, 19-21, 26-27, 73, 77-78,
 85, 89-90, 96, 98-100, 108-110, 112,
 117, 121, 124, 140, 142, 147-148, 153-156,
 159, 161, 163-164, 179, 181-183, 187, 201,
 205, 215, 221-222, 224-226, 229-232, 245-
 247, 254, 256, 285, 294, 297, 299, 301-302,
 306, 315, 60, 316, 318-319, 332
 unmanned reconnaissance aircraft
 291, 304
 UPWIND
 303
 Urals
 22, 163
 uranium gaseous-diffusion plant
 239
 uranium-processing facility
 138
 US Air Attache in Moscow
 177
 US Air Force, Secretary of the
 11, 32, 78, 81, 327-329
 US Air Force
 Air Weather Service
 94
 Chief of Air Staff
 78
 EC-130, 146
 Inspector General
 61
 oxygen mask
 62
 RB-57D Canberra
 162
 Third Air Force
 89
 US deterrent force
 317
 US Geological Survey
 254
 US House of Representatives
 Appropriations Committee
 88
 US Marine Corps
 40, 153, 247, 328
 US Marine Corps Reserve
 14
 US Military Academy at West Point
 329
 US Navy
 Chief of Naval Materiel
 285

~~Secret~~

~~Secret NOFORN~~

Index

389

Neptune bomber
 3
 Privateer patrol aircraft
 3
 Naval Ordnance Test Station
 340
U.S. News and World Report
 99
 US nuclear test monitoring system
 139
 US nuclear tests
 147
 US Senate, Armed Services Committee
 88, 99, 185
 US Senate, Foreign Relations Committee
 165, 185
 US 6th Fleet
 153
 US 7th Fleet
 215
 US Intelligence Board (USIB)
 196-197, 225, 228, 249, 332, 336
 USS Kitty Hawk
 247
 USS Ranger
 250
 utility aircraft
 66

V

Vance, Cyrus
 238, 300, 309-310
 Venezuela
 211
 vernier adjustment
 76
 very-high-acuity lenses
 50
 Viet Cong
 230, 243
 Vietnam
 190, 216, 221-222, 230-231, 233-234,
 242-243, 246, 301, 304-308, 311, 336,
 342-343
 Vito, Carmine
 65, 105, 124-125, 214
 Vladimirovka, Soviet Union
 171

Vladivostok, Soviet Union
 3, 126
 Vogt, Richard
 8
 Voigt, Woldemar
 8
 Volga River
 22
 von Fritsche, Werner
 1

W

WADC's Bombardment Branch
 8
 Wake Island
 305
 Walker, Christopher H.
 155
 wallpaper
 130
 Walter Reed Hospital
 96
 Warsaw Pact
 87
 Washington University, St. Louis
 29
 Watertown Strip
 57
 Watton RAF Base, England
 156
 "weather plane" cover story
 179
 weather research
 85-86, 89-90, 132, 182
Weatherwise
 216
 Wendover, Utah
 295
 West Potomac Park
 42
 Western Europe
 20, 85, 140
 Western Hemisphere
 211
 "wet-wing" design
 68

~~Secret~~

~~Secret NOFORN~~

Index

390

WHALE TALE
 247, 249
 Wheelon, Albert (Bud)
 240, 287, 333
 Wheelus AFB
 121
 White House
 33, 43, 97, 109, 111-112, 120, 122,
 128, 154, 172, 186, 189
 Wienberg, Charles F. (Bud)
 7, 11-12
 Wiesbaden, Germany
 80, 95, 104-105, 108, 114-115,
 120-121
 Wiesner, Jerome B.
 37
 Williams, John J.
 185
 Williamsport, Pennsylvania
 222
 Wilson, Charles
 126
 wind currents
 87
 wind tunnels
 269
 wing teeth
 277
 wings
 5, 8, 11, 23-25, 42, 45, 47, 66, 68,
 72, 75-76, 80, 89, 95, 129, 148-149,
 199, 242, 248, 251, 271, 274, 277,
 286, 312, 340
 wiretaps
 2
 Wonsan Harbor
 307
 Worcester, Massachusetts
 62
 world press
 85, 122
 World War I
 1
 World War II
 1-2, 4, 7-8, 13, 15, 17, 22, 42,
 49, 56, 62, 87, 95, 97, 124, 135,
 214, 222, 232, 317, 322, 327-331
 Wright Air Development Command
 4-5, 8, 12, 14, 18, 35, 73
 Wright-Patterson
 73
 WRINGER
 2
 WS-461L
 144-145
 Wu-ch'ang, China
 228

X

XF-104
 (See Lockheed Day Fighter)
 X-16
 9, 13, 15, 26, 34-35
 X-band radar pulses
 335
 X-rays
 291

Y

YAK-25RM
 (See Mandrake)
 YAK-26
 (See Mandrake)
 Yakovlev
 148
 Yakovlev-25
 148
 Yale University
 15
 Yancey, William F.
 75, 77-78
 YC-97 Boeing Stratocruiser
 13
 Yerevan, Soviet Union
 124
 YF-12A
 285, 291, 294, 308
 50z(See also AF-12)
 Yokota AFB, Japan
 134

~~Secret~~

~~Secret NOFORN~~

Index

391

Yur'ya, Soviet Union
176
Yutzy, Henry
31

~~Secret~~

392

— Blank —

C00190094

Approved for Release: 2013/06/25

~~Secret NOFORN~~

~~Secret~~

Approved for Release: 2013/06/25